AGENDA
IRVINE RANCH WATER DISTRICT
BOARD OF DIRECTORS
REGULAR MEETING

June 25, 2018

PLEDGE OF ALLEGIANCE
CALL TO ORDER 5:00 p.m., Board Room, District Office
15600 Sand Canyon Avenue, Irvine, California
ROLL CALL Directors LaMar, Matheis, Swan, Withers and President Reinhart
NOTICE

If you wish to address the Board on any item, including Consent Calendar items, please file
your name with the Secretary. Forms are provided on the lobby table. Remarks are limited to
three minutes per speaker on each subject. Consent Calendar items will be acted upon by one
motion, without discussion, unless a request is made for specific items to be removed from the
Calendar for separate action.

COMMUNICATIONS TO THE BOARD

1. A. Written:
B. Oral:
2. ITEMS RECEIVED TOO LATE TO BE AGENDIZED

Recommendation: Determine the need to discuss and/or take immediate action on item(s).

PUBLIC HEARING Resolution No. 2018-16

3. PROPOSED CHANGED TO THE SCHEDULE OF THE RATES AND
CHARGES EFFECTIVE JULY 1, 2018 Reso. 2018-

Recommendation: That the Board adopt a resolution Rescinding Resolution
No. 2017-17 and adopting changes to the schedule of rates and charges as set
forth in Exhibit “B” to the Rules and Regulations of Irvine Ranch Water
District for Water, Sewer and Recycled Water Service.

CONSENT CALENDAR Items 4-15

4. RATIFY/APPROVE BOARD OF DIRECTORS' ATTENDANCE AT
MEETINGS AND EVENTS

Recommendation: That the Board ratify/approve the meetings and events
for Mary Aileen Matheis, Doug Reinhart, Steve LaMar, Peer Swan and John
Withers, as described.
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CONSENT CALENDAR - Continued

Items 4-15

5.

MINUTES OF REGULAR BOARD MEETINGS

Recommendation: That the minutes of the June 11, 2018 and June 18, 2018
Regular Board Meetings be approved as presented.

2018 LEGISLATIVE AND REGULATORY UPDATE

Recommendation: That the Board adopt an “Oppose” Position on SB 998
(Dodd, D-Napa) and a “Support” position on The Water Supply and Water
Quality Act of 2018.

MAY 2018 TREASURY REPORTS

Recommendation: That the Board receive and file the Treasurer’s Investment
Summary Report, the Monthly Interest Rate SWAP Summary for May 2018,
and Disclosure Report of Reimbursements to Board members and staff;
approve the May 2018 Summary of Payroll ACH payments in the total
amount of $1,863,936 and approve the May 2018 Accounts Payable
Disbursement Summary of Warrants 387443 through 388468, Workers’
Compensation distributions, wire transfers, payroll withholding distributions
and voided checks in the total amount of $14,875,476.

PLANNING AREA 51 HERITAGE FIELDS CAPITAL FACILITIES

Recommendation: That the Board authorize the General Manager to accept
Heritage Fields’ Construction Contract with Fydaq Company Inc. in the
amount of $130,413 for the District 5 Cadence South Sewer Improvements,
project 10117; authorize the General Manager to accept Heritage Fields’
Construction Contract with Fydaq in the amount of $598,335 for the District 5
Chinon Street Domestic Water, Sewer And Recycled Water Improvements,
projects 10022, 10023 and 10024; approve Contract Change Order No. 1 to
projects 10022, 10023 and 10024 in the amount of $124,418.98 for additions
to quantities originally contracted to the District 5 Chinon Street Domestic
Water, Sewer And Recycled Water Improvements; authorize the General
Manager to Accept Heritage Fields” Construction Contract with Fqdaq in the
amount of $1,056,852 for the District 5 “A” Street Domestic Water And
Recycled Water Improvements, projects 10343 and 10344; and approve
Contract Change Order No. 3 to projects 06048 and 05788 in the amount of
$226,934 for tasks related to extending sewer pipelines across and within
Barranca Parkway.
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CONSENT CALENDAR - Continued

Items 4-15

9.

10.

11

12.

TUSTIN LEGACY MOFFETT DRIVE AND LEGACY ROAD CAPITAL
DOMESTIC AND RECYCLED WATER FACILITIES BUDGET
INCREASE AND CONTRACT CHANGE ORDER

Recommendation: That the Board authorize a budget increase in the amount
of $160,000, from $643,000 to $803,000, for project 10260; authorize a
budget increase in the amount of $125,000, from $643,000 to $768,000, for
project 10261; and approve contract Change Order No. 2 in the amount
$219,711 for the Moffett Drive and Legacy Road Capital Domestic and
Recycled Water Improvements.

ELDERWOOD SEWER UPSIZING CONSTRUCTION AWARD

Recommendation: That the Board authorize the General Manager to execute a
construction contract with GCI Construction in the amount of $183,260 for
the Elderwood Sewer Upsizing, project 10095.

MICHELSON WATER RECYCLING PLANT BIOSOLIDS AND ENERGY
RECOVERY FACILITIES CONTRACT CHANGE ORDER NO. 84

Recommendation: That the Board approve Contract Change Order No. 84 in
the amount of $105,492.90 with Filanc/Balfour Beatty for electrical items due
to the addition of grease pumps to the methane digester mixers for the
Michelson Water Recycling Plant Biosolids and Energy Recovery Facilities,
project 04286.

ADOPTION OF FISCAL YEAR 2018-2019 DISTRICT SALARY GRADE
SCHEDULES AND COST OF LIVING ADJUSTMENT FOR MANAGERS,

EXEMPT SUPERVISORS. CONFIDENTIAL AND EXEMPT
EMPLOYEES AND ADOPTION OF REVISED SALARY GRADE
SCHEDULE FOR THE GENERAL EMPLOYEES UNIT AND THE NEW
SALARY GRADE SCHEDULE FOR THE NON-EXEMPT SUPERVISOR
UNIT

Recommendation: 1) That the Board approve the revised Managers, Exempt
Supervisors, Confidential and Exempt Employees Salary Grade Schedule,
approve a July 1, 2018 4% Cost of Living adjustment for salaries of
employees in positions listed in the Managers, Exempt Supervisors,
Confidential and Exempt Employees Salary Grade Schedule, and adopt a
resolution by title rescinding Resolution No. 2017- 16 and adopting revised
salary grade schedule for Managers, Exempt Supervisors, Confidential and
Exempt Employees; and 2) that the Board approve the revised salary grade
schedule of positions for the General Employee Unit and the salary grade
schedule for the new Non-exempt Supervisor Unit with no changes to salary
rate ranges and adopt a resolution by title establishing revised salary grade

Reso. No. 2018-
Reso. No. 2018-
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schedule for the General Employees Unit and a new salary grade schedule
for the Non-Exempt Supervisor Unit.

CONSENT CALENDAR - Continued

Items 4-15

13.

14.

15.

FY 2018-19 OPERATING BUDGET VENDOR EXPENDITURE
COMMITMENTS GREATER THAN $100.000

Recommendation: That the Board approve the list of vendor commitments
greater than $100,000 based on approved FY 2018/19 Operating Budget
expenditures.

REIMBURSEMENT TO BOARD MEMBER FOR BUSINESS EXPENSES

Recommendation: That the Board approve the expense report submitted for
Reimbursement for business mileage expenses incurred by Director Peer
Swan.

PRETREATMENT PROGRAM DEVELOPMENT AND
IMPLEMENTATION CONSULTANT SELECTION

Recommendation: That the Board authorize the General Manager to execute
a Professional Services Agreement with EEC Environmental to develop and
implement a pretreatment program in the amount of $140,580.

ACTION CALENDAR

16.

17.

ZONE I RESERVOIR CONSULTANT SELECTION AND CONSTRUCTION

AWARD

Recommendation: That the Board authorize the General Manager to execute
a Professional Services Agreement with Tetra Tech, Inc. in the amount of
$290,000 for Engineering Support Services during Construction; and
authorize the General Manager to execute a construction contract with Pacific
Hydrotech Corporation in the amount of $9,688,996, for the 3.7 Mg Zone 1
Reservoir, project 06401.

GET SMART WATER-ENERGY CUSTOMER PROGRAM

Recommendation: That the Board authorize the General Manager to execute
the Installation Services Agreement with Eagle Systems International, Inc.
doing business as Synergy Companies, for the Get Smart program that
commits funding in the amount of $350,000, subject to non-substantive
changes.
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OTHER BUSINESS

18.  CLOSED SESSION

A. CLOSED SESSION CONFERENCE WITH REAL PROPERTY
NEGOTIATORS - Government Code Sec. 54956.8 - Related to
Potential Sale of Rights to Water in the IRWD Water Bank to
Municipal Water District of Orange County.

IRWD negotiators: Paul Cook, General Manager and Paul Weghorst,
Executive Director of Water Policy.

Negotiating parties: Municipal Water District of Orange County.
Under negotiation: Price and terms of payment of acquisition of
rights to water.

B. Open Session

a. Report of any action in Closed Session.

ACTION CALENDAR (Continued)

19, PROPOSED TERMS FOR A SHARED RELIABILITY PILOT
PROGRAM

Recommendation: That the Board approve the general terms that define the
roles of IRWD and MWDOC in implementing the program, and contingent on
the Board’s approval of the pricing and program duration terms, authorize
staff and legal counsel to work with MWDOC and its legal counsel to prepare
a draft agreement for the Board’s consideration that is based on the combined
terms.

OTHER BUSINESS (Continued)

Pursuant to Government Code Section 54954.2, members of the Board of Directors or staff may ask
questions for clarification, make brief announcements, and make brief reports on his/her own
activities. The Board or a Board member may provide a reference to staff or other resources for
factual information, request staff to report back at a subsequent meeting concerning any matter, or
direct staff to place a matter of business on a future agenda. Such matters may be brought up under
the General Manager’s Report or Directors’ Comments.

20. A. General Manager’s Report

B. Directors’ Comments
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OTHER BUSINESS (Continued)

C. Closed Session

1. CONFERENCE WITH LEGAL COUNSEL — ANTICIPATED
LITIGATION - Significant Exposure to Litigation, Government Code
Sec. 54956.9(d)(3): 2 matters — Request for Leave to File a Late Claim
of Gleason; Claim of County of Orange. (Claim forms are available for
public inspection per Gov. C. Section 54957.5.)

D. Open Session
a. Report of any action in Closed Session.

E. Adjourn

Availability of agenda materials: Agenda exhibits and other writings that are disclosable public records distributed to all
or a majority of the members of the Irvine Ranch Water District Board of Directors in connection with a matter subject
to discussion or consideration at an open meeting of the Board of Directors are available for public inspection in the
District’s office, 15600 Sand Canyon Avenue, Irvine, California (“District Office”). If such writings are distributed to
members of the Board less than 72 hours prior to the meeting, they will be available from the District Secretary of the
District Office at the same time as they are distributed to Board Members, except that if such writings are distributed one
hour prior to, or during, the meeting, they will be available at the entrance to the Board of Directors Room of the District
Office. The Irvine Ranch Water District Board Room is wheelchair accessible. If you require any special disability-
related accommodations (e.g., access to an amplified sound system, etc.), please contact the District Secretary at (949)
453-5300 during business hours at least seventy-two (72) hours prior to the scheduled meeting. This agenda can be
obtained in alternative format upon written request to the District Secretary at least seventy-two (72) hours prior to the
scheduled meeting.




June 25, 2018 )
Prepared by: Christopher Smithson

Submitted by: Cheryl Clary
Approved by: Paul Cook CO

PUBLIC HEARING

PROPOSED CHANGES TO THE SCHEDULE OF
RATES AND CHARGES EFFECTIVE JULY 1, 2018

SUMMARY:

The Fiscal Year (FY) 2018-19 Operating Budget was adopted at the April 23, 2018 Board
meeting. The proposed changes to the District’s rates and charges were publicly noticed by mail
as required under Proposition 218, and protests to the implementation of those rates and charges
have been tallied by the District’s independent auditors. As of June 22, 2018, 3 written protest
letters were received by the District, which represents less than 0.01% of the total customers,
substantially less than the 50% which would have been required to prevent the Board from
adopting the current proposed rates and charges. Protests may be received up until the
commencement of the public hearing; staff will provide an updated report as part of the hearing
process.

Pursuant to the requirements of Proposition 218, a Public Hearing on the rates and charges is
required. Following the Public Hearing, staff recommends that the Board adopt the proposed
changes to the Schedule of Rates and Charges required to fund operating expenses.

OUTLINE OF PROCEEDINGS

President: Declare this to be the time and place for a hearing on the proposed changes to the
rates and charges. Ask the Secretary how the hearing was noticed.

Secretary: The hearing was noticed by mail. Present affidavit of mailing.

Board: RECOMMENDED MOTION: “RECEIVE AND FILE THE AFFIDAVIT OF
MAILING BY AN INDEPENDENT PROCESSING FIRM AS PRESENTED
BY THE SECRETARY.”

President: Request Legal Counsel to describe the nature of the proceedings.

Legal

Counsel: The public hearing is held, pursuant to Proposition 218, Article XIIID of the

Constitution of the State of California, for all persons interested to be heard, to
present objections or protests, including any written comments submitted,
concerning the increase in property-related rates and charges and any proposed
new property-related rates and charges.

President: Request a staff report from the Executive Director of Finance or her Designee on

the proposed rates and charges and inquire whether there have been any written
communications.

¢s_2018-19 Rates Charges - Public Hearing.docx
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Executive
Director
of Finance or
Designee: Provide staff report and respond regarding the number of protests received to the

implementation of the rates and charges.
President: Inquire whether there is anyone present who wishes to address the Board

regarding the proposed changes to the rates and charges.
President: Inquire whether there are any comments or questions from members of the Board

of Directors. After comments or questions, state that the hearing will be closed.
Board: RECOMMENDED MOTION: THAT THE HEARING BE CLOSED AND

THAT THE FOLLOWING RESOLUTION BE ADOPTED BY TITLE:

RESOLUTION NO. 2018 -
RESOLUTION OF THE BOARD OF DIRECTORS OF IRVINE RANCH
WATER DISTRICT, ORANGE COUNTY, CALIFORNIA
RESCINDING RESOLUTION NO. 2017-17 AND ADOPTING
CHANGES TO THE SCHEDULE OF RATES AND CHARGES AS
SET FORTH IN EXHIBIT “B” TO THE RULES AND
REGULATIONS OF IRVINE RANCH WATER DISTRICT
FOR WATER, SEWER AND RECYCLED WATER SERVICE

BACKGROUND:

Proposed Rates and Charges for FY 2018-19:

A redline version showing the changes to the rates and charges proposed for FY 2018-19 is
attached as Exhibit “B”. The proposed changes include both updates identified through the rate
setting process and changes to the wording and format to better communicate the application of
the District’s rates to the customer.

All changes from the factors identified were included in the budget and rate setting process.
Staff has reviewed costs and revenues for the treated water system, the untreated water system,
the sewer system, and the recycled water system. As a result of this review, changes to the water
and sewer rates for the Irvine Ranch Water District recommended for FY 2018-19 include:

Irvine Ranch Rate Area

Treated Water System:

e The treated water tiered rates are based on cost of service and will provide the necessary
funding for the water system. The rates are as follows (per ccf):
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Tiers FY 2018-19 | FY 2017-18 Change
Low Volume $1.40 $1.36 $0.04
Base Rate $1.89 $1.70 $0.19
Inefficient $4.73 $4.09 $0.64
Wasteful $13.35 $12.06 $1.29

e The monthly fixed service charge for the treated water system increased from $10.30 to
$10.35 for a 5/8” by 3/4” meter. The monthly service charge includes a user rate
contribution of $0.70 per month for capital infrastructure enhancements and $2.10 per
month for capital infrastructure replacements.

Sewer System:

e The sewer system rates are based on cost of service. The rates identified will provide the
necessary funding for the sewer system. There is no change to the current monthly sewer
service charge. A typical residential customer based on the average use of 6-10 ccf’s per
month for the lowest three months will remain at $23.20. Included is a user rate
contribution of $0.82 per month for capital infrastructure enhancements and $9.31 per
month for capital infrastructure replacements.

Recycled Water System:

e The recycled commodity rates are based on cost of service. The rates identified will
provide the necessary funding for the recycled system.

¢ An increase to the low volume rate of $0.12, from $1.01 to $1.13 per ccf.
e An increase to the base commodity rate of $0.11 per ccf, from $1.36 to $1.47 per ccf.

e The monthly fixed service charge for the recycled water system increased from $10.30 to
$10.35 for a 5/8” by 3/4” meter. The monthly service charge includes a user rate
contribution of $0.70 per month for capital infrastructure enhancements and $2.10 per
month for capital infrastructure replacements.

A proposed redline version of the schedule of rates and charges is provided as Exhibit “B”, and
contains the proposed rates for FY 2018-19.

User/Replacement and Enhancement Capital Component:

The replacement component remains unchanged for water and sewer as noted above. Combined
with the existing replacement and enhancement rate components, the total capital components
are estimated to generate $25.1 million and $4.0 million on the treated water and sewer systems,
respectively.

Comparison to City of Orange Rates:

On August 28, 2006, IRWD and the City of Orange executed an agreement by which IRWD
would provide services to the area known as the “Santiago Hills II / East Orange Area”. One of
the conditions stipulated in this agreement was that the cumulative fixed and commodity charges
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for water service to an IRWD customer using the City of Orange median amount of water (18 ccf
per month) would not exceed the same charges incurred by a City of Orange customer. Based on
the rates as proposed for FY 2018-19, a customer in IRWD using 18 ccf per month would pay an
average of $40.45 per month for fixed and commodity charges. Based on the most current water
rates in the City of Orange, a customer using 18 ccf per month would pay an average of $52.24
per month for fixed and commodity charges, or 29.1% more than a comparable ratepayer in
IRWD.

Proposition 218 Notice:

Proposition 218, enacted in 1996, mandates that proposed increases in “property-related fees”
must be noticed to property owners, and that such owners have an opportunity to protest prior to
the enactment of the fee increases. While water districts and sewer agencies throughout the state
believed, based on court decisions, that water and sewer service was exempt from this
requirement, in July 2006, the California Supreme Court issued a decision in the matter of
Bighorn, which held that water delivery charges are property-related. Following the Supreme
Court’s logic, most interpretations of the decision are that both water and sewer charges should
be noticed in order to be in compliance with Proposition 218.

Under Proposition 218, the notice to customers must be sent to all property owners. As
permitted by statute, the District sent its notices to all of its customers (including tenants) in the
District’s service area at their billing addresses.

The District contracted with Davis Farr, Certified Public Accountants to collect and count the
rate increase protests. They will provide management with a report prior to the Board meeting
on June 25, 2018 (more than 45 days from the date of mailing the Prop 218 notices), and they
will be present at the Public Hearing established for approval of the rates to answer questions on
the process and final results.

As of June 21, 2018, the District received 3 written protests from property owners in the District
at a separate post office box from the rest of the District’s mail. The 3 written protests represent
0.003% of the 101,283 notices sent and 1.21% were returned as undeliverable. Under
Proposition 218, more than 50% of the IRWD customers would have to protest in order to
prevent the Board from adopting the Proposed Rates and Charges.

Copies of all 3 protest letters received to date are attached as Exhibit “C”.

ENVIRONMENTAL COMPLIANCE:

The establishment, modification, structuring, restructuring or approval of rates, tolls, fares, or
other charges by public agencies are exempt from the requirements of the California
Environmental Quality Act (CEQA) provided that certain findings are made specifying the basis
for the claim of exemption. The necessary findings are contained in the proposed resolution.
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FISCAL IMPACTS:

The District’s FY 2018-19 Consolidated Operating Budget totals $157.1 million, representing a
$8.5 million or 5.7% increase from the Fiscal Year 2017-18 Operating Budget. The proposed
adjustments to the District’s Schedule of Rates and Charges will generate approximately $1.5
million of additional revenue for the treated water system and approximately $1.4 million of
additional revenue in the recycled system.

COMMITTEE STATUS:

The proposed changes to the Schedule of Rates and Charges were reviewed by the:

¢ Finance and Personnel Committee on March 8, 2018, March 19, 2018, and April 3, 2018.
® Board of Directors at a Workshop on April 9, 2018 and April 23, 2018.

LIST OF EXHIBITS:

Exhibit “A” — Resolution to Adopt Schedule of Rates and Charges
Exhibit “B” ~ Proposed changes to the Schedule of Rates and Charges
Exhibit “C” — Protest Letters received as of June 18, 2018

Exhibit “D” — Draft PowerPoint Presentation



EXHIBIT “A”
RESOLUTION NO. 2018-16

RESOLUTION OF THE BOARD OF DIRECTORS OF
IRVINE RANCH WATER DISTRICT
ADOPTING CHANGES TO THE SCHEDULE OF RATES AND CHARGES
AS SET FORTH IN EXHIBIT “B” TO THE RULES AND
REGULATIONS OF IRVINE RANCH WATER DISTRICT
FOR WATER, SEWER AND RECLAIMED WATER SERVICE

The Irvine Ranch Water District (“IRWD”) is a California Water District organized and
existing under the California Water District Law, and all of the lands within the boundaries of
IRWD are located in the County of Orange, State of California.

Sections 35423, 35470 and Section 35501 of the California Water Code empower IRWD
to establish, print and distribute equitable rules and regulations and prescribe and collect rates or
other charges for water and sewer service.

The Board of Directors of IRWD, by adoption of Resolution No. 2018-14 approved and
adopted “Rules and Regulations of Irvine Ranch Water District for Water, Sewer, Recycled Water,
and Natural Treatment System Service,” effective May 29, 2018.

Exhibit “B” of the Rules and Regulations sets forth Rates and Charges, which may be
changed from time to time. Section 21080(b)(8) of the Public Resources Code provides that the
establishment, modification, structuring, restructuring or approval of rates, tolls, fares, or other
charges by public agencies are exempt from the requirements of the California Environmental
Quality Act (CEQA) provided that certain findings are made specifying the basis for the claim of
exemption.

Article XIIIB of the Constitution of the State of California, limiting local agencies’
appropriations of proceeds of taxes, excludes user charges or fees or regulatory fees from the
definition of proceeds of taxes, as long as such fees and charges do not produce revenue
exceeding the costs reasonably borne in providing the regulation, product or service, and further
excludes appropriations for debt service and appropriations for qualified capital outlay projects
from appropriations subject to limitation.

IRWD conducted a cost of service and rate design study through its consultant, Carollo
Engineers, and the Board of Directors has received the final study dated June 18, 2015 (the “Cost
Study™), as well as a Fats, Oils, and Grease Fees Study prepared by Raftelis Financial Consultants,
Inc. dated February 22, 2018 (“FOG Study”).

The Board of Directors of IRWD deems it advisable and finds that it would be in the best
interest of the District to amend or establish certain rates and charges, consistent with applicable

constitutional and statutory requirements and consistent with recommendations described in the
Cost Study and the FOG Study.

4813-6065-7259.1 A-1



Article XIIID of the Constitution of the State of California provides that, in imposing or
increasing any property-related fee or charge, an agency shall provide written notice by mail of
the proposed fee or charge to the record owner of each identified parcel upon which the fee or
charge is proposed for imposition, the amount, basis of calculating, and reason for such proposed
fee or charge, and the date, time and location of a public hearing on the proposed fee or charge to
be conducted not less than 45 days after the mailing of said notice, and Government Code Section
53755 provides for such notice to be given by mailing to the address where billing statements are
customarily sent by the District.

A mailed notice was given, setting Monday, June 25, 2018, at 5:00 p.m. in the Board of
Directors Room of Irvine Ranch Water District, 15600 Sand Canyon Avenue, Irvine, California,
as the time and place for a public hearing on the proposed increases in property-related rates and
charges and any proposed new property-related rates and charges set forth in Exhibit A to this
resolution.

At the time set, the duly noticed public hearing was held and all persons interested were
given an opportunity to be heard concerning the increases in property-related rates and charges
and any proposed new property-related rates and charges.

This Board of Directors has considered all protests presented to the District by owners of
identified parcels against the proposed increases in property-related rates and charges and any
proposed new property-related rates and charges.

The Board of Directors previously adopted rates and charges under Resolution 2017-17,
and the Board of Directors intends in adopting this Resolution to rescind, supersede, and replace
Resolution 2017-17.

The Board of Directors of IRWD therefore resolves as follows:

Section 1. It is hereby found and determined that the number of written protests
presented to the District against the proposed increases in property-related rates and charges and
any proposed new property-related rates and charges has been tabulated and does not constitute a
majority of the number of owners of identified parcels.

Section 2. It is hereby found and determined that the proposed changes to the
Schedule of Rates and Charges are within the purposes set forth in Section 21080(b) of the Public
Resources Code including but not by way of limitation, the purposes of (1) meeting operating
expenses, (2) purchasing or leasing supplies, equipment or materials, (3) meeting financial reserve
needs and requirements, and (4) obtaining funds for capital projects necessary to maintain service
within existing areas, and therefore, that such changes are exempt from CEQA.

Section 3. The recommendations set forth in the Cost Study (Section 4.3.2 -
decoupling of recycled water rates; Section 4.5.1 — low volume credit; and Section 4.5.6 — three
month minimum use to establish volumetric sewer service charge blocks) are hereby adopted.

Section 4. It is hereby found and determined that the rates, charges and fees adopted
hereby are imposed upon the request for or use of services; that the rates, charges and fees recover
and allocate the costs of service in accordance with the criteria and requirements of the
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Constitution of the State of California; and that the water user charges satisfy the criteria and
requirements of Water Code Sections 370 et seq. relating to allocation-based conservation water
pricing.

Section 5. It is hereby found and determined that relative to Article XIIIB of the
Constitution of the State of California, the user charges and fees and regulatory fees established or
increased hereby do not produce revenues exceeding the costs reasonably borne in providing the
regulation, product or service and/or are used for debt service or qualified capital outlay projects
and accordingly do not constitute proceeds of taxes, the appropriation of which is limited under
Article XIIIB, and that the documentation used in making such determinations has been on file in
the office of IRWD for not less than 15 days prior to the date hereof, pursuant to Section 7910 of
the Government Code of the State of California.

Section 6. The new and/or revised rates, fee and/or charge as set forth in Exhibit
"A" attached to this resolution and by this reference incorporated herein are hereby adopted, and
the corresponding rates, fees or charges set forth in Exhibit B that are currently in effect as a result
of the adoption of Resolution 2017-17, are hereby superseded and Resolution 2017-17 is hereby
rescinded. Staff is directed to incorporate the new or revised rates, fees, and charges as Exhibit
"B" to the Rules and Regulations.

Section 7. That the provisions of this Resolution shall be effective upon adoption.
Section 8. That the Secretary is hereby ordered and directed to post a certified copy

of this Resolution in a public place within the Irvine Ranch Water District.

ADOPTED, SIGNED and APPROVED this 25" day of June, 2018.

President, IRVINE RANCH WATER DISTRICT
and of the Board of Directors thereof

Secretary, IRVINE RANCH WATER DISTRICT
and of the Board of Directors thereof

APPROVED AS TO FORM:
Claire Hervey Collins
Lewis Brisbois Bisgaard & Smith LLP

By:
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Exhibit "B"

IRVINE RANCH WATER DISTRICT
SCHEDULE OF RATES AND CHARGES

@

lIrvine Ranch

WATER DISTRICT

ADOPTED
JUNE 256, 20172018
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Section

1 Water System Charges

Monthly Water Service Charge

Customer Description

Irvine Ranch
Residential detached, Condo attached/detached and apartments' See chart (a)
Residential apartments and condominiums (master metered)' See chart (a)
Commercial, Industrial, Public Authority and Landscape See chart (a)
Landscape recycled user See chart (a)
Temporary construction meters* See chart (b)

Meter Size Flow Range In GPM? ‘ H

5/8"by3/4’Bisc | 1220 _ §10.35 51030 | $81.90 $84.50
3/4" Disc 3/4-30 _ §165581646 | 00
1” Disc - 3-50 I $25.90 $2675 $116.05 $14549
11/2"Disc 2-100 §51.75 $61.60 $117.20 $116.63
2" Disc | 25160 $82.80 $82.40 $146.40 $146.67
3 Compound . | 161-280 $16560 $164.80 $218.05 $217.88
4” Compound 361-450 $310.50 $306-00 $421.15 $448-40
6 Compound —|7451-750 $517.50666:00 | $581.30 $67847
8” Compound B 10011450 $996.25 $09+-40 $908.20 $503.78
10" Compound - | 1451-1600 $1,138.55 $1-133.00 5

14" Compound 2001-3500 $1.811.35 $4:802.60 | $1,804.15 $1,705-36
2" Turbo _1-250 $108.70 $108:15 $170.85 $470:01
3" Turbo o ] | 2.5-650 _ $248.40 $247.20 $310.00 $308-51
4” Turbo B 2-1250 $517.50 $615.00 _ $560.60 $657-80
6” Turbo ) | 25280 | $1,035.05$4.030.00 | $1,083.80 $1.078.52
8 Turbo | 44700 $1.811.35$4,802.60 | $1,869.45 $1.860.34
10" Turbo 5-7000 $2,173.60 $2.163.00 | $2,240.55 $2220.60 |
2" Magnetic Meter ) | 161-280 $160.95 $160-16 $212.70 $211-66
4" Magnetic Meter | 751-1000 I $643.30 $640-16 | $696.80 860341
6" Magnetic Meter | 1e01-2000 $1,447 .50 $1.44046 |  $1.515.70 $4.508-20
8" Magnetic Meter 2001-3500 $2,574.15 $2:661-60 | $2.656.70 $2:64374
6" Propeller 1001-1450 $698.65 $695-26

8" Propeller 1451-1600 o $931.55 8927.00

10" Propeller | 1601-2000 | $124205$4-236.00 |

12" or 14" Propeller 2001-3500 B | $1.746.65 $1-738-16

16", 18", or 20" Propeller - 3501-5500 $2,949.90 $2.035.50 =
4" Omni F2** 0.75-1000 | $643.30 $640-16

6"OmniF2** | 1.5-2000 $1,447 50 $1.440456

8" OmniF2* | 2.5-3500 $2,574.15 $2.664-60

10" Omni F** 3.5-5500 | $2.949.90 $2.036.60

*Construction Meters (see chart b)
**Fire Line Meters Only

' Potable residential and landscape customers that have 12 calendar months of billing history and
stay within the low volume tier for 9 of those12 months will receive a $2.00 leaseback credit on the
water service charge.

2 GPM is Gallons per Minute.
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Service Charges - Private Fire Protection Service

1. Service-lkine cCharge

FIRELINE CHARGES BY-SERVICE AREA

Rate-AreaService Monthly Service-Charge
All-OthersFirelines $13.60/per diameter inch

2. Fire hHydrant cCharge

The monthly charge for private fire hydrant service shall-beis $23.70 per hydrant. This charge includes water
used for fire extinguishing purposes.

3. Fire Flow Testing

The District will charge a-one-time-fee-of-$250.00 to administer any fire -flow tests.
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Commodity Charges: Potable Water

IRWD establishes a water budget for each customer. The rates billed are based on use as a percentage of

budget. Water budgets are based on an assumed number of residents, landscape square footage and actual

daily weather and evapotranspiration (ET) data for each of three microclimates within the District. Customers

may apply for budget variances for larger than normal landscaped areas, more people living in the home or

special medical needs. The budget process is described in detail in Budgets and Variances on page 10 and

residential customers can apply for a variance at hitps./www.irwd.com/services/request-a-waler-variance.

Irvine Ranch Rate Area

1. Commodity Chargecharge for rResidential dDetached dBwelling uUnits

Tier Rate/ccf® Percent of
AllecationBudget
Low Volume $1.40 8436 0-40
Base Rate $1.89 -$170 41-100
Inefficient $4.73 -$4-09 101-140
Wasteful $13.35 4206 141+

2. Commodity cChargeharge for rResidential cCondo afAttached/dDetached dDwelling ulnits

Tier Ratel/ccf Percent of
AllecationBudget
Low Volume $1.40 -$1-36 040
Base Rate $1.89 $1.70 41-100
Inefficient $4.73 -$4.09 101-140
Wasteful $13.35 81208 141+
3. Commodity cChargeharge for afAApartments
(Base ballecationudget x number of dwelling units)
Tier Rate/ccf Percent of
AllecationBudget
Low Volume $1.40 $1.36 0-50
Base Rate $1.89 -$470 51-100
Inefficient $4.73 -$4.09 101-120
Wasteful $13.35 -$42.06 121+

4, Commodity cChargeharge for cCommercial, iindustrial, pPublic aAuthority and nNon-

residential -mMixed ullsage

Percent of
Tier Rate/ccf AllecationBudget
Base Rate $1.89 -$4-70 0-100
Wasteful $13.35-$12.06 101+

3 Ccf is 100 cubic feet or 748 gallons.
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Irvine Ranch Rate Area (Continued)
5. Commodity cChargeharge for pPotable ILandscape ilrrigation

Percent of
Tier Rate/ccf AllecationBudget
Low Volume $1.40 -$1-36 0-40
Base Rate $1.89 -$4-70 41-100
Inefficient $4.73 -$4.08 101-160
Wasteful $13.35 81206 161+

6. Commodity cChargeharge for pPotable afAgriculture

Water supplied under this section shall be used only for the growing or raising, in conformity with recognized
practices of hushandry, for the purposes of commerce, trade, or industry, of agricultural, or floricultural products,
and produced (1) for human consumption or for the market, or (2) for the feeding of fowl or livestock produced
for human consumption or for the market, such products to be grown or raised on parcels of land having an
area of not less than five acres utilized exclusively there-forfor that purpose.

AreaType Rate/ccf Per Acre Foot
oroFonch
AreaPotable Agriculture $2:862.62 $1,628-00141.27
7
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Commodity Charges: Untreated Water System

1. Commodity cChargeharge

The commodity charge for non-potable water used for agricultural purposes shall be:

TypeArea Rate/ccf Per Acre Foot
Non-potable $1.4058 $600.84688.25

Non-potable water used for lake filler:

Percent of
Tier Rate/ccf AllecationBudget
Low Volume $1.13-$1-04 040
Base Rate $1.47 -$1.36 41-100
Inefficient $3.11 6233 101-140
Wasteful $6.44 -$5.08 141+

2. Santiago AAqueduct CCommission (SAC) wWater

The commodity charge for non-potable SAC water used for agricultural and non-agricultural (landscape
irrigation, commercial and grading) purposes shall be:

AreaType Rate/ccf Per Acre Foot
Agricultural $1.75-8166 $723.10762.30
Non-Agricultural $1.58 -$4-40 $600-84688.25
Z—Sureharge

The Districtreserves-the-right-teimpese-based-upen-relevant-faclors-a-surcharge-to-the basic-commodity-rate

34. Commodity cChargeharge

The commodity charge for non-potable water used for landscape irrigation (other than SAC water):

Percent of
Tier Rate/ccf AllecationBudget
Low Volume $1.13 -$1-04 040
Base Rate $1.47 $1.38 41-100
Inefficient $3.11-$233 101-140
Wasteful $6.44 -$56.08 141+
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Commodity Charges: Recycled Water System

1. Commodity cChargeharge for landscape irrigation

Percent of
Tier Rate/ccf AllocationBudget
Low Volume $1.13 3404 040
Base Rate $1.47 -$1436 41-100
Inefficient $3.11 -$2:33 101-140
Wasteful $6.44 -$5.08 141+

2. Commodity cChargeharge for landscape irrigation rRecycled lLoan cCustomers

Percent of
Tier Rate/ccf AllecationBudget
Low Volume $1.40 -$4-36 040
Base Rate $1.89 %470 41-100
Inefficient $4.73 -$4.00 101-140
Wasteful $13.35 -$12:06 141+
3. Commodity cChargeharge for agricultural irrigation

Source Rate/ccf Per Acre Foot
Recycled $1.4052 $600.-84662.11

4. Commodity cChargeharge for cCommercial and iindustrial

Percent of
Tier Rate/ccf AllocatienBudget
Base Rate $1.07 -$0.95 0-100
Wasteful $6.44 -$5.08 101+

5. Commodity cChargeharge for cCommercial and ilndustrial lL.oan cCustomers

Percent of
Tier Rate/ccf AllocationBudget
Base Rate $1.89 8470 0-100
Wasteful $13.35-%812.08 101+
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1. Base bAllecationudgets for cCommodity cChargeharges

Monthly ballesatienudget includes a fixed component for indoor usage and a variable component based on
evapotranspiration (ET) rate for landscape irrigation.

Account Type Base Landscape Area |Base AllecationBudget Base Total
AllocationB (LA) Indoor AllocationBudget | AllecationBudget
udget Outdoor
Number of ET x LA x PF
Residents
Residential 4 1300 sq. ft # Residents x 50 gpd ETxLAXx0.75 (Indoor x # days in
Detached (0.03 acres) [{19)} bill service period) +
Outdoor
Residential 3 435 sq. ft # Residents x 50 gpd ETxLAXx0.75 (Indoor x #days in
Condo (0.01 acres) apd (1U) bill service period) +
Attached/ Outdoor
Detached*
Apartments* 2 N/A # Residents x 50 gpd Indoor x # days in bill
gpd (1U) service period
Potable Site specific based on N/A ETxLAx0.75 [Outdoor based on bill
Irrigation irrigated acreage service period
Recycled Site specific based on N/A ET xKcx0.87  |Outdoor based on bill
Irrigation irrigated acreage service period
Commercial, Site specific, based on Site specific, Site specific, adjusted
Industrial, productivity, employees, |based on irrigation for # days in bill
Institutional water use efficiency needs service period
practices etc.

*For master-metered apartments and condominiums, the base allesatienBudget is multiplied by the number of

dwelling units.

gpd-GPB= gallons-per day
CCF = 100 cubic feet. 1 CCF = 1 billing unit = 748 gallons

ET = {evapotranspiration} — from IRWD weather stations located in coastal, central or foothill zones for cool

season turf

GPD = gallons per day

U = Internal Use — assumes 50 GPD per person

LA = irrigated landscape acresage:
PF = plant factor. Adjusts ET based on plant needs relative to cool season turf and irrigation system efficiency
requirements._The plant factor for potable irrigation is 0.75. For recycled water the plant factor is 0.87.

2. Budget vV ariances from-Ascending Tiered-Rate-Allocations

Waterballocationudgets-are-based-on-the-number-of residents,landscape square-footage-and-actual daily
weather-and-evapotranspiration-(ET)-data-for-each-of three-microclimates-within-the-Districtrate-area—\Variances
are available for larger than normal landscaped areas, more people living in the home or special medical needs.
Applications for variances may be obtained from the District website hitps./www.irwd.com/services/request-a-

water-varniance or from Customer Service at (949) 453-5300.

Procedure

See IRWD Rules and Regulations, Section 12.6

3. Grounds for vVariance

Applicants must provide pProof acceptable to the District will-be-required-for-each-ground{s)-of-to support any

variance request.

10
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a. Number of people residing in a residential dwelling unit.
——FEach additional person increases the base-budget by 1.6 ccf/month which is {indoer-usage-factor-lU x
0.8)

b. Landscape
Increased aliesationrbudgets shall be given for residential lot size beyond the standard base
allocationbudget lot —size. lt-is-the-obligation-of-the-customertoApplicants must provide-provide
acceptable documentation to the District acceptable-desumentation-of the actual irrigated landscape
area served.

c. Medical nNeeds
= Approval is contingent upon medical documentation.

* [ncreased allocationbudget will be determined on a case by case basis and based on the type of
medical need.

d. Licensed cCare fFacilities (in a residential dwelling unit)
= A current license from appropriate regulatory agency will be required.

= Alicensed 24-hour care facility will be provided ballecatedudget increases based on the IU x 0.8 for
each additional residentadditional-pecple-perdwelling-unit-formula-at-1-6-eef permenth-per

* Alicensed day care facility (not 24-hour) will be provided budget increases based on the IU x 0.5
for each additional person.willbe-granted-one-cef per-additional-person-of-the-licensed-24-hour

* Additional allecationbudget for medical reasons will be determined on a case by case basis.

e. Fire cControl zZones
= Adjustments to allesatienbudgets will be determined by the District based upon relevant factors
such as area, slope, planting material, etc.

f. Commercial/iindustrial/pPublic aAuthority
= Adjustments to the base allecationbudget will be determined on a case by case basis. Relevant
factors will include expansion of productive capacity, existing conservation practices that can be
shown to have reduced water usage, severe economic hardship, etc.

g. New aAccount eEstablishment vVariance
Landscape aAccounts- — billed at the base rate for the first six months and, beginning in the seventh month,
the budget —will be placed-on-the-base ratebased on irrigated acres-for-the-firstsix-menths.

Commercial and jindustrial aAccounts — will-bebilled at the base rate- on usage placed-on-the-baserate-for
the first six months and. beginning in the seventh month, the budget will be based on unigue business and
site demands as determined by the District.

4. Limitations
a. An approved variance will become effective on the date the request for variance is submitted to the District,
but must be submitted within thirty (30) days of receipt of the bill.

b. Approvals are valid for a period specified by the District (one year or less), and must be resubmitted on or
before the expiration date to remain in effect.

5. Effect of iincreased bAllecationudgets
a. Residential:

Approved variances will extend each tier of the residential structure by a percentage.

b. Non-rResidential:

11
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Approved variances will extend each tier of the non-residential structure by a given percentage (or other
method) determined on a case by case basis.

Pumping Surcharges

1. Potable wWater pPumping sSurcharges

A surcharge will be added to the commodity rate of those users who reside at higher elevations and cause the
District to incur additional pumping costs to supply their water. The surcharge is based upon prevailing energy
costs.

Zone Name Surcharge/ccf
Zone 1 $0.21

Zone 2 $0.35

Zone 3 $0.640.65

2. Recycled wWater pPumping sSurcharges

A surcharge will be added to the commodity rate of those users who reside at higher elevations and cause the
District to incur additional pumping costs to supply their water. The surcharge is based upon prevailing energy
costs.

Zone Name Surcharge/ccf
Zone A $0.21
Zone B $0.34
Zone C $0.47
12
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Temporary Water Service Connection

1. Monthly sService cChargeharge
See Chart b on page 4.

2. Commodity cChargeharge

Wherever feasible, recycled water shall be used for temporary construction uses. The Commodity
ChargeCharge shall be as follows:

lrvine Ranch—Potable $2.743.26 /ccf
Recycled —Allrate-areas_ $1-461.64 /ccf

3. Meter dDeposit

A deposit equal to the replacement cost of the construction meter shall be collected at the time of service
application. ForFY-2017-18 this-is-estimated-to-be-$1,750.00.-The deposit will be applied to the closing bill and
any remaining amount refunded to the customer. Lost meters will result in forfeiture of deposit.

Size Cost

1", 1-1/2", 2" Disc $ 1,000.00
3" Turbo $1,750.00
4" Turbo $2,330.00
6” Turbo $.4,200.00
8" Turbo $7,110.00
10" Turbo $9.270.00

4. Materials for rRepairing dDamaged cConstruction mMeters

Cost
Eddy Valve (2") $ 200.00
Eddy Valve (3") $ 380.00
Meter, complete $1,012.00
Swivel Adapter $ 158.00
Register $ 113.00
Male Fitting $ 9500
Female Attachment $ 158.00
Lock & Chain $ 30.00
Chain (per five-foot length) $ 11.00
Lock $ 15.00
Handle (main case) $ 323.00
Hydrant Collar $ 100.00
Rotor $ 9400
Rotor Cap $ 2700
Collar (with barrel lock) $ 106.00
Barrel Lock $ 6.00
Stores Clearing 40% of total parts billed
Labor & Overhead $ 120.00
Meter Body only $ 323.00
Metars Alseost

5. High-lines for redevelopment

13
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A high-line is a temporary service connection installed by the District to an existing customer during system
upgrades or repairs to the District's system. Whenever feasible, high-lines will be metered and the customers
will be billed at their reqular rate. The District will determine whether a high-line should be metered.

If a high-line is unmetered, the customer will be charged using a reasonable average daily consumption based
on prior consumption or based on other reasonable calculations in the absence of historical data.

14
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New Account Fees for Water Service

This section is applicable to all requests for new or transferred service.

1. ChargesService establishment fee

A fee of $25.00 shall be collected to establish a new account for water and sewer service, or to transfer an existing
account to a new location.

2. Residential service dDeposit

For residential customers, a deposit of $50.00 may be required until a one year payment history is established.

3. Non-rResidential service dDeposit

For non-residential customers, aA deposit of $100.00 is required until a one year payment history is established.

15
B-15



1. Delinquency cChargeharges

All bills and charges for water, sewer and recycled water service shall be due and payable upon presentation
and shall become delinquent twenty-five (25) calendar days thereafter. If payment is not made within twenty-
five (25) calendar days after presentation, a late charge will be levied upon the unpaid balance as follows:

For residential and non-residential accounts with an unpaid balance of $10 or more, a one-time charge of 10%
of the unpaid balance plus 1.5% interest will be assessed, and each month thereafter the unpaid balance will be
subject to an interest charge of 1.5%.

2. Non-sSufficient fFunds cChecks

A $20.00 service fee will be charged for each check returned from the bank for non-sufficient funds.

3. Service rRestoration cChargeharges

{a) When service is discontinued because of delinquency in payment of a water, sewer, or recycled water
bill, the service shall not be restored until all delinquent charges, late charges and interest charges, and a trip
charge as specified in-{b}1H-or{2)-below, have been paid.

(b} When-service-is-discontinued-for-any-reason-including-violation-of the-Rules-and-Regulations-serviee-shall
not-be-restored-until-a-trip-charge-as-specified-in-{1)-or-{2)-below-has-been paid

(1) Trip cCharge dBuring nNormal wWorking hHours: The trip charge applicable for work requested to
be performed during normal working hours of the District will be $70.00.

(2) Trip cCharge aAfter nNormal wWorking hHours: The trip charge applicable for work requested to
be performed after normal working hours of the District will be $95.00.

4. Tampering

{a) If an-applicant-owner-customer-contractororandseapery person tampers with a District meter and-or
District side angle stop and damages it, the District-will-billcustomer shall pay the District for the cost of repairs,
including but not limited to: parts, labor and equipment. |n addition, the customer will be liable for any fines or
penalties imposed under the District's Rules and Regulations.

5.4 I Connect lties-and-Fines Fines and pPenalties for illlegal cConnections
and wWater wWasters

The District willmay impose civil liabilities in accordance with sSection 377 {is-section-37.7-for-residential-only?)|
[cijef-th14 of the District's Rules and Regulationse-water-cede-as-part-of an-administrative- procedure.

16
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Section

2 Sewage System Charges

2.1 Monthly Sewage Service Charges

Residential

(a) Single Family and Multi-family Dwelling Units
AVERAGE MONTHLY WATER USE" 234 SEWAGE SERVICE CHARGE PER MONTH

Over 1000 cubic feet e 100% rate = $ 25.75 per unit
(> 10.0 ccf)
501-1000 cubic feet e 90% rate =$23.20 per unit
(5.01-10.0 ccf)
0-500 cubic feet e 75%rate =$19.30 per unit
(0.0-5.0 ccf)

(1) Monthly sewage service charge based upon average of the actual lowest three water meter readings during the twelve
month period ending December 31._Charges are based on a 30 day billing period.

(2) To qualify for the reduced rates, a customer must have usage history for a full calendar year.
(3) No credit will be granted for vacancies resulting from the normal turnover of occupants in an existing multiple
dwelling unit. The price structure contained herein includes considerations of average

(4) A newly constructed multiple dwelling unit may be billed at the non-residential metered rate, with appropriate
allowance for landscape irrigation, until the structure is substantially-eceupied-released for occupancy.

SEWAGE SERVICE CHARGE PER MONTH

(b) Collection Service Charge (assumes 10.0ccf) $ 8.40 per unit
(c) Treatment Service Charge (assumes 10.0ccf) $ 14.80 per unit

Non-Residential (Commercial, Industrial. and Institutional)

Quantity charges are based on the suppesition-assumption that 90-pereent-{90%; of non-residential water consumption
returns to the sewer. Because of landscape irrigation or consumptive usage, some non-residential users may discharge
substantially less of their metered water into the wastewatersewer system. Those users may, upon request to the District,
be permitted to have the amount of water being discharged into the sewer determined by means acceptable to the District.
Upon request by the user and at the sole discretion of the District, an alternate service charge may be applied.

—(a)—Shall-apply-te-all-commersial—industrial-and
institutional-users-whose-consumption-is-equal-to-or

iyt i
less than-an-average-of10-ectper-month™-To qualily ooy GE SERVICE JQUANTITY/COMMODITY CHARGE PER

for the sewage service charge only, a customer
usage history cannot be greater than 120 ccf in a full oI S T GHAR

calendar year. based on actual meter readings.
Usage exceeding 10.0 ccfs per month will pay a

quantity charge.

Service-charge $-26-45

«—Quantity eharge greaterthan-160-cef—§-2-74-fecf

{H—Te-qualify-for-thisrate-a-custemer-usage-history-based-upon-actual water-meterreadings-cannot-be-greater
than-120 cefin-a-full calendar year:

—{b)—Shall-apply-te-all-commereial—industrial-and SEWAGESERVICE/QUANTIFY/COMMOBIY-CHARGE RER
institutional- users whose consumptionis-in-excess-of MONTH
dL-ssiperrenths

17
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Sewage service charge . Sewage sService charge—————$ 25,75
Quantity charge beyond 10.0 ccf «  Quantity
Industrial Waste Charge if applicable i

Ghafge——l —3$2.874/ccf
$ 0.134 /ccfeef .
$2-874/cef

18
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2.2 Non-Residential Sewage

This section shall be applicable to non-residential customers who discharge extra-strength sewage into the
sewage collection system, or discharge or have the potential to discharge constituents subject to federal or state
standards and local discharge limitations.

1. Altemative sService cCharges

At the sole discretion of the District, users may request the application of an Alternative Service Charge for use.
The Alternative Service Charge shall be based on measured quantity and quality of water being discharged to
the sewer from the user’s facility by a means acceptable to the District. The Alternative Service Charge for use
shall be computed by the following formula:

——Charge for use = VRv + BRb + SRs

——Where V = Total volume of flow in hundred cubic feet.

B = __Total discharge of biochemical oxygen demand (BOD) in pounds.
—S8 =——— _Total discharge of suspended solids (SS) in pounds

Rv= . -$1,570 per hundred cubic feet

Rb=_ $ 0.437 per pound of BOD

Rs= $ 0.381 per pound of SS

2. Fees for nNoncompliance with pPermit cConditions
a. Minor wiolation
Condition where the limitation is less than the violation and the violation is less than the technical review
criterion.
Fee per violation - $350
b. Significant nNoncompliance or sSignificant vViolation
Condition where the violation is greater than the technical review criterion or qualifies under the definition
of significant noncompliance.
Fee per violation - $550
c. Batch dBump or sSlug |koad
Fee per violation - $550
d. Probation oOrders

Enforcement Compliance Schedule Agreements and subsequent two year probation, and Regulatory
Compliance Schedule Agreements.
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Fee per violation - $550
e. Appeals to the Board of Directors
Appeal fee - $500

3. Fats, o0ils, and gGrease (FOG) cControl pPrograms fEees

——All terms and requirements for the Fats, Oils, and Grease (FOG) Control Program can be found in Section
7.13 of the District's Rules and Regulations for Water, Sewer, Recycled Water, and Natural Treatment System
Service.

a. FOG permit fees

Food service establishments (FSE), and those FSE that are issued a conditional waiver (CW) by the
District, shall pay the following FOG program permit fee:

" FSE Monthly Permit Fee:  $7.33 per month
CW Monthly Permit Fee: $2.96 per month

These charges shall be incorporated in the monthly sewage service charges.

b. Special services/fees

i FOG plan check fees
The following FOG plan check fees must be paid at the time FOG plans are submitted.

Food Service Establishments (FSE) and Conditional Waivers (CW)

Initial Plan Check $350.12

+

Permit Issuance and Initial Inspection $255.00
Total = $605.12

Limited Food Prep (LFP)

Initial Plan Check $350.12

For FSE, CW or LFP, all initial plan checks include the initial plan check and up to one revision. If
more than one revision is required, the FSE, CW or LFP will be required to pay additional plan check
fees in the amount of $301.92. This subsequent plan check fee includes up to two (2) more revisions.

ii. Compliance follow-up inspection fee
If during an inspection the FSE is deemed to be out of compliance with the FOG Control Program

and a compliance follow-up inspection is required, the FSE shall be required to pay $115.00 for the
compliance follow-up inspection.

ili. Enforcement fees

If an FSE is deemed to be out of compliance and a Notice of Violation is issued by the District to
the FSE, the FSE will be charged an enforcement fee in the amount of $1,203.79 per incident.

iv. Special study fee

Thise speciatstudy-ffee is for the District to review special studies at the request of the FSE, such
as a performance study of bic-additives to a grease interceptor. The special study fee in the
amount of $610.02 will be required at the time of request by the FSE to the District.

v. FOG-related private lateral sewage discharge response fee
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If District staff responds to a private lateral sewage discharge (PLSD) that after investigation by
District staff is found to be FOG-related, the following fees shall be charged to the FSE, CW or
LFP.

PLSD Response Fees During Working Hours

First Response Hour - $932.57
Each Additional Response Hour - $484.72 per hour

PLSD Response [Fees After Working Hours

First Response Hour - $1,160.62
Each Additional Response Hour - $712.77 per hour

The FOG-Program-Bindermust-be-available-during-an-inspection—Failure-te-locate-the-binder-during-an

anspee{len—whaihepmmp!asedre%st—wm-mggepth&lssuaneeefa new-FOG-Binder—The
he-Food-Service-Establishment{ESE)-atthe
Permitting Fees:

The-General-Non-Compliance-Fee-for District-follow-up-activities-due-to-permit-ordinance -or-regulatory-non-
compliance is-$100:00-perevent:

A-condition-where-the-vielation-centinues-after 46-days-of notification-to-the FSE—The fee-is-$550.00-per
violation-and-$560.00-every-45-days-thereafter.

4. Special pPurpose dDischarger sService cCharges

Special pPurpose dBischarge sService fFees applies to -shall-be-applicable-to-those-ccustomers who have
been required by the District to obtain a sSpecial pRurpose dBischarge pPermit issued jointly by the District and
Orange County Sanitation District (OCSD). Sewage service charges will be based on reported and verified
monthly flow to sewer.

Flow Service Charge:  up to $1,471.56 per Million Gallons

5. Discharge lLimits

Discharge limits are included in Exhibit Construct- of the Rules and Requlations. The-limits-in-this-table-are-local

limits—Customers-subject-lo-federal-categorical-pretreatment standards-may-be-required-to-meetmore-stringent
limits-

Arseris 2.00
Cadmium 100
Chrermivm 2:00
Sepper 3-00
Lead 2-00
Mersurs 203
Miglel 40.0g
Sibsar 09
ZiRs 029
CyenideTatal £.00
Cyapide-Prnsnakle) 400
Rolyehlornated Biphenyls 8504
Pesticides——— 2:04
Tetal Terds Crganies 2552
21
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Section

3 Developer Services

Water Connection Fees

Residential

Connection Fees Per Dwelling Unit

Development shall be gross
acres excluding private parks.

Connection Fees Per Gross Acre

IMPROVEMENT
DISTRICT

1M1

112

112a (tax exempt)

113
1256
153
153
185
188

PA 30

*All others
Commercial, iindustrial and pRublic aAuthority —Office-Building

IMPROVEMENT
DISTRICT

111*

112

112a (tax exempt)
113

125

153

PA 30

185

188

*All others

0-5.8

DUs/acre

$3,796
$1,423
$2,619
$2,959
$2,708
$1,989
$3,716
$1,697
$1,527

Commercial
$21,062
$ 9.251
$17,022
$21,610
$13,431
$10,450
$18,440
$ 7,928
$ 6,025

Parks, cGhurches and rCommercial-Recreational fFacilities

Connection Fees Per Fixture Unit

(1) Calculated per Uniform Plumbing
Code

Schools (pRublic and pPrivate)

Connection Fees Per 100 Students
Based on Max Daily Attendance

IMPROVEMENT
DISTRICT

111*

125

153

PA 30
185

188

*All others

IMPROVEMENT
DISTRICT

1M11*
125
153
PA 30
185

188
*All others

B-23

Indoor
Water Use

$65.96
$44.64
$34.78
$61.33
$45.62
$30.10

Primary &/or
Intermediate

$5,198
$3,511
$2,735
$4,823
$3,439

$2,753

23

5.9-10.8
DUs/acre

$3,348
$1,423
$2,619
$2,959
$2,708
$1,989
$3,716
$1,697
$1,527

Industrial
$32,080
$ 9,251
$17,022

$0
$19,066
$14,834
$26,176
$ 7,928
$ 6,025

10.9-25.8
DUs/acre

$2,837
$1,423
$2,619
$2,959
$2,708
$1,989
$3,716
$1,697
$1,527

Outdoor®
Water Use

$232.13
$156.46
$121.89
$214.96
$160.18
$105.91

Indoor

Secondary
$6,971
$4,714
$3,672
$6,476
$4,824

$3,684

259+
DUs/acre

$2,395
$1,423
$2,619
$2,959
$2,708
$1,989
$3,716
$1,697
$1,527

Public Authority
$21,062
$ 9,251
$17,022
$21,610
$13.431
$10,450
$18,440
$ 7,928
$ 6,025

Landscape
Primary
Intermediate &
Secondary
$223

$167
$122
$216
$155

$118



High vVolume uUser — cCommercial-and-IndustrialCommercial, ilndustrial and pRublic aAuthority

This section shall apply to all non-residential applicants in addition to standard connection fees in all improvement districts.

Connection Fee Formula Additional High Volume Water User Connection Fee =

[Est. Gallons per Day use — (no. acres x use factor*)] x $1,186,270/cfs

646,320 gal/day/cfs
*Non-Residential Water Use Factor Land Use Category Water Use Factors
Gal/Acre x /Da

Commercial 2,000.00

Industrial 4,000.00

ucCl Special Contract
Definitions Commercial: Commercial development includes but is not limited to the

following uses: Hotels, retail and offices.

Industrial: Industrial development includes but is not limited to the
following uses: Manufacturing, research and development, and
distribution.

Methodology for cCalculating rRedevelopment cConnection fEees

Redevelopment connection fees will be calculated using the following methodology, effective January 1, 2014:

1. Calculate water and sewer connection fee based on redevelopment plans utilizing current rates and
charges;

2. Provide a credit based on the existing project (to be redeveloped) by calculating a connection fee using
current rates and charges; and

3. The redevelopment connection fee calculation is the difference between the new development
connection fee and the connection fee credit. No refunds will be given if the credit is greater than
connection fee.

Service ilnstallations by District

Customers may request the District to install, relocate or abandon domestic water, recycled water and fire
protection service lines. To request an action listed above, the customer must submit a Quote Request Form
for Service or Meter Modifications which can be obtained by contacting Development Services. District staff
will prepare a cost estimate for the requestor. When payment is received, a work order will be issued to District
staff to begin coordination and installation.

The District reserves the right to decline a customer’s request for service installations by District for any reason.
In the event the District declines to perform service installations, the requester will need to submit design plans
for review and approval through Development Services. For further information, see Development Services
Procedural Guidelines and General Design Requirements document which can be found at www.irwd.com.

Meter jlnstallations by District

Customers may request the District to install or replace (downsize or upsize) domestic water or recycled
water meters. To request an action listed above, the customer must submit a Quote Request Form for
Service or Meter Modifications which can be obtained by contacting the District's Development Services.
District staff will prepare a cost estimate for the requestor. When payment is received, a work order will be
issued to District staff to begin coordination and installation. Meter installation and replacement charges are
as follows:

Meter size Cost* Meter size Cost*

5/8" x 3/4" **  $130.00** 2" Disc $ 750.00

%' $200.00 2" Turbo $1,300.00

1" $250.00%** 3" Turbo $2,100.00

1-1/2" $450.00 4" Turbo $3,400.00
24
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* Prices shown are for standard meter installations only and do not include services, angle stops, meter
boxes, meter box covers, vaults or meter box lids. Additional costs may apply. The customer will be
responsible for any plumbing modifications downstream of the water meter.

** Developer installed-Residential only.

*** When a customer requests a meter to be upsized from 5/8" x 3/4” to 1", additional parts and labor will be
required to make the conversion. The cost for District staff to perform this work is $2,000.00 and will be
collected along with the above 1" meter cost.

Costs for meters larger than 4-inches will be determined by the District's Purchasing Department at the time
of request. Meters costs includes strainer.

Upsizing and Bdownsizing Mmeter Rrequests

1. ltis the customer’s responsibility to ensure that any upsizing or downsizing of the meter will not have
any adverse effects to the customer’s system as it relates to water pressure, fire protection or ability to
successfully serve the demand of the home or business. The District may require OCFA approval of
any modifications and/or a signed Request & Authorization to Change Meter Size form.

2. Any private-side (downstream of the water meter) modifications or repairs are the sole responsibility of
the customer.

3. If for any reason the customer chooses to change back to the original size meter, all installation costs
would once again apply.

A Quote Request Form for Service or Meter Modifications can be obtained at the District's Development
Services Counter.

Domestic wWater, rRecycled wWater and Natural Treatment System (NTS) pRlan cCheck and ilnspection
fFees

Plan check and inspection fees for water systems shall be calculated as 10% of the bondable cost for the off-
site, public, potable or recycled water system or a fixed fee as described below.: Residential or Natural
Treatment Systems plans require a non-refundable deposit of 5% of the estimated cost. Non-residential plans
require a nonrefundable $100 deposit. The deposit shall be submitted when submitting for first plan check.
Any remaining fees shall be paid prior to final approval of the plans

1. Installation of a 1" or 2 " service _$400.00
2. Removal of a 1" or 2" service _$400.00
3. Installation of Fire DDCA or fire hydrants $1000.00
4. Installation of recycled water hydrants or temporary construction connections

-$1000.00

The overtime inspection rate is $175.00/hr.
Interim wWater sService cCharge — nNew dDevelopments

Builders and developers will be charged A-one-time-charge-of-$35.10 per connection in a new tract and/or
development will-be-made-to-builders-and-developers-for unmetered-water service available-for testing-of-the
plumbing-and-seweronlythe period of time after in-tract lines have been connected to the District's water
system until the new customer begins metered water service. Any-otherunmetered- water use-is-netpermitted
by-the-District—that-period-of-time-after-in-tract-lines-Connection method and appropriate use of water is at the
sole discretion of the District. have-been-connested-to-the-District's-waler-system-until- the-new-customer
begins-metered-water service-Examples of unpermitted cennectionsuse-and-uses may include but are not
limited to: grading-operations/pad-and-or-compactionplumbingconnections to sales/construction trailers or
any construction practice that could pose risk to public health resulting from a backflow condition.

Unmetered water service is not permitted for custom lots. Developers for custom lots will be required to apply
for a domestic water construction meter prior to starting construction.
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Sewer Connection Fees

Residential

Connection Fees Per Dwelling Unit

Total acreage for any given
development shall be gross
acres excluding private parks.
Parks.

Connection Fees Per Gross Acre

Connection Fees Per Fixture Unit

Schools (pPRublic and pPrivate)

Connection Fees Per 100 Students
Based on Max Daily Attendance

IMPROVEMENT
DISTRICT

1(2222)"

212

212a (tax exempt)
213

240

225

253

253 PA 30

256

285

288

OPAT1 (Ridgeline)
*All others

IMPROVEMENT
DISTRICT

1(222)*
212

212a (tax exempt)
213

240

225

253

253 PA 30
285

288

*All others

IMPROVEMENT
DISTRICT

1 (222)*
240

225

253

253 PA 30
288

*All others

IMPROVEMENT
DISTRICT

1(222)*
240

225

253

253 PA 30
288

*All others

Sewer lLateral ilnstallations by District

0-58

DUs/acre

B-27

$6,740
$3,715
$6,836
$5,176
$3,719
$2,924
$2,312
$3,878
$5,900
$3,029
$2,617
$5,900

Commercial, iindustrial and pPublic aAuthority—O#ffice Building

Commercial

Parks, cChurches and rGemmersial-Recreational fEacilities

$37,773
$22,180
$40,814
$30,839
$16,981
$14,297
$10,608
$17.293
$ 6,053
$10,330

Fee
$417.92
$252.63
$224.08
$166.26
$271.03
$ 68.55

Primary &

Intermediate

27

$19,803
$11,940
$10,528
$ 7,811
$12,734
$ 3,300

5.9-10.8

Dus/acre

$5,998
$3,715
$6,836
$5,176
$3,719
$2,924
$2,312
$3,878
$5,900
$3,029
$2,617
$5,900

10.9-25.8
Dus/acre

$4,937
$3,716
$6,836
$5,176
$3,719
$2,924
$2,312
$3,878
$5,900
$3,029
$2,617
$5,900

Industrial
$65,903
$22,180
$40,814

$0

$0
$16,913
$17,603
$28,695
$ 6,053
$10,330

Secondary
$26,407

$15,923
$14,038
$10,415
$16,979
$ 4,397

25.9+
Dus/acre

$3,895
$3,715
$6,836
$5,176
$3,719
$2,924
$2,312
$3,878
$5,900
$3,029
$2,617
$5,900

Public Authori
$37,773

$22,180
$40,814
$30,839
$16,981
$14,297
$10,608
$17,293
$ 6,053
$10,330



The District does not install sewer laterals.

Irvine BBusiness Complex (IBC) — nNon-rResidential

Commercial/lndustrial
(0 @ 3

Low Demand Average Demand High Demand
Connection Fees Per 1,000 Square Feet $260 $1,606 $3,807

(1) Low Demand connections are the following categories of users: Nurseries, Warehouses, Parking Structures, RV Storage, Churches,
Truck Terminals, RV Parks, Lumber/Construction Yards, and other discharge whose flow is similar in volume to these listed
categories.

(2) Average Demand connections other than listed in Low or High Demand categories.

(3) High Demand connections are the following categories of users: Restaurants, Supermarkets, Car Washes, Coin Laundries,
Amusement Parks, Shopping Centers with Restaurants, Food Processing Facilities, Textile Manufacturers, and other discharges
whose flow is similar in volume to these listed categories.

High vVolume uUser — cCommercial-and, ilndustrial and pRublic aAuthority

This section shall apply to all non-residential applicants in addition to standard connection fees in all improvement districts.
Connection Fee Formula Additional High Volume Sewer User Connection Fee =

* Sewer GPD = 90% of water GPD [Est. GPD use * — (no. acres x use factor**)] x $17.24/Gal. of Sewer Flow

**Non-Residential Sewage Flow Land Use Category Average Flows
Generators (Use Factors)

Commercial 1,300.00

Industrial 2,600.00

(V]e]] Special Contract
Definitions Commercial: Commercial development includes but is not limited to the

following uses: Hotels, retail and offices.
Industrial: Industrial development includes but is not limited to the

following uses: Manufacturing, research and development,and
distribution. Commercial-Commercial- developmentincludes-but is-not
limited-to-retail-and offices
Industrial-Industrial development including-manufacturingresearch-and
development-and-distributerships

Methodology for cCalculating rRedevelopment cConnection fEees

Redevelopment connection fees will be calculated using the following methodology, effective January 1, 2014:

1. Calculate water and sewer connection fee based on redevelopment plans utilizing current rates and
charges;

2. Provide a credit based on the existing project (to be redeveloped) by calculating a connection fee using
current rates and charges; and

3. The redevelopment connection fee calculation is the difference between the new development
connection fee and the connection fee credit. No refunds will be given if the credit is greater than
connection fee.
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Sanitary sSewer pPlan cCheck and ilnspection fFees

The plan check and inspection fee for public sewer systems will be calculated as 10% of the bondable cost. A
non-refundable deposit of 5% of the estimated cost of the sewer system is required with the submittal of the first
plan check. Any remaining fees shall be paid prior to final approval of the plans. The overtime inspection rate is
$175.00.

District cClosed cCircuit tTelevision ilnspection cCharges
Initial TV iinspection fFee

A fee of $.760 per linear foot as measured from the center line of manholes will be charged for all 6-inch and
larger sewer lines to be inspected by a closed circuit television camera. The District will furnish the special
camera equipment and manpower to fulfill this inspection requirement. This fee is to be paid along with the
other connection, meter, and inspection fees prior to the District signing developer’s tract utility plans.

Reinspection

Fees will be assessed for Reinspection by District TV Crew after corrective work is completed. Those
portions of the pipeline system that have been corrected must be retelevised.
4—District fees for retelevising corrective work will be a flat set-up fee of two hundred fifty dollars

1 - ($250.00) plus $0.760 per foot of sewer line reinspected measured centerline to centerline of
manholes.

2. Payment for retelevising estimated inspection fees must be received by the Development and Inspection
Services prior to scheduling the reinspection. Retelevising will not be done until the fees are paid.

Cancellation of District's TV ilnspection

If it is determined by either the Contractor or Developer that the job site will not be ready or accessible for the
television inspection on the scheduled date, as notified, the Contractor shall notify the District Inspection Division
of the necessary cancellation at least 24 hours in advance of the scheduled inspection to avoid being charged a
cancellation fee.

1—If the District's television crew arrives at the job site and the work is not ready or accessible, the
Contractor and owner will be billed for the cancellation fee of two hundred fifty dollars ($250.00), payable
to the District prior to the date of the rescheduled television inspection.

il

2. A rescheduled inspection is to be made through the District's project inspection division.

Optional dBeveloper TV ilnspection

If the Contractor or Owner desires to have a portion of, or the entire job, TV inspected for his convenience, he
will be charged a fee of one hundred fifty dollars ($150.00) plus $:60.70 per foot of sewer line inspected
measured centerline to centerline of manholes.
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DATE

ADOPTED RESOLUTION

Exhibit B: History of Revisions to Schedule of Rates and Charges

REVISION

EFFECTIVE
DATE

05-23-77
08-29-77

02-27-78

07-10-78
08-28-78
01-08-79

06-25-79

07-30-79
06-23-80
08-25-80
12-22-80

06-15-81
07-13-81
06-28-82

09-27-82
11-22-82
06-27-83
11-21-83

12-12-83

04-23-84

06-25-84

09-10-84
01-28-85
02-25-85
03-25-85

06-24-85

12-16-85

06-23-86
03-23-87

197749
1977-71

1978-31

1978-135
1978-154
1979-02

1979-25

1979-41
1980-28
198049
1980-77

1981-103
1981-132
1982-48

198261
1982-67
1983-116
1983-137

1983-132

1984-13

1984-22

198443
1985-2
1985-7
1985-31

1985-37

1985-115

1986-28
1987-11

Rescind 1973-48 & 197742

Change in Connection Charges

Rescind 1977-71

Rescind 1978-31
Rescind 1978-135
Rescind 1978-154

Rescind 1979-02

Rescind 1979-25
Rescind 197941
Rescind 1980-28
Rescind 198049

Rescind 1980-77
Rescind 1981-103
Rescind 1981-132

Rescind 198248
Rescind 1981-61
Rescind 198267
Rescind 1983-116

Rescind 1983-131

Rescind 1983-132

Rescind 1984-13

Rescind 1984-22
Rescind 1984-43
Rescind 1985-2
Rescind 1985-7

Rescind 1985-31

Rescind 1985-37

Rescind 1985-115
Rescind 1986-28

Discontinue Water &

Sewer Service

Increase

Increase Connection Fees
Increase Water Commodity
Charges

Increase Water & Sewer
Charges

Increase Connection Fees
Increase

Increase Connection Fees
Increase Wastewater
System Charges

Increase

Increase Connection Fees
Increase Connection Fees
& Water & Sewer Rates
Delinquency Charges
High-rise Connection Fees
Increase

Increase Dom. Water Rates
& Imply. Mod. Sewer Rates
High-rise Connection

Fees (Sewer)

Untreated & Recycled
Water For Ag Use Commodity
Charges Increase
Decrease Water & Sewer
Charges, Increase
Connection Fees

Change Delinquency Charge
Lower Sewer Rates

High Volume Connection Fee
Reduce Connection Fees
1.D. 103 & 3(203)

Decrease Water & Sewer Chgs.

Change Recycled Landscape
Charge

Decrease Sewer Charges
Decrease Sewer Charges
High Volume Connection Fees

09-01-77

03-01-78
07-10-78
08-28-78

01-08-79

07-01-79
07-30-79
07-01-80
08-25-80

01-01-81
07-13-81
07-13-81

07-01-82
10-01-82
12-01-82
07-01-83

01-01-84

01-01-84

06-01-84

07-01-84
10-01-84
02-01-85
02-25-85
03-25-85

07-01-85
01-01-86
07-01-86
04-01-87

Continued



DATE EFFECTIVE
ADOPTED RESOLUTION REVISION DATE
06-22-87 1987-27 Rescind 1987-11 Increase R-W, Nonpotable Ag  07-01-87
08-10-87 198744 Rescind 1987-27 Reduce Connection Fees 1.D.'s

103,3(203), 102(120)121 &

106(160)161 07-10-87
09-28-87 1987-49 Rescind 198744 Industrial Waste Program 10-01-87
01-25-88 1988-18 Rescind 198749 Add Portola Hills Sewer Serf. 02-01-88

Add Water Pumping Surcharge
06-27-88 1988-61 Rescind 1988-18 Reduce Monthly Sewer Charge 07-01-88
08-22-88 1988-66 Rescind 1988-61 Adjust Connection Fees 08-23-88
06-26-89 1989-38 Rescind 1988-66 Reduce Monthly Sewer Charge 07-01-89

Reduce Recycled Landscape

Increase Untreated and

Recycled Ag Rates
08-28-89 1989-58 Rescind 1989-38 Adjust Connection Fees 08-28-89
06-26-90 1990-20 Rescind 1989-58 Reduce Monthly Sewer Charge  07-01-90

Reduce Untreated and

Recycled Ag Rates
07-23-90 1990-24 Rescind 1990-20 Adjust Connection Fees 07-23-90
01-28-91 1991-05 Rescind 1990-24 Eliminate High Rise and

Adjust Connection Fees

Add Excessive Use Surcharge  02-01-91
04-22-91 1991-09 Rescind 1991-05 Ascending Block Rate Structure

and Request for Variance 06-01-91
05-28-91 1991-13 Rescind 1991-9 Commodity Rates for Landscape

Customers 06-01-91
06-10-91 1991-19 Rescind 1991-13 Commodity Rates for Ag.,

Untreated Landscape,

Portola Hills Sewer Rates

and Coastal Recycled Rates 07-01-91
07-12-91 1991-37 Rescind 1991-19 Adjust Connection Fees 07-12-91
10-28-81 1991-46 Rescind 1991-37 Increase Ag Water Rate 10-28-91
04-30-92 1992-12 Rescind 1991-46 Modify Ascending Block

Rate Structure 04-30-92
06-22-92 1992-22 Rescind 1991-13 Modify Ascending Block

Rate Structure 07-02-92
09-28-92 199240 Rescind 1992-22 Adjust Connection Fees 09-28-92
01-25-93 1993-3 Rescind 199240 Landscape Irrigation Rates 02-01-93
03-04-93 1993-8 Rescind 1993-3 Modify Ascending Block

Rate Structure 04-01-93
06-28-93 1993-22 Rescind 1993-8 Increase Water Rate and

Reduce Monthly Sewer Charge  07-01-93
07-28-93 1993-26 Rescind 1993-22 Decrease Water Rates 08-01-93
09-13-93 1993-29 Rescind 1993-26 Adjust Connection Fees 09-14-93

Continued



DATE EFFECTIVE
ADOPTED RESOLUTION REVISION DATE
06-13-94 1994-10 Rescind 1993-29 Increase Water Rate 07-01-94
08-08-94 1994-18 Rescind 1993-10 Adjust Connection Fees 08-08-94
08-14-95 1995-20 Rescind 1994-18 Adjust Connection Fees 08-14-95
08-28-95 1995-24 Rescind 1995-20 Adjust Pumping Surcharges 10-01-95
09-25-95 1995-27 Rescind 1995-20 Adjust Connection Fees and 09-25-95
09-25-95 1995-27 Rescind 1995-24 Adjust Pumping Surcharges 11-01-95
10-23-95 1995-31 Rescind 1995-27 Adjust Pumping Surcharges 11-01-95
11-27-95 1995-35 Rescind 1995-31 Add Monthly Sewer Service Charge -
Newport Coast 12-01-95

01-08-96 1996-3 Rescind 1995-35 Adjust Connection Fees to |.D. 240 01-08-96

06-10-96 1996-19 Rescind 1996-3 Adjust Pumping Surcharges
Increase Nonpotable Water Charges and
Modify Ascending Block Rate Allocations ~ 07-01-96

08-12-96 1996-27 Rescind 1996-19 Adjust Connection Fees 08-12-96

08-27-96 1996-28 Rescind 1996-27 Adjust Connection Fees to .D.'s 140 & 240 08-27-96

09-23-96 1996-32 Rescind 1996-28 Adjust Water and Sewer Fixed Charges 09-23-96

10-14-96 1996-33 Rescind 1996-32 Adjust Sewer Service Charges for Non- 10-14-96
Residential & Portola Hills

06-30-97 1997-17 Rescind 1996-33 Modify Rates and Charges and Connection 06-30-97
Fees

10-01-97 1997-29 Rescind 1997-17 Modify Ascending Block Rate Structure 10-01-97
Terminology

06-08-98 1998-21 Rescind 1997-29 Miscellaneous Adjustments to Schedule of 07-01-98
Rates and Charges

08-24-98 1998-33 Rescind 1998-21 Adjust Connection Fees 08-24-98

06-28-99 1999-25 Rescind 1998-33 Adjustments to Schedule of Rates and 07-01-99
Charges

06-26-00 2000-18 Rescind 1999-25 Adjustments to Schedule of Rates and 07-01-00
Charges

07-24-00 2000-24 Rescind 2000-18 Adjustments to Schedule of Rates and 07-25-00
Charges

06-25-01 2001-24 Rescind 2000-24 Adjustments to Schedule of Rates and 07-01-01
Charges

06-24-02 2002-22 Rescind 2001-24 Adjustments to Schedule of Rates and 07-01-02
Charges

12-09-02 2002-47 Rescind 2002-22 Adjustments to Schedule of Rates and 12-09-02
Charges

03-10-03 2003-7 Rescind 200247 Adjustments to Schedule of Rates and 03-10-03
Charges

06-23-03 2003-20 Rescind 2003-7 Adjustments to Schedule of Rates and 07-01-03
Charges

09-08-03 2003-35 Rescind 2003-20 Adjustments to Schedule of Rates and 09-08-03
Charges

06-28-04 2004-25 Rescind 2003-35 Adjustments to Schedule of Rates and 07-01-04
Charges

07-12-04 2004-32 Rescind 2004-25 Adjustments to Schedule of Rates and 07-12-04
Charges

10-11-04 2004-51 Rescind 2004-32 Adjustments to Schedule of Rates and 10-11-04
Charges

06-27-05 2005-20 Rescind 2004-51 Adjustments to Schedule of Rates and 07-01-05

Charges
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DATE EFFECTIVE
ADOPTED RESOLUTION REVISION DATE
09-26-05 2005-31 Rescind 2005-20 Adjustments to Schedule of Rates and 10-10-05

Charges
10-10-05 2005-35 Rescind 2005-31 Adjustments to Schedule of Rates and 10-10-05
Charges
06-26-06 2006-20 Rescind 2005-35 Adjustments to Schedule of Rates and 06-27-06
Charges
07-24-06 2006-27 Rescind 2006-20 Changes to Water & Sewer Connection 07-24-06
Fees
06-25-07 2007-16 Partially Modifies Adjustments to Schedule of Rates and 06-26-07
2006-27 Charges
07-16-07 2007-21 Partially Modifies Changes to Water & Sewer Connection 07-17-07
2006-27 Fees
06-23-08 2008-36 Rescind 2007-21 Adjustments to Schedule of Rates and 07-01-08
Charges
07-28-08 200845 Partially Modifies Changes to Water & Sewer Connection 07-29-08
2008-36 Fees
06-22-09 2009-20 Adjustments to Schedule of Rates and 06-23-09
Charges
07/27/09 2009-24 Partially Modifies Changes to Water & Sewer Connection 07/28/09
2009-20 Fees
06/28/10 2010-19 Adjustments to Schedule of Rates and 07/01/10
Charges
07/26/10 2010-22 Partially Modifies Changes to Water & Sewer Connection 07/27/110
201019 Fees
02/28/11 2011-3 Partially Modifies Changes to Sewer Connection Fees 03/01/11
2010-22
06/27/11 2011-25 Rescind 2010-19 Adjustments to Schedule of Rates and 07/01/11
Charges
07/25/11 2011-33 Rescind 2011-25 Changes to Water & Sewer Connection 07/26/11
Fees
06/25/12 2012-26 Rescind 2011-25 Adjustments to Schedule of Rates and 07/01/12
Charges
10/08/12 201241 Partially Modifies Changes to Water & Sewer Connection 10/09/12
2012-26 Fees
12/10112 2012-57 Adjust Connection Fees to IDs 112 & 212  12/11/12
06/24/13 2013-21 Rescind 2012-26 Adjustments to Schedule of Rates and 07/01113
Charges
12/16/13 201360 Partially Modifies Changes to Water & Sewer Connection 01/01/14
2013-21 Fees
06/23/14 2014-32 Adjustments to Schedule of Rates and 07/0114
Charges
07/14/14 2014-33 Partially Modifies Changes to Water & Sewer Connection 07/15/14
2014-32 Fees
11/10114 2014-50 Changes to the Rules and Regulations for  11/11/14
Water, Sewer, Recycled Water, and
Natural Treatment System Service
06/22/15 201517 Rescind 2014-50 Adjustments to Schedule of Rates 07/01/15
And Charges
07/27/15 2015-19 Partially Modifies Changes to Water & Sewer Connection 07/28/15
Fees
06/27/16 2016-10 Adjustments to Schedule of Rates and 07/01/16
Charges
07/25/2016 2016-21 Partially Modifies Changes to Water & Sewer Connection 07/26/2016

Fees
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DATE

EFFECTIVE
ADOPTED RESOLUTION REVISION DATE
06/26/2017 2017-167 Adjustments to Schedule of Rates and 07/01/2017
Charges
07/24/2017 201719 Partially Modifies Changes to Water & Sewer Connection 09/01/2017
Fees
34
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Exhibit “C”

Scott Mather

23 Del Mar
Newport Coast, CA 92657

RECE|VE
May 5, 2018 ’VED

MAY 16 2018

FINANCE
IRWD IRVINE RANCH
W,

P.0. Box 5149 ATER DISTRICT

Irvine, CA 92616
Dear IRWD,

The proposed increase m’ay be needed from a macro/overall cost perspective. But it is unfair to
increase the Proposed Potable Non-Agricultural tariff to $13:35. It is not “wasteful” when a
family of 6 needs to have water in this rate category.

What is “wasteful” is subsidizing the Agricultural Potable water which is proposed to only go to
$2.62 a unit! It is “wasteful” to grow things in the desert that should be grown elsewhere

based on simple economics!

‘Why should residential customers with large families subsidize wasteful agricultural use? This is
honsense.

You should lower the rate which is already too high at $12.09 to something that is more fair. A
small premium to agricultural use may make sense. But this rate is already usurious and
inequitable.

Regards,

Scott Mather

23 Del Mar
Newport Coast, CA 92657
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May 23, 2018

RECEIVED
IRWD JUN 04 20]8

P.O. Box 5149
Irvihe, CA 92616 FINANCE
IRVINE RANCH WATER DISTRICT

Re: Protest Letter

Name: Theresa Koehler
Address for service: 17 Waldorf, Irvine, CA 92612

Statement of protest: I, Theresa Koehler, at 17 Waldotf,. Irvine, CA 92612 am submitting
my protest for the proposed residential rate Increases.

Sincerely,

Jhowsa Tecele

Theresa, Koehler
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IRVINE RancH waTER. PICTRICT

| Wy (e To PROTEST THE pRoposep WATeR 3,

Sewer R '
NE CHANGE. | &M Tye HMEOWNER [ usTonnee

AT 1% PasSage, IRVINE CA T0(09.
RECEIVED

R JUN 212018
FINANCE
Didvg SHqu ’ IRVINE RANCH WATER DISTRICT
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Exhibit “D”

Board Workshop

Operating Budget and Rate Proposal
FY 2018-19

Board Meeting ‘
June 25, 2018

Schedule for Budget & Rate Adoption

FY 2018-19 Operating Budget and Rates

March 8 F&P Committee: Preliminary Budget Review

March 19 Special F&P Committee: Detailed Budget Review

April 3 F&P Committee: Budget Update, Impact on Rates

April 9 First Board Workshop

April 23 Second Board Workshop: Adoption of Budget and
approval of Proposition 218 Notices

May 4 Proposition 218 Notices mailed

June 25 Adopt FY 2018-19 Rates & Charges

Iivine Ranch Waier Distiict ‘

i‘) lrvine Ranch

L‘ WATER DISTRICT

D-1



OPERATING BUDGET

&

FY 2018-19 Operating Budget

Comparison of key drivers with prior year budget (in millions):

Adopted Proposed Increase /
Consolidated Budget  FY 17-18 FY 18-19 (Decrease) %

Salaries and Benefits $53.7  $58.1  $4.4 8.1%
Purchased Water $353  $374  $21 5.9%
Repairs and Maintenance $23.5  $240  $0.5 2.1%
Electricity S146  $145  (50.1)  0.7%
Other Expenses $21.5 $23.1  S16 7.7%
Total $148.6  $157.1 $8.5 5.7%

P) Irvine Ranch

L‘ WATER DISTRICT
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FY 2018-19 Operating Budget

Potable Source of Supply
65,000

| ! |
| | ] 3 = I

39,000

26,000 | [ I B '
13,000

11-12 12-13 13-14 14-15 15-16 16-17 17-18 17-18 18-19
Actual  Actual Actual Actual Actual Actual Budget Forecast Budget

B DRWF Treated Groundwater B MWD Treated ™ Baker - IRWD

livine Ranch Water District 5

PROPOSED RATES

b
i‘) irvine Ranch

L‘ WATER DISTRICT




FY 2018-19 Operating Budget

Low Base
Tiers Volume Rate Inefficient Wasteful
Lowest Cost Source of Water $1.35
District Wide Conservation $0.05  $0.05 $0.05 $0.05
Melded Cost of Water $1.84
Blended Cost of Baker and Potable Import $3.21
Loaded Cost of Imported Water $3.35
Water Banking $0.25
Conservation $0.90 $2.87
Natural Treatment Systems (NTS) $0.57 $6.83
Total Cost per Tier per ccf $1.40 $1.89 $4.73  $13.35
FY 2017-18 Rates by Tier $1.36 $1.70 $4.09 $12.06
Change $0.04  $0.19 $0.64  $1.29
Percentage Change 29% 11.2% 15.6% 10.7%
Use of Sinking Fund for Rate Parity (M) $0.7 $1.1 |

Itvine Ranch Warer Distlict

Proposed Rates for IRWD

Typical Residential Customer

Water

Service Charge * $ 10.30 $ 10.35 S 0.05
Commodity Charge ** 18.70 20.23 153
Total Water Charge $ 29.00 $ 30.70 $ 158
Sewer

Service Charge * S 23.20 $ 23.20 $  0.00
Total Typical

Residential Monthly Bill $ 5220 3 53.78 $ 158 He

* Treated waler service charge assumes a 5/8" x 3 /4” meter. Both the water and sewer service charges
include components for enhancement and replacement capital. No additions have been included for either

fund.

™ Commodity charges for a typical residential customer are based on 12 ccf (District average).
Current Rates: Low Volume $1.,36 Base $1.70
Proposed Rates: Low Volume $1.40 3% Base $1.89 1%

" Irvine Ranch
(3

L WATER DISTRICT
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Comparison of Proposed Rates

East OC
Serrano

Mesa

Newport Beach
Santa Ana
Anaheim
Tustin

Hunt. Beach
Orange

IRWD

E———— XTI
e ———— s "
IRWD 11
I e = |y
I @ Anaheim 14
I 4000 Hunt.Beach 14
I 4 il -
Newport Beach 19
I 4 s "
S @4 EocWD 32
_ Serrano 35

wr
g

Monthly Water & Sewer Bill Based on 15 ccf of Usage
and Groundwater Availability

$15 $30 $45 $60 $75 $90 $105 $120 $135 $150
B Water ® Sewer

Ir'vine Ranch Warer Distiict

IRWD

Laguna
Beach

Trabuco
Canyon

El Toro

Santa
Margarita
Moulton
Niguel

I
in ccf’s

SMwWD 15

L R owo s
MNWD 16

. RN

L3
d

Comparison of Proposed Rates

Monthly Water & Sewer Bill Based on 15 ccf Usage
and Imported Water

$15 $30 $45 $60 $75 $90 $105 $120 $135 $150
B Water ® Sewer

livine Ranch Water District

£ v faney



History of Rate Increases

Average Monthly Rate Increase-Irvine Ranch Rate Area

10.7%:

'9.8%

6.7%

4.4% 4.2% Proposed
'3.0%:
3% '2.2% I

08/09 09/10 10/11 11/12 12/13 13/14 14/15 15/16 16/17 17/18 18/19

livine Ranch Water Distiicl 11

Proposition 218 Notices

Noticing Procedure & Results
May 4 - 101,283 notices mailed
As of June 21, 2018, 1,226 letters returned as undeliverable
Separate notices for:

Residential, Commercial (Cll), and Landscape

As of June 21, 2018, 3 response letters received (included in agenda
package).

Verification of protest letter counts by the District's independent
auditors (Davis Farr)

Itvine Ranch Water Distict 12

i‘) Irvine Ranch

k‘ WATER DISTRICT
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Proposition 218 Notices

Primary issues raised by the protest letters:
* (1 letter) Understanding the tiers and budgeted usage
* (2 letters) Simple protest of the rate increase.

District response to letters:
— Individual responses
— Q & A on the website

ltvine Ranch Water Distyict

Recommendation

Recommended Board Actions:

Adopt the Resolution to Approve the FY 2018-19
changes to Rates and Charges

hivine Ranch Water Distiict 14

i‘) Irvine Ranch

L‘ WATER DISTRICT
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QUESTIONS/DISCUSSION

i‘) Irvine Ranch

L‘_‘ WATER DISTRICT
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June 25, 2018

Prepared and ,
Submitted by: K. Swan K%/

Approved by: Paul A. Cook C~ ‘Qf b
CONSENT CALENDAR

RATIFY/APPROVE BOARD OF DIRECTORS’
ATTENDANCE AT MEETINGS AND EVENTS

SUMMARY:

Pursuant to Resolution 2006-29 adopted on August 28, 2006, approval of attendance of the following
events and meetings are required by the Board of Directors.

Events/Meetings

Steven LaMar

July 12 Association of California Cities Orange County Summer Event
July 20 Southern California Water Coalition Quarterly Luncheon, Cabazon
August 22-24 Urban Water Institute’s 25® Annual Water Conference, San Diego
Mary Aileen Matheis

July 12 Association of California Cities Orange County Summer Event
July 20 Southern California Water Coalition Quarterly Luncheon, Cabazon

Douglas Reinhart

June 6 North Meets South Tour Welcome Reception

August 22-24 Urban Water Institute’s 25™ Annual Water Conference, San Diego

Peer Swan

April 2 Santa Ana Watershed Project Authority — Regional Water Management
Workshop, Riverside

June 20 Greater Irvine Chamber of Commerce Celebrate Irvine

August 22-24 Urban Water Institute’s 25™ Annual Water Conference, San Diego

John Withers

June 21 A Symposium to Celebrate Dr. Olson as a Steward of California’s Water, UCI

July 12 Association of California Cities Orange County Summer Event

July 20 Southern California Water Coalition Quarterly Luncheon, Cabazon

RECOMMENDATION:

THAT THE BOARD RATIFY/APPROVE THE MEETINGS AND EVENTS FOR STEVEN
LAMAR, MARY AILEEN MATHEIS, DOUGLAS REINHART, PEER SWAN, AND JOHN
WITHERS AS DESCRIBED HEREIN.

LIST OF EXHIBITS:

None. 4

Ib-Board Mtgs Events.doc



June 25, 2018
Prepared and

Submitted by: L. Bonkowskj
Approved by: P. Cooqu{:’(\pb
CONSENT CALENDAR

MINUTES OF BOARD MEETINGS

SUMMARY:

Provided are the minutes of the June 11, 2018 and June 18, 2018 Regular Board meetings for
approval.

FISCAL IMPACTS:

None.

ENVIRONMENTAL COMPLIANCE:

Not applicable.

COMMITTEE STATUS:

Not applicable.

RECOMMENDATION:

THAT THE MINUTES OF THE JUNE 11, 2018 AND JUNE 25 2018 REGULAR BOARD
MEETINGS BE APPROVED AS PRESENTED.

LIST OF EXHIBITS:

Exhibit “A” — June 11, 2018 Minutes of Regular Board Meeting
Exhibit “B” — June 18, 2018 Minutes of Regular Board Meeting

Ib — Minutes of Board Meeting.docx



EXHIBIT “A”
MINUTES OF REGULAR MEETING - JUNE 11, 2018

The regular meeting of the Board of Directors of the Irvine Ranch Water District IRWD) was called to
order at 5:00 p.m. by President Reinhart on June 11, 2018 in the District office, 15600 Sand Canyon
Avenue, Irvine, California.

Directors Present: Reinhart, Withers, Swan, and LaMar.
Directors Absent: Matheis.

Also Present: General Manager Cook, Executive Director of Finance and Administration Clary,
Executive Director of Engineering and Water Quality Burton, Executive Director of Water Policy
Weghorst, Director of Water Operations Zepeda, Director of Maintenance Drake, Director of Water
Operations Roberts, Director of Administrative Services Mossbarger, Director of Human Resources
Roney, Human Resources Manager Srader, Director of Public Affairs Beeman, Legal Counsel
Collins, Secretary Bonkowski, Assistant Secretary Swan, Principal Engineer Akiyoshi, Public
Affairs Manager Fabris, Ms. Amy McNulty, and Mr. Andrew Pollard.

WRITTEN COMMUNICATIONS: None.

ORAL COMMUNICATIONS: Mr. Andrew Pollard introduced himself to the Board as a candidate
for one of the open Board seats in November 2018.

CONSENT CALENDAR

On MOTION by LaMar, seconded and unanimously carried, CONSENT CALENDAR ITEMS 3
THROUGH 5 WERE APPROVED AS FOLLOWS:

8. RESOLUTION RECOGNIZING DR. BETTY OLSON FOR HER SERVICE TO THE
WATER INDUSTRY

Recommendation: That the Board adopt the following resolution by title recognizing
Dr. Betty Olson for 40 years of stewardship in the water industry.

RESOLUTION 2018-15

RESOLUTION OF THE BOARD OF DIRECTORS OF
IRVINE RANCH WATER DISTRICT, ORANGE COUNTY,
CALIFORNIA, RECOGNIZING DR. BETTY OLSON’S 40 YEARS
OF STEWARDSHIP IN THE WATER INDUSTRY
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CONSENT CALENDAR (CONTINUED)

4. RATIFY/APPROVE BOARD OF DIRECTORS’ ATTENDANCE AT MEETINGS
AND EVENTS

Recommendation: That the Board ratify/approve the meetings and events for Mary
Aileen Matheis, Doug Reinhart, Steve LaMar, Peer Swan and John Withers, as
described.

5. MINUTES OF REGULAR BOARD MEETINGS

Recommendation: That the minutes of the May 29, 2018 and June 4, 2018 Regular
Board Meetings be approved as presented.

ACTION CALENDAR

WATER EFFICIENCY TACTICAL INCENTIVE FUNDING AUTHORIZATION

Executive Director of Water Policy Weghorst reported in July 2015, the Board approved a multi-
year Water Conservation Participation Agreement with MWDOC, and that in each fiscal year, an
addendum to the agreement are executed to allocate funding and to specify device rebate funding
levels. Mr. Weghorst said that the District’s emphasis on encouraging water use efficiency
remains on achieving outdoor savings through the implementation of Residential, Commercial,
Water Savings Incentive, Spray to Drip Conversion and Turf Removal programs.

Following discussion, on MOTION by Reinhart, seconded by LaMar and unanimously carried,
THE BOARD AUTHORIZED THE GENERAL MANAGER TO ALLOCATE $1,200,000 IN
FUNDING TO THE FY 2018-19 REBATE PROGRAMS ADMINISTERED THROUGH THE
WATER CONSERVATION PARTICIPATION AGREEMENT BETWEEN MWDOC AND
IRWD; AUTHORIZED THE GENERAL MANAGER TO EXECUTE AN ADDENDUM TO THE
AGREEMENT AS MAY BE NECESSARY TO ALLOCATE FUNDS TO SPECIFIC
PROGRAMS AND MODIFY DEVICE INCENTIVE LEVELS BASED ON CUSTOMER
PARTICIPATION RATES AND REGIONAL PROGRAM FUNDING LEVELS; AND
DIRECTED STAFF TO AGENDIZE THE ISSUE OF PERFORMING A STUDY ON THE
EFFECTS OF WATER EFFICIENCY/CONSERVATION MEASURES ON SEWER
PIPES/TREATMENT PLANTS.

INFORMATION SERVICES PROFESSIONAL SERVICES SUPPORT CONTRACT
RENEWALS

The District requires additional resources to supplement existing staff to support and operate
the Oracle Financial and Customer Care and Billing (CC&B) systems. In 2017, the Board
authorized various outside service providers to assist with providing information technology
services through June 2018. The providers include Infosys, who was the CC&B systems
integrator, to provide managed support services; Outsource Technical to provide on-call
programming, analysis, project management, and networking services; and Skoruz
Technologies, experienced in providing on-call programming, analysis and project
management services. Staff has identified the need to continue these support services through
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Fiscal Year (FY) 2018-19. In addition, staff has identified specific one-time CC&B-related
projects for completion by Infosys including: 1) implementation of new bill formats for the
revised customer bills, 2) implementation of rates and charges for Fats, Oils and Greases
(FOG), and 3) modifications in CC&B required for new functions in the GIS Field Mapplet
application.

Following discussion and a request from Director Reinhart for staff to provide a status report,
on MOTION by Swan, seconded and unanimously carried, THE BOARD AUTHORIZED
THE GENERAL MANAGER TO EXECUTE PROFESSIONAL SERVICES AGREEMENTS
FOR THE PERIOD JULY 1, 2018 TO JUNE 30, 2019 WITH: INFOSYS LTD. FOR $300,000
FOR MANAGED SUPPORT SERVICES AND ONE-TIME PROJECTS; OUTSOURCE
TECHNICAL FOR $225,000 FOR ON-CALL PROGRAMMING, ANALYSIS, PROJECT
MANAGEMENT, AND NETWORKING SERVICES; AND SKORUZ TECHNOLOGIES
FOR $225,000 FOR ON-CALL PROGRAMMING, ANALYSIS, AND PROJECT
MANAGEMENT SERVICES.

GENERAL MANAGER’S REPORT

General Manager Cook said that the District has been an active member in the Southern California
Alliance of Publicly Owned Treatment Works, and that he was nominated and elected to be its
Alternate Director for Orange County.

Mr. Cook said that Director Withers will be attending his last Board meeting as a Commissioner of
the Orange County Local Agency Formation Commission this week.

He further said that next week he will be on vacation and Executive Director of Finance and
Administration Clary will be Acting General Manager.

DIRECTORS’ COMMENTS

Director Withers reported on his attendance at an ISDOC Executive Committee Meeting, an OCBC
Election Day luncheon, a WACO monthly meeting, and an OCSD Legislative and Public Affairs
Committee meeting, and that he will be attending his last LAFCO meeting this week.

Director Swan reported on his attendance at a WACO monthly meeting, an OC Water Summit, a
North meets South tour, and an OCWD Board meeting.

Director Withers left the Board room at 5:40 p.m.

Director LaMar reported on his attendance at an ACWA Board meeting and an OCBC Election day
luncheon.

Director Reinhart reported on his attendance at a MWDOC Board workshop and the North meets
South mixer. He said he was unable to attend the monthly WACO meeting and MWDOC Planning

workshop.

Director Withers returned to the Board room at 5:47 p.m..
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CLOSED SESSION

President Reinhart said that the following Closed Session will be held:

Conference with Labor Negotiators - Government Code Section 54957.6: Agency Designated
Representatives: Paul Cook and Jenny Roney
Employee Group: Managers, Supervisors and Confidential Employees

OPEN SESSION

Following the Closed Session, the meeting was reconvened with Directors Withers, Swan,
LaMar and Reinhart present. President Reinhart said there was no action to report.

ADJOURNMENT

President Reinhart adjourned the meeting.

APPROVED and SIGNED this 25th day of June, 2018.

President, IRVINE RANCH WATER DISTRICT

Secretary IRVINE RANCH WATER DISTRICT

APPROVED AS TO FORM:

Claire Hervey Collins, Legal Counsel — Lewis Brisbois
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EXHIBIT “B”
MINUTES OF REGULAR MEETING - JUNE 18, 2018

The regular meeting of the Board of Directors of the Irvine Ranch Water District (IRWD) was called to
order at 5:00 p.m. by President Reinhart on June 18, 2018 in the District office, 15600 Sand Canyon
Avenue, Irvine, California.

Directors Present: Reinhart, Withers (arrived at 5:12 p.m.), Matheis, Swan, and LaMar.
Directors Absent: None.

Also Present: Executive Director of Finance and Administration Clary, Executive Director of
Engineering and Water Quality Burton, Executive Director of Water Resources Weghorst, Director
of Treasury and Risk Management Jacobson, Director of Public Affairs Beeman, Government
Relations Officer Compton, Legal Counsel Collins, Legal Counsel DeMayo, Secretary Bonkowski,
Assistant Secretary Swan, Principle Engineer Mori, Mr. Andrew Pollard, Ms. Deborah Diep, and
Mr. Bruce Newell.

WRITTEN COMMUNICATIONS: None.

ORAL COMMUNICATIONS: None.

PUBLIC HEARING

EVALUATING A CHANGE IN THE ELECTIONS PROCESS FOR THE IRVINE RANCH
WATER DISTRICT BOARD OF DIRECTORS AND ESTABLISHING DIVISION
BOUNDARIES

President Reinhart declared it to be the time and place for a second hearing on evaluating a
change in the elections process for the Irvine Ranch Water District Board of Directors and
establishing division boundaries, and asked the Board Secretary to announce how the hearing
was noticed.

Secretary Bonkowski announced that the hearing was noticed by publication in the Orange
County Register on Sunday, June 3, 2018; by publication in Korean in the Korea Times on
Thursday, June 14, 2018, and Saturday, June 16, 2018; by publication in Traditional Chinese in
the World Journal on Saturday, June 16, 2018, and Sunday, June 17, 2018; by publication in
Farsi in Hafteh Bazaar on Friday, June 15, 2018; by electronic posting in English, Farsi, Korean,
Traditional Chinese, and Spanish on the IRWD website, through which the notice can be
translated into approximately 20 languages; and by physical posting at IRWD’s headquarters.
The Board Secretary presents affidavits of posting and proof of publication to the Board related
to the hearing. She presented affidavits of posting and proof of publication to the Board.
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PUBLIC HEARING (CONTINUED)

On MOTION by Swan, seconded by Matheis, THE AFFIDAVITS OF POSTING AND PROOF
OF PUBLICATION AS PRESENTED BY THE BOARD SECRETARY WERE RECEIVED
AND FILED.

President Reinhart asked legal counsel to describe the nature of the proceedings, and to explain
the purpose of the hearing.

Legal Counsel DeMayo described the nature of the proceedings, and explained the purpose of
the hearing as being the opportunity to invite and solicit public comment on the proposed move
to by-division elections, the composition of divisions and the sequence of elections prior to the
drawing a draft map or maps of proposed division boundaries.

On MOTION by Swan, seconded by Matheis, and unanimously carried, THE PUBLIC
HEARING WAS OPENED TO SOLICIT AND ACCEPT COMMENTS ON THE PROPOSED
MOVE TO BY-DIVISION ELECTIONS AND THE COMPOSITION OF DIVISIONS PRIOR
TO THE DRAWING OF A DRAFT MAP OR MAPS OF PROPOSED DIVISION
BOUNDARIES.

President Reinhart asked that he Government Relations Officer provide a report to the Board
regarding the District’s evaluation of changing its election process, and on any written comments
received.

Government Relations Officer Compton said that there was no new data to provide since and
first public hearing, and also said there were no written comments received.

President Reinhart inquired whether there is any person present who would like to provide
comments on the proposed move to by-division elections, the composition of divisions and the
sequence of elections. There were none.

President Reinhart inquired whether there are any comments or questions from members of the
Board of Directors. There were none.

On MOTION by Swan, seconded by Matheis and unanimously carried, THE SECOND PUBLIC
HEARING WAS CLOSED AND STAFF WAS AUTHORIZED TO AGENDIZE A BOARD
WORKSHOP FOR AUGUST 13, 2018, FOR THE BOARD OF DIRECTORS TO DISCUSS
CRITERIA TO BE USED BY THE DISTRICT WHEN DRAWING PROPOSED DIVISION
BOUNDARIES.

GENERAL MANAGER COMMENTS

Acting General Manager Clary reported that General Manager Cook is currently on vacation.

DIRECTORS’ COMMENTS

Director Matheis reported on her attendance at an ISDOC Executive Committee Meeting, an
OCBC election day lunch meeting, a North meets South tour, a California Water Law and Policy
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33 annual conference in San Francisco, and a Shadetree Partnership Board meeting, and
complimented Tom and Leslie Bonkowski along with Dave Asman on their efforts with this non-
profit organization. Director Withers arrived at 5:12 p.m.

Director Swan reported on his attendance at an OCBC Infrastructure meeting, an OCWD Water
Issues Committee Meeting, an OCWD Finance Committee meeting, and an ACWA Region I event.

Director LaMar reported on his attendance at an ACW A Region I event, and that he will be
traveling to Sacramento this week for an ACWA Selection Committee meeting relative to hiring
its Executive Director along with an ACWA Region 3 meeting on Thursday and Friday.

Director Withers reported that he along with Director Swan attended the retirement event for Ms.
Carol Wohl of Five Point Communities and his last LAFCO Commissioners’ meeting last
Wednesday, and that tomorrow he will be attending an NWRI’s strategic planning meeting.

Director Reinhart reported on his attendance at a MWDOC Administrative and Finance
Committee meeting, and a SOCW A Board meeting.

ADJOURNMENT

President Reinhart adjourned the meeting at 5:26 p.m. in memory of Bill Kahn, who served as a Board
member for El Toro Water District for 17 years.

APPROVED and SIGNED this 25th day of June, 2018.

President, IRVINE RANCH WATER DISTRICT

Secretary IRVINE RANCH WATER DISTRICT

APPROVED AS TO FORM:
LEWIS BRISBOIS BISGAARD & SMITH, LLP

By:

District Counsel
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CONSENT CALENDAR

2018 LEGISLATIVE AND REGULATORY UPDATE

SUMMARY::

This report provides an update on the 2018 legislative session and IRWD’s legislative and
regulatory priorities. As legislation and regulations develop, staff will provide updates and
recommendations to the Water Resources Policy and Communications Committee and the
Board, as appropriate. Staff recommends that the Board consider the following actions /
positions:

e SB 998 (Dodd, D-Napa): Discontinuation of Residential Water Service — “OPPOSE”;
and

o Water Supply and Water Quality Act of 2018 — “SUPPORT”.

BACKGROUND:

This year, the last day for fiscal committees to hear fiscal bills was May 25, while June 1was the
house of origin deadline. Any bill that did not meet the June 1 deadline and does not contain an
urgency clause is now dead. The next major legislative deadline is June 15, which is the
constitutional deadline for passage of the budget, while June 28 is the last day for a legislative
measure to qualify for the November 8 General Election.

A copy of the 2018 Legislative Matrix is attached as Exhibit “A”. Exhibit “B” is the 2018
Legislative Update Report Links to Bill and Regulatory Texts, which contains links to the bills
discussed below, unless a separate exhibit is noted.

State Budget Update:

April Revenue Numbers:

On May 10, 2018, State Controller Betty Yee released her monthly report on the State’s finances.
She announced that the State took in $18.03 billion, or 5.3 percent, more during the month of
April than estimates contained within the Governor proposed Fiscal Year (FY) 2018-2019
budget. According to the Controller:

“For the first 10 months of the 2017-18 fiscal year that began in July, total revenues of
$107.13 billion are $4.72 billion above estimates in the enacted budget and $3.82 billion
higher than January’s revised fiscal year-to-date predictions. Total fiscal year-to-date
revenues are $10.25 billion higher than for the same period in FY 2016-17.”

April’s higher-than-expected revenues were largely due to personal income tax receipts, which
were $715.9 million, or 5.3 percent, higher than the revised January estimates. This is $2.58

cc 2018 Legislative Update- WRP- June.docx
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billion higher than was anticipated in the Governor’s proposed budget. Sales tax revenues were
$139.1 million, or 17.2 percent, higher than expected for April although sales tax revenues for
the fiscal year is consistent with the assumptions included in the Governor’s proposed FY 2018-
2019 budget. Corporate tax revenues exceeded estimates in the Governor’s proposed budget by
13.5 percent and came in at $2.30 billion, or $78.4 million, higher than projected.

The State’s outstanding loan balance was $4.52 billion, which was $6.35 billion less than
proposed budget estimates. Unused borrowable resources exceed projections by 36.9 percent.

Governor’s May Revise:

Governor Brown released the May revision to his proposed State Fiscal Year 2018-2019 Budget
(the May Revise) on May 11, 2018. The May Revise proposes $137.56 billion in total general
expenditures, $141.96 billion in total general fund revenues, and designates $13.76 billion for the
Budget Stabilization Account/Rainy Day Fund. This compares to the $131.69 billion in total
general fund expenditures, $135.14 billion in total general fund revenues, and $13.46 billion
designated for the Budget Stabilization Account/Rainy Day Fund in the Governor’s Proposed
Budget, released in January.

Overall, the May Revise projects an additional $8 billion in higher revenues through FY 2018-
2019, as compared to the Proposed Budget. Governor Brown, cautioning against adding
additional ongoing commitments due to the State’s sizeable financial vulnerability during the
next recession, proposes to use the $8 billion for existing on-going expenses and for one-time
purposes. A portion of the $8 billion will be needed for on-going expenses related to increased
spending commitments made related to Medi-Cal, Cal Grants, child care, In-Home Supportive
Services and foster care reform; however, $4 billion of the $8 billion is proposed for one-time
purposes related to infrastructure, homelessness and mental health services.

Additionally, as its primary short-term fiscal goal, the May Revise continues to prioritize the
filling of the Rainy Day Fund. In 2014, the voters approved the Rainy Day Fund, when they
approved Proposition 2, which amended the State Constitution to require the establishment of a
reserve of up tol0 percent of tax revenues during high capital gains years for use in lower
revenue years. By the end of FY 2017-2018, the Rainy Day Fund is projected to be at $9.4
billion, or 71 percent, of the constitutionally required target of 10 percent of tax revenues, and
the May Revise maintains the January proposal to direct additional funding to the Rainy Day
Fund so that it will be funded at 100 percent by the end of FY 2018-2019.

The May Revise reflects the Administration’s concern over an expected economic downturn and
the rise in pension and healthcare costs statewide. For these reasons, the May Revise cautions
against any further long-term spending increases. The Governor’s position, as stated in the May
Revise, is that:

“The past six years have been the longest stretch of balanced budgets in recent history.
With a volatile revenue structure and limited spending flexibility, the California budget
demands constant vigilance to stay in balance. These six years of relative fiscal stability
illustrate the benefits of a prudent approach to budgeting—building up a Rainy Day
Fund, avoiding overcommitting to one-time revenues, and making tough decisions when
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necessary. These years provide a sharp contrast to the decade of budget crises that
preceded it—a decade that was defined by using one-time revenues from capital gains for
ongoing expenditures while deferring tough decisions through borrowing and gimmicks.
The next recession will be upon California soon enough, but a full Rainy Day Fund and a
commitment to prudent one-time spending are the best tools available to guide the state
through it.” (2018-19 May Revision, Introduction, Page 10).

These concerns, and an assumption that the Federal tax changes will have a negative long-term
impact on California’s economic growth, have led Governor Brown to put forth a budget that
prioritizes the Rainy Day Fund and one-time expenditures. Despite the limited new spending,
there are several items of interest to the District. Of interest to IRWD are the budget’s proposed
Cap-and-Trade revenue expenditure plan and forest carbon plan. More detail on each of these
proposals is provided below.

Cap-and-Trade Revenue Expenditure Plan:

In April 2015, the Governor issued Executive Order B-30-15 setting the State’s greenhouse gas
emissions reduction target at 40 percent below 1990 levels by 2030. Additionally, AB 398 was
enacted last year extending the Cap-and-Trade Program through 2030 by a two-thirds bipartisan
vote, further strengthening the revenues the State is expecting to receive from the Cap-and-Trade
Program. In order to further California’s climate change goals and to continue the conversation
regarding the expenditure of the Cap-and-Trade revenues, the May Revise continues to maintain
a proposed Cap-and-Trade revenue expenditure plan.

The May Revise increases the proposed $1.2 billion Cap-and-Trade expenditure plan contained
in the Proposed Budget to $1.3 billion. Despite the increased expenditure plan, both the State
Senate and Assembly budget committees adopted higher Cap-and-Trade expenditure plans. The
Senate adopted a $1.45 billion plan and the Assembly adopted a $1.55 billion plan. The Cap-
and-Trade expenditures are now under discussion in the budget negotiations. A comparison of
the Governor’s, Senate’s and Assembly’s plans is provided below:

Proposed Cap-and-Trade Expenditure Plans
(Fiscal Year 2018-2019)

AB 617 - Community Air Protection $250 $250 $310

Technical Assistance to Community Groups $5 $5 $5
Clean Vehicle Rebate Project $175 $175 $175
Clean Trucks, Buses, & Off-Road Freight $160 $230 $160
Equipment

Enhanced Fleet Modernization Program, School $100 $100 $100
Buses & Transportation Equity Projects

Low Carbon Fuel Production $25 $0 $5
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Agricultural Diesel Engine Replacement & $102 $85 $102
Upgrades
Energy Efficiency $34 $34 $34
Renewable Energy $4 $4 $4
Health Soils $5 $5 $0
Healthy & Resilient Forests $160 $160 $203
Prescribed Fire and Fuel Reduction $27 $27 $27
Regional Forest Health Projects $20 $20 $20
Local Fire Response $25 $25 $25
Methane Reduction $99 $99 $99
Waste Diversion $20 $40 $20
Transformative Climate Communities $35 $25 $80
California Integrated Climate Investment Program $20 $20 $5
Energy Corps. $6 $6 $10
California Climate Change Technology and $35 $35 $55
Solutions Initiative
Low Income Weatherization $0 $20 $30
State Water Efficiency and Enhancement Program $0 $5 $0
Urban Forestry $0 $20 $0
Urban Greening $0 $60 $5
Wetlands $0 $20 $0
Coastal Adaptation $0 $6 $0
Natural Lands Adaptation $0 $20 $0
Ports $0 $50 $0
Local Government Sharing Best Practices $0 $1 $0

_ Workforce Devl ment and Trainin

In addition to the proposed expenditures plans, it is important to note that SB 535 (2011) requires
that at least 10 percent of the Cap-and-Trade proceeds be invested directly in disadvantaged
communities and that at least 25 percent of the proceeds benefit those communities. The

communities that qualify as disadvantaged have been identified by the California Environmental
Protection Agency using CalEnviroScreen.

504

_ 50 |

504

Staff will provide an update on the budget discussions related to expenditure of Cap-and-Trade

revenues, as appropriate.

Forest Carbon Plan:

Following the Governor’s January State the State announcement that he would review and

improve how the State manages its forests and reduces the threat of fires and prior to the release
of the May Revise, Governor Brown issued Executive Order B-52-18 on forest management and
wildfires. The executive order seeks to improve forest management and restoration; provide
regulatory relief for forest health and fuels reduction programs; reduce barriers for prescribed
fires; boost education and outreach regarding forest restoration; streamline fuel reductions
projects and permitting; and support wood products innovation. The full text of the executive
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order can be read at https://www.gov.ca.gov/wp-content/uploads/2018/05/5.10.18-Forest-
EO.pdf.

Governor Brown’s intent behind the executive order is to actively manage California’s forests to
combat tree mortality, increase the ability of forest to capture carbon and improve forest
management. To complement the executive order, the May Revise includes $96 million for the
Forest Carbon Plan.

Legislation Related to a Water Tax:

Water Tax — SB 623 (Monning, D-Santa Cruz) and Budget Trailer Bill Proposal:

In 2017, Senator Bill Monning (D-Santa Cruz) authored SB 623. SB 623 would have established
the Safe and Affordable Drinking Water Fund in the State Treasury and would have provided
that the moneys in the fund be continuously appropriated to the State Water Resources Control
Board for grants, loans, contracts, or services to assist those without access to safe and affordable
drinking water consistent with a fund implementation plan to be adopted annually by the State
Board. On August 21, 2017, the bill was amended to include a fee on fertilizer, a fee on milk,
and a monthly water tax of the following:

$0.95 per month for meters less than or equal to 1-inch;
$4.00 per month for meters less than or equal to 2-inch;
$6.00 per month for meters less than or equal to 4-inch;
$10.00 per month for meters greater than 4-inch; and
Customers without a meter would be taxed at a rate of $0.95.

SB 623 remains in the Assembly Rules Committees. Last year, IRWD adopted an
“oppose/oppose unless amended” position on SB 623 and advocate against any water tax
inconsistent with the Board-adopted policy on a public good charge/statewide user fee.

In addition, earlier this year the Administration released a budget trailer bill labeled as “Safe and
Affordable Drinking Water Act” which was proposed in the form of a budget trailer bill the
agricultural fees and water tax included in SB 623. Given the budget trailer bill’s similarity to
SB 623 and its inconsistency with the Board-adopted policy on a public good charge/statewide
user fee, IRWD adopted an “oppose/oppose unless amended” position on the budget trailer bill.
The budget trailer bill was heard by the Senate Budget Subcommittee No. 2 on Resources,
Environmental Protection, Energy and Transportation and the Assembly Budget Subcommittee
No. 3 on Resources and Transportation and the in March and May. The Senate Budget
Subcommittee No. 2 on Resources, Environmental Protection, Energy and Transportation took
an action to fund drinking water needed with General Fund and Proposition 2 revenues while the
Assembly Budget Subcommittee No. 3 passed the Administration’s budget trailer bill.

Despite the Assembly Budget Subcommittee’s action, the Assembly Budget Committee took
action to rescind the Assembly Budget Subcommittee No. 3’s approval of the budget trailer bill.
Instead, the Assembly Budget Committee rejected the Administration’s budget trailer bill,
adopted placeholder trailer bill language relating to addressing water pollution clean-up efforts,
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and approved a one-time loan of $4.7 million from the Underground Storage Tank Cleanup Fund
to begin implementation.

As a result of both the Senate and Assembly Budget Committee actions, the Administration’s
budget trailer bill was placed before the Budget Conference Committee. As of the writing of this
report, the Conference Committee is still considering which actions to take on the
Administration’s budget trailer bill and on safe and affordable drinking water.

The Association of California Water Agencies (ACWA) and the water coalition it is leading have
urged the Conference Committee to reject the Administration’s budget trailer bill and look to one
of the four alternatives proposed by ACWA. Exhibit “C” provides the material on the “Funding
Alternatives to the Proposed Tax on Drinking Water” that ACWA is proposing.

Staff has continued to work with ACWA and the District’s other industry partners to oppose a
water tax. Staff will be available to provide an update on any new developments.

AB 2050 (Caballero, D-Salinas) — Small Water System Authority Action of 2018:

In addition to the discussions taking place on a water tax to address water quality issues within
disadvantaged communities, the water community to support AB 2050 (Caballero, D-Salinas) as
one way to address the challenges facing many communities in the state. The Eastern Municipal
Water District (EMWD), in partnership with the California Municipal Utilities Association
(CMUA), are sponsoring AB 2050 to address the management and governance challenges facing
water systems within disadvantaged communities.

AB 2050 would create a new category of water agency — a Small System Water Authority —
with unique powers to absorb, improve and competently operate currently non-compliant public
water systems with either contiguous or non-contiguous boundaries. Small System Water
Authorities would consolidate failing small water systems that are voluntarily donated to the
Authority to provide technical, managerial and financial capabilities to ensure the provision of
safe, clean, affordable, and accessible water and local governance.

AB 2050 is schedule to be heard in the Senate Enviromental Quality Committee on June 20.
Given the important role governance will play in California’s ability to address water quality

issues within disadvantaged communities, IRWD has a “support” position on AB 2050.

2018 State Legislative Update:

Other Consolidation Bills:

In addition to AB 2050, there are several other bills related to consolidations of water or
wastewater agencies:

o AB 2501(Chu, D- Milpitas) — Drinking water: Consolidation and Extension of Service:
AB 2501, authored by Assemblymember Kaasen Chu (D-Milpitas), seeks to amend the
consolidation authorities granted to the State Board in SB 88 (2015). SB 88 authorized
the State Board to order a water system to take over and consolidate with a public water
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system or a state small water system that consistently fails to provide an adequate supply
of safe drinking water within a disadvantaged community in order to ensure that those
communities would no longer receive unsafe drinking water. In addition to the authority
granted in SB 88, AB 2501 seeks to extend the State Board’s consolidation authority. If
enacted, AB 2501 would allow the State Board to order a water system to take over,
consolidate or provide service where the disadvantaged community is reliant on a water
system that has 200 connections or less, individual domestic wells, or an unregulated
water system serving fewer than five connections. AB 2501 was passed by the Assembly
on a vote of 55 to 21, and

e SB 1215 (Hertzberg, D-Van Nuys) — Drinking Water Systems and Sewer Systems:
Consolidation and Extension of Service: Senator Bob Hertzberg has authored SB 1215.
Like AB 2501, SB 1215 seeks to expand the State Board’s authority for extension of
service. Specifically, SB 1215 would authorize the State Board to order a sewer service
provider to extend service to a disadvantaged community or where the residents of a
disadvantaged community are served by an onsite sewage treatment system (i.e. septic
systems) that does not provide adequate sewage service.

Both AB 2050 and SB 1215 have been topics of conversation within IRWD’s industry
associations. Staff will be available to provide an update on these discussions.

AB 1912 (Rodriguez, D-Pomona) — Joint Powers Authority Public Employees’ Retirement
Liability:

Existing law permits two or more public agencies to form a joint powers authority (JPA). A JPA
is a separate entity from the public agencies that form it; however, under existing law, the debts,
liabilities and obligations of the JPA become the debts, liabilities and obligations of its member
agencies unless the agreement governing the JPA states otherwise. In the case of pension and
retirement obligations, the JPA agreement may limit those obligations and liabilities to be
obligations and liabilities of the JPA alone. AB 1912, authored by Assemblymember Freddie
Rodriguez (D-Pomona), would change this.

Specifically, AB 1912 would made both current and former member agencies of a JPA liable for
a portion of the JPA’s retirement liabilities. Member agencies of a JPA would be required to
mutually agree as to the apportionment of the JPA’s retirement liabilities, provided that the
agreed-to split equals the total retirement liability of the JPA. If the JPA’s member agencies are
unable to mutually agree to apportionment, the retirement labilities will be apportioned based on
the share of service the member agency received from the JPA or by the population of each
member agency.

AB 3206 (Friedman, D-Burbank) — Water Conservation: Water Meters: Accuracy and
Performance Standards

Assembly Member Friedman authored AB 3206 to reduce water loss and water waste by
auditing water meters. This bill would require the California Energy Commission (CEC) to
adopt regulations setting standards for the accuracy of water meters purchased on and after the
effective date of the regulation setting the standards. Additionally, the bill would require the
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State Water Resources Control Board, when adopting the water loss standards under SB 555
(2016), to adopt protocols to be used by each urban water supplier for the regular sampling and
testing of its customers’ service meters to establish a statistically sound estimate of the accuracy
of the water meters serviced by the urban water supplier. IRWD has sought amendments
through our coalition to use AWWA standards for water meters. Previous amendments
requested removed the requirement that the CEC establish the useful life a meter.

SB 998 (Dodd, D-Napa) — Discontinuation of Residential Water Service:

SB 998, authored by Senate Bill Dodd (D-Napa), would establish new statutory provisions
governing when a public water system may discontinue water service at a residential property.
Among its many provisions, the bill would prohibit a public water system from discontinuing
residential water service for nonpayment until a customer has been delinquent for at least 60
days and has been provided adequate notice about their options to avoid discontinuation of their
water service. The bill also prohibits, if certain situations exist, the discontinuation of water
service. The bills would prohibit the discontinuation of water service where all of the following
conditions are met:

e The customer, or a tenant of the customer, submits to the water provider certification
from a licensed medical professional that that discontinuation of residential service will
be life-threatening to, or pose a serious threat to the health and safety of, a resident of the
premises where the service is being provided;

e The customer demonstrates that he or she is financially unable to pay their bill within the
normal payment period; if any member of the customer’s household is a recipient of
CalWORKS, CalFresh, general assistance, Medi-Cal, Supplemental Security
Income/State Supplementary Payment Program, or California Special Supplemental
Nutrition Program for Women, Infants and Children; or he or she declares that the
household’s annual income is less than 200 percent of the federal poverty level; and

e The customer is willing to enter into an amortization agreement, alternative payment
schedule or plan for deferred or reduce payment with respect to the delinquent charges.

Additionally, the bill limits a water provider’s ability to discontinue service if the customer is
delinquent on a payment required under an amortization agreement, alternative payment
schedule or plan for deferred or reduced payment plan. The bill would require that service could
not be discontinued until the customer was 60 days delinquent on those charges.

SB 998 also limits reconnection fees and interest charges on past due bills. The bill limits
reconnection fees to $50.00 or less for a reconnection during normal operating hours and
$150.00 or less during non-normal operating hours. It would also require that reconnection and
interest charges be waived for a residential customer who demonstrates to a water provider that
their household income is below 200 percent of the federal poverty line.

Despite requests that these limits and waiver of charges be removed from the bill, the author has
indicated that he will retain these provisions without change. As a result, ACWA, CMUA,
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League of Cities, California Water Association and California Special Districts Association are
considering moving from an “oppose unless amended” position to “oppose” positions. They
have asked that water agencies also consider moving to an “oppose” position.

Staff has been and will continue to participate in the ACWA and CMUA working group on the
bill. At this time, staff recommends that the Board consider an “oppose” position on SB 998
because the author has rejected the amendments requested by the water community which would
make the bill consistent with Proposition 218’s cost-of-service requirements.

2018 State Water Bonds:

Water Supply and Water Quality Act of 2018:

The Water Supply and Water Quality Act of 2018 is the $8.877 billion general obligation bond
proposed by Jerry Meral for the November 2018 election. The bond, which has qualified for the
November 2018 ballot, allocates $8.877 billion to the following categories:

| Groundwater — SGMA Compliance Il $675

Groundwater
Groundwater Desalination $400
Water & Wastewater Stormwater $550
Infrastructure Safe Drinking Water $500
Wastewater Recycling $400
Wastewater Treatment in Disadvantaged
Communities S50
Water Measurement $60
Office of Sustainable Water Solutions $10
Integrated Regional Water Management $5
Water Conservation Urban Water Conservation $300
Agricultural Water Conservation Incentives $50
Energy Commission Water and Energy Program $15
Flood Control Flood Control Reservoirs $200
San Francisco Bay Wetlands and Flood
Improvements 22l
Central Valley Flood Management $100
Watershed & Habitat Watershed Improvements $2,355
Water for Wildlife $930
Watershed Restoration for Fisheries $400
Land Management for Water Yield $100
Conservation Corps $40
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Specific Project Funding | Madera and Friant Kern Canals $750
Oroville Repair $200
Bay Area Regional Reliability Partnership $250
San Joaquin River Settlement $100
Sutter Butte Flood Management $21
American River Basin Planning $10
North Bay Aqueduct Planning $5
Butte County Emergency Equipment $1

Given the allocations included in the bond, staff recommends that the Board adopt a “support”
position on the Water Supply and Water Quality Act of 2018.

FISCAL IMPACTS:

Not applicable.

ENVIRONMENTAL COMPLIANCE:

Not applicable.

COMMITTEE STATUS:

This item was reviewed by the Water Resources Policy and Communications Committee on
June 13, 2018.

RECOMMENDATION:

THAT THE BOARD ADOPT AN “OPPOSE” POSITION ON SB 998 (DODD, D-NAPA) AND
A “SUPPORT” POSITION ON THE WATER SUPPLY AND WATER QUALITY ACT OF
2018.

LIST OF EXHIBITS:

Exhibit “A” — IRWD Legislative Matrix
Exhibit “B” — 2018 Legislative Update Report Links to Bill Texts
Exhibit “C” — ACWA’s Funding Alternatives to the Proposed Tax on Drinking Water



EXHIBIT “A”

IRWD 2018 LEGISLATIVE MATRIX

Updated 06/07/2018
Bill No. Title IRWD Summary/Effects Status
Author Position
AB 18 Clean Water, Climate, and Enacts the California Clean Water, Climate, Coastal Protection 08/31/2017 - In SENATE. Joint Rule
Garcia E (D) Coastal Protection Act and Outdoor Access For All Act, which would authorize the 62(a) suspended.;08/31/2017 - From
issuance of bonds to finance a clean water, climate, and coastal SENATE Committee on NATURAL
protection and outdoor access for all program. Provides for the RESOURCES AND WATER: Do
submission of these provisions to the voters at the statewide pass to Committee on GOVERNANCE
direct primary election. AND FINANCE.;08/31/2017 - From
SENATE Committee on
GOVERNANCE AND FINANCE: Do
pass to Committee on
APPROPRIATIONS.
AB 161 Department of Finance: Authorizes the Department of Finance to identify infrastructure 08/21/2017 - In SENATE Committee
Levine (D) Infrastructure Investment projects in the state for which the department will guarantee a on APPROPRIATIONS: Not heard.
rate of return on investment for an investment made in that
infrastructure project by the Public Employees' Retirement
System.
AB 196 Greenhouse Gas Amends the Global Warming Solutions Act, which creates the 09/01/2017 - In SENATE Committee
Bigelow (R) Reduction Fund: Water Greenhouse Gas Reduction Fund and authorizes specified on APPROPRIATIONS: Held in
Supply investments, including water use and supply. Authorizes the use | committee.
of the moneys in the fund for electric pump efficiency, water and
wastewater systems, pump and pump motor efficiency
improvements, and drinking water transmission and distribution
systems' water loss if the investment furthers the regulatory
purposes of the act and is consistent with law.,
AB 732 Levee Maintenance Extends indefinitely the operation of the authorization to advance | 09/01/2017 - In SENATE Committee
Frazier (D) funds to reimburse local agencies under a program for the on APPROPRIATIONS: Held in
maintenance or improvement of project or nonproject levees. committee.
Postpones the operation of certain related provisions.
AB 869 Sustainable Water Use: Requires long-term standards for urban water conservation and 08/24/2017 - From SENATE
Rubio (D) Recycled Water water use to include a credit for recycled water. Prohibits an Committee on NATURAL

urban retailer water supplier from being required to reduce the

RESOURCES AND WATER with
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Updated 06/07/2018
Bill No. Title IRWD Summary/Effects Status
Author Position
amount of recycled water it produces, sells, or distributes for author's amendments.;08/24/2017 - In
beneficial potable or nonpotable uses during a period when water | SENATE. Read second time and
conservation measures are in effect. amended. Re-referred to Committee on
NATURAL RESOURCES AND
WATER.
AB 987 Water Quality, Supply, Amends existing law relating to the State General Obligation 09/11/2017 - In SENATE. Read
Calderon [ (D) | and Infrastructure Bond Law. Relates to the capital asset exception provided under | second time. To third
Improvement Proposition 1. Clarifies that a conflict exists for purposes of that | reading.;09/11/2017 - Re-referred to
exception if any provision of this division authorizes, either SENATE Committee on RULES.
expressly or by necessary implication, a project or program that
would not result in the creation of a capital asset, including
projects relating to the prevention, cleanup, treatment, or
remediation of contaminated groundwater, or other such projects.
AB 1000 Water Conveyance: WATCH Prohibits a transferor of water from using a water conveyance 09/01/2017 - In SENATE Committee
Friedman (D) Unused Facility Capacity facility that has unused capacity to transfer water from a on APPROPRIATIONS: Held in
groundwater basin underlying desert lands that is in the vicinity committee.
of specified federal lands or state lands to outside of the
groundwater basin unless the State Lands Commission, in
consultation with the Department of Fish and Wildlife, finds that
the transfer of the water will not adversely affect the natural or
cultural resources of those federal and state lands.
AB 1017 Collective Bargaining Amends the existing law, with regard to disputes concerning 09/15/2017 - In ASSEMBLY. Ordered
Santiago (D) Agreements: Arbitration collective bargaining agreements for private employees. Provides | returned to SENATE. *****Tg
for such provision apply to public employment. Limits liability SENATE.
for attorney's fees under such provisions to a labor organization
or employer.
AB 1270 Dams and Reservoirs: Amends existing law that requires the Department of Water 02/26/2018 - Signed by
Gallagher (R) Inspections and Reporting Resources to inspect dams, reservoirs, and appurtenant structures | GOVERNOR.;02/26/2018 - Chaptered

once per fiscal year. Requires the owner of a dam to operate
critical outlet and spillway control features on an annual basis
and to demonstrate their full operability in the presence of the

by Secretary of State. Chapter No.
2018-3

A-2
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Bill No. Title IRWD Summary/Effects Status
Author Position

Department. Provides certain inspection reports may be withheld

from public reiease. Requires the Department to provides

specified information on its website.
AB 1273 Environmental Quality Amends the California Environmental Quality Act (CEQA). 07/11/2017 - In SENATE Committee
Gallagher (R) Act: Exemption: Levee Exempts from the requirements of the CEQA, repairs of critical on NATURAL RESOURCES AND

Repairs levees of the State Plan of Flood Control within an existing levee | WATER: Failed passage.

footprint to meet standards of public health and safety. Requires

the lead agency to take certain actions regarding the repairs.
AB 1323 Sustainable Water Use Requires the Department of Water Resources to convene a 08/21/2017 - In SENATE Committee
Weber (D) and Demand Reduction stakeholder workgroup. Requires the workgroup to develop, on APPROPRIATIONS: To Suspense

evaluate, and recommend proposals for establishing new water File.

use targets for urban water suppliers and report to the Governor

and the Legislature. Requires all expenses to be the responsibility

of the nonstate agency stakeholders.
AB 1420 Water Rights: Small Requires State Water Resources Control Board to give priority to | 09/01/2017 - In SENATE Committee
Aguiar-Curry Irrigation Use adopting general conditions that permit a registrant to store water | on APPROPRIATIONS: Held in
D) for small irrigation use during times of high streamflow in committee.

exchange for the registrant reducing diversions during periods of

low streamflow. Exempts an entity from the requirement to enter

into a lake or streambed alteration agreement with the department

under specified circumstances.
AB 1654 Water Conservation CO-SPONSOR | States the intent of the Legislature to enact legislation necessary | 07/19/2017 - Re-referred to SENATE
Rubio (D) & SUPPORT to help make water conservation a California way of life. Committee on RULES.
AB 1667 Water Management OPPOSE Requires the State Water Resources Control Board to adopt long- | 07/11/2017 - In SENATE Committee

Friedman (D)

Planning

term standards for urban water conservation and water use on or
before the specified date. Requires the board to adopt
performance measures for commercial, industrial, and
institutional water use on or before that date. Require an urban
water supplier to calculate a water use target beginning the

on NATURAL RESOURCES AND
WATER: Heard, remains in
Committee.
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calendar year after the board adopts long-term standards for
urban water conservation and water use. Relates to submission of
specified information.

AB 1668
Friedman (D)

Water Management
Planning

SUPPORT

Requires the State Water Resources Control Board to adopt long
term standards for the efficient use of water and performance
measures for certain water uses. Requires the Department to
conduct necessary studies and investigations and authorizes them
to recommend to the Legislature a standard for indoor residential
water use. Imposes civil liability for a violation of an order or
regulation issued pursuant to these provisions, as specified.

05/31/2018 - Signed by
GOVERNOR.;05/31/2018 - Chaptered
by Secretary of State. Chapter No.
2018-15

AB 1740
Daly (D)

Budget Deficit Savings
Account

Establishes the Budget Deficit Savings Account in the State
Treasury, provides that funds in the reserve shall be available
only for specified purposes, for appropriation by the Legislature
in fiscal years in which there is a state budget deficit.

04/30/2018 - In ASSEMBLY. Joint
Rule 62(a) suspended.

AB 1745
Ting (D)

Vehicles: Clean Cars 2040
Act

Requires all new passenger vehicles to be zero emissions
vehicles after a specified date. States that zero emissions vehicles
cannot produce exhaust emissions of any criteria pollutant or
greenhouse gas under any operational mode or condition.
Exempts large commercial vehicles (larger than a specified
number of pounds) and does not apply to vehicles owned by
people moving into California from other states.

01/16/2018 - To ASSEMBLY
Committee on TRANSPORTATION.

AB 1748
Steinorth (R)

Property Taxation: Base
Year Value Transfer

Amends existing law relating to the base year value of property
that is eligible for the homeowner's exemption. Deems a
replacement dwelling to be of equal or lesser value if the amount
of the full cash value of that replacement dwelling does not
exceed specified amounts based on the date of the sale of the
original property relative to the purchase or new construction of
the replacement dwelling.

05/14/2018 - In ASSEMBLY
Committee on REVENUE AND
TAXATION: Failed passage.
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AB 1770 Local Government: Revises the maximum 5-year maturity requirement regarding 05/03/2018 - To SENATE Committee
Steinorth (R) Investments investment in securities by a local agency to instead require that | on GOVERNANCE AND FINANCE.

the securities have a maximum remaining security of 5 years or

less. Eliminates the requirement that the securities issuer be rated

A or its equivalent or better for the issuer's debts as provided by

an NRSRO.
AB 1912 Public Employees’ Specifies that if an agency to a joint powers agreement 05/30/2018 - In ASSEMBLY. Read
Rodriguez (D) Retirement: Joint Powers participates in a public retirement system, all parties are jointly third time. Passed ASSEMBLY.

Agreements and severally liable for all obligations to the retirement system. **¥%*To SENATE.

Prohibits the PERS Board of Administration from contracting

with an agency formed under the Joint Exercise of Powers Act

unless all the parties to that agreement are jointly and severally

liable for all of the public agency's obligation to the system.
AB 1945 Greenhouse Gas Require the State Air Resources Board to work with state 05/30/2018 - In ASSEMBLY. Read
Garcia E (D) Reduction Fund: agencies administering grant programs that allocate moneys from | third time. Passed ASSEMBLY.

Investment Plan the Greenhouse Gas Reduction Fund to give specified *¥¥*%*To SENATE.

communities preferential points during grant application, scoring

for programs intended to improve air quality, to include a

specified timeline for programs with competitive application

processes.
AB 1989 Water and Wastewater Appropriates a specified amount to the State Water Resources 05/25/2018 - In ASSEMBLY
Mathis (R) Loan and Grant Program Control Board. Provides funding to eligible applicants for Committee on APPROPRIATIONS:

specified purposes relating to drinking water and wastewater Held in committee.

treatment.
AB 1991 Safe Drinking Water State Requires the State Water Resources Control Board to post 03/15/2018 - To ASSEMBLY
Mathis (R) Revolving Fund information on its internet web site regarding implementation of | Committee on ENVIRONMENTAL

the Safe Drinking Water Revolving Fund Law and expenditures
from the Fund.

SAFETY AND TOXIC
MATERIALS.;03/15/2018 - From
ASSEMBLY Committee on
ENVIRONMENTAL SAFETY AND
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TOXIC MATERIALS with author's
amendments.;03/15/2018 - In
ASSEMBLY. Read second time and
amended. Re-referred to Committee on
ENVIRONMENTAL SAFETY AND
TOXIC MATERIALS.
AB 2003 Public Contracts: SUPPORT Relates to existing law which requires a sanitation district, when | 02/12/2018 - To ASSEMBLY
Daly (D) Sanitation Districts an expenditure for work exceeds a specified amount, to contract | Committee on LOCAL
with the lowest responsible bidder after notice. Requires the GOVERNMENT.
notice to be published in a manner that the district board
determines to be reasonable, which may include, but is not
limited to, newspapers, Internet Web sites, radio, television, or
other means of mass communication.
AB 2017 Public Employers: Expands the definition of public employer to include those 05/03/2018 - To SENATE Committee
Chiu (D) Employee Organizations employers of excluded supervisory employees and judicial on PUBLIC EMPLOYMENT AND
council employees. Includes in the definition of public employee | RETIREMENT.
those employees of a public transit agency with specified labor
relation provisions. Prohibits a public employer from deterring or
discouraging prospective public employees from becoming or
remaining members of an employee organization.
AB 2038 Countywide Drought and Requires the Department of Water Resources, in consultation 02/16/2018 - To ASSEMBLY
Gallagher (R) Water Shortage with the State Water Resources Control Board and other relevant | Committee on WATER, PARKS AND
Contingency Plans state and local agencies and stakeholders, to use available datato | WILDLIFE.
identify small water suppliers and rural communities that may be
at risk of drought and water shortage vulnerability and requires
the department to notify counties and groundwater sustainability
agencies of those suppliers or communities.
AB 2042 Personal Income Tax Allows as a credit against the net personal income tax equal toa | 05/25/2018 - In ASSEMBLY
Steinorth (R) Credits: Graywater Reuse certain percent of the cost of installing a residential graywater Committee on APPROPRIATIONS:

Systems

reuse system in the taxpayer's residence located in the state.
Limits the cumulative amount of the credit. Requires the

Held in committee.
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Franchise Tax Board to receive and evaluate applications that are
submitted by taxpayers to receive a residential graywater reuse
system credit and to certify to the taxpayer the amount of the
credit that is authorized.
AB 2050 Small System Water SUPPORT Creates the Small System Water Authority Act to authorize the 05/30/2018 - In ASSEMBLY. Read
Caballero (D) Authority Act of 2018 creation of small system water authorities to have powers to third time. Passed ASSEMBLY.
absorb, improve, and competently operate noncompliant public *¥**%*To SENATE.
water systems. Requires the State Water Resources Control
Board to provide certain notices to systems that are not compliant
with drinking water standards.
AB 2060 Water: Grants: Advanced Requires the board, within 60 days of awarding a grant from the | 05/31/2018 - In ASSEMBLY. Read
Garcia E (D) Payments grant fund, to provide a project proponent that requests and third time. Passed ASSEMBLY.
demonstrates a need for advanced payment with advanced **¥*¥**To SENATE.
payment of $500,000 or 50% of the grant award, whichever is
less, for projects in which the project proponent is a nonprofit
organization or a disadvantaged community, or the project
benefits a disadvantaged community.
AB 2064 Integrated Regional Water Requires require the department to provide a project proponent 05/30/2018 - In ASSEMBLY. Read
Gloria (D) Management Plans: that requests and demonstrates a need for advanced payment with | third time. Passed ASSEMBLY.
Grants advanced payment for those projects of $500,000 or 50% of the ***x*%%To SENATE.
grant award, whichever is less. Eliminates the requirement that
the grant award for the project be less than $1,000,000 to obtain
advanced payment.
AB 2065 Local Agencies: Surplus Expands the definition of local agency to include sewer, water, 05/25/2018 - In ASSEMBLY
Ting (D) Land utility, local and regional park districts, joint powers authorities, | Committee on APPROPRIATIONS:

successor agencies to former redevelopment agencies, housing
authorities, and other political subdivisions of this state that is
empowered to acquire and hold real property, thereby requiring
these entities to comply with the requirements for the disposal of

Held in committee.
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surplus land. Defines surplus land, dispose of, and priority for
purposes of these provisions.

AB 2071 Government Immunity: Provides that the City of Los Angeles is not liable for an injury 05/30/2018 - To SENATE Committee
Bloom (D) Accessory Dwelling Units or for damage that has arisen from or is related to the use of an on JUDICIARY.

accessory dwelling unit and that is caused by any utility system,
including, but not limited to, a water system or electrical system
equipment, that the city designed, owns, operates, or maintains if
the city has permitted the utility system equipment and the
accessory dwelling unit or structure being converted to an
accessory dwelling unit to remain in the same location.

AB 2072 State Water Resources Requires the State Water Resources Control Board to establish 05/25/2018 - In ASSEMBLY

Quirk (D) Control Board: and maintain a dedicated program to research the potential Committee on APPROPRIATIONS:
Contaminants effects of constituents of emerging concern in water sources on Held in committee.

human and ecosystem health.

AB 2077 Electricity: Local Requires an electrical corporation to negotiate in good faith with | 05/25/2018 - In ASSEMBLY
Limon (D) Government Renewable the County of Santa Barbara to construct and operate eligible Committee on APPROPRIATIONS:
Energy Program renewable generating facilities sufficient to meet the local Held in committee.

government's 100% renewables commitment. Requires that any
mutually agreed upon rates and terms be submitted to the
commission and would require the commission to approve the
rates and terms if the commission determines them to be just and
reasonable.

AB 2123 California Voting Rights Permits a political subdivision and a prospective plaintiff 05/24/2018 - To SENATE Committees
Cervantes (D) Act: District-Based bringing an action under the state Voting Rights Act to enter into | on ELECTIONS AND

Elections a written agreement to extend the time period during which a CONSTITUTIONAL

prospective plaintiff is prohibited from commencing an action for | AMENDMENTS and JUDICIARY.
up to an additional specified amount of days in order to provide
additional time to conduct public outreach, encourage public
participation, and receive public input. Requires a schedule of the
public outreach events be published on the subdivision web site.
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AB 2154 Public Employment: Prescribes requirements relating to release time that would apply | 04/02/2018 - From ASSEMBLY
Bonta (D) Labor Relations: Release to all of the public employers and employees subject to specified | Committee on PUBLIC EMPLOYEES,
Time public employee acts and would generally repeal the provisions RETIREMENT AND SOCIAL
relating to release time in those acts. Prohibits the Public SECURITY with author's
Employment Relations Board from enforcing these provisions amendments.;04/02/2018 - In
with regard to public transit workers that are not otherwise ASSEMBLY. Read second time and
subject to the board's jurisdiction. amended. Re-referred to Committee on
PUBLIC EMPLOYEES,
RETIREMENT AND SOCIAL
SECURITY.
AB 2179 Municipal Corporations: Authorizes a municipal corporation to utilize the alternative 05/29/2018 - In ASSEMBLY. Read
Gipson (D) Public Utility Service procedures to lease, sell, or transfer that portion of a municipal third time. Passed ASSEMBLY.
utility used for furnishing sewer service outside the boundaries of | *****To SENATE.
the municipal corporation.
AB 2241 The Open and Transparent SUPPORT Amends the Open and Transparent Water Data Act. Requires the | 05/25/2018 - In ASSEMBLY
Rubio (D) Water Data Act Department of Water Resources to work to improve the open and | Committee on APPROPRIATIONS:
transparent access to data by reducing the fractured or duplicative | Held in committee.
reporting of the same data to multiple governmental agencies and
departments, and by reducing the reporting burden on entities
providing data to governmental agencies.
AB 2242 Urban Water Management Amends the Urban Water Management Planning Act. Requires 06/04/2018 - In ASSEMBLY. To
Rubio (D) Planning an urban water supplier, to include in its urban water Inactive File.
management plan, an assessment of the reliability of its water
service to its customers during normal, dry, and multiple dry
years, including a repeat of consecutively historic driest years the
urban water supplier has experienced.
AB 2249 Public Contracts: Local Authorizes public projects of a specified amount or less to be 06/04/2018 - From SENATE
Cooley (D) Agencies: Alternative performed by the employees of a public agency, authorize public | Committee on GOVERNANCE AND

Procedure

projects of a specified amount or less to be let to contract by
informal procedures, and require public projects of more than a

FINANCE with author's
amendments.;06/04/2018 - In
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specified amount to be let to contract by formal bidding SENATE. Read second time and
procedures. amended. Re-referred to Committee on
GOVERNANCE AND FINANCE.
AB 2266 Urban Water Management Requires urban water suppliers to prepare and adopt urban water | 03/15/2018 - To ASSEMBLY
Bigelow (R) Plans: Adoption management plans within a specified number of years after Committee on WATER, PARKS AND
becoming urban water suppliers. WILDLIFE.;03/15/2018 - From
ASSEMBLY Committee on WATER,
PARKS AND WILDLIFE with
author's amendments.;03/15/2018 - In
ASSEMBLY. Read second time and
amended. Re-referred to Committee on
WATER, PARKS AND WILDLIFE.
AB 2277 Solid Waste Facilities: Vests the Department of Resources Recycling and Recovery with | 03/01/2018 - To ASSEMBLY
Mathis (R) Pharmaceutical Waste the primary responsibility for the disposal of home- generated Committee on ENVIRONMENTAL
pharmaceutical waste and would require the Department of SAFETY AND TOXIC MATERIALS.
Resources Recycling and Recovery, in collaboration with the
State Department of Public Health, the Department of Toxic
Substances control, and the California State Board of Pharmacy,
to adopt regulations authorizing the incineration of home-
generated pharmaceutical waste by solid waste facilities.
AB 2278 Local Government Amends the Local Government Renewable Energy Self 05/25/2018 - In ASSEMBLY
Berman (D) Renewable Energy Self Generation Program. Revises how the bill credit is calculated. Committee on APPROPRIATIONS:
Generation Requires the electrical corporation to use the time of use periods | Held in committee.
and certain seasonal definitions. Requires a tariff approved by the
commission as part of the program to remain in effect for the
operating life of the associated eligible renewable generating
facility. Repeals the requirement that when the last billing cycle
of a 12-month period is reached, any remaining credit is reset to
Zero.
AB 2283 Income Taxes: Exclusion: SUPPORT Extends the operation of existing law which provides an 05/25/2018 - In ASSEMBLY
Holden (D) Turf Removal Program exclusion from gross income for any amount received as a Committee on APPROPRIATIONS:

rebate, voucher, or other financial incentive issued by a local

Held in committee.
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water agency or supplier for participation in a turf removal water
conservation program.

AB 2341
Mathis (R)

California Environmental
Quality Act

Specifies that, except as provided, the aesthetic effects of projects
meeting certain requirements are not significant effects on the
environment for the purposes of the California Environmental
Quality Act and that the lead agency is not required to evaluate
the aesthetic of those projects.

06/06/2018 - From SENATE
Committee on ENVIRONMENTAL
QUALITY: Do pass as amended.

AB 2370
Holden (D)

Lead Exposure: Child
Daycare Facilities

Requires, as a condition of licensure, the health and safety
training to include instruction in the prevention of lead exposure
as a part of the preventive health practices course or courses
component. Requires a licensed child day care facility, upon
enrolling or reenrolling a child receiving state-subsidized child
care, to request that the child' s parent or guardian provide the
facility with documentation demonstrating that the child had
received a blood lead screening test.

05/31/2018 - In ASSEMBLY. Read
third time. Passed ASSEMBLY.
**%*%xTo SENATE.

AB 2371
Carrillo (D)

Water Use Efficiency:
Landscape Irrigation

Amends existing law regulating the labeling of nursery stock.
Requires, upon delivery to a job site, as defined, each landscape
plant or a representative number of each landscape plant, as
determined by the Secretary of Food and Agriculture, to be
individually labeled as to its correct name in order to correctly
identify nursery stock installed in outdoor landscapes that are
subject to inspection under the Model Water Efficient Landscape
Ordinance or any local water efficient landscape ordinance.

05/31/2018 - In ASSEMBLY. Read
third time. Passed ASSEMBLY.
**k***To SENATE.

AB 2379
Bloom (D)

Waste Management:
Plastic Microfiber

Relates to toxic chemical enforcement. Requires that new
clothing with a certain material composition bear a conspicuous
label that is visible to the consumer in the form of a sticker, or
any other label type, with a statement that the garment sheds
plastic microfibers when washed. Requires additional
information, including that same statement, on the care label of

06/04/2018 - In ASSEMBLY. To
Inactive File.
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such garments. Prohibits sales of such new clothing without

those labels.
AB 2432 California Voting Rights Prohibits the courts under the California Voting Rights Act, from | 04/25/2018 - In ASSEMBLY
Obermolte (R) Act imposing district-based elections unless the plaintiff has Committee on ELECTIONS AND

established that district-based elections would remedy the REDISTRICTING: Not heard.

dilution of abridgment of voting rights and that alternatives to

district-based elections would not achieve greater voting rights

and other benefits.
AB 2434 Strategic Growth Council; Establishes the Health in All Policies Program, to be 05/29/2018 - In ASSEMBLY. Read
Bloom (D) Health in All Policies administered by the Strategic Growth Council, for the purposes third time. Passed ASSEMBLY.

of incorporating health, equity, and sustainability considerations | *****To SENATE.

into decision making across sectors and policy areas.
AB 2441 Sac San Joaquin Delta Amends existing law authorizing the State Lands Commission to | 05/29/2018 - In ASSEMBLY. Read
Frazier (D) Abandoned Commercial recover costs relating to the removal of abandoned commercial third time. Passed ASSEMBLY.

Vessels vessels. Requires the Commission to deposit any moneys *¥*%¥*To SENATE.

recovered from commercial vessel removal actions into the

Sacramento San Joaquin Delta Abandoned Vessel Removal

Account. Requires the Commission to develop a plan for the

removal of abandoned and derelict commercial vessels using

those moneys, as prescribed.
AB 2447 California Environmental Requires the Office of Environmental Health Hazard Assessment | 05/30/2018 - In ASSEMBLY. Read
Reyes (D) Quality Act: Land Use to publish a list of subject land uses and a map that identifies third time. Passed ASSEMBLY.

disadvantaged communities and areas within a certain distance of
the disadvantaged communities. Requires a lead agency that is
preparing an EIR or a negative declaration to provide certain
notices to property owners and schools near any parcel or parcels
on which there is a project involving a subject land use.

***¥*¥*To SENATE.
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AB 2464 California Coastal Act: Relates to a port master plan for the port of Hueneme, Long 03/05/2018 - To ASSEMBLY
Harper (R) Port of Newport Beach Beach, Los Angeles, or San Diego Unified Port District located Committee on NATURAL

within the coastal zone. Applies this port master plan provision RESOURCES.

to the Port of Newport Beach located within the coastal zone,

except as provided.
AB 2470 Invasive Species Establishes the Invasive Species Council of California, composed | 05/30/2018 - In ASSEMBLY. Read
Grayson (D) as prescribed, to help coordinate a comprehensive effort to third time. Passed ASSEMBLY.

prevent the introduction of invasive species in the state and to ***%*To SENATE.

provide for the control or eradication of invasive species already

established in the state. Establishes the Invasive Species Fund

and, upon appropriation by the Legislature, moneys in the fund

would be available for the purposes of funding invasive species

projects.
AB 2475 State Owned Property: Requires the Department of General Services to review, at least 05/24/2018 - To SENATE Committee
Ting (D) Sustainable Landscaping every 5 years, any existing regulations and practices for on GOVERNMENTAL

sustainability, energy efficiency, and water efficiency ORGANIZATION.

requirements for landscapes on state-owned real property to

ensure those regulations and practices reflect the most current

sustainability and efficiency standards available.
AB 2501 Drinking Water: Redefines disadvantaged community for purposes of the 05/29/2018 - In ASSEMBLY. Read
Chu (D) Consolidation and California Safe Drinking Water Act to also include a third time. Passed ASSEMBLY.

Extension of Service disadvantaged community that is served by a state small water *****To SENATE.

system or domestic well. Authorizes the State Water Resources

Control Board to order consolidation with a receiving water

system where a disadvantaged community is reliant on domestic

well that consistently fails to provide an adequate supply of safe

drinking water.
AB 2516 Dams: Reservoir Requires the Department of Water Resources to post, and update | 05/10/2018 - To SENATE Committee
Eggman (D) Restrictions quarterly, on its Internet Web site a report containing the name of | on NATURAL RESOURCES AND

each reservoir subject to restriction, the effective date of the

WATER.
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reservoir restriction, the reason for the restriction, and actions
that would allow the restrictions to be removed, if no reservoir
restrictions are in effect, would require the department to post
this fact on its Internet Web site.
AB 2528 Climate Adaptation Specifies that the biodiversity and habitat sector includes habitat | 05/29/2018 - In ASSEMBLY. Read
Bloom (D) resilience areas, as defined. Requires state agencies to maximize | third time. Passed ASSEMBLY.
the objective of protecting and enhancing habitat resilience areas. | *****To SENATE.
AB 2541 Safe Drinking Water State Relates to existing laws grant funding, and principal forgiveness | 06/06/2018 - From SENATE
Salas (D) Revolving Fund and 0% financing on loans, from the Safe Drinking Water State Committee on ENVIRONMENTAL
Revolving Fund to a project for a water system with a service QUALITY: Do pass to Committee on
area that qualifies as a severely disadvantaged community. APPROPRIATIONS.
Authorizes the board, to the extent permitted by federal law, to
provide up to 100% grant funding, and principal forgiveness and
0% financing on loans, from the Safe Drinking Water State
Revolving Fund.
AB 2551 Forest and Wildland Requires the Department of Forestry and Fire Prevention to 05/30/2018 - In ASSEMBLY. Read
Wood (D) Health Improvement establish, implement, and administer the Forest and Wildland third time. Passed ASSEMBLY.
Health Improvement and Fire Prevention Program. Implements *****¥To SENATE.
and administers programs that are intended to promote forest and
wildland health, restoration, and resilience, and improve fire
outcomes, prevention, and preparedness throughout the state.
Authorizes the Department to enter into an agreement with a
person to conduct joint prescribed burning operations, as
specified.
AB 2571 Public Employee Requires a public investment fund to require an alternative 04/18/2018 - In ASSEMBLY
Gonzalez (D) Retirement Systems: investment vehicle to report at least annually certain information | Committee on PUBLIC EMPLOYEES,

Investments

concerning specified hospitality employers relating to race and
gender pay equity and sexual harassment. Requires such fund to
disclose race and gender pay equity and sexual harassment

RETIREMENT AND SOCIAL
SECURITY: Not heard.
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information provided to it in a report presented at a meeting open
to the public.
AB 2649 Water Rights: Water Requires the State Water Resources Control Board to prioritizea | 05/31/2018 - In ASSEMBLY. Read
Arambula (D) Management temporary permit for a project that enhances the ability of a local | third time. Passed ASSEMBLY.
or state agency to capture water during high precipitation events | ¥****To SENATE.
for local storage or recharge. Provides that, consistent with
permits or licenses, the diversion of water to underground storage
constitutes a diversion of water for beneficial use, if the diverted
water is put to beneficial use.
AB 2697 Wildlife, Bird, and Requires the Wildlife Conservation Board to establish a program, | 05/31/2018 - In ASSEMBLY. Read
Gallagher (R) Waterfow] Habitat which may include direct payments or other incentives, to third time. Passed ASSEMBLY.
encourage landowners to voluntarily cultivate or retain cover *****To SENATE.
crops or other upland vegetation on idled lands to provide
waterfowl, upland game bird, and other wildlife habitat cover for
purposes, including, but not limited to, encouraging the use of
idle agricultural lands for wildlife habitat.
AB 2711 Property Tax Revenue WATCH Requires the auditor of the County of Orange to increase the total | 05/25/2018 - In ASSEMBLY
Chen (R) Allocations: County Of amount of ad valorem property tax revenue that is otherwise Committee on APPROPRIATIONS:
Orange required to be allocated to the county by the county equity Held in committee.
amount and to commensurately decrease the amount of ad
valorem property tax revenue that is otherwise required to be
allocated to the county Educational Revenue Augmentation Fund
and, if necessary, the amount of those revenue otherwise required
to be allocated to school districts.
AB 2728 Replacement Of Corroded Authorizes the State Water Resources Control Board to establish | 05/25/2018 - In ASSEMBLY
Chen (R) Or Lead-containing a grant program to provide funding to a county or qualified Committee on APPROPRIATIONS:
Plumbing nonprofit organization, as specified, to provide low-interest loans | Held in committee.

to defined property owners for the replacement of corroded or
lead-containing plumbing and service lines that adversely impact
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drinking water standards for the installation of a point-of-use or
point-of-entry water treatment system, as specified.
AB 2812 Data Storage and Creates the Office of Local Cloud Migration and Digital 05/25/2018 - In ASSEMBLY
Limon (D) Protection Standards: Innovation in the Department of Technology. Requires the Office | Committee on APPROPRIATIONS:
Local Agencies to promote the use of technologies including cloud based Held in committee.
computing and data storage that will assist local agencies in their
efforts to further transparency, efficiency, disaster preparedness
and response, and general accessibility to the public. Requires
the Office to partner with private industry and the nonprofit
community to maximize the assistance provided to local
agencies.
AB 2815 Water Rights: Makes nonsubstantive changes in provisions of the State Water 02/16/2018 - INTRODUCED.
Gray (D) Appropriations of Water Resources Control Board water rights program.
AB 2828 Waste Discharge Amends the Porter Cologne Water Quality Control Act. 04/17/2018 - From ASSEMBLY
Friedman (D) Requirements: Oil and Authorizes a regional board to approve a waste discharge Committee on ENVIRONMENTAL
Gas Operations requirement for the use or reuse of produced water from an oil SAFETY AND TOXIC MATERIALS
and gas operation for agriculture purposes or for groundwater with author's amendments.;04/17/2018
recharge only if, after a public hearing, it finds that the Council - In ASSEMBLY. Read second time
on Science and Technology has reviewed the best available and amended. Re-referred to
independent scientific evidence and has found the use will not Committee on ENVIRONMENTAL
pose a significant risk to the public from any contaminants. SAFETY AND TOXIC MATERIALS.
AB 2890 Land Use: Accessory SEEK Authorizes a local agency to provide by ordinance for the 05/30/2018 - In ASSEMBLY. Read
Ting (D) Dwelling Units AMENDMENTS | creation of accessory dwelling units in single-family and third time. Passed ASSEMBLY.

multifamily residential zones. Prohibits the imposition of lot
coverage standards or requirements on minimum lot size, lot
coverage, or floor area ratio. Prohibits an ordinance from
establishing size requirements for accessory dwelling units that
do not permit a certain minimum square foot unit of at least 16
feet in height to be constructed.

*¥+%*To SENATE.
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AB 2898 Emergency Services: Requires a review of a local emergencies by the governing body | 05/30/2018 - To SENATE Committee
Gloria (D) Local Emergencies of a city or county to occur at specified time intervals under the on GOVERNMENTAL
Emergency Services Act . ORGANIZATION.
AB 2957 Water: Institute for Water Requests the Regents of the University of California to establish | 05/25/2018 - In ASSEMBLY

Gallagher (R)

Innovation and

the California Institute for Water Innovation and Technology in

Committee on APPROPRIATIONS:

Technology order to achieve specified goals, including developing the state's | Held in committee.
next generation of water professionals and technicians and
growing the state's economy by creating new opportunities for
jobs in water research, management, and technology. Provides
for the location of the Institute.
AB 2966 Disaster Relief Provides that the state share for the removal of dead and dying 05/25/2018 - In ASSEMBLY
Aguiar-Curry trees in connection with the Governor's proclamation of a state of | Committee on APPROPRIATIONS:
(D) emergency issued on a specified date is no more than 90 percent | Held in committee.
of total state eligible costs.
AB 2970 Public Employees: New Requires that the date, time, and place of a new employee 05/30/2018 - To SENATE Committees
Cooper (D) Employee Orientations orientation by a state or local public employer be confidential on PUBLIC EMPLOYMENT AND
and not be shared with anyone other than employees, the RETIREMENT and JUDICIARY.
exclusive representative, or a vendor that is contracted to provide
a service for purposes of the orientation.
AB 2975 Wild and Scenic Rivers Takes action to enact a statute that, upon enactment, would 05/31/2018 - In ASSEMBLY. Read
Friedman (D) require the removal or delisting of any river or segment of a river | third time. Passed ASSEMBLY.
in California that is included in the national wild and scenic **+%%To SENATE.
rivers system and not in the state wild and scenic rivers. Requires
the Secretary of the Natural Resources Agency, after holding a
public hearing on the issue, based on the information obtained
through the public hearing.
AB 3027 California Environmental Limits the awarding of attorney's fees to certain persons or 04/23/2018 - In ASSEMBLY
Chavez (R) Quality Act: Attorney's entities for a prevailing party that is a plaintiff or petitioner inan | Committee on NATURAL

Fees

RESOURCES: Failed
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action or proceeding under the California Environmental Quality | passage.;04/23/2018 - In ASSEMBLY
Act. Committee on NATURAL
RESOURCES: Reconsideration
granted.
AB 3031 Safety in Employment: Requires an employer whose employees are involved in using 03/12/2018 - To ASSEMBLY
Quirk (D) Power Tools: Training power tools or other equipment for the cutting, grinding, coring, | Committee on LABOR AND
or drilling of concrete or masonry materials to provide specified | EMPLOYMENT.
training to those employees to reduce health hazards associated
with the inhalation or ingestion of dust arising from those
operations.
AB 3037 Community Amends the Community Redevelopment Law. Authorizes a city | 05/25/2018 - In ASSEMBLY. Joint
Chiu (D) Redevelopment Law or county to propose the formation of a redevelopment housing Rule 62(a) suspended.;05/25/2018 - In
and infrastructure agency by adoption of a resolution of intention | ASSEMBLY Committee on
that meets specified requirements, including a passthrough APPROPRIATIONS: Held in
provision and an override passthrough provision. Requires the committee.
city or county to submit that resolution to each affected taxing
entity. Requires the Strategic Growth Council to provide
technical assistance to a city or county desiring to form an
agency.
AB 3045 Natural Resources Establishes within the Natural Resources Agency the State Water | 05/25/2018 - In ASSEMBLY
Gallagher (R) Agency: State Water Project Commission, consisting of 9 members appointed by the Committee on APPROPRIATIONS:
Project Governor and subject to confirmation by the Senate, including Held in committee.
one member nominated by the Butte County Board of
Supervisors. Imposes a new duty on the Butte County Board of
Supervisors, the bill would impose a state-mandated local
program.
AB 3155 Public Works: Definition Expands the meaning of the term public works for purposes of 03/12/2018 - To ASSEMBLY
Cooper (D) requirements regarding the payment of prevailing wages, to Committee on LABOR AND
include warranty work, and would include warranty work within | EMPLOYMENT.

the definition of construction as it is used to define "public
works".
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AB 3170 Sales and Use Taxes: SUPPORT Exempts from sales and use taxes the gross receipts from the sale | 05/25/2018 - In ASSEMBLY
Friedman (D) Exemptions: Water of, and the storage, use, or other consumption of, qualified water | Committee on APPROPRIATIONS:
Efficiency efficiency products sold or purchased during a certain period of Held in committee.
time, or for which a layaway agreement is entered into, a
raincheck is issued, or other specified orders are placed, during
this period until a specified date.
AB 3187 Biomethane: Gas Replaces the requirement that this consideration be made before | 05/25/2018 - In ASSEMBLY. Read
Grayson (D) Corporations: Rates expiration of the program, to instead require the commission to third time. Passed ASSEMBLY.
open a proceeding to consider those options by no later than July | *****To SENATE.
1, 2019.
AB 3206 Water Conservation: Requires the State Energy Resources Conservation and 05/30/2018 - In ASSEMBLY. Read
Friedman (D) Water Meters: Accuracy Development Commission to adopt rules for urban retail water third time. Passed ASSEMBLY.
supplier performance standards and to adopt protocols to be used | *****To SENATE.
by such supplier for the regular sampling and testing of its
customers' service meters to ensure accuracy.
AB 3222 Public Works: Prevailing Expands the definition of public works, for the purposes of 05/31/2018 - In ASSEMBLY. Read
O'Donnell (D) Wages provisions relating to the prevailing rate of per diem wages, to third time. Passed ASSEMBLY.
also include any construction, alteration, demolition, installation, | *****To SENATE.
or repair work done under private contract on a project for a
charter school, as defined, when the project is paid for, in whole
or in part, with the proceeds of conduit revenue bonds, as
defined, that were issued on or after a specified date.
AB 3253 Local Government: Increases the percentage of a local agency's funds that can be 04/10/2018 - From ASSEMBLY
Banking and Financial Affairs invested of the agency's surplus funds in deposits at specified Committee on LOCAL
Finance Cmt types of financial institutions that use a private sector entity to GOVERNMENT with author's

assist in the placement of deposits and in certificates of deposit at
specified types of financial institutions.

amendments.;04/10/2018 - In
ASSEMBLY. Read second time and
amended. Re-referred to Committee on
LOCAL GOVERNMENT.
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AB 3254 Local Government Revises the definitions of affected territory and inhabited 05/30/2018 - To SENATE Committee
Local Organization: Omnibus territory under the Local Government Reorganization Act of on GOVERNANCE AND FINANCE.
Government 2000 to include territory that is to receive extended services from
Cmt a local agency, and additionally defines the term uninhabited

territory for purposes of the Act.
ACA 24 Property Taxation: Requires the Legislature to provide for the transfer of base year 02/14/2018 - INTRODUCED.
Waldron (R) Transfer of Base Year value of property that is substantially damaged or destroyed by a

Value disaster, as declared by the Governor, occurring on or after a

specified date through a specified date, to comparable property

located within the same or a different county that is acquired or

newly constructed as a replacement for the substantially damaged

or destroyed property.
ACA 28 Water: Projects: Funding Provides that, from specified state revenues, there shall be set 02/26/2018 - INTRODUCED.
Mathis (R) apart, in unspecified percentages, moneys to be applied by the

state for the payment of principal and interest on bonds

authorized pursuant to the Water Quality, Supply, and

Infrastructure Improvement Act of 2014 and, of the amount

remaining, for specified water projects of the Department of

Water Resources and the State Water Resources Control Board.
AJR 38 Dams and Reservoirs: Urges Congress to implement revised dam safety and inspection | 05/24/2018 - Chaptered by Secretary of
Mathis (R) Federal Jurisdiction: requirements, with specified components, for all federally State.;05/24/2018 - Resolution Chapter

Safety operated and regulated dams and reservoirs for the purpose of No. 2018-76

ensuring public safety.
SB 24 Political Reform Act of Amends the Political Reform Act which requires certain 08/31/2017 - In ASSEMBLY. To
Portantino (D) 1974: Economic Interest disclosures to include a statement indicating the fair market value | Inactive File.

of investments or interests in real property and the aggregate
value of income received from each reportable source. Revises
the dollar amounts associated with these ranges.
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SB 49 Environmental and Relates to the California Environmental, Public Health, and 09/12/2017 - From ASSEMBLY
de Leon (D) Workers' Defense Act Workers Defense Act of 2017. Relates to clean air, drinking Committee on RULES with author's
water, discharge of pollutants into the atmosphere and waters, amendments.;09/12/2017 - In
and endangered species. Requires specified agencies to take ASSEMBLY. Read second time and
prescribed actions to maintain and enforce standards pertaining amended. Re-referred to Committee on
to air, water, and protected species. Prohibits a state agency from | RULES.
amending rules to be less stringent in protection of workers'
rights and workers' safety than established by federal law.
SB 80 California Environmental Amends the California Environmental Quality Act. Requires a 10/15/2017 - Vetoed by GOVERNOR.
Wieckowski Quality Act: Notices lead agency to post certain notices on the agency's Internet Web
(D) site and to offer to provide those notices by e-mail. Requires a
county clerk to post notices regarding an environmental impact
report or a negative declaration on the county's Internet Web site.
Requires the filing of a notice in certain cases.
SB 210 Heavy Duty Vehicle Authorizes the State Air Resources Board to develop and 04/18/2018 - Re-referred to
Leyva (D) Inspection and implement a Heavy-Duty Vehicle Inspection and Maintenance ASSEMBLY Committee on
Maintenance Program Program for nongasoline heavy-duty on road motor vehicles. TRANSPORTATION.
Authorizes the state board to assess a fee and penalty as part of
the program. Creates the Truck Emission Check Fund and the
Diesel Emission System Inspection and Smoke Test Account in
the fund, with all the moneys deposited in each fund to be
available upon appropriation.
SB 224 Personal Rights: Sexual Amends existing law which establishes liability for sexual 01/22/2018 - In SENATE. Read third
Jackson (D) Harassment harassment when the plaintiff proves specified elements and time. Passed SENATE. *****To
existing law which states that a relationship may exist betweena | ASSEMBLY.
plaintiff and certain persons. Includes an investor, elected
official, lobbyist, director, and producer among those listed
persons who may be liable to a plaintiff for sexual harassment.
SB 473 California Endangered Amends the California Endangered Species Act which prohibits | 09/08/2017 - In ASSEMBLY. To
Hertzberg (D) Species Act the taking of an endangered or threatened species. Provides that Inactive File.
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the accidental take of candidate, threatened, or endangered
species resulting from acts that occur on a farm or a ranch in the
course of otherwise lawful routine and ongoing agricultural
activities is not prohibited by the act.

SB 606
Hertzberg (D)

Water Management
Planning

SUPPORT

Requires an urban retail water supplier to calculate an urban
water use objective and its actual urban water use by specified
dates and requires a report. Authorizes the Department of Water
Resources to waive these requirements for a maximum number
of years. Imposes a civil liability for a violation of an order or
regulation. Amends the Urban Water Management Planning Act.
Provides certain requirements imposed on urban water suppliers.

05/31/2018 - Signed by
GOVERNOR.;05/31/2018 - Chaptered
by Secretary of State. Chapter No.
2018-14

SB 623
Monning (D)

Water Quality: Safe and
Affordable Drinking
Water Fund

OPPOSE

Establishes the Safe and Affordable Drinking Water Fund in the
State Treasury and would provide that moneys in the fund are
continuously appropriated to the state board. requires the state
board to expend moneys in the fund for grants, loans, contracts,
or services to assist eligible applicants with projects relating to
safe and affordable drinking water.

09/01/2017 - Re-referred to
ASSEMBLY Committee on RULES.

SB 771
de Leon (D)

California Environmental
Quality Act

Relates to The California Environmental Quality Act. Establishes
a continuing education requirement for employees of public
agencies who have primary responsibility to administer the act.

09/13/2017 - In ASSEMBLY. To
Inactive File.

SB 778
Hertzberg (D)

Safe Drinking Water Fund

Requires the State Water Resources Control Board to track and
publish on its Internet Web site an analysis of all voluntary and
ordered consolidations of water systems that have occurred on or
after a certain date. Requires the published information to include
the resulting outcomes of the consolidations and whether the
consolidations have succeeded or failed in providing an adequate
supply of safe drinking water to the communities served by the
consolidated water systems.

09/01/2017 - In ASSEMBLY
Committee on APPROPRIATIONS:
Held in committee.
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SB 831 Land Use: Accessory SEEK Requires the local agency ordinance for the creation of accessory | 05/30/2018 - In SENATE. Read third
Wieckowski Dwelling Units AMENDMENTS | dwelling units to designate areas where accessory dwelling units | time. Passed SENATE. *****Tg
(D) may be excluded for health and safety purposes. Revises the ASSEMBLY.

standards for the local ordinance to delete the authority to include

lot courage standards. Prohibits certain considerations by local

agencies when deciding whether or not to approve an application.
SB 919 Water Resources: Stream Requires the Department of Water Resources to develop a plan to | 05/29/2018 - In SENATE. Read third
Dodd (D) Gages deploy a network of stream gages that includes a determination time. Passed SENATE. *****Tg

of funding needs and opportunities for reactivating existing ASSEMBLY.

gages. Requires the Department develop the plan to address

significant gaps in information necessary for water management.

Requires the Department to give priority in the plan to placing or

reactivating stream gages where lack of data contributes to

conflicts in water management actions.
SB 952 Water Conservation: States the intent of the Legislature to enact legislation that would | 02/08/2018 - To SENATE Committee

Anderson (R)

Local Water Supplies

require the State Water Resources Control Board to recognize

local water agency investment in water supply and ensure that

local agencies receive sufficient credit for these investments in
meeting any water conservation or efficiency mandates.

on RULES.

SB 963 Water Replenishment Repeals a reserve fund authorization for a water replenishment 06/04/2018 - From ASSEMBLY
Allen (D) Districts district. Requires financial statements to be submitted to the Committee on LOCAL
appropriate policy committees of the Legislature instead of the GOVERNMENT with author's
Legislature generally. amendments.;06/04/2018 - In
ASSEMBLY. Read second time and
amended. Re-referred to Committee on
LOCAL GOVERNMENT.
SB 966 Onsite Treated Requires the State Water Resources Control Board, in 05/31/2018 - In SENATE. Read third
Wiener (D) Nonpotable Water consultation with the California Building Standards Commission, | time. Passed SENATE. *****Tg
Systems to adopt regulations for risk based water quality standards for the | ASSEMBLY.

onsite treatment and reuse of nonpotable water. Authorizes the
Board to contract with public or private entities regarding the
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content of the standards and exempts those contracts from review

and approval of the Department of General Services.
SB 998 Discontinuation of OPPOSE Amends the Safe Drinking Water Act. Prohibits residential water | 05/29/2018 - In SENATE. Read third
Dodd (D) Residential Water Service UNLESS service from being disconnected under specified circumstances. time. Passed SENATE. *****To

AMENDED Requires an urban and community water system that furnishes ASSEMBLY.

individually submetered residential service to inform the

residential occupants by written notice that service will be

terminated and that the residential occupants have the right to

become customers. Requires compliance on or after a specified

date.
SB 1032 California Public Authorizes a contracting agency to terminate its contract with the | 04/23/2018 - In SENATE Committee
Moorlach (R) Employees' Retirement Board of Administration of the Public Employees' Retirement on PUBLIC EMPLOYMENT AND

System System the agency's will and would not require the contracting RETIREMENT: Failed

agency to fully fund the board's pension liability upon passage.;04/23/2018 - In SENATE

termination of the contract. Authorizes the board to reduce the Committee on PUBLIC

member's benefits in the terminated agency pool by the EMPLOYMENT AND

percentage of liability unfunded. RETIREMENT: Reconsideration

granted.
SB 1033 Public Employees Requires an agency participating in the Public Employees' 04/23/2018 - In SENATE Committee
Moorlach (R) Retirement: Reciprocal Retirement System, that increases the compensation of a member | on PUBLIC EMPLOYMENT AND
Benefits who was previously employed by a different agency, to bear all RETIREMENT: Heard, remains in

actuarial liability for the action, if it results in an increased Committee.

actuarial liability beyond what would have been reasonably

expected for the member. Requires the increased liability be in

addition to reasonable compensation growth that is anticipated

for a member who works for employer or employers over an

extended time.
SB 1147 Offshore Oil and Gas Requires the State Oil and Gas Supervisor to evaluate and 06/07/2018 - To ASSEMBLY
Hertzberg (D) Wells estimate the costs associated with the decommissioning of Committee on NATURAL

offshore oil and gas wells under its jurisdiction before a specified | RESOURCES.

date. Requires the Supervisor to develop a schedule to increase
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the bond amounts or other financial surety provided by an
operator. Establishes the Offshore Infrastructure
Decommissioning Fund. Requires the State Lands Commission
to expend moneys to finance the costs of well plugging and
abandonment.

SB 1167
Anderson (R)

Eminent Domain: Final
Offer of Compensation

Provides that if a court finds, on motion of a defendant that a
plaintiff's offer was lower than a specified percentage of the
compensation awarded in the proceeding, then the court would
be required to include the defendant's litigation costs in the costs
allowed.

05/08/2018 - In SENATE Committee
on JUDICIARY: Failed passage.

SB 1215
Hertzberg (D)

Provision of Sewer
Service: Disadvantaged
Communities

Authorizes the State Water Resources Control Board to order the
provision of sewer service by a special district, city, or county to
a disadvantaged community, under specified circumstances.
Authorizes the Board to take certain actions before ordering the
provision of sewer service similar to those required for the
consolidation or extension of water. Authorizes the Board to
develop a process by which members of disadvantaged
communities may petition for sewer service.

05/29/2018 - In SENATE. Read third
time. Passed SENATE. *****Tg
ASSEMBLY.

SB 1226
Bates (R)

Building Standards:
Building Permits

Amends the State Building Standards Law. Requires the
Department to propose the adoption of a building standard to the
State Building Standards Commission pursuant to existing law
that would authorize, when a record of the issuance of a building
permit for the construction of an existing residential unit does not
exist, enforcement officials to determine when the residential
unit was constructed and issue a retroactive permit.

05/31/2018 - In SENATE. Read third
time. Passed SENATE. *****To
ASSEMBLY.

SB 1284
Jackson (D)

Employers: Annual
Report: Pay Data

Requires that, on or before a certain date, annually, a private
employer that has a certain number of employees is to submit a
pay data report to the Department of Industrial Relations.
Requires the Department to make the report available to certain
agencies upon request. Imposes specified civil penalties on any

05/31/2018 - In SENATE. Read third
time. Passed SENATE. *****Tg
ASSEMBLY.
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employer not in compliance. Makes it unlawful for any officer or
employee of the Department to make public any individually
identifiable information obtained from such report.
SB 1301 State Permitting: Requires the Office of Planning and Research to develop a joint 05/30/2018 - In SENATE. Read third
Beall (D) Environment: Processing multiagency preapplication and a model fee-for-service time. Passed SENATE. *****To
Procedures agreement, in consultation with a state agency with the powerto | ASSEMBLY.;05/30/2018 - In
issue a permit that would authorize a dam safety project or SENATE. Read third time. Passed
authorize a flood risk reduction project and any interested SENATE. *****To ASSEMBLY.
potential project applicants.
SB 1364 Safe, Clean, Reliable Makes a nonsubstantive change in findings and declarations of 03/08/2018 - To SENATE Committee
Vidak (R) Water Supply Act the Safe, Clean, Reliable Water Supply Act. on RULES.
SB 1422 Safe Drinking Water Act: Requires the State Water Resources Control Board to adopt 05/31/2018 - In SENATE. Read third
Portantino (D) | Microplastics regulations requiring annual testing for and reporting of the time. Passed SENATE. *****To
amount of microplastics in drinking water, including public ASSEMBLY.
disclosure of those results.
SB 1433 County Deferred Prohibits a county or district from allowing a member to 04/23/2018 - In SENATE Committee
Moorlach (R) Retirement Option participate in a Deferred Retirement Option Program who was on PUBLIC EMPLOYMENT AND
Program not participating in the program on or before a specified date. RETIREMENT: Failed
Prohibits a county or district from establishing a new or passage.;04/23/2018 - In SENATE
additional Deferred Retirement Option Program. Committee on PUBLIC
EMPLOYMENT AND
RETIREMENT: Reconsideration
granted.
SB 1469 Land Use: Accessory SEEK Revises and recast the above-described provisions regarding 05/25/2018 - In SENATE Committee
Skinner (D) Dwelling Units AMENDMENTS | accessory dwelling units to authorize the ordinance adopted for on APPROPRIATIONS: Held in

the creation of accessory dwelling units to designate areas where
accessory dwelling units are excluded for health and safety
purposes based on clear findings supported by substantial
evidence. Limits the types of standards that a local agency may
impose on accessory dwelling units, including parking, height,

committee.
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size, and setback requirements, and would revise certain

standards.
SB 1496 Validations Enacts the Second Validating Act. Validates the organization, 06/01/2018 - Signed by
Governance boundaries, acts, proceedings, and bonds of the state and GOVERNOR.;06/01/2018 - Chaptered
and Finance counties, cities, and specified districts, agencies, and entities. by Secretary of State. Chapter No.
Cmt 2018-23
SB 1497 Validations Enacts the First Validating Act. Validates the organization, 06/01/2018 - Signed by
Governance boundaries, acts, proceedings, and bonds of the state and GOVERNOR.;06/01/2018 - Chaptered

and Finance
Cmt

counties, cities, and specified districts, agencies, and entities.

by Secretary of State. Chapter No.
2018-24

SB 1498 Local Government Amends existing law requiring the Controller to report financial | 05/25/2018 - To ASSEMBLY
Governance Omnibus Act information about selected special districts. Eliminates the Committee on LOCAL
and Finance requirement that the report contain specified breakdowns of each | GOVERNMENT.
Cmt special district's fund balance, retained earnings, fixed assets, and
cash investments. Specifies the time frame for the filing of a test
claim based on the date of incurring increased costs. Authorizes
the display of a report to the Commission by providing a link to
the Treasurer website relating to bond info.
SB 1499 Validations Enacts the Third Validating Act.. Validates the organization, 06/01/2018 - Signed by
Governance boundaries, acts, proceedings, and bonds of the state and GOVERNOR.;06/01/2018 - Chaptered

and Finance
Cmt

counties, cities, and specified districts, agencies, and entities.

by Secretary of State. Chapter No.
2018-25

SB 1502
Environmental
Quality Cmt

Nonvehicular Air
Pollution

Authorizes air districts to send electronically instead of by mail
any required public notice and other certain notices. Requires air
districts to send a public notice by mail to any person who has
requested the notices to be sent by mail. Requires an air district
governing board, if the air district opts to send public notices
electronically, to adopt procedures for a person to request public
notices to be sent by mail.

05/07/2018 - To ASSEMBLY
Committee on NATURAL
RESOURCES.

SCA 4 Water Conservation Declares the intent of the Legislature to amend the California 02/16/2017 - To SENATE Committee
Hertzberg (D) Constitution to provide a program that would ensure that on RULES.
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affordable water is available to all Californians and to ensure that

water conservation is given a permanent role in California's

future.
SCA 18 Elections: Recalls Increases the vote required to recall a state officer. 05/25/2018 - In SENATE Committee
Allen (D) on APPROPRIATIONS: Not heard.
HR 23 Gaining Responsibility on Amends the Gaining Responsibility on Water Act of 2017, 07/18/2017 - In SENATE. Read
Valadao (R) Water Act provides drought relief in the State of California. second time.;07/18/2017 - To

SENATE Committee on ENERGY
AND NATURAL RESOURCES.
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2018 Legislative Update Report:

Links to Bill & Regulatory Texts
(as of June 7, 2018)

AB 1912 (Rodriguez),

http://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill

as amended 1d=201720180AB1912
AB 2050 (Caballero), http://leginfo.legislature.ca.gov/faces/billNavClient.xhtm1?bill
as amended 1d=201720180AB2050

AB 2501 (Chu),

http://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill

as amended id=201720180AB2501
AB 3206 (Friedman), http://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill
as amended 1id=201720180AB3206

SB 623 (Monning),
as amended

http:/leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill
id=201720180SB623

SB 998 (Dodd),
as amended

http://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill
1d=201720180SB998

SB 1215 (Hertzberg),

http://leginfo.legislature.ca.gov/faces/billNavClient.xhtm1?bill
id=201720180SB1215

“Safe and Affordable Drinking
Water” Budget Trailer Bill

http://dof.ca.gov/Budget/Trailer Bill Language/documents/S
afeandAffordableDrinking Water.pdf

“Water Supply and Water
Quality Act 0of 2018”

https://waterbond.org/wp-content/uploads/2017/10/Water-
Supply-and-Water-Quality-Act-0f-2018.pdf
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EXHIBIT "C"
Updated: May 7, 2018

Funding Alternatives to the
Proposed Tax on Drinking Water

Introduction

The Association of California Water Agencies (ACWA)-led “Oppose-Unless-Amended” coalition agrees on
the intent of SB 623 (Monning) and the Administration’s budget trailer bill, which would establish a fund
to assist those who do not have access to safe drinking water. The proposed tax on drinking water,
however, is not the right solution. The following are credible funding alternatives to the proposed tax on
drinking water and a tool to help improve safe drinking water.

Funding Alternatives

1. Current “Oppose Unless Amended” Coalition Funding Proposal
The first alternative to the proposed drinking water tax is the Safe Drinking Water Funding
Package, which is the current funding proposal by the coalition. This funding package is
comprised of ongoing federal safe drinking water funds, general obligation bond funds, the
assessments related to nitrates in groundwater proposed in the budget trailer bill and SB
623, and a limited amount of state general fund dollars. (Attachment 1)

2. Safe and Affordable Drinking Water Trust
The creation of an irrevocable trust is the second alternative. The trust would be held for
the sole purpose of providing funding for safe and affordable drinking water. (Attachment 2)

3. Lease Revenue Bonds for Safe Drinking Water
The third alternative is lease revenue bonds issued for safe drinking water. (Attachment 3)

4. Cap and Trade Allocation for Safe Drinking Water
The fourth alternative is to allocate a percentage of Cap and Trade funding via continuous
appropriation for safe drinking water. (Attachment 4)

Other Tools

1. Governance Solution
AB 2050 (Caballero, 2018), the Small System Water Authority Act of 2018, would propose a
local solution for consolidation of non-compliant public water systems based on regional
governance and administration.

Contact: Cindy Tuck, ACWA, cindyt@acwa.com, (916) 441-4545
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Updated: May 7, 2018 Attachment 1

Funding Alternative #1 to the
Proposed Tax on Drinking Water

Safe Drinking Water Funding Package

Funding Source Funding Type Funding Amount

! $81 million is estimated SDW SRF Total for California for 2018. Part of this would go to capital costs for
disadvantaged communities

2 For both safe drinking water and clean water

*For safe drinking water

“State Water Board’s estimate for annual non-nitrate O&M costs for public water systems
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Updated: May 7, 2018 Attachment 2

Funding Alternative #2 to the
Proposed Tax on Drinking Water in the Budget Trailer Bill

Irrevocable Safe and Affordable Drinking Water Trust

The establishment of an Irrevocable Safe and Affordable Drinking Water Trust is a viable
alternative to a tax on drinking water because it could provide a stable and perpetual source of
funding. The Irrevocable Safe and Affordable Drinking Water Trust could provide a targeted
amount of revenue each year into perpetuity to fund safe drinking water solutions for
disadvantaged communities and low-income residents. For example, the targeted annual
funding generated from the trust could be $50 million per year.

In general, an irrevocable trust is a mechanism into which an entity or person (the grantor)
places assets for the benefit of a designated beneficiary. Once the grantor places the assets
into an irrevocable trust, the assets cannot be removed. Instead, the trust assets, which
comprise the trust’s principal, are managed by a trustee who invests the principal and make
distributions from the trust for the benefit of the beneficiary. Trustees have fiduciary duties,
responsibilities and obligations to trust beneficiaries.

One type of irrevocable trust is a charitable trust. A charitable trust is a trust designed to
advance a charitable or governmental purpose. In the case of the Irrevocable Safe and
Affordable Drinking Water Trust, the trust would be created as an irrevocable charitable trust
designed to advance the governmental purpose of providing a continual source of funding for
drinking water solutions for disadvantaged communities and low-income residents which
currently do not have access to safe drinking water. The primary purpose of the Irrevocable
Safe and Affordable Drinking Water Trust would be to provide a perpetual source of funding of
at least $50 million dollars each year to the Safe and Affordable Drinking Water Fund.

How the Irrevocable Trust Would Work:

1) The Irrevocable Safe and Affordable Drinking Water Trust Fund would be established in
the State Treasury and be designated as the fund which would hold the funds placed
into the Irrevocable Safe and Affordable Drinking Water Trust.

2) To generate $50 million per year, the one-time sum of $725 million would be irrevocably
transferred in Fiscal Year 2018-19 from the General Fund to the Irrevocable Safe and
Affordable Drinking Water Trust Commission (the Commission) for deposit in the
Irrevocable Safe and Affordable Drinking Water Trust Fund. This funding would serve as
the trust’s principal. (The $725 million amount is based on an assumption of a 6.5
percent annual rate of return.)

C-3



3)

4)

5)

6)

The Commission would serve as the trustee for the trust and would consist of 3
members and would be comprised of the State Treasurer, the Lieutenant Governor and
the State Controller.

The Commission would invest the trust principal. If the net income earned by the trust
during the previous fiscal year is less than or equal to $50 million, the trustee would
deposit the entire value of the net income into the Safe and Affordable Drinking Water
Fund for the benefit of the trust’s beneficiary.

If the net income earned by the trust during the previous fiscal year was greater than
S50 million, the trustee would deposit $50 million into the Safe and Affordable
Drinking Water Fund and would split the remaining portion of the net income
between the Safe and Affordable Drinking Water Fund and the trust principal.
Increasing the size of the trust principal would enable the trust to generate more
money annually for transfer to the Safe and Affordable Drinking Water Fund.

The trustee and others would be statutorily restricted from drawing down the trust
principal.
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Updated: May 7, 2018 Attachment 3

Funding Alternative #3 to the
Proposed Tax on Drinking Water in the Budget Trailer Bill

Lease Revenue Bonds for Safe Drinking Water

During the height of the budget crisis in 2008, the Legislature authorized the issuance of Lease
Revenue Bonds through AB 900 to pay for a variety of costs related to the building of new
prisons. A Lease Revenue Bond (LRB) can be generally described as a loan made to the State
that is repaid by revenue generated by the project.

Under AB 900, the state envisioned that the Department of Public Works would design and
build the prison and incur the debt, and the Department of Corrections would generate the
"revenue" to repay the debt. In the case of AB 900, the "revenue" was a transfer of money

between two government agencies, and the money came from the General Fund.

Based on a presentation provided by the Treasurer’s office on their website, the issuer of an
LRB —in this case the State - covenants to appropriate annual lease payments from the General
Fund to meet the lease obligations. In this proposal, there would be a commitment of the new
revenue from the agricultural taxes proposed in the bill, and revenue would ultimately be
deposited in the General Fund. The financial instrument would be structured as lease revenue
bonds or “certificates of participation” (“COPs”) that are not subject to constitutional debt
limits per a lease exception. Unlike General Obligation bonds, no voter approval of the bond
issuance is required. Of course, the disadvantage is that the debt payments compete with
other General Fund priorities.

These types of bonds are often used for projects of general community benefit and to indirectly
leverage a General Fund revenue stream. These bonds are often used to provide “credit
enhancement” for less credit-worthy borrowing for desired “risk sharing.” Under the LRB
alternative financing concept, the State Water Resources Control Board would ask the Board of
Public Works to issue Revenue Bonds up to an amount to be determined. The proceeds from
the bonds could be used to fund operation and maintenance costs. Capital projects could be
constructed with the use of ongoing federal funds and General Obligation bond funding. The
debt for the bonds would be securitized by the ongoing cash flow from the agricultural taxes in
the budget trailer bill along with a one-time appropriation of General Fund money into a special
account —~the ultimate guarantor would be the General Fund. All of the funds would be
continuously appropriated to pay off the debt obligations.

By the issuance of the LRBs that would be securitized with the already-proposed agricultural tax
revenues, this approach ensures that the money would only be spent for the desired purpose.
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Updated: May 7, 2018 Attachment 4

Funding Alternative #4 to the
Proposed Tax on Drinking Water in the Budget Trailer Bill

Cap-and-Trade Allocation for Safe Drinking Water

In 2017, the Legislature passed, and Governor Brown signed into law, AB 398 (Garcia) which
extended the State’s authority to operate a Cap-and-Trade program through 2030. AB 398
passed by a two-thirds vote which was significant in the context of Proposition 26
requirements.

The Cap-and-Trade program generates revenue annually from the sale of allowances to entities
which emit greenhouse gas (GHG) emissions and which need the allowances to continue to
emit GHG emissions. By reducing the number of allowances issued over time, the State limits
the ability of emission sources to continue emitting. The Legislative Analyst’s Office (LAO) has
estimated that the program will bring in anywhere from $2 to $7 billion annually between 2018
and 2030.

The Governor’s Proposed Budget for Fiscal Year 2018-19 includes a $2.8 billion Cap-and-Trade
expenditure plan. $1.3 billion of this amount is “discretionary” spending which is not subject to
continuous appropriation. A small portion of this revenue could be appropriated with a
majority vote to fund drinking water solutions for disadvantaged communities and low-incomes
residents who do not have access to safe drinking water. Revenue from the program could also
be used to supplement or backstop any other alternative proposal.

Providing clean drinking water to disadvantaged communities is consistent with the historic
emphasis on using Cap-and-Trade revenue to benefit these communities. It would also help
eliminate the need for some of these communities to rely on the transportation of bottled
water or shipped water in order to have access to safe drinking water — thereby resulting in a
reduction of GHG emissions.
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June 25, 2018
Prepared by: J. Davis/T. Fournier
Submitted by: R. Jacobson/C. Clar
Approved by: Paul A. Cook c£& é(\ <

CONSENT CALENDAR

SUMMARY:

MAY 2018 TREASURY REPORTS

The following is submitted for the Board’s information and approval:

A.

The Investment Summary Report for May 2018. This Investment Summary
Report is in conformity with the 2018 Investment Policy and provides sufficient
liquidity to meet estimated expenditures during the next six months, as outlined
in Exhibit “A”.

The Summary of Fixed and Variable Debt as of May 31, 2018, as outlined in
Exhibit “B”.

The Monthly Interest Rate Swap Summary as of May 31, 2018, as outlined in
Exhibit “C”.

The May 31, 2018 Disbursement Summary of warrants 387443 through 388468,
wire transfers, Workers’ Compensation distributions, payroll withholding
distributions, and voided checks in the total amount of $14,875,476 as outlined
in Exhibit “D”.

The Summary of Payroll ACH payments in the total amount of $1,863,936, as
outlined in Exhibit “E”.

The Disclosure Report of Reimbursements to Board Members and Staff for May
2018, detailing payments or reimbursements for individual charges of $100.00 or
more per transaction, as outlined in Exhibit “F”,

FISCAL IMPACTS:

As of May 31, 2018, the book value of the investment portfolio was $377,844,386, with a
1.36% rate of return and a market value of $374,849,027. Based on the District’s March 31,
2018 quarterly real estate investment rate of return of 8.91%, the weighted average return for
the fixed income and real estate investments was 3.55%.

As of May 31, 2018, the outstanding principal amount of fixed and variable rate debt was
$681,520,000. The monthly weighted average all-in variable rate was 1.44%. Including the
District’s weighted average fixed rate bond issues of 3.70% and the previous month’s negative
cash accruals from fixed payer interest rate swaps, which hedge a portion of the District’s
variable rate debt, the total average debt rate was 3.56%.

1j -Monthly Treasury Reports 5-2018.docx
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As of May 31, 2018, the total notional amount of the interest rate swap portfolio was $130
million of fixed payer swaps. Cash accrual in May from all swaps was negative $451,529.
Payroll ACH payments totaled $1,863,936, and wire transfers, all other ACH payments, and
checks issued for debt service, accounts payable, payroll, and water purchases for May totaled

$14,875,4J,76.

ENVIRONMENTAL COMPLIANCE:

This item is not a project as defined in the California Environmental Quality Act Code of
Regulations, Title 14, Chapter 3, Section 15378.

COMMITTEE STATUS:

This item was not submitted to a Committee; however, the investment and interest rate swap
reports are submitted to the Finance and Personnel Committee on a monthly basis.

RECOMMENDATION:

THAT THE BOARD RECEIVE AND FILE THE TREASURER’S INVESTMENT
SUMMARY REPORT, THE SUMMARY OF FIXED AND VARIABLE RATE DEBT, THE
MONTHLY INTEREST RATE SWAP SUMMARY FOR MAY 2018, AND DISCLOSURE
REPORT OF REIMBURSEMENTS TO BOARD MEMBERS AND STAFF; APPROVE THE
MAY 2018 SUMMARY OF PAYROLL ACH PAYMENTS IN THE TOTAL AMOUNT OF
$1,863,936 AND APPROVE THE MAY 2018 ACCOUNTS PAYABLE DISBURSEMENT
SUMMARY OF WARRANTS 387443 THROUGH 388468 WORKERS’ COMPENSATION
DISTRIBUTIONS, WIRE TRANSFERS, PAYROLL WITHHOLDING DISTRIBUTIONS
AND VOIDED CHECKS IN THE TOTAL AMOUNT OF $14,875,476.

LIST OF EXHIBITS:

Exhibit “A” — Investment Summary Report

Exhibit “B” — Summary of Fixed and Variable Debt

Exhibit “C” — Monthly Interest Rate Swap Summary

Exhibit “D” — Monthly Summary of District Disbursements

Exhibit “E” — Monthly Payroll ACH Summary

Exhibit “F” — Disclosure of Reimbursements to Board Members and Staff
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Exhibit “A”

Irvine Ranch Water District
Investment Portfolio Summary
May 2018

Portfolio Distribution

| LaF |
| 10.98%

89.02%

Maturity Distribution

22.48% 23.81%

13.37%

Investment Summary

| Agency Notes

Book Value  Market Value
Agency Notes 336,550,000  336,344.386 333,451,200
LAIF 41,500,000  41,500.000 41,397,827
Grand Total 378,050,000 377,844,386 374,849,027
Top Issuers

fasuer PAR % Portfafie
|Fed Home Loan Bank B 116,000,000 30.68%
‘Fed Natl Mor_tg'fzge AS_SOC 80,5_50,@ 213 1%
Fed Home Loan Mortgage Corp 75,000,000 19.84%:
;Feil Farm C_redit Bank 65,000,000 17.19%
State of California Treasury - LAIF 41.500,000 10.98%
‘Grand Total 378,050,000 100%,
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SETTLMT

08/23/17

05/24/16
06/29/16
09/01/16
1221716
09/01/16
09/01/16
12/28/16
10/12/16
10/12/16
09/01/16
10/12/16
10/12/16
12/21/16
09/01/16
12/27/16
09/01/16
10/26/16
10/26/16
10/12/16
09/01/16
03/21/18
10/12/16
10/12/16
10/31/16
09/01/16
04/19/18
09/01/16
10/12/16
10/12/16
09/01/16
09/01/16
09/01/16
09/28/16
04/10/18
09/28/16
10/12/16
10/12/16

Call
Schedule

NA
N/A
N/A
N/A
N/A
NA
NA
N/A
N/A
NA
N/A
N/A
NA
NA
NA
Ouae Time
One Time
One Time
Continuous afier
NA
NA
N/A
N/A
N/A
N/A
N/A
NA
NA
NA
NA
N/A
NA
Quanterly
Na
Contnuous afier
Conlimuous after

Continuous afier

Initial
Call

N/A
NA
NA
N/A
NA

NA
N/A
N/A
NA
NA
N/A
N/A
NA
NA
07/30/18
07/30/18
07/30/18
02/12/18
NA
NA
N/A
Nia
NiA
NA
N/A
NA
NA
NA
NA
NA
NA
03/09/17
NA
12/27/16
10/03/17
10/11/17

Maturity
Date

06/01/18

06/08/18
06/29/18
07/27/18
08/15/18
08/28/18
09/14/18
09/14/18
09/27/18
09/28/18
10/01/18
10/12/18
11/27/18
12/05/18
12/14/18
12/14/18
01/30/19
01/30/19
01/30/19
02/12/19
03/08/19
03/21/19
03/29/19
04/15/19
04/26/19
05/28/19
05/30/19
06/14/19
06/14/19
07/19/19
07/26/19
08/28/19
08/28/19
09/09/19
09/13/19
09/27/19
10/03/19
10/11/19

Aaa/AA+/NR
Aaa/AA+HAAA
Aaa/AAHAAA
Aaa/AA+/AAA

Aaa/AA+/NR

Aaa/AA+/NR

Aaa/AA+/NR

Aaa/AA+/NR
Aaa/AA+HAAA

Aaa/AA+/NR

Aaa/NR/NR
Aaa/AA+HAAA
Aaa/AA+/AAA

Aaa/AA+/NR

Aaa/AA+/NR
Aaad/AA+/AAA
Aaa/AA+HAAA
Aaa/AA+HAAA

Aaa/AA+/NR
Aaa/AA+HAAA

Aaa/NA/NR
Aaa/AA+HAAA
Aaa/AAHAAA
Aaa/AA+/AAA

Aaa/AA+/NR
Aaa/AA+/AAA

Aaa/AA+/NR

Aaa/AA+/NR
Aaa/AA+HAAA
Aaa/AA+AAA
Aaa/AA+HAAA
Aaa/AA+AAA
Aaa/AA+HAAA

Aaa/AA+/NR

Aaa/AA+/NR

Aaa/AA+/NR

Aaa/AA+/NR

IRVINE RANCH WATER DISTRICT
INVESTMENT SUMMARY REPORT

INVESTMENT
TYPE

LAIF

FHLB - Note
FHLMC - Note
FNMA - Note
FHLMC - Note
FHLB - Note
FHLB - Note
FHLB - Note
FHLB - Note
FFCB - Note
FFCB - Note
FFCB - Note
FNMA - Note
FFCB - Note
FHLB - Note
FHLB - Note
FHLMC - Note
FHLMC - Note
FHLMC - Note
FHLB - Note
FHLB - Note
FHLB - Note
FHLMC - Note
FHLMC - Note
FHLMC - Note
FHLB - Note
FHLMC - Note
FHLB - Note
FHLB - Note
FHLMC - Note
FNMA - Note
FNMA - Note
FNMA - Note
FNMA - Note
FHLB - Note
FHLB - Note
FHLB - Note
FFCB - Note

05/31/18

INSTITUTION /
ISSUER

State of California Tsy.

Fed Home Loan Bank
Fed Home Loan Mortgage Corp
Fed Natl Mortgage Assoc
Fed Home Loan Mortgage Corp
Fed Home Loan Bank
Fed Home Loan Bank
Fed Home Loan Bank
Fed Home Loan Bank
Fed Farm Credit Bank
Fed Farm Credit Bank
Fed Farm Credit Bank
Fed Natl Mortgage Assoc
Fed Farm Credit Bank
Fed Home Loan Bank
Fed Home Loan Bank
Fed Home Loan Mortgage Corp
Fed Home Loan Mortgage Corp
Fed Home Loan Mortgage Corp
Fed Home Loan Bank
Fed Home Loan Bank
Fed Home Loan Bank
Fed Home Loan Mortgage Corp
Fed Home Loan Mortgage Corp
Fed Home Loan Mortgage Corp
Fed Home Loan Bank
Fed Home Loan Mortgage Corp
Fed Home Loan Bank
Fed Home Loan Bank
Fed Home Loan Mortgage Corp
Fed Natl Mortgage Assoc
Fed Natl Mortgage Assoc
Fed Natl Mortgage Assoc
Fed Natl Mortgage Assoc
Fed Home Loan Bank
Fed Home Loan Bank
Fed Home Loan Bank
Fed Farm Credit Bank

PAR
Amount

$41,500,000

11,000,000
10,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
10,000,000
5,000,000
5,000,000
10,000,000
10,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
10,000,000
5,000,000
10,000,000
5,000,000
10,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
10,000,000
10,000,000

A-2

COUPON
DISCOUNT

1.250%
1.000%
0.750%
1.000%
1.000%
1.125%
1.125%
0.900%
0.880%
1.030%
1.000%
1.625%
1.100%
1.750%
1.750%
0.950%
0.950%
0.950%
1.050%
1.500%
2.125%
1.050%
1.125%
1.050%
1.030%
1.750%
1.625%
1.625%
0.875%
1.150%
1.150%
1.125%
1.125%
2.375%
1.250%
1.125%
1.120%

YIELD

1.430%

0.995%
0.679%
0.928%
1.245%
1.000%
0.916%
1.225%
0.952%
0.942%
0.925%
1.041%
0.956%
1.319%
0.941%
1.320%
1.009%
1.035%
1.040%
1.093%
0.964%
2.125%
1.050%
0.992%
1.060%
1.048%
2.252%
0.987%
1.103%
1.098%
1.180%
1.160%
1.132%
1.142%
2.288%
1.189%
1.160%
1.205%

ORIGINAL
COST

$41,500,000.00

11,056,540.00
10,016,000.00
4,983,250.00
4,980,000.00
5,000,000.00
5,021,000,00
4,991,500.00
9,990,000.00
4,994,000.00
5,010,750.00
9,992,000.00
10,140,360.00
4,978,900.00
5,091,300.00
5,041,536.20
4,993,000.00
4,990,500.00
4,990,000.00
9,990,000.00
5,066,500.00
10,000,000.00
4,999,950.00
10,032,800.00
4,998,750.00
4,997,550.00
4,972,500.00
5,087,400.00
5,068,515.88
4,969,652.90
4,995,700.00
4,998,500.00
4,999,000.00
4,997,500,00
5,006,000.00
5,001,500.00
9,989,780.00
9,975,000.00

CARRY VALUE MARKET VALUE®

$41,500,000.00

11,000,531.25
10,000,613.70
4,998,648.41
4,997,508.31
5,000,000.00
5,002,967.70
4,998,572.00
9,998,069.93
4,998,835.20
5,001,725.66
9,998,323.29
10,035,994.38
5,021,456.59
5,011,354.39
4,994,473.81
4,998,069.24
4,997,136.20
4,996,985.47
9,996,764.36
5,020,283.22
10,000,000.00
4,999,982.13
10,012,116.28
4,999,545.20
4,999,114.66
4,975,412,56
5,032,516.93
5,027,968.53
4,986,989.81
4,998,293.01
4,999,377.18
4,999,584.78
4,998,915.66
5,005,401,15
5,000,662.25
9,995,209.96
9,988,185.56

5/31/2018

41,397,827.04

10,998,460.00
9,989,800.00
4,991,050.00
4,989,750.00
4,987,350.00
4,983,100.00
4,983,100.00
9,962,500.00
4,981,050.00
4,983,400.00
9,963,900.00
9,976,900.00
4,972,450.00
4,989,400,00
4,985,400.00
4,958,400.00
4,958,400.00
4,958,400.00
9,919,500.00
4,972,300.00
9,991,100.00
4,951,400.00
9,903,000.00
4,945,950.00
4,942,800.00
4,974,150.00
4,968,550.00
4,968,550.00
4,920,850.00
4,929,750.00
4,928,450.00
4,926,950.00
4,926,750.00
5,002,550.00
4,928,300.00
9,837,600,00
9,828,600.00

UNREALIZED®
GAIN/(LOSS)

(102,172.96)

(2,071.25)
(10,813.70)
(7,598.41)
(7,758.31)
(12,650.00)
(19,867.70)
(15.,472.00)
(35,569.93)
(17,785.20)
(18,325.66)
(34,423.29)
(59,094.38)
(49,006.59)
(21,954.39)
(5.073.81)
(39,669.24)
(38,736.20)
(38,585.47)
(77.264.36)
(47,983.22)
(8,900.00)
(48,582.13)
(109,116.28)
(53,595.20)
(56,314.66)
(1,262.56)
(63,966.93)
(59,418.53)
(66,139.81)
(68,543.01)
(70,927.18)
(72,634.78)
(72,165.66)
(2,851.15)
(72,362.25)
(157,609.96)
(159,585.56)
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IRVINE RANCH WATER DISTRICT
INVESTMENT SUMMARY REPORT

05/31/18
Call Initiat ~ Maturity INVESTMENT INSTITUTION /

SETTLMT Schedule Call Date Rating TYPE ISSUER

11/08/16 Quaterly 05/08/17 11/08/19 Aaa/AA+/NR FNMA - Note Fed Natl Mortgage Assoc
11/28/16 NA NA 11/15/19 Aaa/AA+/NR FHLB - Note Fed Home Loan Bank
11/28/16 Quarterdy 05/25/17  11/25/19 Aaa/AA+/NR FNMA - Note Fed Natl Mortgage Assoc
12/12/16 NA NA 12/12/19 Aaa/AA+/NR FFCB - Note Fed Farm Credit Bank
12/21/16 NA NA 12/19/19 Aaa/AA+/NR FFCB - Note Fed Farm Credit Bank
12/20/17 NA NA 01/17/20 Aaa/AA+HAAA FHLMC - Note Fed Home Loan Mortgage Corp
10/16/17 NA NA 02/28/20 Aaa/AA+/AAA FNMA - Note Fed Natl Mortgage Assoc
12/20/17 Na NA 03/13/20 Aaa/AA+/NR FHLB - Note Fed Home l.oan Bank
10/03/17 NA NA 04/20/20 Aza/AAHAAA FHLMC - Note Fed Home Loan Mortgage Corp
112117 Contmuousafier  02/20/18  05/20/20 Aaad/AA+/AAA FFCB - Note Fed Farm Credit Bank
11/10/17 NA NA 06/22/20 Aaa/AA+/AAA FNMA - Note Fed Natl Mortgage Assoc
04/19/18 NA NA 07/30/20 Aaa/AA+HAAA FNMA - Note Fed Natl Mortgage Assoc
12/20/17 Quarterly 11/10/16  08/10/20 Aaa/AA+HAAA FHLMC - Note Fed Home Loan Mortgage Corp
05/21/18 Continwousafier  12/01/17  09/01/20 Aaa/AAHAAA FFCB - Note Fed Farm Credit Bank
12/12/17 One Time 09/28/18  09/28/20 Aaa/AAHAAA FNMA - Note Fed Natl Mortgage Assoc
10/31/17 One Time 10/30/18  10/30/20 Aaa/NR/AAA FNMA - Note Fed Natl Mortgage Assoc
12/13117 Comimuousafier  08/23/17  11/23/20 Aaa/AA+/AAA FFCB - Note Fed Farm Credit Bank
12/13117 Quaierly 05/24/18  11/24/20 Aaa/AA+HAAA FNMA - Note Fed Natl Mortgage Assoc
11/30/17 NA NA 11/24/20 Aaa/AA+HAAA FFCB - Note Fed Farm Credit Bank
12/20/17 NA NA 12/28/20 Aaa/AA+H/AAA FNMA - Note Fed Natl Mortgage Assoc

TOTAL INVESTMENTS
Petty Cash
Ck Balance Bank of America

PAR
Amount

5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,000,000
5,550,000
5,000,000
5,000,000
5,000,000
5,000,000

$378,050,000

COUPON

DISCOUNT YIELD

1.250%
1.375%
1.400%
1.450%
1.500%
1.500%
1.500%
4.125%
1.375%
1.830%
1.500%
1.500%
1.450%
1.680%
2.000%
1.850%
1.770%
1.900%
1.850%
1.875%

1.245%
1.440%
1.503%
1.440%
1.621%
1.932%
1.612%
1.940%
1.630%
1.930%
1.750%
2.535%
2.052%
2.735%
2.000%
1.850%
2.060%
2.023%
1.964%
2.023%

ORIGINAL
COST
5,000,750.00
4,990,550.00
4,985,000.00
5,001,450.00
4,982,350.00
4,956,250.00
4,987,025.00
5,237,200.00
4,968,350.00
4,987,500.00
4,968,000.00
4,886,000.00
4,923,000.00
4,884,250,00
5,000,000.00
5,550,000.00
4,958,750.00
4,982,500.00
4,983,550.00
4,978,400.00

$378,118,109.98

CARRY VALUE MARKET VALUE®"

5/31/2018
5,000,359.59 4,923,000.00
4,995,353.60 4,928,600.00
4,992,554.95 4,931,400.00
5,000,739.58 4,930,400.00
4,990,860.11 4,933,250.00
4,959,770.78 4,927,350.00
4,990,445.00 4,922,200.00
5,219,424.57 5,142,050.00
4,976,551.77 4,903,050.00
4,974,433.51 4,924,200.00
4,990,285.40 4,903,300.00
4,891,884.75 4,897,550.00
4,927,872.41 4,876,600.00
4,885,776.68 4,904,350.00
5,000,000.00 4,937,700.00
5,550,000.00 5,448,990.00
4,961,088.52 4,897,200.00
4,983,491.18 4,903,550.00
4,986,311.79 4,913,350.00
4,979,593.48 4,919,200.00

$377,844,386.43 $374,849,027.04

3,400.00
1.849.167.99

$379.970.677.97

UNREALIZED®
GAIN/(LOSS)

(77,359.59)
(66,753.60)
(61,154,95)
(70,339.58)
(57,610.11)
(32,420.78)
(68,245.00)
(77,374.57)
(73,501.77)
(50,233.51)
(86,985.40)

5,665.25
(51,272.41)

18,573.32
(62,300.00)
(101,010.00)
(63,888.52)
(79,941.18)
(72,961.79)
(60,393.48)

" LATF market value is as of the most recent quarter-end as reported by LAIF.

Security market values are determined using Bank of New York ("Trading Prices"), Bloomberg

and/or broker dealer pricing.

! Gain (loss) calculated against carry value using the trading value provided by Bank of New York/or Brokers
1 Real estate rate of return is based on most recent quarter end return

This Investment Summary Report is in conformity with the 2018 Investment Policy
2nd provides sufficient liquidity to meet the next six months estimated expenditures.

*5 - Step up

Outstanding Variable Rate Debt
Net Outstanding Variable Rate Debt (Less $130 million fixed-payer swaps)
Investrnent Balance:
Investment to Variable Rate Debt Ratio:
Portfolio - Average Number of Days To Maturity'®’

$282,600,000
$152,600,000
$379,970,678

249%
356
Investment Real Estate® Weighted Avg.
Portfolio Portfolio Return
May 1.36% 8.91% 3.55%
April 1.32% 8.91% 3.55%
Change 0.04% 0.00%




IRVINE RANCH WATER DISTRICT

SUMMARY OF MATURITIES
05/31/18
DATE TOTAL % LAIF Agency Notes | Agency Discount| Collateral Deposit | US Treasury
Notes
05/18 $41,500,000 10.98%| $41,500,000
06/18 21,000,000 5.55% 21,000,000
07/18 5,000,000 1.32% 5,000,000
08/18 10,000,000 2.65% 10,000,000 -
09/18 25,000,000 6.61% 25,000,000
10/18 15,000,000 3.97% 15,000,000
11/18 10,000,000 2.65% 10,000,000
12/18 15,000,000 3.97% 15,000,000
01/19 15,000,000 3.97% 15,000,000
02/19 10,000,000 2.65% 10,000,000
03/19 20,000,000 5.29% 20,000,000
04/19 15,000,000 3.97% 15,000,000
SUB-TOTAL $202,500,000 53.56%  $41,500,000 $161,000,000
13 Months - 3 YEARS
5/01/19 - 8/31/2019 40,000,000 10.58% 40,000,000
9/01/2019 - 11/30/19 50,000,000 13.23% 50,000,000
12/01/19 - 2/28/2020 20,000,000 5.29% 20,000,000
3/01/2020 - 5/31/2020 15,000,000 3.97% 15,000,000
6/01/2020 - 8/31/2020 15,000,000 3.97% 15,000,000
9/01/2020 -12/31/2020 35,550,000 9.40% 35,550,000
1/01/2021 -2/28/2021 -
TOTALS $378,050,000 100.00%  $41,500,000  $336,550,000
% OF PORTFOLIO 10.98% 89.02%
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IRVINE RANCH WATER DISTRICT INVESTMENT SUMMARY REPORT

INVESTMENT ACTIVITY
May-18
MATURITIES/SALES/CALLS PURCHASES
Settlement YIELD TO
DATE SECURITY TYPE PAR YIELD Date Maturity Date SECURITY TYPE PAR MATURITY
5/16/2018 FFCB - Note $5,000,000  0.80% 5/21/2018 9/1/2020 FFCB - Note $5,000,000 2.73%
5/21/2018 FNMA Note $5,000,000 0.77%
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Irvine Ranch Water District
Summary of Real Estate - Income Producing Investments

3/31/2018
ANNUALIZED
ESTIMATED RATE OF RETURN
ACQUISITION PROPERTY OWNERSHIP ORIGINAL MARKET VALUE QUARTER ENDED
DATE TYPE INTEREST COST 3/31/2018 3/31/2018
Sycamore Canyon Dec-92 Apartments Fee Simple $ 43,550,810 147,507,750 18.94%
Wood Canyon Villas Jun-91 Apartments Limited Partner $ 6,000,000 28,934,076 8.56%
ITC (230 Commerce) Jul-03 Office Building Fee Simple $ 5,739,845 9,571,680 11.08%
Waterworks Business Pk. Nov-08 Research & Dev. Fee Simple $ 8,630,577 7,803,000 3.39%
Sand Canyon Professional Center Jul-12 Medical Office Fee Simple $ 8,648,594 10,820,160 9.02%
Total - Income Properties $ 72,569,826 204,636,666 14.43%
OTHER REAL ESTATE
DESCRIPTION
Serrano Summit - Promissory Note Sep-17 NA NA $ 81,600,000 81,600,000 4.00%
Total - Income Producing Real Estate Investments $ 154,169,826 286,236,666 8.91%
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Current Debt Mix By Type

Synthetic Fixed
194,030,000
28%.

Variable
88,570,000
13%

398,920,000

Exhibit “B”
Irvine Ranch Water District

Summary of Fixed and Variable Rate Debt
May 2018

Letters of Credit / Support

BofA
60,000,000
21%

IRWD
83,200,000
29%

Sumitomeo
49,500,000
18%

US Bank
89,900,000
32%

QOutstanding Series
Remaining Letter of

Current Debt Rate Reset
Daily

149,900,000
2%

Weekly
132,700,000
19%

Issue Date Maturity Date Principal Percent Credit Rmkt Agent Mode Reset
Series 1993 05/19/93 04/01/33 $29,900,000 4.38% US Bank BAML Variable Daily
Series 2008-A Refunding 04/24/08 07101135 $48,500,000 7.26% Sumitomo BAML Variable  Weekly
:’§g|_'ia'5'201 1-A-1 Refunding 04/15/11 -10/01/37 $49,920,000 7.32% IRWD Goldman Variable  Weekly
Series 2011-A-2 Refunding 04/15/11 10/01/37 $33,280,000  4.88% IRWD Morgan Variable ~ Weekly
'Series 2009 - A 06/04/09 10/01/41 $60.000,000 8.80% US Bank US Bank Variable Daily
Series 2009 - B 06/04/09 10/01/41 $60,000,000 8.80% B of A Goldman Variable Daily
12010 Refunding Cops 02/23/10 03/01/20 $3,775,000 0.55% N/A N/A Fixed Fixed
2016 COPS 09/01/16 03/01/46 $118,745,000 17.13% N/A NIA Fixed Fixed
2010 Build America Taxable Bond 12/16/10 ~ 05/01/40 $175,000,000 25.68% NIA N/A Fixed Fixed
Series 2016 E— 10/12/18 02/01/46 $103,400,000 15.17% N/A N/A Fixed Fixed
Total $681.520,000  100.00%

FAINVEST\DEBT\Analysis, Notices, and Misc\vrdsum.xlsx
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IRVINE RANCH WATER DISTRICT

SUMMARY OF FIXED & VARIABLE RATE DEBT

May-18
ITN
Daily
Weekly
GENERAL BOND INFORMATION LETTER OF CREDIT INFORMATION TRUSTEE INFORMATION
Maturity Principal Payment Original Par Remaining Letter of Reimbursment  L/C Exp LOC Stated Annual LOC Rmkt Annual
VARIABLE RATE ISSUES Issue Date Date  PaymentDate  Date Amount Principal Credit Agresment Date  Date MOODYS  S&P FITCH Amount  LOC Fee Cost __ Agent Resel RmiiFees Cost Trustes
SERIES 1993 05/19/93 04/01/33 | APR 1 (2014) | 5th Bus. Day| $38.300,000 $29.900.000 US BANK 05/07/15 11/07/18 Aa3NVMIGT | AA-/A-1+ N/R $30,303,036 |0.3300%| $100.000 BAML DAILY 0.10% $29.900 [BANK OF NY
SERIES 2008-A 04/24/08 07/01/35 JUL 1 Sth Bus. Day| $60.215.000 | $49.500.000 SUMITOMO 04/01/11 07/21/21 A1P-1 AIA-1 A/F1 | $50232.329 |0.3150%| $158.232 BAML | WED 0.07% $34650 |BANK OF NY|
SERIES 2011-A-1 Refunding 04/15/11 10/01/37 Oct 1 1st Bus Day| $60.545.000 | $49.920.000 N/A N/A N/A Aa1VMIGT ] A-1+ | AAAF1+ N/A N/A N/A Goidman | WED 0.13% $62.400 |BANK OF NY,
SERIES 2011-A-2 Refunding 04/15/11 10/01/37 Oct1 1st Bus_Day| $40.370.000 $33,280.000 N/A NIA N/A AalVMIGT A-1+ | AAAIF1+ N/A N/A N/A Morgan S.| WED 0.13% $41.600 |BANK OF NY
SERIES 2009 - A 06/04/09 10/01/41 Oct 1 1st Bus. Day| $75.000.000 | $60.000.000 US BANK 04/01/11 12/22/20 A22/VMIG 1| AA-/A-1+ | AAIF1+ | $60.670.685 |0.4100%| $248.750 US Bank | DAILY 0.07% $42.000 | US BANK
SERIES 2009-8 06/04/09 10/01/41 Oct 1 1st Bus. Day| $75.000.000 $60.000.000 Bof A 04/01/11 07/15/19 AINVMIG 1| A/A-1 A1/F1+ | 360,670.685 |0.4000%| $242.683 Goldman | DAILY 0.10% $60.000 US BANK
$349,430,000 $282,600,000 SUB-TOTAL VARIABLE RATE DEBT 201 ,876.734 0.3714% $749,664 0.10% $270.550
(WL, Avg) (WL Avg)
EIXED RATE ISSUES
2010 REFUNDING COPS 02/23/10 03/01/20 Mar -1 MAR/SEPT | $85.145,000 $3.775.000 N/A N/A N/A Aal AAA AAA N/A N/A N/A N/A N/A N/A N/A  IBANK OF NY
2010 GO Build America
Taxable Bonds 12/16/10 05/01/40 | MAY (2025) | MAY/NOV | $175.000.000 | $175,000,000 N/A N/A NIA Aal AAA NR N/A N/A N/A N/A N/A N/A N/A US BANK
2016 COPS 09/01/16 03/01/46 Mar - 1 MAR/SEPT | $116.745.000 | $116.745.000 N/A N/A N/A NR AAA AAA NA NA N/A N/A N/A N/A N/A US BANK
SERIES 2016 10/12/16 02/01/46 Feb - 1 FEB/AUG | $103,400.000 | $103.400,000 N/A N/A N/A NR AAA AAA N/A N/A N/A N/A N/A N/A N/A BANK OF NY
$480,290,000 $398,920,000 SUB-TOTAL FIXED RATE DEBT
$829.720,000 $681,520,000 TOTAL- FIXED & VARIABLE RATE DEBT
Remarketing Agents GO VS COP's
Goldman 109,920,000 39% GO: 561,000,000 82%
Morgan Stanley 33,280,000 12% COPS: 120,520,000 18%
BAML 79,400,000 28% Total 681,520,000
US Bank 60,000,000 21%
282,600,000
LOC Banks Breakdown Between Variable & Fixed Rate Mode
Daily Issues 149,900,000 22%
SUMITOMO 49,500,000 Weekly Issues 49,500,000 7%
BANK OF AMERICA 60,000,000 ITN issues 83,200,000 12%
US BANK 89,900,000 Sub-Total 282,600,000
199,400,000
Fixed Rate Issues $398,920,000 59%
Sub-Total - Fixed 398,920,000
TOTAL DEBT
FIXED & VAR 681,520,000 100%
vrdsum. xlIsx
6/14/2018
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IRVINE RANCH WATER DISTRICT

SUMMARY OF DEBT RATES
May-18
Rmkt Agent GOLDMAN GOLDMAN MORGAN STANLEY MERRILL LYNCH US BANK
Mode DAILY WEEKLY WEEKLY DAILY WEEKLY DAILY
Bond Issue 2009-B 2011 A1 2011 A-2 1993 2008-A 2009-A
Par Amount 60,000,000 49,920,000 33,280,000 29,900,000 49,500,000 60,000,000
Bank BOFA (SIFMA -1) (SIFMA -1) US BANK Sumitomo US BANK
Reset Wednesday Wednesday Wednesday
5/1/2018 1.18% 1.74% 1.74% 1.26% 1.63% 1.21%
5/2/2018 1.14% 1.74% 1.74% 1.22% 1.63% 1.18%
5/3/2018 1.10% 1.60% 1.60% 1.22% 1.44% 1.10%
5/4/2018 1.10% 1.60% 1.60% 1.18% 1.44% 1.09%
5/5/2018 1.10% 1.60% 1.60% 1.18% 1.44% 1.09%
5/6/2018 1.10% 1.60% 1.60% 1.18% 1.44% 1.09%
5/7/2018 1.05% 1.60% 1.60% 1.20% 1.44% 1.06%
5/8/2018 1.05% 1.60% 1.60% 1.17% 1.44% 1.04%
5/9/2018 0.98% 1.60% 1.60% 1.12% 1.44% 1.00%
5/10/2018 0.95% 1.50% 1.50% 1.14% 1.33% 0.95%
5/11/2018 0.95% 1.50% 1.50% 1.08% 1.33% 0.95%
5/12/2018 0.95% 1.50% 1.50% 1.08% 1.33% 0.95%
5/13/2018 0.95% 1.50% 1.50% 1.08% 1.33% 0.95%
5/14/2018 0.93% 1.50% 1.50% 1.01% 1.33% 0.95%
5/15/2018 0.91% 1.50% 1.50% 0.95% 1.33% 0.91%
5/16/2018 0.87% 1.50% 1.50% 0.87% 1.33% 0.89%
5/17/2018 0.82% 1.37% 1.37% 0.84% 1.15% 0.80%
5/18/2018 0.78% 1.37% 1.37% 0.77% 1.15% 0.78%
5/19/2018 0.78% 1.37% 1.37% 0.77% 1.15% 0.78%
5/20/2018 0.78% 1.37% 1.37% 0.77% 1.15% 0.78%
5/21/2018 0.74% 1.37% 1.37% 0.71% 1.15% 0.75%
5/22/2018 0.65% 1.37% 1.37% 0.65% 1.15% 0.69%
5/23/2018 0.57% 1.37% 1.37% 0.61% 1.15% 0.60%
5/24/2018 0.52% 1.19% 1.19% 0.56% 1.04% 0.50%
5/25/2018 0.47% 1.19% 1.19% 0.52% 1.04% 0.49%
5/26/2018 0.47% 1.19% 1.19% 0.52% 1.04% 0.49%
5/27/2018 0.47% 1.19% 1.19% 0.52% 1.04% 0.49%
5/28/2018 0.47% 1.19% 1.19% 0.52% 1.04% 0.49%
5/29/2018 0.45% 1.19% 1.19% 0.50% 1.04% 0.46%
5/30/2018 0.45% 1.19% 1.19% 0.45% 1.04% 0.45%
5/31/2018 0.45% 1.05% 1.05% 0.52% 0.86% 0.43%
Avg Interest Rates 0.81% 1.42% 1.42% 0.88% 1.25% 0.82%
Rmkt Fee 0.10% 0.13% 0.13% 0.10% 0.07% 0.07%
LOC Fee 0.40% s 0.33% 0.32% 0.41%
All-In Rate 1.31% 1.55% 1.55% 1.31% 1.64% 1.30%
Par Amount 109,920,000 33,280,000 79,400,000 60,000.000
Percent of Par Weighted All-in Base Rate
Interest Rate Mode g= V:Br;abtzle iLie Outstanding Average Rate Average
Daily 53.04% 149,900,000 1.31% 0.83%
Weekly 46.96% 132,700,000 1.58% 1.36%
100.00% $ 282,600,000 1.44% 1.08%
Fixed
COPS 2010 0.95% 3,775,000 3.82%
COPS 2016 29.27% 116,745,000 2.90%
BABS 2010 43.87% 175,000,000 4.46% (1
SERIES 2016 25.92% 103.400.000 3.32%
100.00% S 398,920,000 3.70%
All-In Debt Rate Including $130 Million Notional Amount of Swaps | 3.56%

(1) Rate adjusted up from 4 35% as a result of sequestration reducing BAB's subsidy by 6 8%
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5/31/2018

IRVINE RANCH WATER DISTRICT EXhlblt “C”
INTEREST RATE SWAP MONTHLY SUMMARY REPORT - DETAIL
May 31, 2018
Prior Mo. |Current Mo.| 12-Mo Avg |
[CBORAva %] | 1.90% 1.95% 1,44%
Current Fiscal Year Active Swaps Cash Flow {Since 6/06) Mark to Market
Effective | Maturity | Years to | Counter Base Current Cumulative Current Mark to Notional
Date Date Maturity Party Notional Amt Type Index Fixed Rate Prior Month Month Fiscal YTD Cash Flow Market Difference
| Fixed Payer Swaps - By Effective Date |
6/4/2006 6/4/2019 1.0 ML $ 20,000,000 FXP LIBOR 6.200% (73,956) (73,836) $ (868,702) $ (11,791,995) § 14,976,921 $ (8,023,079)
6/4/2006 6/4/2019 1.0 CG 20,000,000 FXP LIBOR 6.200% (73,956) (73,836) (868,702)  (11,791,995) 11,963,642 (8,036,358)
6/17/2006 6/17/2019 1.0 CG 30,000,000 FXP LIBOR 6.140% (109,452) (109,145)  (1,286,101)  (17,488,758) 28,825,881 (1,174,119)
3/10/2007 3/10/2029 10.8 ML 30,000,000 FXP LIBOR 5.687% (97,900) (97,356) (1,161,876) (15,767,683) 29,230,251 (769,749)
3/10/2007 3/10/2029 10.8 cG 30,000,000 FXP LIBOR 5.687% (97,900) (97,356)  (1,161,876)  (15,767.683) 29,230,803 (769,197)
Totals/Weighted Avgs 5.5 $ 130,000,000 5.949% $ (453,164) $ (451,529) $ (5,347,256) $ (72,608,112) $ 111,227,498 $§ (18,772,502)
Total Current Year
Active Swaps $ 130,000,000 $ (453,164) $ (451,529) $ (5,347,256) $ (72,608,112) $ 111,227,498 $ (18,772,502)
_—————
e e e - _—»—— b8 ———
Current Fiscal Year Terminated §waps Cash Flow Mark to Market
Effective | Maturity Counter Base Prior Current Cumulative Current Mark to Notional
Date Date Party Notional Amt Type Index Fixed Rate Month Month Fiscal YTD Cash Flow Market Difference
Total Current Year
Terminated Swaps $ - $ - § - 3 - $ - $ - 8 -
e —— - - = - ——
| Current Fiscal Year - Total Swaps | Cash Flow Mark to Market
Prior Current Cumulative Current Mark to Notional
Month Month Fiscal YTD | Cash Flow Market Difference
Total Current Year
Active & Terminated Swaps $ 130,000,000 $ (453,164) $ (451,529) § (5,347,266) $ (72,608,112) _§ 111,227,498 $ (18,772,502)
Interest Rate Swap Portfolio ==~=-Swap/VRDO Cash Flow
: Cash Flow Comparison
= Cash Flow Comp Shson == Fixed Debt Cash Flow Synthetic Fixed vs. Fixed Rate Debt
=
[
E 10,000 — S Cash Flow to Date
s 5 20,000
S 30,000 Synthetic Fixed =  $101,171,013
28 40,000
&< 50,000 !
3 Fixed Rate = $114,376,609
&
-
E Assumptions;
- Fixed rate debt issued at 5.10% in
Jun-06, and 4.93% in Mar-07

E (estimated TE rates - Bloomberg)
A \h \b - 'Synthetic' includes swap cash

> 2 $ DD DD DD
éq‘! F %:ﬁ 8" s&' @‘* ‘sﬁ s@’ qﬂ' \v \b’* 33‘ %&' 5’ @ @’* & %&' éo“ ‘5'# J @,'\ flow + interest + fees to date

6/4/2018
8:54 AM



Exhibit "D"

IRWD Ledger Upgrade Report Date: 04-JUN-2018 08:53
Void Payment Register Page: 1
Include Zero Amount Payments: Yes Period From: 01-MAY-18 To: 31-MAY-18
Display Payee Address: No Date: Void Date
Bank: Bank of America N.A. Branch: Los Angeles Account: Checking AP and PR
Bank Account Currency: USD Payment Currency: USD ( US Dollar )
Payment Number Date Payee Name Site Address Payment Amount Void Date

Payment Document: IRWD CHECK

382384 29-NOV-17 SEO, KYUNGA IRVINE 78.00 01-MAY-18
383097 20-DEC-17 ROUND TABLE FINANCIAL, INC. IRVINE 87.70 30-MAY-18
383330 04-JAN-18 JLASSI, SABER PAY 33.37 25-MAY-18
383368 04-JAN-18 REGENCY CENTERS LOS ANGELES 130.00 30-MAY-18
383383 04-JAN-18 SIMMONS, TYLER PAY 3.44 25-MAY-18
383403 04-JAN-18 TRI POINTE HOMES, INC. PAY 1,718.77 29-MAY-18
383413 04-JAN-18 WANG, ZHIGUO PAY 39.97 25-MAY-18
383475 11-JAN-18 BOLLMAN, CATALINA PAY 19.74 25-MAY-18
383511 11-JAN-18 DU, XIWEN PAY 29.76 25-MAY-18
383533 11-JAN-18 GUO, HAOXIANG PARY 32.21 25-MAY-18
383544 11-JAN-18 HOLDEN, PAUL A PAY 131.70 29-MAY-18
383546 11-JAN-18 HUANG, JUKAI PAY 158.06 29-MAY-18
383570 11-JAN~18 LEE, SHAOQING PAY 64.75 25-MAY-18
383576 11-JAN-18 LIU, WEIYUN PAY 58.38 25-MAY-18
383630 11-JAN-18 REN, CHAROGANG PAY 43.48 25-MAY-18
383644 11-JAN-18 SATO, KONOSUKE PAY 40.61 25-MAY-18
383646 11-JAN-18 SEBRING, VICTOR PAY 47.26 25-MAY-18
383670 11-JAN-18 TEHRANI, SADROLZAMA R PAY 119,56 29-MAY-18
383694 11-JAN-18 WANG, QIANXI PAY 28.16 25~MAY-18
383695 11-JAN-18 WANG, YANWEN PAY 37.98 25-MAY-18
383705 11-JAN-18 WU, LIQUN PAY 54.86 25-MAY-18
383713 11-JAN-18 ZHANG, CHIYANG PAY 12,15 25-MAY-18
383751 18-JAN-18 BLACK, BRIDGET PAY 50.79 25-MAY-18
383805 18-JBN-18 HOLLAND, CHRISTY A PAY 424.94 29-MAY-18
383835 18-JAN-18 LUO, CHANGCHENG PAY 16.80 25-MAY-18
383858 18-JAN-18 PALILEO, VINCENT PAY 237.37 29-MAY-18
383882 18-JAN-18 SCHMUTZ, ASHLEY PAY 41.13 25-MAY-18
383927 18-JAN-18 ZIMMERMAN, ROBERT PAY 4,640.51 01-MAY-18
383967 25-JAN-18 BO, FENG PAY 25.87 25-MAY-18
384130 25-JAN-18 THE FISHEL COMPANY PAY 1,541.96 29-MAY-18§
384159 25-JAN-18 XU, YINGHUA PAY 45.64 25-MAY-18
385313 08~-MAR~-18 BAI, YU PAY 80.20 30-MAY-18
385993 28-MAR-18 BEAUVIL, RICHARD PAY 11.27 07-MAY-18
386396 28-MAR-18 REYNOLDS, JASON PAY 46.92 02-MAY-18
386908 12-APR-18 HUR, INKYONG PAY 39.59 29-MAY-18
387061 19-APR-18 AMANE ADVISORS NORTH AMERIC PURCHASE 25,000.00 21-MAY-18
387097 19-APR-18 CHEN, SHUFANG PAY 41.78 08-MAY-18
387458 03-MAY-18 ALEXANDER'S CONTRACT SERVIC ATASCADERO 1 125.00 14-MAY-18
IRWD Ledger Upgrade Report Date: 04-JUN-2018 08:53
Void Payment Register Page: 2
Include Zero Amount Payments: Yes Period From: 01-MAY-18 To: 31-MAY-18
Display Payee Address: No Date: Void Date
Bank: Bank of America N.A, Branch: Los Angeles Account: Checking AP and PR
Bank Account Currency: USD Payment Currency: USD ( US Dollar )
Payment Number Date Payee Name Site Address Payment Amount Void Date

Payment Document: IRWD CHECK

Payment Document Subtotal 35,339.68

Bank Account Subtotal 35,339.68

Report Count: 38 Report Total 35,339.68
Voids

*** End of Report ***



IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 1
Bank Account Currency: USD ( US Dollar ) Payment Currency: USD ( US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status

Payment Document : IRWD CHECK

387443 03-MAY-18 WESTAMERICA LAKE 43,207.67 03-MAY-18 43,207.67 Reconciled
COMMUNICATIONS, FOREST
INC.
387444 03-MAY-18 Dillman, Tyler 130.00 07-MAY-18 130.00 Reconciled
387445 03-MAY-18 Hufana, Eugenio D 31.61 07-MAY-18 31.61 Reconciled
387446 03-MAY-18 Kalinsky, Arseny 269.00 08-MAY-18 269.00 Reconciled
{Arseny)
387447 03-MAY-18 LaMar, Steven E 495,51 14-MAY-19 495.51 Reconciled
387448 03-MAY-18 Ludwig, Jason 120.00 21-MRY-18 120.00 Reconciled
387449 03-MAY-18 Meserlian, Barkev 29.33 15-MAY-18 29.33 Reconciled
M
387450 03-MAY-18 Nash, Joel 76.31 10-MAY-18 76.31 Reconciled
387451 03-MAY-18 Reynoso, Pio (Pio) 95.00 Negotiable
387452 03-MAY-18 Shinbashi, Allen 50.80 21-MAY-18 50.80 Reconciled
387453 03-MAY-18 Swan, Peer 675.51 14-MAY-18 675.51 Reconciled
387454 03-MAY-18 ADT SECURITY 236.67 15-MAY-18 236.67 Reconciled
SERVICES INC
387455 03-MAY-18 ADVANCED 776.00 18-MAY-18 776.00 Reconciled
CALIBRATION
DESIGNS INC
387456 03-MAY-18 AIR TECHNOLOGY 289.00 31-MAY-18 289.00 Reconciled
LABORATORIES
387457 03-MAY-18 AIRGAS, INC. 4,917.00 09-MAY-18 4,917.00 Reconciled
387458 03-MAY-18 ALEXANDER'S 125.00 Voided
CONTRACT SERVICES,
INC.
387459 03-MAY-18 ALSTON & BIRD LLP 93,813.16 10-MAY-18 93,813.16 Reconciled
387460 03-MAY-18 APCO GRAPHICS INC 107.75 10-MAY-18 107.75 Reconciled
387461 03-MAY-18 APEX LIFE 2,235.62 10-MAY-18 2,235.62 Reconciled
SCIENCES, LLC
387462 03-MRY-18 AT&T 54.23 14-MAY-18 54.23 Reconciled
387463 03-MAY-18 AT&T 10.77 14-MAY-18 10.77 Reconciled
387464 03-MAY-18 ATa&T 4,169.41 10-MAY-18 4,169.41 Reconciled
387465 03-MAY-18 AUTOZONE PARTS, 589.85 11-MAY-18 589.95 Reconciled
INC.
387466 03-MAY-18 BANERJEE, ATTREYEE 42.02 17-MAY-18 42.02 Reconciled
387467 03-MAY-18 BANK OF NEW YORK 3,486.00 10-MAY-18 3,486.00 Reconciled
MELLON TRUST
COMPANY NA
387468 03-MAY-18 BARIL, OLIVIA 250.48 18-MAY-18 250.48 Reconciled
387469 03-MAY-18 BILL'S SWEEPING 900.00 11-MAY-18 900.00 Reconciled
SERVICE INC
387470 03-MAY-18 BIOMAGIC INC 16,672.43 08-MAY-18 16,672.43 Reconciled
387471 03-MAY-18 BRITHINEE ELECTRIC 30,189.91 09-MAY-18 30,189.91 Reconciled
387472 03-MAY-18 BURKE, WILLIAMS & 1,536.11 10-MAY-18 1,536.11 Reconciled
SORENSEN, LLP
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 2
Bank Account Currency: USD { US Dollar ) Payment Currency: USD ( US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status

Payment Document : IRWD CHECK

387473 03-MAY-18 CALIFORNIA 16,474.64  08-MAY-18 16,474.64 Reconciled
BARRICADE RENTAL,
INC.

387474 03-MAY-18 CANON SOLUTIONS 468.06  10-MAY-18 468.06 Reconciled
BMERICA, INC.

387475 03-MAY-18 CITY OF LAKE 5,000.00 17-MAY-18 5,000.00 Reconciled
FOREST

387476 03-MAY-18 CONSUMERS PIPE & 2.19  09-MAY-18 2.19 Reconciled
SUPPLY CO.

387477 03-MAY-18 COTTONS POINT 6,805.50 11-MAY-18 6,805.50 Reconciled
DESIGN, INC.

387478 03-MAY-18 COX 261.26  10-MAY-18 261.26 Reconciled
COMMUNICATIONS,
INC.

387479 03-MAY-18 CR & R 155.08  09-MAY-18 155.08 Reconciled
INCORPORATED

387480 03-MAY-18 EAGLE PRINT 1,094.55 09-MAY-18 1,094.55 Reconciled
DYNAMICS

387481 03-MAY-18 EI&C ENGINEERING 41,025.00 17-MAY-18 41,025.00 Reconciled
INC

387482 03-MAY-18 ENVIRONMENTAL 14,135.00 14-MAY-18 14,135.00 Reconciled

ENGINEERING AND
CONTRACTING, INC.

387483 03-MAY-18 ENVIRONMENTAL 1,390.86 10-MAY-18 1,390.86 Reconciled
EXPRESS INC

387484 03-MAY-18 EQUIPMENT DIRECT 355.00 10-MAY-18 355.00 Reconciled
INC

D-2



387485

387486

387487

387488

387489

387490

387491

387492
387493

387494

IRWD Ledger Upgrade

BANK: Bank of America N.A.

Payment Register For

03-MAY-18 EUROFINS EATON
ANALYTICAL, INC.

03-MAY-18 EXCELSIOR BLOWER
SYSTEMS, INC.

03-MAY-18 EXECUTIVE LIGHTING
& ELECTRIC

03-MAY-18 FIRST CHOICE
SERVICES

03~-MAY-18 FISHER SCIENTIFIC
COMPANY LLC

03-MAY-18 FITCH RATINGS,
INC.

03-MAY-18 FORESTRY SUPPLIERS
INC

03-MAY-18 FRED EMMERT

03-MAY-18 FRONTIER
CALIFORNIA INC.

03-MAY-18 GHD INC.

Branch Los Angeles

Bank Account Currency: USD ( US Dollar )

Payment Number

Payment Type: All

Sequence Num Date

Supplier Name

Payment Document IRWD CHECK

387495 03-MAY-18
387496 03-MAY-18
387497 03-MAY-18
387498 03-MAY-18
387499 03-MAY-18
387500 03-MAY-18
387501 03-MAY-18
387502 03-MAY-18
387503 03-MAY-18
387504 03-MAY-18
387505 03-MAY-18
387506 03-MAY-18
387507 03-MAY-18
387508 03-MAY-18
387509 03-MAY-18
387510 03-MAY-18
387511 03-MAY-18
387512 03-MAY-18
387513 03-MAY-18
387514 03-MAY-18
387515 03-MAY-18
387516 03-MAY-18
387517 03-MAY-18
387518 03-MAY-18
387519 03-MAY-18
387520 03-MAY-18
387521 03-MAY-18
387522 03-MAY-18
387523 03-MAY-18

IRWD Ledger Upgrade

BANK: Bank of America N.A.
Bank Account Currency: USD

Payment Number

Payment Type: All

Branch :
( US Dollar )

Sequence Num Date

GIERLICH-MITCHELL,
INC.

GM SAGER
CONSTRUCTTON

Co, INC.

GRAINGER

HACH COMPANY
HARRINGTON
INDUSTRIAL
PLASTICS LLC
HELPMATES STAFFING
SERVICES

HILL BROTHERS
CHEMICAL COMPANY
HILLEBRECHT,
WARREN K

HOME DEPOT USA INC
HORIZON TECHNOLOGY
INC

HUGHES, CATHERINE
IBM CORPORATION
IDEXX
DISTRIBUTION, INC
INDUSTRIAL METAL
SUPPLY CO

INLAND KENWORTH
(Us) INC
INTERNATIONAL BIRD
RESCUE

IRVINE PIPE &
SUPPLY INC

JAIN, ARUN
JANARAGHI, MAJID
JIMNI SYSTEMS INC
JIN, LI

KIM, JUDY

KIM, KISUNG
KLEINFELDER, INC.
KOELLER NEBEKER
CARLSON & HALUCK,
LLP

LANDCARE HOLDINGS,

LINNELL, HARRY T

Payment Register For

Los Angeles

Supplier Name

300.00 10-MAY-18 300.
973.78 11-MAY-18 973.
1,311.45 09-MAY-18 1,311.
424.23 09-MAY-18 424,
4,619.49 09-MAY-18 4,619.
9,000.00 11-MAY-18 g9,000.
S2MN2I5 10-MAY-18 52
4,660.19 08-MAY-18 4,660.
271.93 15-MAY-18 271.
26,231.50 09-MAY-18 26,231.
01-MAY-18 To 31-MAY-18 Report Date:
Account: Checking AP and PR Page:

Payment Currency:

Display Supplier ARddress:

USD ( US Dollar }
No

Cleared

Payment Amount Date

00

78

25

19
93

50

Reconciled

Reconciled

Reconciled

Reconciled

Reconciled

Reconciled

Reconciled

Reconciled
Reconciled

Reconciled

04-JUN-2018 08:53

Cleared Amount

3

Status
Reconciled
Reconciled
Reconciled
Reconciled
Reconciled
Reconciled
Reconciled
Reconciled

Reconciled
Reconciled

Negotiable
Reconciled
Reconciled

Reconciled
Reconciled
Reconciled
Reconciled

Negotiable
Reconciled
Reconciled
Reconciled
Reconciled
Reconciled
Reconciled
Reconciled

Reconciled
Reconciled

Reconciled
Reconciled

04-JUN-2018 08:53

8,453.66 09-MAY-18 8,453.66
56,000.00 11-MAY-18 56,000.00
15,852.69 10-MAY-18 15,852.69

1,707.15 10-MAY-18 1,707.15
14,905.52 09-MAY-18 14,905.52
23,612.70 09-MAY-18 23,612.70

9,935.61 10-MARY-18 9,935.61

381.98 10-MAY-18 381.98
1,063.69 11-MAY-18 1,063.69
145.93 10-MAY-18 145.93
18.37
3,201.00 10-MAY-18 3,201.00
6,796.02 09-MAY-18 6,796.02
18.62 10-MAY-18 18.62
784.15 10-MAY-18 784.15
1,500.00 11-MAY-18 1,500.00
1,985.09 08-MAY-18 1,985.09
82.28
107.90 14-MAY-18 107.90
763.48 11-MAY-18 763.48
13.40 14-MAY-18 13.40
162.717 10-MAY-18 162.77
172.93 10-MAY-18 172.93
4,987.38 10-MAY-18 4,987.38
326.93 09-MAY-18 326.93
39,413.00 11-MAY-18 39,413.00
16.9%4 11-MAY-18 16.94
181.09 23-MAY-18 181.09
188.74 16-MAY-18 188.74
01-MAY-18 To 31-MAY-18 Report Date:

Account: Checking AP and PR

Payment Currency:

Display Supplier Address:

Site

Payment Document : IRWD CHECK

387524 03-MRY-18
387525 03-MAY-18
387526 03-MAY-18
387527 03-MAY-18
387528 03-MAY-18

LUTZ-JESCO AMERICA
CORPORATION
MACARONI GRILL,
444500 Ms 15
MAROVISH, ERIC
MARVIN GARDENS LLC
MBC APPLIED
ENVIRONMENTAL
SCIENCES

D-3

USD ( US Dollar )
No

Cleared

Payment Amount Date

Page:

Cleared Amount

1,964.69 11-MAY-18 1,964.69
64.87 21-MAY-18 64.87
242.91 14-MAY-18 242.91
1,252.56 07-MAY-18 1,252.56
1,300.00 11-MAY-18 1,300.00

4

Status
Reconciled
Reconciled
Reconciled

Reconciled
Reconciled



387529 03-MAY-18 MBF CONSULTING, 19,626.46 16-MAY-18 19,626.46 Reconciled
INC.

337530 03-MAY-18 MBK ENGINEERS 10,662.50 10-MAY-18 10,662.50 Reconciled

387531 03-MAY-18 MC FADDEN-DALE 83.51 09-MAY-18 83.51 Reconciled
INDUSTRIAL

387532 03-MAY-18 MC MASTER CARR 222.81 10-MAY-18 222.81 Reconciled
SUPPLY CO

387533 03-MAY-18 MDT INC 13,228.00 24-MAY-18 13,228.00 Reconciled

387534 03-MAY-18 MERRIMAC 37,197.066 09-MAY-18 37,197.66 Reconciled
PETROLEUM, INC.

387535 03-MAY-18 MESA HAMLET HOA 2,457.29 16-MAY-18 2,457.29 Reconciled

387536 03-MAY-18 MICHAEL BAKER 26,556.59 10-MAY-18 26,556.59 Reconciled
INTERNATIONAL,
INC.

387537 03-MAY-18 MOBILE MODULAR 1,018.24 09-MAY-18 1,018.24 Reconciled
MANAGEMENT
CORPORATION

387538 03-MAY-18 MONTES, VERONICA 25.26 16-MAY-18 25.26 Reconciled

387539 03-MAY-18 MRO ELECTRIC & 1,195.00 14-MAY-18 1,195.00 Reconciled
SUPPLY CO.

387540 03-MAY-18 MUNICIPAL WATER 1,607.00 09-MAY-18 1,607.00 Reconciled
DISTRICT OF ORANGE
COUNTY

387541 03-MAY-18 MUTUAL PROPANE 10,01 09-MAY-18 10.01 Reconciled

387542 03-MAY-18 MYERS & SONS HI- 475,72 09-MAY-18 475.72 Reconciled
WAY SAFETY, INC.

387543 03-MAY-18 NATIONAL READY 2,106.86 10-MAY-19 2,106.86 Reconciled
MIXED CONCRETE CO.

387544 03-MAY-18 NINYO & MOORE §,593.25 09-MAY-18 8,593.25 Reconciled

387545 03-MAY-18 NORMAN A. OLSSON 116,363.60 14-MAY-18 116,363.60 Reconciled
CONSTRUCTION, INC.

387546 03-MAY-18 ©.C. SUPERIOR 4,312.00 10-MAY-18 4,312.00 Reconciled
CUSTOM CLEANING
SERVICES

387547 03-MAY-18 OLIN CORPORATION 20,755.10 10-MAY-18 20,755.10 Reconciled

387548 03-MAY-18 ONESOURCE 11,081.25 09-MAY-18 11,081.25 Reconciled
DISTRIBUTORS LLC

IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-1§ Report Date: 04-JUN-2018 08:53

BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 5

Bank Account Currency: USD ( US Dollar ) Payment Currency: USD { US Dollar )

Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status
Payment Document IRWD CHECK

387549 03-MAY-18 ORANGE COUNTY AUTO 218.97 09-MAY-18 218.97 Reconciled
PARTS CO

387550 03-MAY-18 ORANGE COUNTY FIRE 548.00 09-MAY-18 548.00 Reconciled
AUTHORITY

387551 03-MAY-18 ORANGE COUNTY 97,570.00 08-MAY-18 97,570.00 Reconciled
SANITATION
DISTRICT

387552 03-MAY-18 PACE ADVANCED 8,060.00 15-MAY-18 8,060.00 Reconciled
WATER ENGINEERING,
INC.

387553 03-MAY-18 PACIFIC GAS AND 72.43 10-MRY-18 72.43 Reconciled
ELECTRIC COMPANY

387554 03-MAY-18 PAYNE & FEARS LLP 10,323.00 09~-MAY-18 10,323.00 Reconciled

387555 03-MAY-18 PELLETIER & 770.00 08-MAY-18 770.00 Reconciled
ASSOCIATES, INC.

387556 03-MAY-18 PONTON INDUSTRIES 4,020.50 18-MAY-18 4,020.50 Reconciled
INC

387557 03-MAY-18 PRESTON, SONIA 694.60 01-JUN-18 694.60 Reconciled

387558 03-MAY-18 PRUDENTIAL OVERALL 764.25 0B-MAY-18 764.25 Reconciled
SUPPLY

387559 03-MAY-18 PTI SAND & GRAVEL 1,080.67 09-MAY-18 1,080.67 Reconciled
INC

387560 03-MAY-18 PURE EFFECT INC 5,945.00 10-MAY-18 5,945.00 Reconciled

387561 03-MAY-18 QUICK 1,341.98 09-MAY-18 1,341.98 Reconciled
MANUFACTURING INC

387562 03-MAY-18 RAM RIR 7,194.31 08-MAY-18 7,194.31 Reconciled
ENGINEERING INC

387563 03-MAY-18 REGENCY CENTERS 451.56 Negotiable

387564 03-MAY-18 RELIABLE WATER 9,822.56 14-MAY-18 9,822.56 Reconciled
SOLUTIONS, LLC

387565 03-MAY-18 RELIANCE SAFETY 5,000.00 21-MAY-18 5,000.00 Reconciled
CONSULTANTS, INC.

387566 03-MAY-18 RESTEK CORPORATION 92.31 10-MAY-18 92.31 Reconciled

387567 03-MAY-18 RICHRRD C. SLADE & 9,791.46 21-MAY-18 9,791.46 Reconciled
ASSOCIATES LLC

387568 03-MAY-18 RIELLY, RANDA 624.78 21-MAY-18 624.78 Reconciled

387569 03-MAY-18 RINCON TRUCK 6,799.44 08-MAY-18 6,799.44 Reconciled
CENTER INC.

387570 03-MAY-18 RMC WATER AND 14,803.75 10-MAY-18 14,803.75 Reconciled
ENVIRONMENT

387571 03-MAY-18 RS HUGHES COMPANY, 2,566.61 09-MRY-18 2,566.61 Reconciled
INC.

387572 03-MAY-18 S & J SUPPLY CO 19,619.95 09-MAY-18 19,619.95 Reconciled
INC

387573 03-MAY-18 SAFETY-KLEEN 345.85 09-MAY-18 345.85 Reconciled
SYSTEMS, INC

IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
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BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: [
Bank Account Currency: USD ( US Dollar ) Payment Currency: USD ( US Dollar )
Payment Type: All Display Supplier Address: No
Cleared

Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status

Payment Document : IRWD CHECK

387574 03-MAY-18 SAN LEON APTS 35.72 31-MAY-18 35.72 Reconciled
387575 03-MAY-18 SANTA MARGARITA 58.37 14-MAY-18 58.37 Reconciled
FORD
387576 03-MAY-18 SHAMROCK SUPPLY CO 251.02 10-MAY-18 251.02 Reconciled
INC
3875717 03-MAY-18 SOUTH BAY FOUNDRY, 21,711.63 11-MAY-18 21,711.63 Reconciled
INC
387578 03-MAY-18 SOUTH COAST AIR 2,314.98 10-MAY-18 2,314.98 Reconciled
QUALITY MANAGEMENT
DISTRICT
387579 03-MAY-18 SOUTHERN 498,520.48 10-MAY-18 498,520.48 Reconciled
CALIFORNIA EDISON
COMPANY
387580 03-MAY-18 SUEZ TREATMENT 20,900.94 10-MAY-18 20,900.94 Reconciled
SOLUTIONS INC.
387581 03-MAY-18 THE FURMAN GROUP, 12,540.00 14-MAY-18 12,540.00 Reconciled
INC.
387582 03-MAY-18 THE SPRINGS CONDO 19,471.65 09-MAY-18 19,471.65 Reconciled
ASSN
387583 03-MAY-18 THYSSENKRUPP 191.94 10-MAY-18 191.94 Reconciled
ELEVATOR
CORPORATION
387584 03-MAY-18 TOTAL RESOURCE 43,724.80 14-MAY-18 43,724.80 Reconciled
MANAGEMENT, INC.
387585 03-MAY-18 TROPICAL PLAZA 4,958.00 09-MAY-18 4,958.00 Reconciled
NURSERY INC
387586 03-MAY-18 TRUCPARCO 987.96 16-MAY-18 987.96 Reconciled
387587 03-MAY-18 ULTRA SCIENTIFIC 833.75 11-MAY-18 833.75 Reconciled
387588 03-MAY-18 UNITED PARCEL 184.02 09-MAY-18 184.02 Reconciled
SERVICE INC
387589 03-MAY-18 UNITED STATES 445.53 14-MAY-18 445.53 Reconciled
PLASTIC CORP.
387580 03-MAY-18 UNITED STATES POST 25,000.00 18-MAY-18 25,000.00 Reconciled
OFFICE
387591 03-MAY-18 UNIVAR USA INC 3,426.45 09-MAY-18 3,426.45 Reconciled
387592 03-MAY-18 US BANK NAT'L 10,356.16 10-MAY-18 10,356.16 Reconciled
ASSOC N.DAKOTA
387593 03-MAY-18 VERIZON WIRELESS 12,302.14 10-MAY-18 12,302.14 Reconciled
SERVICES LLC
387594 03-MAY-18 VULCAN MATERIALS 1,824.06 09-MAY-18 1,824.06 Reconciled
COMPANY
387595 03-MAY-18 VWR INTERNATIONAL, 70.55 10-MAY-18 70.55 Reconciled
LLC
387596 03~MAY-18 WALTERS WHOLESALE 116.02 09-MAY-18 116.02 Reconciled
ELECTRIC
387597 03-MAY-18 WARE MALCOMB 460.00 08-MAY-18 460.00 Reconciled
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A, Branch : Los Angeles Account: Checking AP and PR Page: 7
Bank Account Currency: USD { US Dollar ) Payment Currency: USD { US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status

Payment Document : IRWD CHECK

387598 03-MAY-18 WASTE MANAGEMENT 1,851.55 10-MAY-18 1,851.55 Reconciled
OF ORANGE COUNTY

387599 03-MAY-18 WAXIE'S 334.79 09-MAY-18 334.79 Reconciled
ENTERPRISES, INC

387600 03-MAY-18 WECK LABORATORIES 466.00 14-MAY-18 466.00 Reconciled
INC

387601 03-MAY-18 WEST COAST SAFETY 7,086.93 17-MAY-18 7,086.93 Reconciled
SUPPLY INC

387602 03-MAY-18 WESTERN 8,617.50 11-MAY-18 8,617.50 Reconciled
EXTERMINATOR
COMPANY

387603 03-MAY-18 WESTERN SAFETY 6,512.65 11-MAY-18 6,512.65 Reconciled
PRODUCTS INC

387604 03-MAY-18 WETLANDS AND 3,500.00 11-MAY-18 3,500.00 Reconciled
WILDLIFE CARE
CENTER

387605 03-MAY-18 WOODRUFF, SPRADLIN 918.00 09-MAY-18 918.00 Reconciled
& SMART APC

387606 03-MAY-18 WORKFORCE SAFETY 1,492.00 11-MAY-18 1,492.00 Reconciled
LLC

387607 03-MAY-18 ZEE MEDICAL 608.48 08-MAY-18 608.48 Reconciled
SERVICE CO

387608 03-MAY-18 ZEN, YING 145.62 15-MARY-18 145.62 Reconciled

387609 08-MAY-18 IRWD-PETTY CASH IRVINE 1,333.15 08-MAY-18 1,333.15 Reconciled
CUSTODIAN

387610 08-MAY-18 JCI JONES NEWARK 5,446.00 15-MAY-18 5,446.00 Reconciled
CHEMICALS INC

387611 10-MAY-18 Compton, Christine 290.73 29-MAY-18 290.73 Reconciled
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A

387612 10-MAY-18 Do, Thu-Tam T 125.00 10-MAY-18 125.00 Reconciled
(Thu-Tam)

387613 10-MAY-19 Fournier, Tanja L 53.53 17-MBY-18 53.53 Reconciled
(Tanja)

387614 10-MAY-18 Lao, Richard § 1,661.40 10-MAY-18 1,661.40 Reconciled

387615 10-MAY-18 Malloy, Steven L 30.00 11-MAY-18 30.00 Reconciled
{Steven)

387616 10-MAY-18 Midstokke, Paige 466.19 11-MAY-18 466.19 Reconciled

387617 10-MAY-18 Moeder, Jacob J 115.00 17-MAY-18 115.00 Reconciled
{(Jacob)

387618 10-MAY-18 Mori, Richard K 115.00 10-MAY-18 115.00 Reconciled
{Rich)

387619 10-MAY-18 Oldewage, Lars D 307.37 14-MAY-18 307.37 Reconciled
{Lars)

387620 10-MAY-18 Perez, David M 118.51 17-MAY-18 118.51 Reconciled
{David)

IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
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387621 10-MAY-18 A STITCH ON 1,186.22 Negotiable
TIME.COM
387622 10-MAY-18 ABAM, FARDOSA 421.21 Negotiable
387623 10-MAY~18 ABUZAINEH, SUHA 28.36 22-MAY-18 28.36 Reconciled
387624 10-MAY-18 ADT SECURITY 175.80 16-MAY-18 175.80 Reconciled
SERVICES INC
387625 10-MAY-18 AEGIS ENGINEERING 27,492.00 16-MAY-18 27,492.00 Reconciled
MANAGEMENT, INC,
387626 10-MAY-18 AERZEN USA 4,826.09 15-MAY-18 4,826.09 Reconciled
CORPORATION
387627 10-MAY-18 ALEXANDER'S 117,011.31 16-MAY-18 117,011.31 Reconciled
CONTRACT SERVICES,
INC.
387628 10-MAY-18 ALL STAR GLASS 365.30 14-MAY-18 365.30 Reconciled
387629 10-MAY-18 ALLIANT INSURANCE 33,300.00 16-MAY-18 33,300.00 Reconciled
SERVICES, INC
387630 10-MAY-18 ALPHA TRAFFIC 1,340.00 14-MAY-18 1,340.00 Reconciled
SERVICES, INC.
387631 10-MAY-18 AMERICAN TRUCK & 12,391.25 16-MAY-18 12,391.25 Reconciled
TRAILER BODY SANTA
ANA LLC
387632 10-MAY-18 APEX LIFE 2,446.06 16-MAY-18 2,446.06 Reconciled
SCIENCES, LLC
387633 10-MAY-18 APPLIED MEMBRANES 5,699.06 15-MAY-18 5,699.06 Reconciled
INC
387634 10-MAY-18 ARI INDUSTRIES 998.86 14-MAY-18 998.86 Reconciled
387635 10-MAY-18 ASHFORD, WALT 313.42 15-MAY-18 313.42 Reconciled
387636 10-MAY-18 ASSOCIATION OF 35,167.73 18-MAY-18 35,167.73 Reconciled
CALIFORNIA WATER
AGENCIES/JPIA
387637 10-MAY-18 AT&T 1,099.80 15-MAY-18 1,099.80 Reconciled
387638 10-MAY-18 ATHENS SERVICES 977.25 15-MAY-18 977.25 Reconciled
387639 10-MAY-18 AUTOZONE PARTS, 1,544.29 17-MAY-18 1,544.29 Reconciled
INC.
387640 10-MAY-18 BANK OF AMERICA 25,397.70 16-MAY-18 25,397.70 Reconciled
387641 10-MAY-18 BARNES, LISA 11.75 15-MAY-18 11.75 Reconciled
387642 10-MAY-18 BATTERIES PLUS AND 1,024.86 14-MAY-18 1,024.806 Reconciled
BATTERIES PLUS
BULBS
387643 10-MAY-18 BECK, ZAWER 119.62 14-MAY-18 119.62 Reconciled
387644 10-MARY-18 BEST DRILLING AND 157,082.50 17-MAY-18 157,082.50 Reconciled
PUMP, INC,
387645 10-MAY-18 BLACK & VEATCH 326,740.33 17-MRY-18 326,740.33 Reconciled
CORPORATION
387646 10-MAY-18 BLAIRS TOWING INC 650.00 17-MAY-18 650.00 Reconciled
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
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387647 10-MRY-18 BRENNTAG PACIFIC 22,429.84 16-MAY-18 22,429.84 Reconciled
INC
387648 10-MAY-16 BRITHINEE ELECTRIC 18,769.17 16-MAY-18 18,769.17 Reconciled
387649 10-MAY-18 BROADCOM LTD 1,363.20 Negotiable
387650 10-MAY-18 BROWN AND CALDWELL 7,179.18 14-MAY-18 7,179.18 Reconciled
387651 10-MAY-18 BRUCE NEWELL 3,750.00 15-MAY-18 3,750.00 Reconciled
387652 10-MAY-18 C WELLS PIPELINE 5,482.33 22-MAY-18 5,482.33 Reconciled
MATERIALS INC
387653 10-MAY-18 CALIFORNIA 4,262.74 16-MAY-18 4,262.74 Reconciled
BARRICADE RENTAL,
INC.

D-6



387654 10-MAY-18 CALIFORNIA EARTH 2,168.81 15-MAY-18 2,168.81 Reconciled
TRANSPORT, INC.

387655 10-MAY-18 CALIFORNIA STATE 5,600.00 17-MAY-18 5,600.00 Reconciled
UNIVERSITY,
FULLERTON

387656 10-MAY-18 CANON FINANCIAL 1,312.40 15-MAY-18 1,312.40 Reconciled
SERVICES, INC

387657 10-MAY-18 CANON SOLUTIONS 133.03 15-MAY-18 133.03 Reconciled
AMERICA, INC.

387658 10-MAY-18 CANTU, AL 18.49 Negotiable

387659 10-MAY-18 CDW GOVERNMENT LLC 217.29 17-MAY-18 217.29 Reconciled

387660 10-MAY-18 CERTIFIED 781.47 16-MAY-18 781.47 Reconciled
TRANSPORTATION

387661 10~-MAY-18 CHEM TECH 13,868.80 21-MAY-18 13,868.80 Reconciled
INTERNATIONAL INC

387662 10-MAY-18 CHO DESIGN 18,400.00 17-MARY-18 18,400.00 Reconciled
ASSOCIATES, INC

397663 10-MAY-18 CITY OF IRVINE 9,037.80 14-MAY-18 9,037.80 Reconciled

387664 10-MAY-18 CITY OF ORANGE 177.08 15-MAY-18 177.08 Reconciled

387665 10-MAY-18 CIVIL SOURCE, INC. 78,444.00 22-MAY-18 78,444.00 Reconciled

387666 10-MAY~-18 CIVIL SOURCE, INC. 4,142.50 16-MAY-18 4,142.50 Reconciled

387667 10-MAY-18 CLARK, SHARON 33.61 16-MAY-18 33.61 Reconciled

387668 10-MAY-18 CONDE DE CRUZ, 79.00 14-MAY-18 79.00 Reconciled
MARIA

387669 10-MAY-18 CONSOLIDATED 824.71 15-MAY-18 B24.71 Reconciled
CONTRACTING
SERVICES, INC.

387670 10-MAY-18 COTTONS POINT 1,100.00 14-MAY-18 1,100.00 Reconciled
DESIGN, INC.

387671 10-MAY-18 CR & R 384.48 15-MAY-18 384.48 Reconciled
INCORPORATED

387672 10-MAY-18 CRESCENT CHEMICAL 372.36 15-MAY-18 372.36 Reconciled
Cco.

387673 10-MAY-18 CULLIGAN OF SANTA 7,000.00 16-MAY-18 7,000.00 Reconciled
ANA
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387674 10-MAY-18 D & G SIGNS 1,182.02 17-MAY-18 1,182.02 Reconciled

387675 10-MAY-18 D & H WATER 1,523.13 15-MAY-18 1,523.13 Reconciled
SYSTEMS INC.

387676 10-MAY-18 DAVIS FARR LLP 5,000.00 15-MAY-18 5,000.00 Reconciled

387677 10-MAY-18 DAVIS, CHRIS 16.78 16-MAY-18 16.78 Reconciled

387678 10-MAY-18 DEPARTMENT OF 95,954.00 17-MAY-18 95,954.00 Reconciled
WATER RESOURCES

387679 10-MAY-19 DEUBLER, VENORA 18.99 Negotiable

387680 10-MAY-18 DILYTICS INC 43,175.00 17-MAY-18 43,175.00 Reconciled

387681 10-MAY-18 DISCOUNT COURIER 91.32 14-MAY-18 91.32 Reconciled
SERVICE

387682 10~-MAY-18 DUDEK 615.00 17-MAY-18 615.00 Reconciled

387683 10-MAY-18 EAGLE PRINT 635.32 15-MAY-18 635.32 Reconciled
DYNAMICS

387684 10-MAY-18 EARL, ERIKA 110.61 Negotiable

387685 10-MAY-18 ESPERANZA 870.24 31-MAY-18 870.24 Reconciled
APARTMENTS

387686 10-MAY-18 EVANTEC 4,441.46 14-MAY-18 4,441.46 Reconciled
CORPORATION

387687 10-MAY-18 EXECUTIVE LIGHTING 8,878.31 15-MAY-18 8,878.31 Reconciled
& ELECTRIC

387688 10-MAY-18 FAIRBANK, MASLIN, 21,330.00 18-MAY-18 21,330.00 Reconciled
MAULLIN, METZ &
ASSOC. INC.

387689 10-MAY-18 FARRELL & 2,319.73 14-MAY-18 2,319.73 Reconciled
ASSOCIATES

387690 10-MAY-18 FEDEX 315.23 15-MAY-18 315.23 Reconciled

387691 10-MAY-18 FEIS, DAN 7.80 14-MAY-18 7.80 Reconciled

387692 10-MAY-18 FIDELITY SECURITY 7,086.65 21-MAY-18 7,086.65 Reconciled
LIFE INSURANCE
COMPANY

387693 10-MAY-18 FIRE EXTINGUISHING 447.29 15-MAY-18 447.29 Reconciled
SAFETY & SERVICE

387694 10-MAY-18 FISERV 294.35 14-MAY-18 294.35 Reconciled

387695 10-MAY-18 FISHER SCIENTIFIC 2,347.51 15-MAY-18 2,347.51 Reconciled
COMPANY LLC

387696 10-MAY-18 FLEXIBLE LIFELINE 28,040.00 18-MAY-18 28,040.00 Reconciled
SYSTEMS

387697 10-MAY-19 FREEWAY MACHINE & 100.00 15-MAY-18 100.00 Reconciled
WELDING SHOP

387698 10-MAY-18 FUSCOE 7,620.77 14-MAY-18 7,620.77 Reconciled
ENGINEERING, INC.

387699 10-MAY-18 GALIPEAU, KIRSTIE 55.37 15-MAY-18 55.37 Reconciled

387700 10-MAY-18 GRAINGER 5,675.64 15-MAY-18 5,675.64 Reconciled

387701 10-MAY-18 GRAYBAR ELECTRIC 2,124.00 15-MAY-18 2,124.00 Reconciled
COMPANY
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387702 10-MAY-18 GROCERY OUTLET INC 81.60 Negotiable
387703 10-MAY-18 HARRINGTON 3,289.85 14-MAY-18 3,289.85 Reconciled
INDUSTRIAL
PLASTICS LLC
387704 10-MAY-18 HARRY H. KOBZEFF 880.00 16-MAY-18 880.00 Reconciled
387705 10-MAY-18 HDR ENGINEERING 15,536.29 17-MAY-18 15,536.29 Reconciled
INC
387706 10-MAY-18 HEGNESS, PAUL 62.14 01-JUN-18 62.14 Reconciled
387707 10-MAY-18 HELP/SYSTEMS, LLC 5,600.00 14-MAY-18 5,600.00 Reconciled
387708 10-MAY-18 HELPMATES STAFFING 20,228.64 16-MAY-18 20,228.64 Reconciled
SERVICES
3877089 10-MAY-18 HILL BROTHERS 2,160.00 16-MAY-18 2,160.00 Reconciled
CHEMICAL COMPANY
387710 10-MAY-18 HOME DEPOT USA INC 3,465.86 16-MAY-18 3,465.86 Reconciled
387711 10-MAY-18 HOMSY, BRIAN 1,440.00 14-MAY-18 1,440.00 Reconciled
387712 10-MAY-18 HORIZON 1,616.68 14-MAY-18 1,616.68 Reconciled
UNDERGROUND INC
387713 10-MAY-18 HUMANA INSURANCE 73.80 15-MAY-18 73.80 Reconciled
COMPANY
387714 10-MAY-18 HYDRO 13,269.87 21-MAY-18 13,269.87 Reconciled
INTERNATIONAL
387715 10-MAY-18 IBM CORPORATION 77,813.10 17-MAY-18 77,813.10 Reconciled
387716 10-MAY-18 INTEGRITY IT 2,200.00 15-MAY-18 2,200.00 Reconciled
SOLUTIONS INC.
387717 10-MAY-18 INTERNATIONAL 1,445.00 21-MAY-18 1,445.00 Reconciled
BROTHERHOOD OF
ELECTRICAL WORKERS
LOCAL 47
387718 10-MAY-18 IRVINE PACIFIC 1,264.24 17-MAY-18 1,264.24 Reconciled
387719 10-MAY-18 IRVINE PIPE & 2,715.61 14-MAY-18 2,715.61 Reconciled
SUPPLY INC
387720 10-MAY-18 JCI JONES 8,640.25 16-MAY-18 8,640.25 Reconciled
CHEMICALS INC
387721 10-MAY-18 JOHN MICHAEL COVAS 208.70 29-MAY-18 208.70 Reconciled
387722 10-MAY-18 K. HOVNANIAN 344.23 16-MAY-18 344.23 Reconciled
387723 10-MAY-18 KAYUGA SOLUTION 9,860.00 15-MAY-18 9,860.00 Reconciled
INC
387724 10-MAY-18 KELLY, WILLIAM 19.84 16-MAY-18 19.84 Reconciled
387725 10-MAY-1§ KLEINFELDER, INC. 1,968.88 16-MAY-18 1,968.88 Reconciled
387726 10-MAY-18 KRONICK MOSKOVITZ 14,178.66 17-MAY-18 14,178.66 Reconciled
TIEDEMANN & GIRARD
387727 10-MAY-18 KUSUMOTO, SADARHEI 32.70 29-MAY-18 32.70 Reconciled
387728 10-MAY-18 LAM, CONG 35.52 15-MAY-18 35.52 Reconciled
387729 10-MAY-18 LAMBECK, DIANE 46,73 22-MAY-18 46.73 Reconciled
387730 10-MAY-18 LEE, HYEKYONG 44.17 Negotiable
387731 10-MAY-18 LEE, MARSHA 12.97 18-MAY-18 12.97 Reconciled
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387732 10-MAY-18 LEWIS BRISBOIS 280.00 1e-MAY-18 280.00 Reconciled
BISGAARD AND
SMITH, LLP
387733 10-MAY-18 LI, ANDREW 1,522.85 14-MAY-18 1,522.85 Reconciled
387734 10-MAY-18 LO, THIERRY 37.38 29-MAY-18 37.38 Reconciled
387735 10-MAY-18 LUXIAO, JINGYI 31.60 01-JUN-18 31.60 Reconciled
387736 10-MAY-18 MAURRAY, MAURICE 125.00 Negotiable
3871737 10-MAY-18 MC MASTER CARR §848.99 14-MAY-18 848.99 Reconciled
SUPPLY CO
387738 10-MAY-18 MISSION 1,126.80 16-MAY-18 1,126.80 Reconciled
COMMUNICATIONS,
LLC
387739 10-MAY-18 MOODY'S INVESTORS 7,500.00 15-MAY-18 7,500.00 Reconciled
SERVICE INC
387740 10-MAY-18 MOTIVE ENERGY 1,386.39 17-MAY-18 1,386.39 Reconciled
TELECOMMUNICATION
GROUP
387741 10-MAY-18 MR CRANE INC 1,163.70 14-MAY-18 1,163.70 Reconciled
387742 10-MAY-18 MUNICIPAL 3,347.40 15-MAY-18 3,347.40 Reconciled
MAINTENANCE
EQUIPMENT INC
387743 10-MAY-18 NATIONAL READY 554.92 14-MAY-18 554.92 Reconciled
MIXED CONCRETE CO.
387744 10-MAY-18 NATURALWELL, LLC 1,265.00 14-MAY-18 1,265.00 Reconciled
387745 10-MAY-18 NATURES IMAGE INC 2,912.34 15-MAY-18 2,912.34 Reconciled
387746 10-MAY-18 NMG GEOTECHNICRL 43,153.90 31-MAY-18 43,153.90 Reconciled
INC
387747 10-MRY-18 NOBLE-JONES, ROSIE 144.80 Negotiable
387748 10-MAY-18 NOVACOAST INC 1,837.50 14-MAY~-18 1,837.50 Reconciled
387749 10-MAY-18 O'CONNELL, PATRICK 615.62 23-MAY-18 615.62 Reconciled



387750 10-MAY-18 OLIN CORPORATION 31,849.68 17-MAY-18 31,849.68 Reconciled
387751 10-MAY-18 OMEGA INDUSTRIAL 223.01 14-MAY-18 223.01 Reconciled
SUPPLY, INC.
387752 10-MAY-19 ONESOURCE 42.02 15-MAY-18 42.02 Reconciled
DISTRIBUTORS LLC
387753 10-MAY-13 ORACLE AMERICA, 21,017.13 18-MAY-18 21,017.13 Reconciled
INC.
387754 10-MAY-18 ORANGE COUNTY 2,500.00 30-MAY-18 2,500.00 Reconciled
COASTKEEPER
3871755 10-MAY-19 ORANGE COUNTY 122,054.13 16-MAY-18 122,054.13 Reconciled
SANITATION
DISTRICT
387756 10-MAY-18 ORANGE COUNTY 224.50 15-MAY-18 224.50 Reconciled
SHERIFF'S OFFICE
387757 10-MAY-18 ORANGE COUNTY 3,200.00 15-MAY-18 3,200.00 Reconciled
TREASURER
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387758 10-MAY-18 PACE ADVANCED 3,620.00 15-MAY-18 3,620.00 Reconciled
WATER ENGINEERING,
INC.
387759 10-MAY-18 PAPER DEPOT 516.00 18-MAY-18 516.00 Reconciled
DOCUMENT
DESTRUCTION LLC
387760 10-MAY-18 PARKHOUSE TIRE INC 135.717 15-MAY-18 135.77 Reconciled
387761 10-MAY-18 PASCAL & LUDWIG 396,844.79 16-MAY-18 396,844.79 Reconciled
CONSTRUCTORS
387762 10-MAY-18 PASCAL & LUDWIG 20,886.57 16-MAY-18 20,886.57 Reconciled
CONSTRUCTORS
387763 10-MAY-18 PERKINELMER HEALTH 711.40 16-MAY-18 711.40 Reconciled
SCIENCES INC
387764 10-MAY-18 PERS LONG TERM 675.35 14-MAY-18 675.35 Reconciled
CARE
387765 10-MAY-18 POLLARDWATER.COM 974.87 15-MAY-18 974.87 Reconciled
387766 10-MAY-18 PRAXAIR 115.95 15-MAY-18 115.95 Reconciled
DISTRIBUTION INC !
387767 10-MAY-18 PRUDENTIAL OVERALL 5,570.38 14-MAY-18 5,570.38 Reconciled
SUPPLY
387768 10-MAY-18 PSOMAS 5,627.00 16-MAY-18 5,627.00 Reconciled
387769 10-MAY-18 QUINTANA, SONIA 35.47 Negotiable
387770 10-MAY-18 R&B AUTOMATION, 6,285.01 14-MAY-18 6,285.01 Reconciled
INC.
387771 10-MAY-18 RAINBOW DISPOSAL 357.36 17-MAY-18 357.36 Reconciled
CO INC
387772 10-MAY-18 RAM AIR 16,288.10 17-MAY-18 16,288.10 Reconciled
ENGINEERING INC
387773 10-MAY-18 RANCHO ALISAL APTS 92.47 31-MAY-18 82.47 Reconciled
387774 10-MAY-18 RANCHO MARIPOSA 42.88 31-MAY-18 42.88 Reconciled
APTS
387775 10-MAY-18 REACH EMPLOYEE 1,010.80 16-MAY-18 1,010.80 Reconciled
ASSISTANCE INC
387776 10-MAY-18 REAL WATER 31,758.00 18-MAY-18 31,758.00 Reconciled
CONSULTANTS INC.
387777 10-MAY-18 REFRIGERATION 374.58 14-MAY-18 374.58 Reconciled
SUPPLIES
DISTRIBUTOR
387778 10-MAY-18 RELIANCE SAFETY 9,515.00 29-MARY-198 9,515.00 Reconciled
CONSULTANTS, INC.
387779 10-MAY-18 REYNOLDS, JASON 46.92 15-MAY-18 46.92 Reconciled
387780 10-MAY-18 ROSA, GISELE 42.68 14-MAY-18 42.68 Reconciled
387781 10-MAY-18 S & J SUPPLY CO 57,889.60 16-MAY-18 57,889.60 Reconciled
INC
387782 10-MAY-18 SAFETY-KLEEN 1,058.24 15-MAY-18 1,058.24 Reconciled
SYSTEMS, INC
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
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387783 10-MAY-18 SBN MARCO 47.02 31-MAY-18 47.02 Reconciled
APARTMENTS
387784 10-MAY-18 SANTA ANA BLUE 5,538.32 21-MAY-18 5,538.32 Reconciled
PRINT
387785 10-MAY-18 SANTA MARGARITA 564.06 14-MAY-18 564.06 Reconciled
FORD
387786 10-MARY-18 SANTA MARGARITA 100.12 16-MAY-18 100.12 Reconciled
WATER DISTRICT
387787 10-MAY-18 SCHINDLER ELEVATOR 202.95 17-MAY-18 202.95 Reconciled
CORPORATION
387788 10-MAY-18 SHAMROCK SUPPLY CO 627.18 15-MAY-18 627.18 Reconciled



INC

387789 10-MRY-18 SIMI VALLEY 731.14 15-MAY-18 731.14 Reconciled
LANDFILL AND
RECYCLING CENTER

387790 10-MAY-18 SING, SIGMUND 207.68 22-MAY-18 207,68 Reconciled

387791 10-MAY-18 SIRIUS COMPUTER 316,855.80 21-MAY-18 316,855.80 Reconciled
SOLUTIONS INC

387792 10-MAY-18 SKORUZ 18,684.00 17-MAY-18 18,684.00 Reconciled
TECHNOLOGIES INC

387793 10-MAY-18 SOUTH COAST AIR 128.61 15-MAY-18 128.61 Reconciled
QUALITY MANAGEMENT
DISTRICT

387794 10-MAY-18 SOUTH COAST 658.33 15-MAY-18 658.33 Reconciled
ANSWERING SERVICE

387795 10-MAY-18 SOUTH COAST WATER 90.00 18-MAY-18 90.00 Reconciled
Co.

387796 10-MAY-18 SOUTHERN 11,807.33 14-MAY-18 11,807.33 Reconciled
CALIFORNIA EDISON
COMPANY

387797 10-MAY-18 SOUTHERN 795.98 17-MAY-18 795.98 Reconciled
CALIFORNIA GAS
COMPANY

387798 10-MAY-18 SPARKLETTS 284.44 18-MAY-18 284.44 Reconciled

387799 10-MAY-18 SPATIAL WAVE, INC. 3,148.30 14-MAY-18 3,148.30 Reconciled

387800 10-MAY-18 STANDARD & POOR'S 5,000.00 15-MAY-18 5,000.00 Reconciled
FINANCIAL SERVICES
LLC

387801 10-MAY-18 SUKLE ADVERTISING 67.63 21-MAY-18 67.63 Reconciled
INC.

387802 10-MAY-18 SULLY-MILLER 47,479.39 16-MAY-18 47,479.39 Reconciled
CONTRACTING CO.

387803 10-MAY-18 SUN, LI 28.14 23-MAY-18 28.14 Reconciled

387804 10-MAY-18 SUN, LI 32.36 16-MAY-18 32.36 Reconciled

387805 10-MAY-18 SUSAN A. SIROTA 4,395.00 15-MAY-18 4,395.00 Reconciled

387806 10-MAY-18 T AND L PROPERTIES 83.91 Negotiable

IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53

BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 15

Bank Account Currency: USD ( US Dollar ) Payment Currency: USD ( US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status

Payment Document : IRWD CHECK

387807 10-MAY-18 TALLEY INC 835.96 15-MAY-18 835.96 Reconciled
387808 10-MAY-18 TETRA TECH, INC 1,950.00 14-MAY-18 1,950.00 Reconciled
387809 10-MAY-18 THE NEW HOME 174.42 31-MAY-18 174.42 Reconciled

COMPANY SOUTHERN
CALIFORNIA LLC

387810 10-MAY-18 THERMO ELECTRON 1,077.00 14-MRY-18 1,077.00 Reconciled
NORTH AMERICA LLC

387811 10-MAY-18 THOMPSON 46.16 15-MAY-18 46.16 Reconciled
INDUSTRIAL SUPPLY

387812 10-MAY-18 TOTAL RESOURCE 82,180.00 18-MAY-18 82,180.00 Reconciled
MANAGEMENT, INC.

387813 10-MAY-18 TOTRLFUNDS 3,003.00 21-MRY-18 3,003.00 Reconciled

387814 10-MAY-18 TRAFFIC CONTROL 10,000.00 31-MAY-18 10,000.00 Reconciled
ENGINEERING, INC

387815 10-MAY-18 TRI POINTE HOMES, 211.23 18-MAY-18 211.23 Reconciled
INC.

387816 10-MAY-18 TRIPAC MARKETING 950.07 15-MAY-18 950.07 Reconciled
INC

387817 10-MAY-18 TROPICAL PLAZA 44,042.85 16-MAY-18 44,042.85 Reconciled
NURSERY INC

387818 10-MAY-18 TRUCPARCO 3,307.01 16-MAY-18 3,307.01 Reconciled

387819 10-MAY-18 ULINE INC 216.92 18-MAY-18 216.92 Reconciled

387820 10-MAY-18 ULTRA SCIENTIFIC 155.10 18-MAY-18 155.10 Reconciled

387821 10-MAY-18 UNDERGROUND 1,379.50 22-MAY-18 1,379.50 Reconciled
SERVICE ALERT OF
SOUTHERN
CALIFORNIA

387822 10-MAY-18 UNITED HEALTHCARE 245.85 17-MAY-18 245.85 Reconciled
INSURANCE COMPANY

387823 10-MAY-18 UNITED PARCEL 116.96 15-MAY-18 116.96 Reconciled
SERVICE INC

387824 10-MAY-18 UNITED STATES POST 1,580.00 22-MAY-18 1,580.00 Reconciled
OFFICE

387825 10-MAY-18 UY, IRENE 23.31 21-MAY-18 23.31 Reconciled

387826 10-MAY-18 VAN LINGEN, PAUL 496.71 17-MAY-18 496.71 Reconciled
AND MAGALI

387827 10-MAY-18 VAUGHAN'S 17,593.69 16-MAY-18 17,593.69 Reconciled
INDUSTRIAL REPAIR
CO INC

387928 10-MRY-18 VERIZON WIRELESS 699.33 14-MAY-18 699.33 Reconciled
SERVICES LLC

387829 10-MAY-18 VIRTUAL GRAFFITI, 1,105.52 14-MAY-18 1,105.52 Reconciled
INC.

387830 10-MAY-18 VULCAN INDUSTRIES 53,013.00 17-MAY-18 53,013.00 Reconciled
INC
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387831 10-MAY-18 WACO FILTERS 3,181.93 17-MAY-18 3,181.93 Reconciled
CORPORATION
387832 10-MAY-18 WALTERS WHOLESALE 488.64 15-MAY-18 488.64 Reconciled
ELECTRIC
387833 10-MAY-18 WANG, CHUNWEN 57.42 Negotiable
387834 10-MAY-18 WASTE MANAGEMENT 2,599.009 15-MAY-18 2,599.09 Reconciled
OF ORANGE COUNTY
387835 10-MAY-18 WATERLINE 5,935.60 14-MAY-18 5,935.60 Reconciled
TECHNOLOGIES INC
387836 10-MAY-18 WATERSMART 13,597.50 16-MAY-18 13,597.50 Reconciled
SOFTWARE, INC
387837 10-MAY-18 WAXIE'S 1,643.53 15-MAY-18 1,643.53 Reconciled
ENTERPRISES, INC
387838 10-MAY-18 WECK LABORATORIES 2,277.00 21-MAY-18 2,277.00 Reconciled
INC
387839 10-MAY-18 WEGMAN, ATTICUS 42.30 16-MAY-18 42.30 Reconciled
387840 10-MAY-18 WEST COAST SAND & 53,225.00 16-MAY-18 53,225.00 Reconciled
GRAVEL INC.
387841 10-MAY-18 WESTERN 1,575.00 18-MAY-18 1,575.00 Reconciled
EXTERMINATOR
COMPANY
387842 10-MAY-18 WESTERN WERTHER A 2,998.00 16-MAY-18 2,998.00 Reconciled
GROUP INC
387843 10-MAY-18 WIELAND 1,513.48 16-MAY-18 1,513.48 Reconciled
387844 10-MAY-18 WIRELESS 948.00 17-MAY-18 948.00 Reconciled
WATCHDOGS, LLC
387845 10-MAY-18 WISCONSIN STATE 630.00 14-MAY-18 630.00 Reconciled
LABORATORY OF
HYGENE
387846 10-MAY-18 WORKFORCE SAFETY 1,492.00 25-MAY-19 1,492.00 Reconciled
LLC
387847 10-MAY-18 XIAN, ZHUARNG 45.49 Negotiable
387848 10-MAY-18 YOUNESI BANEH, 71.07 24-MAY-18 71.07 Reconciled
PAYAM
387849 10-MAY-18 YUNT, KAREN 32.64 18-MAY-18 32.64 Reconciled
387850 10-MAY-18 ZEBRON CONTRACTING 54,280.00 23-MAY-18 54,280.00 Reconciled
INC
387851 11-MAY-18 Kanoff, Debbie G HOME 1,253.12 11-MAY-18 1,253.12 Reconciled
(Debbie)
387852 11-MAY-18 Shinbashi, Allen HOME 1,528.79 21-MAY-18 1,528.7% Reconciled
387853 15-MAY-18 EAST ORANGE COUNTYORANGE 7,622.26 22-MAY-18 7,622.26 Reconciled
WATER DISTRICT
387854 15-MAY-18 JCI JONES NEWARK 3,435.10 21-MAY-18 3,435.10 Reconciled
CHEMICRLS INC
387855 17-MAY-18 Bennett, Ray R 283.96 22-MAY-18 283.96 Reconciled
(Ray)
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387856 17-MAY-18 Cady, Thanh-Van T 150.00 22-MAY-18 150.00 Reconciled
{Van)

387857 17-MAY-18 Clary, Cheryl L 25.72 Negotiable

387858 17-MAY-18 Drzymkowski, 90.00 25-MAY-18 90.00 Reconciled
Michele A
(Michele)

387859 17-MAY-18 Fournier, Tanja L 645.35 17-MAY-18 645.35 Reconciled
(Tanja}

387860 17-MAY-18 Jacobson, Robert C 100.45 Negotiable
(Rob)

387861 17-MAY-18 Lao, Richard S 37.06 18-MAY-18 37.06 Reconciled

387862 17-MAY-18 Lin, Eileen 1,705.00 21-MAY-18 1,705.00 Reconciled
(Eileen)

387863 17-MAY-18 Lynch, Toni Marie 7.85 17-MAY-18 7.85 Reconciled

397864 17-MAY-18 McElroy, Dorien 100.00 22-MAY-18 100.00 Reconciled

387865 17-MAY-18 Moeder, Jacob J 48.08 01-JUN-18 48,08 Reconciled
(Jacob)

387866 17-MAY-18 Orozco, Linda 140.08 25-MAY-18 140.08 Reconciled

387867 17-MRY-18 Pan, Jenny W 34.85 21-MAY-18 34.85 Reconciled
(Jenny}

387868 17-MAY-18 Rios, Belisario 7.85 Negotiable

387869 17-MARY-18 Robinson, Mitchell 7.85 22-MAY-18 7.85 Reconciled
s

387870 17-MARY-18 Rutherford, Allan 85.00 21-MAY-18 85.00 Reconciled

387871 17-MAY-18 Saini, Mohit 138.60 17-MAY-18 138.60 Reconciled

387872 17-MAY-18 Smyth, Jeffrey § 3.71 21-MAY-18 3.71 Reconciled
(Jeff)

387873 17-MARY~-18 Welch, Kelly A 156.59 17-MAY-18 156.59 Reconciled
{(Kellie)

387874 17-MAY-18 4200 VON KARMAN, 124.05 Negotiable
LLC
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387878
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387882
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387914

387915

387916
387917
387918
387919
387920
387921

17-MAY-18 ABM INDUSTRY 18,915.01 23-MAY-18 18,915.01 Reconciled
GROUPS, LLC
17-MAY~-18 ADS LLC 2,160.00 24-MAY-18 2,160.00 Reconciled
17-MAY-18 AGUIRRE, VANESSA 29.29 31-MAY-18 29.29 Reconciled
17-MAY-18 AGUSTSSON, TAKAKO 20.83 Negotiable
17-MAY-18 AIR RESOURCES 5,391.00 23-MAY-18 5,391.00 Reconciled
BOARD
17-MAY-18 AIRGAS, INC. §53.38 23-MAY-18 853.38 Reconciled
17-MAY-18 ALPHA TRAFFIC 1,560.00 23-MAY-18 1,560.00 Reconciled
SERVICES, INC.
17-MAY-18 AMERICAN WATER 10,159.00 29-MRY-18 10,158.00 Reconciled
WORKS ASSOC
17-MAY-18 ANTHEM BLUE CROSS 546.33 24-MAY-18 546,33 Reconciled
17-MAY-18 ANTHEM BLUE CROSS 546.33 24-MARY-18 546.33 Reconciled
17-MAY-18 ANTHEM BLUE CROSS 214.68 24-MAY-18 214.68 Reconciled
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17-MAY-18 ANTHEM BLUE CROSS 290.43 24-MAY-18 290.43 Reconciled
17-MAY-18 ANUKORNCHAIKUL, 36.52 Negotiable
SOMCHAI
17-MAY-18 APEX LIFE 2,380.00 29-MAY-18 2,380.00 Reconciled
SCIENCES, LLC
17-MAY-18 APPALA, RANJITH 68.64 24-MAY-18 68.64 Reconciled
17-MAY-18 ARB STRUCTURES, 922.30 24-MAY-18 922.30 Reconciled
INC.
17-MAY-18 AT&T 5,153.77 29-MAY-18 5,153.77 Reconciled
17-MAY-18 AT&T 1,844.59 24-MAY-18 1,844.59 Reconciled
17-MAY-18 AT&T 49.05 25-MAY-18 49.05 Reconciled
17-MAY-18 ATHENS SERVICES 7,023.93 24-MAY-18 7,023.93 Reconciled
17-MAY-18 AUTOZONE PARTS, 123.48 25-MAY-18 123.48 Reconciled
INC.
17-MAY-18 BATTERIES PLUS AND 1,340.17 23-MAY-18 1,340.17 Reconciled
BATTERIES PLUS
BULBS
17-MAY-18 BEHBEHANI, SHERI 27.00 Negotiable
17-MAY-18 BENDIX, ALEXA 158.04 Negotiable
17-MAY-18 BEYER, DANIELLE 389.05 24-MAY-18 389.05 Reconciled
17-MAY-18 BILL'S SWEEPING 460.00 25-MAY-18 460.00 Reconciled
SERVICE INC
17-MAY-18 BOKHARI, MARYAM 119,99 24-MAY-18 119.99 Reconciled
17-MAY-18 BROWN AND CALDWELL 14,101.43 24-MAY-18 14,101.43 Reconciled
17-MAY-18 BROWN, JUSTIN 36.20 Negotiable
17-MAY-18 C WELLS PIPELINE 53,633.64 30-MAY-18 53,633.64 Reconciled
MATERIALS INC
17-MAY-18 CALATLANTIC GROUP, 270.12 31-MAY-18 270.12 Reconciled
INC.
17-MAY-18 CALIFORNIA 3,047.50 25-MAY-18 3,047.50 Reconciled
BARRICADE RENTAL,
INC.
17-MAY-18 CALIFORNIA 1,577.00 Negotiable
DEPARTMENT OF TAX
AND FEE
ADMINISTRATION
17-MAY-18 CALIFORNIA PACIFIC 206.92 29-MAY-18 206.92 Reconciled
HOMES
17-MAY-18 CALTRANS DISTRICT 10.10 Negotiable
12
17-MAY-18 CANON SOLUTIONS 52.93 24-MAY-18 52.93 Reconciled
AMERICA, INC.
17-MAY-18 CAROLLO ENGINEERS, 47,967.15 29-MAY-18 47,967.15 Reconciled
INC
17-MAY~18 CATENA MOUNTAIN 72.30 01-JUN-18 72.30 Reconciled
CAPITAL
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17-MAY-18 CDB INVESTMENTS, 567.29 Negotiable
L.P.
17-MAY-18 CHARLES P CROWLEY 39,197.42 23-MAY-18 39,197.42 Reconciled
COMPANY INC
17-MAY-18 CHEM TECH 6,934.40 29-MAY-18 6,934.40 Reconciled
INTERNATIONAL INC
17-MAY-18 CHEN, ANGELIEN 12.95 25~-MAY-18 12.95 Reconciled
17-MAY-18 CHEUNG, DESMOND 34.06 25-MAY-18 34.06 Reconciled
17-MAY-18 CHIEN, JULIE 38.34 Negotiable
17-MAY-18 CHUANG, MICHELLE 49.78 Negotiable
17-MRY-18 CHUNG, CHENYU 67.30 Negotiable
17-MAY-18 CITY OF IRVINE 7,329.40 23-MAY-18 7,329.40 Reconciled



387922 17-MAY-18 CITY OF IRVINE 10,682.60 Negotiable
387923 17-MAY-18 CITY OF SANTA ANA 98.01 23-MAY-18 98.01 Reconciled
387924 17-MAY-18 CITY OF TUSTIN 511,506.16 24-MAY-18 511,506.16 Reconciled
387925 17-MAY-18 CLA-VAL COMPANY 4,229.07 23-MAY-18 4,229,017 Reconciled
387926 17-MAY-18 COMMERCIAL DOOR OF 3,847.64 24-MAY-18 3,847.64 Reconciled
ORARNGE COUNTY,
INC.
387927 17-MAY-18 COWAN, C.RICHARD 49.73 29-MAY-18 49.73 Reconciled
387928 17-MAY-16 CULLIGAN OF SANTA 5,000.00 24-MAY-19 5,000.00 Reconciled
ANA
387929 17-MAY-18 DANG, GUNEETA 15.61 Negotiable
387930 17-MAY-18 DANIAL, GEORGINA 10.73 Negotiable
387931 17-MAY-18 DAVIS, SANDRA 31.70 Negotiable
387932 17-MAY-18 DING, JUN 33.18 Negotiable
387933 17-MAY-18 DPR CONSTRUCTION 343.35 31-MAY~-18 343.35 Reconciled
387934 17-MAY-18 DUNCAN, DAVID 208.93 Negotiable
387935 17-MAY-18 EAGLE PRINT 5,984.81 23-MAY-18 5,984.81 Reconciled
DYNAMICS
387936 17-MAY-18 EATON, MERIAL 22.98 31-MAY-18 22.98 Reconciled
387937 17-MAY-18 ECOLOGY CONTROL 3,441.59 24-MAY-18 3,441.59 Reconciled
INDUSTRIES
387938 17-MAY-18 EDUCATION & 1,996.00 31-MAY-18 1,996.00 Reconciled
TRAINING SERVICES,
LLC
387939 17-MAY-18 ENVIRONMENTAL 4,515.01 25-MAY-18 4,515.01 Reconciled
RESOURCE
ASSOCIATES
387940 17-MAY-18 ENVIRONMENTAL 2,602.55 25-MAY-18 2,602.55 Reconciled
SCIENCE ASSOCIATES
387941 17-MAY-18 EXECUTIVE LIGHTING 8,504.62 23-MAY-18 8,504.62 Reconciled
& ELECTRIC
387942 17-MRY-18 FARRELL & 3,206.86 23~MAY-18 3,206.86 Reconciled
ASSOCIATES
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387943 17-MAY-18 FARWEST CORROSION 759.27 23-MAY-18 759.27 Reconciled
CONTROL COMPANY

387944 17-MAY-18 FEDEX 370.03 23-MAY-18 370.03 Reconciled

387945 17-MAY-18 FEHLMAN, HENRY 64.12 29-MAY-18 64,12 Reconciled

387946 17-MAY-18 FERGUSON 9,794.48 24-MAY-18 9,794.498 Reconciled
ENTERPRISES, INC.

387947 17-MAY-18 FIONA HUTTON & 19,762.21 23-MAY-18 19,762.21 Reconciled
ASSOCIATES, INC.

387948 17-MAY-18 FIRST CHOICE 57.18 24-MAY-18 57.18 Reconciled
SERVICES

387949 17-MAY-18 FISERV 288.35 23-MAY-18 288.35 Reconciled

387950 17-MAY-18 FISHER SCIENTIFIC 1,749.71 23-MAY-18 1,749.71 Reconciled
COMPANY LLC

387951 17-MAY-18 FRONTIER 318.80 29-MAY-18 318.80 Reconciled
CALIFORNIA INC.

387952 17-MAY-18 FUSCOE 701.64 23-MAY-18 701.64 Reconciled
ENGINEERING, INC.

387953 17-MAY-18 GARZA INDUSTRIES, 1,335.68  23-MAY-18 1,335.68 Reconciled
INC

387954 17-MAY-18 GENTERRA 1,676.00 24-MAY-18 1,676.00 Reconciled
CONSULTANTS INC

387955 17-MAY-18 GEORGE HILLS 204.00 29-MAY~18 204.00 Reconciled
COMPANY, INC.

387956 17-MAY-18 GJ AUTOMOTIVE 97.90 25-MAY-18 97.90 Reconciled
EQUIPMENT CO INC

387957 17-MAY-18 GOPICHAND, TUMMALA 49.49 23-MAY-18 49.49 Reconciled

387958 17-MAY-18 GRAINGER 16,111.14 24-MAY-18 16,111.14 Reconciled

387959 17-MAY-18 GRANDHI, SIRRAM 54.30 Negotiable

387960 17-MAY-18 GRAVITEC SYSTEMS, 152.65 25-MAY-18 152.65 Reconciled
INC

387961 17-MAY-18 GREATER IRVINE 1,600.00 23-MAY-18 1,600.00 Reconciled
CHAMBER OF
COMMERCE

387962 17-MAY-18 GRUBER, ROE 38.77 30-MAY-18 38.77 Reconciled

387963 17-MAY-18 GUMMI, SUDHARMA 55.64 Negotiable

387964 17-MAY-18 HARKER EQUIPMENT 3,079.45 25-MAY-18 3,079.45 Reconciled
COMPANY

387965 17-MAY-18 HACH COMPANY 23,506.64 24-MAY-18 23,506.64 Reconciled

387966 17-MAY-18 HATIHUA, BAO 19.59 Negotiable

387967 17-MAY-18 HANSON, JOHN 38.78 24-MRY-18 38.78 Reconciled

387968 17-MAY-18 HARMSWORTH 1,590.00 29-MAY-18 1,590.00 Reconciled
ASSOCIATES

387969 17-MAY-18 HARRINGTON 5,435.12 23-MAY-18 5,435.12 Reconciled
INDUSTRIAL
PLASTICS LLC
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387970 17-MAY-18 HDR ENGINEERING 75,278.25 24-MAY-19 75,278.25 Reconciled
INC
387971 17-MAY-18 HELPMATES STAFFING 21,426.05 23-MAY-18 21,426.05 Reconciled
SERVICES
387972 17-MAY-18 HENDRIE, SARAH 22.87 29-MAY-18 22.87 Reconciled
387973 17-MAY-18 HERC RENTALS INC. 2,865.08 25-MAY-19 2,865.08 Reconciled
387974 17-MAY-18 HETTIG, EMERI 90.91 25-MAY-19 90.91 Reconciled
387975 17-MRY-18 HILL BROTHERS 9,349.19 25-MAY-18 9,349.19 Reconciled
CHEMICAL COMPANY
387976 17-MAY-18 HOME DEPOT USA INC 88.10 25-MARY-18 88.10 Reconciled
387977 17-MAY-18 HOUGLAND, ANDREA 92.44 30-MAY-18 92.44 Reconciled
387978 17-MAY-18 HOYA OPTICAL LABS 424.36 29-MAY-18 424.36 Reconciled
OF AMERICA, INC.
387979 17-MAY-18 HUANG, QINGYUE 28.46 25-MAY-18 28.46 Reconciled
387980 17-MAY-18 HYDRANAUTICS 4,081.70 23-MAY-18 4,081.70 Reconciled
387981 17-MAY~18 IBM CORPORATION 925.00 29-MAY-18 925.00 Reconciled
387982 17-MAY-18 INSOGNA, DEBBIE 27.12 25-MAY-18 27.12 Reconciled
387983 17-MAY-18 IRVINE PIPE & 983.67 23-MAY-18 983.67 Reconciled
SUPPLY INC
387984 17-MAY~-18 IRWD-PETTY CASH 826.07 21-MARY-19 826.07 Reconciled
CUSTODIAN
387985 17-MAY-18 IVANITSKI, ELENA 36.07 25-MAY-18 36.07 Reconciled
387986 17-MAY-18 JCI JONES 2,627.63 29-MAY-18 2,627.63 Reconciled
CHEMICALS INC
387987 17-MAY-18 JIG CONSULTANTS 3,521.66 29-MAY-18 3,521.66 Reconciled
387988 17-MAY-18 KANG, TED 369.33 Negotiable
387989 17-MAY-18 KARIMI, MAHYAR 49.20 Negotiable
387990 17-MAY-18 KASRA, CYRUS 32.36 29-MAY-18 32.36 Reconciled
387991 17-MAY-18 KB HOMES 145.57 Negotiable
387992 17-MAY-18 KELLER, SUSAN 57.52 Negotiable
387993 17-MAY-18 KERHART, LISA 51.11 Negotiable
387994 17-MAY-18 KEYTRAK 5,333.57 25-MAY-19 5,333.57 Reconciled
387995 17-MAY-18 KILL-N-BUGS 1,525.00 23-MAY-18 1,525.00 Reconciled

TERMITE AND PEST
CONTROL SERVICES

387996 17-MAY-18 KIM, SARARH J 26.41 01-JUN-18 26.41 Reconciled
387997 17-MAY-18 KOELLER NEBEKER 1,660.00 23-MAY-18 1,660.00 Reconciled
CARLSON & HALUCK,
LLP
387998 17-MAY-18 LANDCARE HOLDINGS, 8,226.70 29-MAY-18 8,226.70 Reconciled
INC,
387999 17-MAY-18 LCS TECHNOLOGIES, 2,565.00 29-MAY-18 2,565.00 Reconciled
INC.
388000 17-MAY-18 LE, SARAH 15.53 Negotiable
388001 17-MAY-18 LENNAR HOMES 224.88 31-MAY-18 224.88 Reconciled
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388002 17-MAY-18 LEWIS BRISBOIS 362.95 23-MAY-18 362.95 Reconciled
BISGRARD AND
SMITH, LLP
388003 17-MAY-18 LI, TIAN 276.98 Negotiable
388004 17-MAY-18 LIN, SEN R 43.74 Negotiable
388005 17-MAY-18 LIU MD PHD, 59.67 Negotiable
BENJAMIN
388006 17-MARY-18 LUBRICATION 3,212.75 24-MAY-18 3,212.75 Reconciled
ENGINEERS, INC.
388007 17-MAY-18 LUND, PENNY 17.70 Negotiable
388008 17-MAY-18 M.CUBED 5,202.50 25-MARY-18 5,202.50 Reconciled
388009 17-MARY-18 MA, JIEMING 23.66 29-MAY-18 23.66 Reconciled
388010 17-MAY-18 MACATEE, WILLAIM 33.28 23-MAY-18 33.28 Reconciled
388011 17-MAY-18 MAILFINANCE INC 10,909.74 29-MAY-18 10,909.74 Reconciled
388012 17-MAY-18 MATTINGLY, 31.25 Negotiable
CHARLOTTE A
388013 17-MAY-18 MBK ENGINEERS 2,012.50 24-MAY-18 2,012.50 Reconciled
388014 17-MAY-18 MC MASTER CARR 199.65 24-MAY-18 199.65 Reconciled
SUPPLY CO
388015 17-MARY-18 MCKENNA, TIM 91.70 29-MAY-18 91.70 Reconciled
388016 17-MAY-18 MIARO, GINGQUING 50.00 Negotiable
388017 17-MAY-18 MICHAEL BAKER §86.50 24-MAY-18 886.50 Reconciled
INTERNATIONAL,
INC.
388018 17-MAY-18 MOHOS, KRISTINA 54.52 Negotiable
388019 17-MAY-18 MOTENKO, STACEY 37.08 25-MAY-18 37.08 Reconciled
388020 17-MAY-18 MOTOKADO, RYOKO 38.45 Negotiable
388021 17-MAY-18 MRO ELECTRIC & 595.00 30-MAY-18 595.00 Reconciled
SUPPLY CO.
388022 17-MAY-18 MUNICIPAL WATER 5,357.96 24-MAY-18 5,357.96 Reconciled
DISTRICT OF ORANGE
COUNTY
388023 17-MAY-18 MUNOZ, MARIANNA 26.20 Negotiable
388024 17-MAY-18 MURRAY, DOUGLAS M 36.02 30-MAY-18 36.02 Reconciled



388025 17-MAY-18 NAQVI, FARZANA 22.99 Negotiable

388026 17-MAY-18 NATIONAL READY 465.43 23-MAY-19 465.43 Reconciled
MIXED CONCRETE CO.
388027 17-MAY-18 NGUYEN, DANNY 79.09 29-MAY-19 79.09 Reconciled
388028 17-MAY-18 NOBLE-JONES, ROSIE 144.80 Negotiable
388029 17-MARY-18 NORTHWOOD PLACE 18.21 Negotiable
APTS
388030 17-MAY-18 OCEAN BLUE 12,297.92 24-MAY-19 12,297.92 Reconciled
ENVIRONMENTAL
SERVICES INC
388031 17-MAY-18 OCTA 1,120.00 24-MRY-18 1,120.00 Reconciled
388032 17-MAY-18 OLIN CORPORATION 25,350.54 24-MAY-18 25,350.54 Reconciled
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-1§ Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 23
Bank Account Currency: USD { US Dollar ) Payment Currency: USD ( US Dollar
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status

Payment Document : IRWD CHECK

388033 17-MAY-18 ONESOURCE 1,255.34 23-MAY-18 1,255.34 Reconciled
DISTRIBUTORS LLC
388034 17-MRY-18 ORANGE COUNTY 64,890.00 21-MAY-19 64,890.00 Reconciled
WATER DISTRICT
388035 17-MAY-18 ORANGE COUNTY 28,316.00 21-MAY-18 28,316.00 Reconciled
WATER DISTRICT
388036 17-MAY-18 OWENS, JAMES 39.48 29-MAY-19 38.48 Reconciled
388037 17-MAY-18 PACIFIC GAS AND 74.52 25-MAY-18 74.52 Reconciled
ELECTRIC COMPANY
388038 17-MAY-18 PACIFIC HYDROTECH 15,651.96 23-MAY-19 15,651.96 Reconciled
CORPORATION
388039 17-MAY-18 PACIFIC HYDROTECH 499,890.03 25-MAY-18 499,890.03 Reconciled
CORPORATION
388040 17-MARY-18 PARK, ESTHER 32.70 Negotiable
388041 17-MAY-18 PARKHOUSE TIRE INC 10,210.92 24-MAY~-18 10,210.92 Reconciled
388042 17-MAY-18 PARKWAY LAWNMOWER 17.60 23-MAY-18 17.60 Reconciled
SHOP
388043 17-MAY-18 PASCAL & LUDWIG 6,599.34 23-MAY-18 6,599.34 Reconciled
CONSTRUCTORS
388044 17-MAY-18 PASCAL & LUDWIG 125,387.43 23-MAY-18 125,387.43 Reconciled
CONSTRUCTORS
388045 17-MRY-18 PEREZ, CONSUELO 387.30 Negotiable
388046 17-MAY-18 PEW, TESSA 30.34 23-MAY-18 30.34 Reconciled
388047 17-MAY-18 PHAN, ANDRE 28.00 24-MAY-18 28.00 Reconciled
388048 17-MAY-18 PHONE, LILY 25.00 30-MAY-18 25.00 Reconciled
388049 17-MAY-18 PILLSBURY WINTHROP 455.00 24-MAY-198 455.00 Reconciled
SHAW PITTMAN LLP
388050 17-MAY-18 PINNACLE TOWERS 720.39 24-MAY-18 720.39 Reconciled
LLC
388051 17-MAY-18 PIVOT INTERIORS 814.68 24-MAY-18 814.68 Reconciled
INC
388052 17-MAY-18 POLITISKI, JACKIE 61.50 Negotiable
B
388053 17-MAY-18 POLLARDWATER.COM 14,450.57 24-MAY-18 14,450.57 Reconciled
388054 17-MAY-18 PRAXAIR 1,082.46 23-MAY-18 1,082.46 Reconciled
DISTRIBUTION INC
388055 17-MAY-18 PROCARE WORK 1,715.00 29-MAY-18 1,715.00 Reconciled
INJURY CENTER
388056 17-MAY-18 PSOMAS 2,242.50 24-MAY-18 2,242.50 Reconciled
388057 17-MAY-18 PTI SAND & GRAVEL 1,097.28 25-MAY-18 1,097.28 Reconciled
INC
388058 17-MAY-18 R.D. OLSON 94.30 30-MAY-18 94,30 Reconciled
CONSTRUCTION
388059 17-MRY-18 R.J. NOBLE COMPANY 1,073.80 25-MAY-18 1,073.80 Reconciled
388060 17-MRY-18 RANCHO MARIPOSA 14.42 Negotiable
APTS
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 24
Bank Account Currency: USD ( US Dollar ) Payment Currency: USD { US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status

Payment Document : IRWD CHECK

388061 17-MAY-18 RANCHO SILVERADO 948.20 24-MAY-18 948.20 Reconciled
STABLES, LLC

388062 17-MAY-18 REFRIGERATION 95.17 23-MAY-18 85.17 Reconciled
SUPPLIES
DISTRIBUTOR

388063 17-MAY-18 RELIANCE SAFETY 7,163.99 01-JUN-18 7,163.99 Reconciled
CONSULTANTS, INC.

388064 17-MAY-18 RINGCLEAR LLC 115.92 25-MAY-18 115.92 Reconciled

388065 17-MAY-18 ROSEN, ANNETTE 32.70 24-MAY-18 32.70 Reconciled

388066 17-MAY-18 SAMUEL HSIEH AND 51.09 25-MAY-18 51.09 Reconciled
HENRY HSIEH

388067 17-MAY-18 SANTA ANA BLUE 196.09 25-MAY-18 196.09 Reconciled
PRINT

386068 17-MAY-18 SANTA MARGARITA 76.51 24-MAY-18 76.51 Reconciled
FORD



388069
388070
388071
388072

388073
388074

388075

388076

388077
388078
388079
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17-MAY-18

17-MAY-18

17-MAY-18
17-MARY-18
17-MAY-18
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17-MAY-18
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SAVAGE, WILLIAM
SCOTT, JUSTIN
SEAL ANALYTICAL
INC

SECURITAS SECURITY
SERVICES USA, INC.
SEELEY, SCOTT
SEPARATION
PROCESSES INC
SHAMROCK SUPPLY CO
INC

SHEA HOMES,
LIMITED
PARTNERSHIP

SHI, LIJIA
SITMATIC

SOUTH COAST AIR
QUALITY MANAGEMENT
DISTRICT

SOUTHERN
CALIFORNIA EDISON
COMPANY

SOUTHERN
CALIFORNIA EDISON
COMPANY

SOUTHERN
CALIFORNIA GAS
COMPANY

SOUTHERN COUNTIES
LUBRICANTS LLC
SPENCER, KATHY
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Bank Account Currency: USD ( US Dollar ) Payment Currency: USD ( US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status
Payment Document IRWD CHECK

388085 17-MARY-18 SS MECHANICAL 23,487.13 25-MRY-18 23,487.13 Reconciled
CONSTRUCTION CORP

388086 17-MAY-18 STANTEC CONSULTING 1,234.00 24-MAY-18 1,234.00 Reconciled
SERVICES INC.

388087 17-MAY-18 STEVE AND MIMI 1,385.61 25-MRY-18 1,385.61 Reconciled
SCOMERMAN

3868088 17-MAY-18 STRADLING YOCCA 728.00 23-MAY-18 728.00 Reconciled
CARLSON & RAUTH

388089 17-MAY-18 SUKLE ADVERTISING 17,760.00 01-JUN-18 17,760.00 Reconciled
INC.

388090 17-MAY-18 SUKUT CONTRUCTION, 1,259.87 23-MAY-18 1,259.87 Reconciled
LLC

388091 17-MAY-18 TABATABAI, BITA 116.39 Negotiable

388092 17-MAY-19 TAGHDIRI, HAMID 170.81 Negotiable

388093 17-MAY-18 TANGATUE, ERNESTO 105.26 Negotiable
S

388094 17-MAY-18 TAYLOR MORRISON 28.44 31-MAY-18 28.44 Reconclled

388095 17-MAY-18 TEMPLIN, PAM 50.00 Negotiable

388096 17-MAY-18 TESTAMERICA 612.15 25-MARY-18 612,15 Reconciled
LABORATORIES, INC

388097 17-MAY~18 TETRA TECH, INC 33,581.25 24-MAY-18 33,581.25 Reconciled

388098 17-MAY-18 THE PARKLANDS 37.83 Negotiable

388099 17-MAY-18 THOMAS, CRISTINA 33.44 Negotiable

388100 17-MAY-18 TRI POINTE HOMES, 445.68 29-MAY-18 445,68 Reconciled
INC.

388101 17-MAY-18 TROPICAL PLAZA 2,646.00 24-MAY-18 2,646.00 Reconciled
NURSERY INC

388102 17-MAY~18 TRUCPARCO 907.39 25-MAY-18 907.39 Reconciled

388103 17-MAY-18 TRUONG, THIEN 63.72 Negotiable

388104 17-MAY-18 ULINE INC 1,287.20 29-MAY-18 1,287.20 Reconciled

388105 17-MAY-18 UM, BRANDON 102.99 29-MAY-18 102.99 Reconciled

36898106 17-MAY-18 UNITED SITE 630.35 24-MAY-18 630.35 Reconciled
SERVICES OF
CALIFORNIA INC

388107 17-MAY-18 UNIVAR USA INC 9,518.64 23-MAY-18 9,518.64 Reconciled

388108 17-MAY-18 URBAN WATER 1,250.00 Negotiable
INSTITUTE INC

388109 17-MAY-18 UTILITY 2,219.40 30-MAY-18 2,279.40 Reconciled
SPECIALISTS, INC

388110 17-MAY-18 VAN OUWERKERK, 38.45 Negotiable
ELLEN

388111 17-MAY-18 VAZQUEZ, RAMON 29.67 Negotiable

388112 17-MAY-18 VENKATARAMANAN, 24.176 Negotiable
SUNDARARAJAN

388113 17-MAY-18 VWR INTERNATIONAL, 1,392.52 25-MAY-18 1,392.52 Reconciled
LLC

IRWD Ledger Upgrade Payment Register For (01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53

BANK: Bank of America N.A.

Branch :

Los Angeles

Bank Account Currency: USD ( US Dollar )

Payment Type: All

Account: Checking AP and PR

Payment Currency:

Display Supplier Address:

USD ( US Dollar }
No

Cleared

Page:
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Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status

Payment Document : IRWD CHECK

388114 17-MAY-18 WALTERS WHOLESALE 11,182.30 23-MAY-18 11,182.30 Reconciled
ELECTRIC

388115 17-MAY~-18 WALTERS, CINDY 37.79 Negotiable

388116 17-MAY-18 WAN, KWAI PING 55.31 Negotiable

388117 17-MAY-18 WANG, JUI-WAN 41.46 Negotiable

388118 17-MAY-18 WANG, WALTER 36.85 29-MAY-18 36.85 Reconciled

388119 17-MAY-18 WARD, WILLIAM P 615.64 23-MAY-18 615.64 Reconciled
JR.

388120 17-MAY-18 WASTE MANAGEMENT 1,251.84 24-MAY-18 1,251.84 Reconciled
OF ORANGE COUNTY

388121 17-MAY-18 WATERLINE 2,840.00 23-MAY-18 2,840.00 Reconciled
TECHNOLOGIES INC

388122 17-MAY-18 WAXIE'S 226.89 23-MAY-18 226.89 Reconciled
ENTERPRISES, INC

388123 17-MAY-18 WECK LABORATORIES 783.00 29-MARY-18 783.00 Reconciled
INC

388124 17-MAY-18 WEI, MINGFEN 60.05 25-MARY-18 60.05 Reconciled

388125 17-MAY-18 WEST YOST 4,579.00 25-MAY-18 4,578.00 Reconciled
ASSOCIATES, INC

388126 17-MAY-18 WESTAMERICA 2,873.25 23-MAY-18 2,873.25 Reconciled
COMMUNICATIONS,
INC.

388127 17-MAY-18 WINDWOOD GLEN 44.08 Negotiable

388128 17-MAY-18 WORKFORCE SAFETY 2,572.00 25-MAY-18 2,572.00 Reconciled
LLC

388129 17-MAY-18 XIE, NIANFEI 33.40 Negotiable

388130 17-MAY-18 YOUSSEF, DIAA 12.03 23-MAY-18 72.03 Reconciled

388131 17-MAY-18 ZHOU, CHAOLING 30.02 25-MRY-18 39.02 Reconciled

388132 17-MAY-18 ZIGLER, WILLIAM 14.71 30-MAY-18 14.71 Reconciled

388133 17-MAY-18 ZUWAWA, ABDELGADIR 2.50 25-MAY-18 9.50 Reconciled

388134 21-MAY-18 AMANE ADVISORS WAYNE 25,000.00 23-MAY-18 25,000.00 Reconciled
NORTH AMERICA
CORP.

388135 24-MAY-18 Burton, Kevin L 31.44 25-MAY-18 31.44 Reconciled
{Kevin)

388136 24-MAY-18 Carlos, Alex 180.00 Negotiable

388137 24-MAY-18 Castaneda, Natalie 46.56 30-MAY-18 46.56 Reconciled
N (Natalie)

388138 24-MAY-18 Kessler, Christian 7.85 29-MAY-18 7.85 Reconciled
L (Christian)

388139 24-MAY-18 Legault, Dan (Dan) 159.00 25-MAY-18 159.00 Reconciled

388140 24-MAY-18 Malloy, Steven L 30.00 25-MAY-18 30.00 Reconciled
(Steven})

388141 24-MAY-189 Matheis, Mary 1,755.83 Negotiable
Rileen

IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
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Bank Account Currency: USD { US Dollar ) Payment Currency: USD { US Dollar }
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Payment Document : IRWD CHECK

388142 24-MAY-18 Murphy, Alexander 50.00 29-MAY-18 50.00 Reconciled
J (Alexander)

388143 24-MAY-18 AERATION 1,702.24 29-MAY-18 1,702.24 Reconciled
INDUSTRIES
INTERNATIONAL INC

388144 24-MAY-18 AFLAC 203.12 01-JUN-18 203.12 Reconciled

388145 24-MAY-18 AFLAC 7,064.16 01-JUN-18 7,064.16 Reconciled

388146 24-MAY-18 ALL BMERICAN SEWER 2,308.98 29-MRY-18 2,308.98 Reconciled
TOOLS

388147 24-MARY-18 ALSTON & BIRD LLP 45,671.61 31-MAY-18 45,671,61 Reconciled

388148 24-MARY-18 AMERICAN WATER 15,619.60 01-JUN-18 15,619.60 Reconciled
CHEMICALS, INC.

388149 24-MAY-18 ANDERSONPENNA 71,859.00 30-MAY-18 71,859.00 Reconciled
PARTNERS, INC.

388150 24-MAY-18 APEX LIFE 2,450.00 31-MAY-18 2,450.00 Reconciled
SCIENCES, LLC

388151 24-MAY-18 ARCADIS U.S., INC. 124,475.91 31-MAY-18 124,475.91 Reconciled

388152 24-MAY-18 AT&T 5,501.43 30-MAY-18 5,501.43 Reconciled

388153 24-MAY-18 ATKINSON, 2,024.00 31-MAY-18 2,024.00 Reconciled

ANDELSON, LOYA,
RUUD AND ROMO

388154 24-MAY-18 AUTOZONE PARTS, 453.58 31-MAY-18 453.58 Reconciled
INC.

388155 24-MAY-18 AZRIAG, OMAR 31.32 30-MAY-18 31.32 Reconciled

388156 24-MAY-18 BATTERIES PLUS AND 1,592.67 29-MAY-18 1,592.67 Reconciled
BATTERIES PLUS
BULBS

388157 24-MAY-18 BDC SPECIAL WASTE 774.40 29-MAY-18 774.40 Reconciled

388158 24-MAY-18 BIOMAGIC INC 16,136.64 30-MAY-18 16,136.64 Reconciled

388159 24-MAY-18 BORCHARD SURVEYING 2,272.50 Negotiable
& MAPPING, INC.

388160 24-MAY-18 BRENNTAG PACIFIC 3,496.49 29-MAY-18 3,496.49 Reconciled
INC

388161 24-MAY-18 BUI, KHIEM 27.98 Negotiable

388162 24-MRY-18 BUSTOS, IVAN 115.95 Negotiable



388163 24-MAY-18 C WELLS PIPELINE 522.06 30-MAY-18 529.06 Reconciled
MATERIALS INC

388164 24-MAY-18 CALATLANTIC HOMES 43.46 31-MAY-18 83.46 Reconciled

388165 24-MAY-18 CALIFORNIA 8,082.50 31-MAY-18 8,092.50 Reconciled
BARRICADE RENTAL,
INC.

388166 24-MAY-18 CALIFORNIA PACIFIC 469.39 Negotiable
HOMES

388167 24-MAY-18 CAMERON-COLE, LLC 2,961.25 31-MAY-18 2,961.25 Reconciled

398168 24-MAY-18 CANON FINANCIAL ,996.59 29-MAY-18 8,996.59 Reconciled
SERVICES, INC

IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
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388169 24-MAY-18 CAROLLO ENGINEERS, 17,086.00 Negotiable
INC

388170 24-MAY-18 CERTIFIED 781.47 29-MAY-18 781.47 Reconciled
TRANSPORTATION

388171 24-MAY-18 CHAIREL CUSTOM 8,246.62 30-MAY-18 8,246.62 Reconciled
HAY, INC.

388172 24-MAY-18 CHO, GINA 62.69 Negotiable

388173 24-MAY-18 CITY OF IRVINE 32.00 30-MAY-18 32.00 Reconciled

388174 24-MAY-18 CIVIL SOURCE, INC. 18,172.00 Negotiable

388175 24-MAY-18 CLEAN ENERGY 11,820.78 Negotiable

388176 24-MAY-18 CLEANTECH 1,678.39 Negotiable
SERVICES, LLC

388177 24-MAY-18 COASTLINE 238.83 29-MAY-18 238.83 Reconciled
EQUIPMENT COMPANY

388178 24-MAY-18 COLONIAL LIFE & 1,244.17 29-MAY-18 1,244.17 Reconciled
ACCIDENT INSURANCE
Cco.

388179 24-MAY-18 COX 3,270.94 30-MAY-18 3,270.94 Reconciled
COMMUNICATIONS,
INC.

388180 24-MAY-18 D & H WATER 69,552.63 Negotiable
SYSTEMS INC.

388181 24~-MAY-18 DATA CLEAN 534.00 30-MAY-18 534.00 Reconciled
CORPORATION

388182 24-MAY-18 DAVIS, SUZANNE 36.36 29-MAY-18 36.36 Reconciled

388183 24-MAY-18 DEACON CORP. 340.04 01-JUN-18 340.04 Reconciled

388184 24-MAY-18 DEE JASPAR & 1,523.80 31-MAY-18 1,523.80 Reconciled
ASSOCIATES, INC.

388185 24-MAY-18 DEMARIA ELECTRIC 9,209.75 31-MAY-18 9,209.75 Reconciled
MOTOR SERVICES,
INC.

388186 24-MAY-18 DIRECTV INC 129.98 30-MAY-18 129.98 Reconciled

388187 24-MAY-18 DISCOUNT COURIER 254.19 25-MAY-18 254.19 Reconciled
SERVICE

388188 24-MAY-18 DOUGLAS, PAULINE 34.85 Negotiable

388189 24-MAY-18 DUKE'S ROOT 55,000.00 Negotiable
CONTROL INC

388190 24-MAY-18 DUZMAN, DORIT 355.73 Negotiable

388191 24-MAY-18 ECO SERVICES LLC 5,540.74 30-MAY-18 5,540.74 Reconciled

388192 24-MAY-18 ENTERPRISE 18,890.01 Negotiable
RIDESHARE

388193 24-MAY-18 ENVIRONMENTAL 10,310.00 31-MAY-18 10,310.00 Reconciled
ENGINEERING AND
CONTRACTING, INC.

IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53

BANK: Bank of America N.A.
Bank Account Currency: USD
Payment Type: All

Payment Number Sequence Num Date

Branch :
( US Dollar }

Los Angeles

Account: Checking AP and PR
Payment Currency:

Payment Document IRWD CHECK
388194 24-MAY-18
388195 24-MAY-18
388196 24-MAY-18
388197 24-MAY-18
388198 24-MRY-18
388199 24-MAY-18
388200 24-MAY-18
388201 24-MAY-18
388202 24-MAY-18
388203 24-MAY-18
388204 24-MAY-18

Display Supplier Address: No
Cleared

Supplier Name Site Payment Amount Date
ENVIRONMENTAL 2,280.79 30-MAY-18
RESOURCE
ASSOCIATES
EVERJOY MUSIC INC. 73.80 29-MAY-18
EXECUTIVE LIGHTING 703.77 30-MAY-18
& ELECTRIC
FEDEX 316.31 29-MAY-18
FIRST CHOICE 1,029.49 30-MAY-18
SERVICES
FISHER SCIENTIFIC 2,404.83 29-MAY-18
COMPANY LLC
FORESZ, ALBERT 23.89
FRONTIER 312.16 30-MAY-18
CALIFORNIA INC.
GARCIA, LEONEL B 89.02
GENERAL MONITORS 3,433.41 29-MAY-18
INC.
GJ AUTOMOTIVE 362.07 01-JuN-18

Page: 29
USD ( US Dollar )
Cleared Bmount Status

2,280.79 Reconciled
73.80 Reconciled
703.77 Reconciled
316.31 Reconciled
1,029.49 Reconciled
2,404.83 Reconciled
Negotiable
312.16 Reconciled
Negotiable
3,433.41 Reconciled
362.017 Reconciled



EQUIPMENT CO INC

388205 24-MRY-18 GLENN LUKOS 1,230.10 29-MAY-18 1,230.10 Reconciled
ASSOCIATES, INC
388206 24-MAY-18 GRAINGER 3,697.44 29-MRY-18 3,697.44 Reconciled
388207 24-MRY-18 GRAVITEC SYSTEMS, 171.66 30-MRY-18 171.66 Reconciled
INC
388208 24-MAY-18 GRAYBAR ELECTRIC 14,175.78 29-MAY-18 14,175.78 Reconciled
COMPANY
388209 24-MAY-18 GREGG OHLHAVER 1,910.40 29-MARY-18 1,910.40 Reconciled
388210 24-MRY-18 GUIDA SURVEYING 1,500.00 29-MAY-18 1,500.00 Reconciled
INC.
388211 24-MAY-18 HABITAT 1,183.00 31-MAY-18 1,183.00 Reconciled
RESTORATION
SCIENCES, INC.
388212 24-MAY-18 HACH COMPANY 11,150.86 31-MAY-18 11,150.86 Reconciled
388213 24-MAY-18 HAMILTON, KURT 684.89 Negotiable
388214 24-MAY-18 HARTFORD LIFE AND 72.30 29-MARY-18 72.30 Reconciled
ACCIDENT INSURANCE
COMPANY
388215 24-MAY-18 HAZEN AND SAWYER 1,900.00 29-MAY-18 1,900.00 Reconciled
388216 24-MAY-18 HDR ENGINEERING 4,826.00 29-MAY-18 4,826.00 Reconciled
INC
388217 24-MAY-18 HELPMATES STAFFING 22,612.53 31-MAY-18 22,612.53 Reconciled
SERVICES
388218 24-MAY-18 HEYDORFF, BARBARA 30.32 Negotiable
388219 24-MAY-18 HOME DEPOT USAR INC 1,936.19 29-MRY-18 1,936.19 Reconciled
388220 24-MAY-18 HOMSY, BRIAN 425.00 31-MAY~18 425.00 Reconciled
388221 24-MAY-18 HUARNG, SHAN 74.68 30-MAY-18 74.68 Reconciled
IRWD Ledger Upgrade Payment Register For O01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 30
Bank Account Currency: USD ( US Dollar ) Payment Currency: USD ( US Dollar
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status

Payment Document : IRWD CHECK

388222 24-MAY-18 HUANG, SHUXIANG 82.44 Negotiable
388223 24-MAY-18 INTERNATIONAL 1,430.00 31-MAY-18 1,430.00 Reconciled
BROTHERHOOD OF
ELECTRICAL WORKERS

LOCAL 47

388224 24-MARY-18 TIRON MOUNTAIN 1,428.77 29-MAY-18 1,428.77 Reconciled
INFORMATION
MANAGEMENT INC

388225 24-MAY-18 1IRVINE PIPE & 3,532.44 25-MAY-18 3,532.44 Reconciled
SUPPLY INC

388226 24-MAY-18 JIG CONSULTANTS 6,490.27 31-MARY-18 6,490.27 Reconciled

388227 24-MAY-18 JUST ENERGY 70.05 29-MAY-18 70.05 Reconciled
SOLUTIONS INC.

388228 24-MAY-18 KB HOME 103.21 Negotiable

388229 24-MAY-18 KENNEDY/JENKS 663.47 30-MAY-18 663.47 Reconciled
CONSULTANTS INC

388230 24-MRY-18 KILL-N-BUGS 1,000.00 29-MAY-18 1,000.00 Reconciled

TERMITE AND PEST
CONTROL SERVICES

388231 24-MAY-18 KIM, JINYOUNG IR Negotiable
388232 24-MAY-18 KLEINFELDER, INC. 4,702.50 29-MAY-18 4,702.50 Reconciled
388233 24-MAY-18 KOYNOVA, ANNA 355.30 Negotiable
388234 24-MAY-18 LANDCARE HOLDINGS, 30,091.13 Negotiable
INC.
388235 24-MAY-18 LAUREL D MALDONADO 1,310.27 29-MAY-18 1,310.27 Reconciled
WYKES
388236 24-MAY-18 LENNAR HOMES 520.15 31-MAY-18 520.15 Reconciled
388237 24-MAY-18 LININGER, AARON 31.11 29-MAY-18 31.11 Reconciled
388238 24-MAY-18 ©LIU, JIMMY 15.18 Negotiable
388239 24-MRY-18 LUSTRE-CAL 2,478.85 29-MAY-18 2,478.85 Reconciled
NAMEPLATE
CORPORATION
388240 24-MAY-18 MAJEAU, TIFFANY E 52.03 30-MAY-18 52.03 Reconciled
388241 24-MAY-18 MARVIN GARDENS LLC 2,805.87 24-MARY-18 2,805.87 Reconciled
388242 24-MAY-18 MC MASTER CARR 4,048.66 29-MAY-18 4,048.66 Reconciled
SUPPLY CO
388243 24-MAY-18 MERRIMAC 22,471.38 31-MAY-18 22,471.38 Reconciled
PETROLEUM, INC.
388244 24-MAY-18 MERT, OVUNC 25.00 Negotiable
388245 24-MAY-18 METTLER-TOLEDO 1,006.64 29-MAY-18 1,006.64 Reconciled
RAININ, LLC
388246 24-MRY-18 MICHAEL BAKER 5,680.48 29-MAY-18 5,680.48 Reconciled
INTERNATIONAT,
INC.
388247 24-MAY-18 MILLER, BILL 15.47 Negotiable
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 31
Bank Account Currency: USD { US Dollar ) Payment Currency: USD ( US Dollar
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status

Payment Document : IRWD CHECK



398248 24-MAY-18 MOULTON NIGUEL 61,553.00 01-JUN-18 61,553.00 Reconciled
WATER DISTRICT

388249 24-MAY-18 NATIONAL READY 2,066.48 29-MAY-18 2,066.48 Reconciled
MIXED CONCRETE CO.

388250 24-MAY~18 NEWPORT WINDOW 2,314.00 01-JUN-19 2,314.00 Reconciled
MAINTENANCE INC

388251 24-MAY-19 NINYO & MOORE 3,112.25 29-MAY-18 3,112.25 Reconciled

388252 24-MARY-19 O'HAREN GOVERNMENT 6,500.00 30-MAY-18 6,500.00 Reconciled
RELATIONS

388253 24-MAY-18 OH N3 SOUTH GATED 97.82 Negotiable
ENTRY 37113

388254 24-MAY-19 OLIN CORPORATION 14,484.72 01-JUN-18 14,484.72 Reconciled

388255 24-MAY-18 OMAR DANDASHI 3,032.60 Negotiable

388256 24-MAY-18 ORANGE COUNTY AUTO 724.08 25-MAY-18 724.08 Reconciled
PARTS CO

388257 24-MAY-18 ORANGE COUNTY FIRE 6,709.00 30-MAY-18 6,709.00 Reconciled
PROTECTION

388258 24-MAY-18 ORANGE COUNTY 224.50 30-MAY-18 224.50 Reconciled
SHERIFF'S OFFICE

388259 24-MAY-18 ORBNGE COUNTY 19,500.00 30-MAY-18 19,500.00 Reconciled
WATER DISTRICT

388260 24-MAY-18 PACIFIC COAST BOLT 611.24 31-MAY-18 611.24 Reconciled
CORP

388261 24-MAY-18 PACIFIC PERRTS & 6,662.80 31-MAY-18 6,662.80 Reconciled
CONTROLS INC

388262 24-MAY-18 PAULUS 54,804.26 31-MARY-18 54,804.26 Reconciled
ENGINEERING, INC.

388263 24-MAY-18 PERS LONG TERM 675.35 30-MAY-18 675.35 Reconciled
CARE

388264 24-MAY-18 PRE-PARID LEGAL 1,235.90 01-JUN-18 1,235.90 Reconciled
SERVICES INC

388265 24-MAY-18 PRES-TECH 8,372.18 29-MAY-18 8,372.18 Reconciled
MANUFACTURERS’
REPRESENTATIVES,
INC.

388266 24-MAY-18 PUREWORKS, INC. 1,734.56 29-MAY-18 1,734.56 Reconciled

388267 24-MAY-18 RAM AIR 12,382.08 30-MAY-18 12,382.08 Reconciled
ENGINEERING INC

388268 24-MAY-18 RCE CONSULTANTS, 107,208.30 Negotiable
INC.

388269 24-MAY-18 REFRIGERATION 6,687.90 25-MAY-18 6,687.90 Reconciled
SUPPLIES
DISTRIBUTOR

388270 24-MAY-18 RESPONSE ENVELOPE, 2,618.33 30-MAY-18 2,618.33 Reconciled
INC

IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53

BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 32
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388271 24-MAY-18 RINCON TRUCK 49.86 29-MAY-18 49.86 Reconciled
CENTER INC.

388272 24-MAY-18 S&S SEEDS INC 3,183.20 30-MAY-18 3,183.20 Reconciled

388273 24-MAY-18 SAN LEON APTS 24.03 Negotiable

388274 24-MAY-18 SAN MARINO APTS 19.22 Negotiable

388275 24-MAY-18 SANDERS PAVING INC 23,092.00 31-MAY-18 23,092.00 Reconciled

388276 24-MAY-18 SANTA MARGARITA 268.11 29-MAY-18 268.11 Reconciled
FORD

388277 24-MAY-18 SANTA MARGARITA 45,798.12 01-JUN-18 45,798.12 Reconciled
WATER DISTRICT

388278 24-MAY-16 SIEMENS INDUSTRY 5,400.00 30-MAY-18 5,400.00 Reconciled
INC

388279 24-MAY-18 SIGBAND, ERIKA 34.85 31-MAY-18 34.85 Reconciled

388280 24-MAY-18 SNYDER LANGSTON 2,559.42 01-JUN-18 2,559.42 Reconciled
L.P.

388281 24-MAY-18 SOUTH BAY FOUNDRY, 1,064.37 01-JUN-18 1,064.37 Reconciled
INC

388282 24-MAY-18 SOUTH COAST AIR 3,177.50 Negotiable
QUALITY MANAGEMENT
DISTRICT

388283 24-MAY-18 SOUTHERN 109,980.18 29-MAY-18 109,980.18 Reconciled
CALIFORNIA EDISON
COMPANY

388284 24-MAY-18 SOUTHERN 6,100.00 30-MAY-18 6,100.00 Reconciled
CALIFORNIA EDISON
COMPANY

388285 24-MAY-18 SOUTHERN 3,500.00 30-MAY-18 3,500.00 Reconciled
CALIFORNIA EDISON
COMPANY

388286 24-MAY-18 SOUTHERN 1.22 25-MAY-18 1.22 Reconciled
CALIFORNIA EDISON
COMPANY

389287 24-MAY-18 SOUTHERN 178.40 31-MAY-18 178.40 Reconciled
CALIFORNIA
SECURITY CENTERS,
INC.

388288 24-MAY-18 SPX CORP 186.79 29-MAY-18 186.79 Reconciled

388289 24-MAY-18 STANTEC CONSULTING 9,280.00 29-MAY-18 9,280.00 Reconciled

SERVICES INC.



388290 24-MAY-18 STEVEN ENTERPRISES 226.28 29-MAY-18 226.28 Reconciled
INC
388291 24-MAY-18 STREAKWAVE 873.53 29-MAY-18 §73.53 Reconciled
WIRELESS, INC.
388292 24-MAY-18 SUN-STAR ELECTRIC, 70,117.92 Negotiable
INC.
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 33
Bank Account Currency: USD ( US Dollar ) Payment Currency: USD { US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
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Payment Document IRWD CHECK
388293 24-MAY-18 TESTAMERICA 52.50 31-MAY-18 52.50 Reconciled
LABORATORIES, INC
388294 24~MAY-18 TETRA TECH, INC 7,360.00 29-MAY-18 7,360.00 Reconciled
388295 24-MAY-18 THE NEW HOME 388.39 Negotiable
COMPANY SOUTHERN
CALIFORNIA LLC
388296 24-MAY-18 THE SPA INC 224.61 29-MRY-18 224.61 Reconciled
388297 24-MAY-18 TOLL BROS., INC. 582.80 Negotiable
388298 24-MAY-18 TRI POINTE HOMES, 114.26 Negotiable
INC.
388299 24-MAY-18 TROPICAL PLAZA 40,063.85 31-MAY-18 40,063.85 Reconciled
NURSERY INC
388300 24-MRY-18 TRUCPARCO 252.58 Negotiable
388301 24-MAY-18 UNITED PARCEL 253.63 29-MAY-18 253.63 Reconciled
SERVICE INC
388302 24-MAY-18 US BANK NAT'L 61,722.87 Negotiable
ASSOCIATION NORTH
DAKOTA
388303 24-MAY-18 V&A CONSULTING 1,191.39 29-MAY-18 4,191.39 Reconciled
ENGINEERS
388304 24-MAY-18 VULCAN MATERIALS 1,428.65 29-MAY-18 1,428.65 Reconciled
COMPANY
388305 24-MAY-18 VWR INTERNATIONAL, 3,341.98 29-MAY-18 3,341.98 Reconciled
LLC
388306 24-MAY-18 WALTERS WHOLESALE 2,243.45 29-MAY-18 2,243.45 Reconciled
ELECTRIC
388307 24-MAY-18 WARE MALCOMB 149.57 25-MAY-18 149.57 Reconciled
388308 24-MAY-18 WAXIE'S 1,935.74 29-MAY-18 1,935.74 Reconciled
ENTERPRISES, INC
388309 24-MAY-18 WENSMAN, WHITNEY 16.53 29-MAY-18 16.53 Reconciled
388310 24-MAY-18 WESTAMERICA 21,961.99 30-MAY-18 21,961.99 Reconciled
COMMUNICATIONS,
INC.
388311 24-MAY-18 WESTERN AV 360.00 29-MAY-18 360.00 Reconciled
388312 24-MAY-18 WESTERN 3,394.50 Negotiable
EXTERMINATOR
COMPANY
388313 24-MAY-18 WOODRUFF, SPRADLIN 2,397.00 25-MAY-18 2,397.00 Reconciled
& SMART APC
388314 24-MAY-18 YE, MICHELLE 13.72 29-MAY-18 13.72 Reconciled
388315 24-MAY-18 YI, SHI 9.96 01-JUN-18 9.96 Reconciled
388316 24-MAY-18 ZEE MEDICAL 355.98 25-MAY-18 355.98 Reconciled
SERVICE CO
388317 25-MAY-18 RELIANCE STANDARD SEATTLE 30,039.10 Negotiable
LIFE INSURANCE
COMPANY
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 34
Bank Account Currency: USD ( US Dollar )} Payment Currency: USD ( US Dollar )}
Payment Type: All Display Supplier Address: No
Cleared
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Payment Document : IRWD CHECK
388318 30-MAY-18 AGUIRRE, LUIS F 34.85 Negotiable
388319 30-MAY-18 ALEXANDER, STEVE 175.16 Negotiable
3868320 30-MAY-18 BMAZON CAPITAL 99.68 Negotiable
SERVICES, INC.
388321 30-MAY-18 ANDERSON, ANN 36.21 Negotiable
388322 30-MAY-18 APEX LIFE 1,496.25 Negotiable
SCIENCES, LLC
386323 30-MAY-18 APPLIED MEMBRANES 852.49 Negotiable
INC
388324 30-MAY-18 AT&T 10.77 Negotiable
388325 30-MAY-18 AT&T 729.73 Negotiable
388326 30-MAY-18 AT&T 53.24 Negotiable
388327 30-MAY-18 AUTOZONE PARTS, 1,091.01 Negotiable
INC.
388328 30-MAY-18 BANK OF NEW YORK 1,088.00 Negotiable
MELLON TRUST
COMPANY NA
388329 30-MAY-18 BATTERIES PLUS AND 3,309.08 Negotiable
BATTERIES PLUS
BULBS
388330 30-MAY-18 BAVCO BACKFLOW 563.45 Negotiable

D-21



388331
388332

388333
388334
388335

388336
388337

388338
388339
388340

388341
388342
388343
388344

388345
IRWD Ledger Upgrade

BANK: Bank of America N.A.
Bank Account Currency: USD

30-MAY-18
30-MAY-18

30-MAY-18
30-MAY-18
30-MAY-18

30-MAY-18
30-MAY-18

30-MAY-18
30-MAY-18
30-MAY-18
30-MAY-18
30-MAY-18
30-MAY-18

30-MAY-18
30-MAY-18

Payment Type: All

Payment Number

APPARATUS & VALVE
COMPANY

BENOWTIZ, CARRIE
BENTLEY KERR AND
MERCEDES KERR
BERK, SUSAN
BIGHAM, ALIDA
BILL'S SWEEPING
SERVICE INC
BIRDAL, MUSA
BLACK & VEATCH
CORPORATION
BLATT, DAVID
BLOOM, SHANNON
CALIFORNIA
BARRICADE RENTAL,
INC,

CANON SOLUTIONS
BAMERICA, INC.
CARDIAC SCIENCE
CORPORATION
CERSOSIMO, ELAINE
CHAPMAN, WADE
CHEN, ALLAN

Payment Register For

Payment Document :

388346
388347
388348

388349

388350
388351

388352
388353
388354

388355
388356
388357
388358
388359
388360
388361
388362

388363
388364

388365
388366

388367
388368
388369
388370
388371

388372
388373

388374

IRWD Ledger Upgrade

BANK: Bank of America N.A,

Bank Account Currency: USD { US Dollar }
Payment Type: All

Payment Number

Payment Document :

3883175

388376

Sequence Num Date

IRWD CHECK

30-MAY-18

30-MAY-18

dupplier Name

56.58

70.68
10,000.00
1,050.00

214.45
287,872.84
151.55

2,740.00

.06

01-MAY-18 To

Payment Currency:

Display Supplier Address:

Site

JACKSON TIDUS, A
LAW CORPORATION
JCI JONES

31-MAY-18

USD ( US Dollar )
No

Cleared

Payment Amount Date

Cleared Amount

Report Date:

Negotiable
Negotiable

Negotiable
Negotiable
Negotiable

Negotiable
Negotiable

Negotiable
Negotiable
Negotiable

Negotiable
Negotiable
Negotiable
Negotiable

Negotiable
04-JUN-2018 08:53

Branch : Los Angeles Account: Checking AP and PR Page: 35
( US Dollar ) Payment Currency: USD ( US Dollar )}
Display Supplier Address: No
Cleared
Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status
IRWD CHECK
30-MAY-18 CITY OF NEWPORT 1,237.60 Negotiable
BEACH
30-MAY-18 CITY OF TUSTIN 258,255.84 Negotiable
30-MAY-18 CONSOLIDATED 1,312.15 Negotiable
CONTRACTING
SERVICES, INC.
30-MAY-18 COX 129.94 Negotiable
COMMUNICATIONS,
INC.
30-MAY-18 CRESTWOOD 1,901.41 Negotiable
APARTMENTS
30-MAY-18 D & B WATER 46,770.88 Negotiable
SYSTEMS INC.
30-MAY-18 D.R. HORTON 49.17 Negotiable
30-MAY-18 DAVIS FARR LLP 2,000.00 Negotiable
30~MAY-18 DB INDUSTRIAL 1,481.44 Negotiable
SUPPLY CO
30-MAY-18 DIRECTV INC 125.53 Negotiable
30-MAY-18 EBRAHIM, MONA 387.92 Negotiable
30-MAY-18 EDWARDS, CURTIS 41.33 Negotiable
30-MAY-18 EMEDCO 1,090.92 Negotiable
30-MAY-18 EVANS-HYDRO INC 40,936.25 Negotiable
30-MAY-18 FEDEX 344.99 Negotiable
30-MAY-19 FIELDS, CATHY 175.71 Negotiable
30-MAY-18 FIRE EXTINGUISHING 864.98 Negotiable
SAFETY & SERVICE
30-MAY-18 FRONTIER 272.07 Negotiable
CALIFORNIA INC.
30-MAY-19 GHARABEIGIE, 208.05 Negotiable
GEORGE
30-MAY-18 GRAINGER 2,898.36 Negotiable
30-MAY-18 GRARYBAR ELECTRIC 9,355.76 Negotiable
COMPANY
30-MAY-18 HACH COMPANY 2,907.92 Negotiable
30-MAY-13 HARBISON, ROBERT 14.19 Negotiable
30-MAY-18 HELPMATES STAFFING 17,422.37 Negotiable
SERVICES
30-MAY-18 HILL BROTHERS 7,224.22 Negotiable
CHEMICAL COMPANY
30~MAY~18 HORIZON TECHNOLOGY 217.21 Negotiable
INC
30-MAY-18 HYAS GROUP, LIC 15,000.00 Negotiable
30-MAY-18 IRVINE PIPE & 1,528.36 Negotiable
SUPPLY INC
30-MAY-13 IRWD-PETTY CASH 973.19 31-MAY~-18 973.19 Reconciled
CUSTODIAN
Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
Branch : Los Angeles Account: Checking AP and PR Page: 36

Status

3,948.00

SF12/55M215]

Negotiable

Negotiable



CHEMICALS INC

388377 30-MAY-18 JIN, WEIDONG 50.38 Negotiable

388378 30-MAY-18 KAKU, CHIYOMI 40.06 Negotiable

388379 30-MAY-18 KB HOMES 160.24 Negotiable

388380 30-MAY-18 KENEKEO, VALERIE 31.34 Negotiable

388381 30-MAY-18 KENT & AMY 4,236.17 Negotiable
DAHLBERG

389382 30-MAY-18 KERUM, VANESSA 27.79 Negotiable

388383 30-MAY-18 KONECRANES INC 612.00 Negotiable

388384 30-MARY-18 KWOK, KENNETH 63.44 Negotiable

388385 30-MAY-18 LA HABRA FENCE 43,991.43 Negotiable
COMPANY INC

388386 30-MAY-18 LENNAR HOMES 1,188.22 Negotiable

389387 30-MAY-18 LUAN, JOANNA 59.04 Negotiable

388388 30-MAY-18 MC MASTER CARR 811.31 Negotiable
SUPPLY CO

388389 30-MAY-18 MCKEEN, ELIZABETH 349.08 Negotiable

388390 30-MAY-18 MERCY EMINA AND 60.16 Negotiable
HENRY EMINA

388391 30-MAY-18 MOONEY, HAROLD 40.40 Negotiable

388392 30-MAY-18 NEPTUNE TECHNOLOGY 191,105.40 Negotiable
GROUP, INC.

388393 30-MAY-18 NINYO & MOORE 16,702.15 Negotiable

388394 30-MAY-18 NOCE, WILLIAM T 49.64 Negotiable

388395 30-MAY-19 NORMAN A, OLSSON 126,187.85 Negotiable
CONSTRUCTION, INC.

388396 30-MAY-15 OLIN CORPORATION 6,393.20 Negotiable

388397 30-MAY-18 ONESOURCE 24,132.68 Negotiable
DISTRIBUTORS LLC

388398 30-MAY-18 ORANGE COUNTY 2,000.00 Negotiable
BUSINESS COUNCIL

388399 30-MARY-18 PACIFIC COAST BOLT 1,002.08 Negotiable
CORP

388400 30-MAY-18 PARKHOUSE TIRE INC 4,001.96 Negotiable

388401 30-MAY-18 PAULSON, IAN 400.00 Negotiable

388402 30-MAY-18 PAULUS 14,708.00 Negotiable
ENGINEERING, INC.

388403 30-MAY-18 PAYNE & FEARS LLP 28,655.00 Negotiable

388404 30-MAY-18 PELLETIER & 1,240.00 Negotiable
ASSOCIATES, INC.

388405 30-MAY-18 PENG, BO 38.56 Negotiable

388406 30-MAY-18 PFANNENSTIEL, 30.32 Negotiable
STEPHANIE

IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 37
Bank Account Currency: USD ( US Dollar ) Payment Currency: USD ( US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
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Payment Document : IRWD CHECK

388407 30-MAY-18 PFISTER, JUDY M 669.76 Negotiable

388408 30-MAY-18 PING, ZHANG 27.01 Negotiable

388409 30-MAY-18 POLLARDWATER.COM 957.14 Negotiable

388410 30~-MAY-18 PSOMAS 11,411.58 Negotiable

388411 30-MAY-18 RANCHO ALISAL APTS 122.79 Negotiable

388412 30-MRY-18 REGENCY CENTERS 130.00 Negotiable

388413 30-MARY-18 RELIANCE SAFETY 7,450.00 Negotiable
CONSULTANTS, INC.

388414 30-MARY-18 REN, YI 215.65 Negotiable

388415 30-MAY-18 SANDERS PAVING INC 170,939.53 Negotiable

388416 30-MAY-18 SANTA ANA BLUE 1,394.26 Negotiable
PRINT

388417 30-MAY-18 SANTA MARGARITA 234.92 Negotiable
FORD

388418 30-MAY-18 SCHNEIDER, KARIN 1,047.85 Negotiable

388419 30-MAY-18 SCOTT, DAYNE 16.75 Negotiable

388420 30-MAY-18 SHAMROCK SUPPLY CO 1,566.56 Negotiable
INC

388421 30-MAY-18 SMITH, ANNIE 35.90 Negotiable

388422 30-MAY-18 SOFTCHOICE 6,347.60 Negotiable
CORPORATION

388423 30-MAY-18 SOUTHERN 7,342.87 Negotiable
CALIFORNIA EDISON
COMPANY

388424 30-MAY-18 SOUTHERN 317,245.75 Negotiable
CALIFORNIA EDISON
COMPANY

388425 30~-MAY-18 SS MECHANICAL 23,195.68 Negotiable
CONSTRUCTION CORP

388426 30-MAY-18 STANDARD & POOR'S 3,500.00 Negotiable
FINANCIAL SERVICES
LLC

388427 30-MAY-18 SUNSHINE SUPPLY 5,469.39 Negotiable
COMPANY, INC.

388428 30-MAY-18 SURF CITY 450.00 Negotiable
OPTOMETRY

388429 30-MAY-18 TAYLOR MORRISON 140.49 Negotiable

388430 30-MAY-18 TIC-OFFICE 74.09 Negotiable
PROPERTIES

388431 30-MAY-18 TIC-SPECTRUM 1,553.18 Negotiable
OFFICE



388432 30-MAY-18 TOLL BROS., INC. 115.02 Negotiable
388433 30-MAY-18 TORRES, MONICA 85.12 Negotiable
388434 30-MAY-18 TRENCH SHORING 463.33 Negotiable
COMPANY
388435 30-MAY-18 TRUCPARCO 29.80 Negotiable
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 39
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388436 30-MAY-18 TULSA RIB COMPANY, 8,343.89 Negotiable
INC.
388437 30-MAY-18 TURTLE ROCK CANYON 38.46 Negotiable
APTS
388438 30-MAY-18 UNITED STATES 750.53 Negotiable
PLASTIC CORP.
388439 30-MAY-18 UNITED WATER 6,182.74 Negotiable
WORKS, INC.
388440 30-MARY-18 VANCE, JAMES 36.06 Negotiable
388441 30-MAY-18 VANOVER, 26.93 Negotiable
CHRISTOPHE
388442 30-MAY-18 VAUGHAN'S 22,791.06 Negotiable
INDUSTRIAL REPAIR
CO INC
388443 30-MAY-18 VERIZON WIRELESS 9,272.45 Negotiable
SERVICES LLC
388444 30~MAY-18 VOGLER, EMILY C 42.57 Negotiable
388445 30-MAY-18 VOLVO IRVINE 18.13 Negotiable
388446 30-MAY-18 WALTERS WHOLESALE 753.82 Negotiable
ELECTRIC
388447 30-MAY-18 WANG, LING-HSIRO 35.34 Negotiable
388448 30-MAY-18 WANG, YUN HUA 32.64 Negotiable
388449 30-MAY-18 WAXIE'S 439.87 Negotiable
ENTERPRISES, INC
388450 30-MAY-18 WECK LABORATORIES 1,791.00 Negotiable
INC
388451 30-MAY-18 WILDRICK, DONNA 772.20 Negotiable
388452 30-MAY-18 WIRTA, LINDA W 74.66 Negotiable
388453 30-MAY-18 WORKFORCE SAFETY 1,572.00 Negotiable
LLC
388454 30-MAY-18 YORKE ENGINEERING 1,562.00 Negotiable
LLC
388455 30-MAY-18 YOU, SIJUN 122.25 Negotiable
388456 30-MAY-18 ZEBRON CONTRACTING 39,850.00 Negotiable
INC
388457 30-MAY-18 ZU, SHUHUA 22.74 Negotiable
388458 31-MAY-18 Arce, Jesus 120.00 Negotiable
(Jesse)
388459 31-MAY-18 Carlos, Alex 90.00 Negotiable
388460 31-MAY-18 Chaney, David 65.00 Negotiable
(Dave)
388461 31-MAY-18 McElroy, Dorien 85.00 Negotiable
388462 31-MAY-18 Nieto, Agustin 171.92 Negotiable
(Augie}
388463 31-MAY-18 Shinbashi, Allen 101.19 01-JUN-18 101.19 Reconciled
388464 31-MAY-18 Swan, Peer 2,149.31 Negotiable
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 39
Bank Account Currency: USD ( US Dollar ) Payment Currency: USD ( US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status
Payment Document IRWD CHECK
388465 31-MAY-18 Toland, Scott 115.00 Negotiable
Andrew
388466 31-MAY-18 Wilson, Brett 105.00 Negotiable
388467 31-MAY-18 Withers, John B 507.77 31-MAY-18 507.77 Reconciled
388468 31-MAY-18 CALIFORNIA PO 942879 7,455.60 Negotiable
DEPARTMENT OF TAX
AND FEE
ADMINISTRATION
Payment Document Subtotal: 10,730,894.83 8,320,685.21
Payment Document : IRWD Wire
12581 01-MAY-18 YORK INSURANCE PAY 6,933.99 Negotiable
SERVICES GROUP INC
- CA
12582 09-MAY-18 CALPERS SACRAMENTO 488,982.52 Negotiable
1
12583 09-MAY-18 CALPERS SACRAMENTO 2,805.07 Negotiable
1
12584 10-MAY-18 YORK INSURANCE PAY 5,634.16 Negotiable




SERVICES GROUP INC

- CA
12585 14-MAY-18 EMPLOYEE BENEFIT PO BOX 1,285.00 Negotiable
SPECIALISTS, INC. 11657
12586 14-MAY-18 EMPLOYEE BENEFIT PO BOX 13,219.32 Negotiable
SPECIALISTS, INC. 11657
12587 14-MAY-18 EMPLOYEE BENEFIT PO BOX 20,870.30 Negotiable
SPECIALISTS, INC. 11657
12588 15-MAY-18 U.S. BANK NATIONALST. LOUIS 8,388.09 Negotiable
ASSOCIATION
12589 16-MAY-18 YORK INSURANCE PAY 5,461.20 Negotiable
SERVICES GROUP INC
- CA
12590 21-MAY-18 CALPERS SACRAMENTO 183,325.32 Negotiable
12591 22-MAY-18 CALPERS SACRAMENTO 182,781.04 Negotiable
12592 22-MAY-19 INTERNAL REVENUE FRESNO 176,827.58 Negotiable
SERVICE
12593 22-MAY-19 FRANCHISE TAX SACRAMENTO 54,797.93 Negotiable
BOARD
12594 22-MAY~18 EMPLOYMENT W 13,819.69 Negotiable
DEVELOPMENT SACRAMENTO
DEPARTMENT
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 40
Bank Account Currency: USD ( US Dollar ) Payment Currency: USD { US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status
Payment Document : IRWD Wire
12595 22-MAY-18 CALIFORNIA SACRAMENTO 1,993.83 Negotiable
DEPARTMENT OF
CHILD SUPPORT
SERVICES
12596 22-MAY-18 GREAT-WEST LIFE & DENVER 127,533.44 Negotiable
ANNUITY INSURANCE
COMPANY
12597 22-MAY-18 INTERNAL REVENUE FRESNO 180,662.79 Negotiable
SERVICE
12598 22-MAY-18 FRANCHISE TAX SACRARMENTO 55,803.84 Negotiable
BOARD
12599 22-MAY-18 EMPLOYMENT W 13,871.28 Negotiable
DEVELOPMENT SBRCRBMENTO
DEPARTMENT
12600 22-MAY-18 CALIFORNIA SACRAMENTO 1,993.83 Negotiable
DEPRARTMENT OF
CHILD SUPPORT
SERVICES
12601 22-MAY-18 GREAT-WEST LIFE & DENVER 133,317.86 Negotiable
ANNUITY INSURANCE
COMPANY
12602 23-MAY-18 BANK OF NEW YORK NEWARK 111,943.89 Negotiable
MELLON TRUST
COMPANY NA
12603 23-MAY-18 U.S. BANK NATIONALST. LOUIS 68,268.48 Negotiable
ASSOCIATION
12604 23-MAY-18 BANK OF AMERICA SAN 67,939.75 Negotiable
FRANCISCO
12605 23-MAY-18 U.S. BANK NATIONALST. LOUIS 34,184.30 Negotiable
ASSOCIATION
12606 23~-MAY-18 SUMITOMO MITSUI NEW YORK 65,258.63 Negotiable
BANKING
CORPORATION
12607 23-MAY-18 MUNICIPAL WATER FOUNTAIN 734,545.55 Negotiable
DISTRICT OF CRANGEVALLEY
COUNTY
12608 23-MRY-18 YORK INSURANCE PAY 11,349.70 Negotiable
SERVICES GROUP INC
- CA
12609 24-MAY-18 FILANC-BALFOUR ACT 786,807.45 Negotiable
BEATTY JV 4427724347
12610 24-MARY-18 FILANC-BALFOUR ESR 19,113.26 Negotiable
BEARTTY JV 211084000
12611 25-MAY-18 EMPLOYEE BENEFIT PO BOX 13,851.14 Negotiable
SPECIALISTS, INC. 11657
12612 29-MAY-18 NGUYEN, MICHELLE PAY 80.57 Negotiable
IRWD Ledger Upgrade Payment Register For 01-MAY-18 To 31-MAY-18 Report Date: 04-JUN-2018 08:53
BANK: Bank of America N.A. Branch : Los Angeles Account: Checking AP and PR Page: 41
Bank Account Currency: USD ( US Dollar ) Payment Currency: USD ( US Dollar )
Payment Type: All Display Supplier Address: No
Cleared
Payment Number Sequence Num Date Supplier Name Site Payment Amount Date Cleared Amount Status
Payment Document : IRWD Wire
12613 30-MAY-18 BANK OF NEW YORK NEWARK 18,666.67 Negotiable
MELLON TRUST
COMPANY NA
12614 30-MAY-18 CALPERS SACRARMENTO 344.70 Negotiable
12615 30-MAY-18 INTERNAL REVENUE FRESNO 181,244.85 Negotiable

D-25



12616

12617

12618

12619

12620

12621

Report Count :

30-MAY-18

30-MAY-18

30-MAY-18

30-MAY-18

30-MAY-18

30-MAY-18

SERVICE

Payment Document Subtotal:

Bank Account Subtotal :

1067

8,320,685.21

FRANCHISE TAX SACRAMENTO 55,963.67

BOARRD

EMPLOYMENT W 14,034.50

DEVELOPMENT SRCRAMENTO

DEPARTMENT

CALIFORNIA SACRAMENTO 1,993.83

DEPARTMENT OF

CHILD SUPPORT

SERVICES

GREAT-WEST LIFE & DENVER 126,106.81

ANNUITY INSURANCE

COMPANY

EMPLOYMENT W 4,608.91

DEVELOPMENT SACRAMENTO

DEPARTMENT

CALPERS SACRAMENTO 183,306.07
4,179,920.81

e -

14,910,815.064

Report Total: 14,910,815.64 8,320,685.21

Disbursements

*** End of Report ***

$ 14,910,815.64 Disbursements
<35,339.68> Voids

$

14,875,475.96 Total Voids and Disbursements

Negotiable

Negotiable

Negotiable

Negotiable

Negotiable

Negotiable



Exhibit “E”

MONTHLY SUMMARY OF PAYROLL ACH PAYMENTS

May
2018
AMOUNT VENDOR PURPOSE
5/11/2018 932,262.94 BANK OF AMERICA ACH Payments for Payroll
5/25/2018 931,673.29 BANK OF AMERICA ACH Payments for Payroll

$1,863,936.23




IRWD Gov Code 53065.5 Disclosure Report Exhibit “F”
Payment or Reimbursements for Individual charges of $100 or more per transaction for services or product received
01-MAY-18 to 31-MAY-18
NAME CHECK NO. CHECK DATE AMOUNT ITEM DESCRIPTION EXPENSE JUSTIFICATION
Arce, Jesus 388458 31-May-18 120.00 |Certification Renewal Wastewater Treatment Plant Operator Grade |
Bennett, Ray 387855 17-May-18 166.77 |Mileage Monthly Rio Bravo DRP Project Tour/Inspection
ICady, Thanh-Van 387856 17-May-18 150.00 |Certification Renewal Wastewater Treatment Plant Operator Grade ||
Carlos, Alex 388136 24-May-18 180.00 | Membership Renewal CWEA membership
Dillman, Tyler 387444 3-May-18 130.00 |Certification Renewal Water Distribution Operator Grade IV
Do, Thu-Tam 387612 10-May-18 125.00 |Other(Misc) Safety shoe allowance
Fournier, Tanja 387859 17-May-18 187.09 |Lodging GFOA 112th Annual Conference, St. Louis, MO - May 6, 2018
Fournier, Tanja 387859 17-May-18 187.09 |Lodging GFOA 112th Annual Conference, St. Louis, MO - May 7, 2018
Fournier, Tanja 387859 17-May-18 187.09 |Lodging GFOA 112th Annual Conerence, St. Louis, MO - May 8, 2018
| Kalinsky, Arseny 387446 3-May-181 269.00 | Membership Renewal AWWA 2018 membership
Kanoff, Debbie 387851 11-May-18 293.04 |Lodging RIMs 2018 Annual Conference, San Antonio, TX - April 15, 2018
| Kanoff, Debbie 387851 11-May-18 293.04 |Lodging RIMs 2018 Annual Conference, San Antonio, TX - April 16, 2018
Kanoff, Debbie 387851 11-May-18 293.04 |Lodging RIMs 2018 Annual Conference, San Antonio, TX - April 17, 2018
Kanoff, Debbie 387851 11-May-18 293.04 |Lodging RIMs 2018 Annual Conference, San Antonio, TX - April 18, 2018
LaMar, Steven 387447 3-May-18| 105.73 |Mileage Urban Water Institute Conference, Palm Springs, CA - February 7-9, 201§
LaMar, Steven 387447 3-May-18 182.41 |Lodging Urban Water Institute Conference, Palm Sorings, CA - February 8, 2018
Lao, Richard 387614 10-May-18 525.00 [Registration Fees CWEA 2018 Annual Conference, Sacramento, CA - Aprit 17-20, 2018
Lao, Richard 387614 10-May-18 202.96 |Airfare CWEA 2018 Annual Conference, Sacramento, CA - April 17-20, 2018
Lao, Richard 387614 10-May-18 217.92 |Lodging CWEA 2018 Annual Conference, Sacramento, CA - April 17, 2018
Lao, Richard 387614 10-May-18 217.92 |Lodging CWEA 2018 Annual Conference, Sacramento, CA - April 18, 2018
Lao, Richard 387614 10-May-18 217.92 |lodging CWEA 2018 Annual Conference, Sacramento, CA - April 19, 2018
Legault, Dan 388139 24-May-18 159.00 | Certification Renewal ASE certification
Lin, Eileen 387862 17-May-18 410.00 | Membership Renewal CalCPA membership
Lin, Eileen 387862 17-May-18 1,295.00 |Certification Renewal CalCPA certification and training
Ludwig, Jason 387448 3-May-18 120.00 |Certification Renewal Water Distribution Operator Grade i
Matheis, Mary Aileen 388141 24-May-18 361.62 |Lodging ACWA 2018 DC Conference, Washington, DC - February 26, 2018
| Matheis, Mary Aileen 388141 24-May-18 361.62 |Lodging ACWA 2018 DC Conference, Washington, DC - February 27, 2018
Matheis, Mary Aileen 388141 24-May-18 361.62 |Lodging ACWA 2018 DC Conference, Washington, DC - February 28, 2018
Matheis, Mary Aileen 388141 24-May-18 240.35 |Lodging ACWA California Legislative Symposium, Sacramento, CA - March 13, 2018
McElroy, Dorien 387864 17-May-18 100.00 |Certification Renewal CWEA Coliection System Maintenance Grade IV
| Midstokke, Paige 387616 10-May-18 458.89 |Mileage CMUA Annual Conference, San Francisco, CA - March 25-27, 2018
Moeder, Jacob 387617 10-May-18 115.00 |Membership Renewal Professional Engineers & Land Surveyors license renewal
Mori, Richard 387618 10-May-18 115.00 |Membership Renewal Professional Engineers & Land Survevors license renewa!
Oldewage, Lars 387619 10-May-18 181.75 |Airfare ACWA Regulatory Update Meeting, Sacramento, CA - May 8, 2018
Orozco, Linda 387866 17-May-18 140.08 |Other(Misc) Safety shoe allowance
Perez, David 387620 10-May-18 118.51 |Other{Misc) Safety shoe allowance
Saini, Mohit 387871 17-May-18 120.60 |Other{Misc) Meeting supplies
Shinbashi, Allen 387852 11-May-18 293.04 |Lodging RIMs 2018 Annual Conf., San Antonio, TX - April 15, 2018
Shinbashi, Allen 387852 11-May-18 293.04 |Lodging RIMs 2018 Annual Conf., San Antonio, TX - April 16, 2018
Shinbashi, Allen 387852 11-May-18 293.04 |Lodging RIMs 2018 Annual Conf., San Antonio, TX - April 17, 2018
Shinbashi, Allen 387852 11-May-18 293.04 |Lodging RIMs 2018 Annual Conf., San Antonio, TX - April 18, 2018
Swan, Peer 387453 3-May-18 187.73 |Mileage Palo Verde Irrigation Inspection Trip, Blvthe, CA - January 26, 2018
Swan, Peer 387453 3-May-18 216.26 |Lodging CASA 2018 Winter Conference, Palm Springs, CA - January 25, 2018
Swan, Peer 388464 31-May-18 175.99 |Mileage Kern County Water Summit, Bakersfield, CA - March 7, 2018
Swan, Peer 388464 31-May-18 519.96 |Airfare Water Education Foundation Central Valley Tour, Sacramento, CA - March 13-16, 201§
ISwan, Peer 388464 31-May-18 231.59 |Lodging Water Education Foundation Central Valley Tour, Sacramento, CA - March 13, 201§
Swan, Peer 388464 31-May-18 405.98 [Mileage WateReuse California Annual Conference, Monterey, ,CA - March 23-27, 201¢
Swan, Peer 388464 31-May-18 309.72 |Lodging WateReuse California Annual Conference, Monterey, ,CA - March 25, 2018
Swan, Peer 388464 31-May-18 309.72 |Lodging WateReuse California Annual Conference, Monterey, ,CA - March 26, 2018
Toland, Scott 388465 31-May-18 115.00 | Membership Renewal Professional Engineers & Land Survevors license renewal
Withers, John 388467 31-May-18 236.37 |Lodging ACWA 2018 Spring Conference, Sacramento, CA - May 8, 2018
Withers, John 388467 31-May-18 236.37 |Lodging ACWA 2018 Spring Conference, Sacramento, CA - May 9, 2018

Total Amount:

$13,319.95




June 25, 2018

Prepared by: C. Kesslc;@ew
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CONSENT CALENDAR

PLANNING AREA 51 HERITAGE FIELDS CAPITAL FACILITIES

SUMMARY:

Heritage Fields El Toro, LLC (Heritage Fields) is proceeding with development of Planning
Area (PA) 51 (Great Park), which includes the construction of streets, storm drains, domestic
water, sewer, and recycled water improvements. Staff recommends that the Board:

Authorize the General Manager to accept Heritage Fields’ construction contract with
Fydaq Company Inc. in the amount of $130,413 for the District 5 Cadence South Sewer
Improvements, Project 10117;

Authorize the General Manager to accept Heritage Fields’ construction contract with
Fydaq in the amount of $598,335 for the District 5 Chinon Street Domestic Water, Sewer
and Recycled Water Improvements, Projects 10022, 10023 and 10024;

Approve CCO No. 1 to Projects 10022, 10023 and 10024 in the amount of $124,418.98
for additions to quantities originally contracted to the District 5 Chinon Street Domestic
Water, Sewer and Recycled Water Improvements;

Authorize the General Manager to accept Heritage Fields’ construction contract with
Fydaq in the amount of $1,056,852 for the District 5 “A” Street Domestic Water and
Recycled Water Improvements, Projects 10343 and 10344; and

Approve CCO No. 3 to Projects 06048 and 05788 in the amount of $226,934 for tasks
related to extending sewer pipelines across and within Barranca Parkway.

BACKGROUND:

Heritage Fields is moving forward with development of Districts 3 and 5 within PA 51. District 3
is bisected by Marine Way between Barranca Parkway and Alton Parkway. District 5 is adjacent
to the city of Lake Forest between Irvine Boulevard and Barranca Parkway. The project location
map is shown as Exhibit “A”. As part of this development, Heritage Fields will design and
construct IRWD’s domestic water, sewer, and recycled water capital improvements. The required
IRWD capital facilities are documented in the June 2017 PA 51 Sub-Area Master Plan Technical
Memorandum prepared by Stantec.

The design and construction of the IRWD facilities will be performed under the terms of the
Master Reimbursement Agreement and Supplemental Reimbursement Agreement between
Heritage Fields and IRWD approved by the Board in August 2012 and November 2015,
respectively.

District 5 Cadence South Sewer Improvements:

The District 5 Cadence South Sewer Improvements consist of installing approximately 750 feet
of 12-inch sewer pipeline within Cadence South between “O” Street and Chinon. Heritage
Fields retained Hunsaker to prepare the plans and received bids from four contractors. Heritage

ck PA 51 Heritage Ficlds Capital Facilities
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Fields recommends awarding the construction contract to the lowest bidder, Fydaq, for a bid
amount of $130,413 as shown in Exhibit “B”. In addition, Heritage Fields has received
consultant proposals for geotechnical observation and testing, surveying, construction support
services, design and field archeological and paleontological monitoring. Staff has reviewed the
consultant proposals and the construction bids and found the amounts to be acceptable. A
summary of the Cadence South Sewer Improvement costs is shown below.

Design (Hunsaker) $ 16,114.00
Construction (Fydaq) $ 130,413.00
Geotechnical Services (Engeo) $ 4,700.00
Construction Engineering/Surveying (Hunsaker) $ 12,500.00
Archeo/Paleo Monitoring (LSA) $ 5,225.00
Heritage Fields Administration Fee (1%) $ 13.041.30

$ 181,993.30

District 5 Chinon Improvements:

The District 5 Chinon Improvements consist of installing approximately 3,700 feet of 12-inch
domestic water pipeline, 750 feet of 16-inch recycled water pipeline, 1,900 feet of 12-inch
recycled water pipeline, 1,000 feet of sewer pipeline, and two sewer manholes within Chinon
between Cadence and Cadence South. Heritage Fields retained Hunsaker to prepare the plans
and received bids from four contractors. Heritage Fields recommends awarding the construction
contract to the lowest bidder, Fydaq, for a bid amount of $598,335 as shown in Exhibit “C”. In
addition, Heritage Fields has received consultant proposals for geotechnical observation and
testing, surveying, construction support services, design and field archeological and
paleontological monitoring. Staff has reviewed the consultant proposals and the construction
bids and found the amounts to be acceptable. A summary of the Chinon Improvement costs is
shown below.

Design (Hunsaker) $ 72,225.25
Construction (Fydaq) $ 598,335.00
Geotechnical Services (Engeo) $ 18,100.00
Construction Engineering/Surveying (Hunsaker) $ 34,800.00
Archeo/Paleo Monitoring (LSA) $ 5,225.00
Heritage Fields Administration Fee (1%) $ 59.833.50

$ 788,518.75

District 5 Chinon Improvements CCO No. 1:

CCO No. 1 to the District 5 Chinon Improvements project represents revisions to bid quantities
that were originally contracted. Items were added to the original bid set as a part of final plan
revisions. CCO No. 1 includes eliminating approximately 230 feet of 12-inch domestic water
pipeline and 350 feet of 10-inch recycled water pipeline and adding approximately 800 feet of
12-inch sewer pipeline and 230 feet of 16-inch recycled water pipeline. Staff has reviewed the
costs and quantities associated with this change order and finds it to be acceptable. CCO No. 1,
attached as Exhibit “D” in the amount of $124,418.98, is for the equipment, material, and labor
to design and install the pipelines.
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District 5 “A” Street Domestic Water and Recvceled Water Improvements:

The District 5 “A” Street Domestic Water and Recycled Water Improvements consists of
installing approximately 7,200 feet of 12-inch domestic water pipeline and 3,900 feet of 10-inch
recycled water pipeline. Heritage Fields retained Hunsaker to prepare the plans and received
bids from five contractors. Heritage Fields recommends awarding the construction contract to
the lowest bidder, Fydaq, for a bid amount of $1,056,852 as shown in Exhibit “E”. In addition,
Heritage Fields has received consultant proposals for geotechnical observation and testing,
surveying, and construction support services. Field archeological and paleontological
monitoring was determined to be unnecessary given that construction of the domestic and
recycled water pipelines would fall within the disturbed soil layer. Staff has reviewed the
consultant proposals and the construction bids and found the amounts to be acceptable. A
summary of the District 5 “A” Street Domestic Water and Recycled Water Improvements costs
is shown below.

Design (Hunsaker) $ 160,000.00
Construction (Fydaq) $ 1,056,852.00
Geotechnical Services (Engeo) $ 18,600.00
Construction Engineering/Surveying (Hunsaker) $  42,100.00
Heritage Fields Administration Fee (1%) $ 105.685.20

$ 1,383,237.20

District 3 Marine Way Sewer Improvements CCO No. 3:

CCO No. 3 to the District 3 Marine Way Sewer Improvements project represents construction
and construction support costs associated with extending sewer pipelines across and within
Barranca Parkway, thus eliminating the need for an additional Capital Project plan set. The
extension of the sewer required approximately 150 feet of 18-inch sewer pipe and 150 feet of
30-inch steel casing what was installed via jack and bore. CCO No. 3, attached as Exhibit “F”
in the amount of $226,934, is for the equipment, material, and labor to perform the required
modifications.

FISCAL IMPACTS:

Projects 10117, 10254, 10255, 10022, 10023, 10024, 10343, 10344, 06048 and 05788 are
included in the FY 2018-19 Capital Budget and have adequate budget to fund this work.

ENVIRONMENTAL COMPLIANCE:

Construction of capital domestic water, sewer, and recycled water facilities for the Great Park
Development is subject to CEQA. In conformance with the California Code of Regulations
Title 14, Chapter 3, Article 7 an Environmental Impact Report was certified by the City of
Irvine, the lead agency on April 4, 2012 (SCH# 2002101020).
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COMMITTEE STATUS:

This item was reviewed by the Engineering and Operations Committee on June 19, 2018.

RECOMMENDATION:

THAT THE BOARD AUTHORIZE THE GENERAL MANAGER TO ACCEPT HERITAGE
FIELDS’ CONSTRUCTION CONTRACT WITH FYDAQ COMPANY INC. IN THE
AMOUNT OF $130,413 FOR THE DISTRICT 5 CADENCE SOUTH SEWER
IMPROVEMENTS, PROJECT 10117; AUTHORIZE THE GENERAL MANAGER TO
ACCEPT HERITAGE FIELDS> CONSTRUCTION CONTRACT WITH FYDAQ IN THE
AMOUNT OF $598,335 FOR THE DISTRICT 5 CHINON STREET DOMESTIC WATER,
SEWER AND RECYCLED WATER IMPROVEMENTS, PROJECTS 10022, 10023 AND
10024; APPROVE CONTRACT CHANGE ORDER NO. 1 TO PROJECTS 10022, 10023 AND
10024 IN THE AMOUNT OF $124,418.98 FOR ADDITIONS TO QUANTITIES
ORIGINALLY CONTRACTED TO THE DISTRICT 5 CHINON STREET DOMESTIC
WATER, SEWER AND RECYCLED WATER IMPROVEMENTS; AUTHORIZE THE
GENERAL MANAGER TO ACCEPT HERITAGE FIELDS’ CONSTRUCTION CONTRACT
WITH FYDAQ IN THE AMOUNT OF $1,056,852 FOR THE DISTRICT 5 “A” STREET
DOMESTIC WATER AND RECYCLED WATER IMPROVEMENTS, PROJECTS 10343
AND 10344; AND APPROVE CONTRACT CHANGE ORDER NO. 3 TO PROJECTS 06048
AND 05788 IN THE AMOUNT OF $226,934 FOR TASKS RELATED TO EXTENDING
SEWER PIPELINES ACROSS AND WITHIN BARRANCA PARKWAY.

LIST OF EXHIBITS:

Exhibit “A” — Location Map

Exhibit “B” — Bid Summary, District 5 Cadence South Sewer Improvements

Exhibit “C” — Bid Summary, District 5 Chinon Improvements

Exhibit “D” — Contract Change Order No. 1, District 5 Chinon Improvements

Exhibit “E” — Bid Summary, District 5 “A” Street Domestic Water and Recycled Water
Improvements

Exhibit “F” — Contract Change Order No. 3, Marine Way Sewer Improvements.
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Owner: Heritage Fields El Toro, LLC Project: District 5 Improvements Cadence (South) Bid Date: May 22, 2017

EXHIBIT “B”

CODE 6966
ENGINEER ESTIMATE EYDAQ-LOW Leatherwaod Kennedy KEC [
Altn: Steve Beyer Alin: Bobby Kawai Aftn: David Chorak Atin: James Elfring Alin: Elton Welham
Tel:714.447.9760 Tel: 714.593.6575 Tel:949.380.8363 Tel: 851.734.3010 Tel: 714.528.3232
1 1 CID NOT RESPOND TO BID
ITEM PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT
NO. |I. IRWD CODE 6966 CAPITAL SANITARY SEWER UNIT | QY
i Mabilization (Maxi of 2% of Bid Amount) L. $ 160000 1,600.00 1.000.00 .000.00 2.000.00 2.000.00 2800000 | $ 38.00000| $ 1000000 10.000.00 3 *
2. |Performance. Labor & Paymenl Bond L §  800.00 800.00 7.200.00 7,200.00 1,500.00 1,500.00 .000.00 .000.00 10,000.00 1000000 5 - =
3. Erosion Control - SWPPF & BMP's L S 1.280.00 1,280.00 1.000.00 .000.00 500.00 500,00 .000.00 000.00 30.000.00 30,000.00 $ - 3 .
4. {Development and Application of Construction Waler LS $ 120000 1.200.00 | $ 1,000.00 .000.00| § 500001 § 50000 500.00 50000 | § 1500000 § 15,000.00 S . > -
5. Traffic Cantral LS | $ 120000 1.200.00 | § 1,000.00 00000} & 500.00| $ 500.00 | & 1.000.00 00000 § 2000000 § 20.000.00 3 - 5 .
6. |Clearing and Grubbing (Al \ ion Within the Project Site)
LS 1 $§ 1.28000) § 1280001 § 1.000.00| § 1.00000| $ 150000 § 1.500.00 | $ 1.50000| $§ 1.500.00) § 2000000| § 20.000.00 S . $ -
7. |Remove Temporary 6" or 8" Terminal Cleanoul & Join Existing
Sevier EA 1 § 250000} § 2500001 § 250000 $ 250000 ) § 3500.00] 3 3.50000| $ 500000 $ 500000| 8 5.00000| § 5.000.00 $ $ =
8. |AIr Test and Video Pipefine Per IRWD Standards &
Specifications. Compleie LS 1 $ 250000 & 2,500.00 | $ 5.000.00| $ 5000.00| $ 250000/ & 2.500.00 | § 4.00000| & 4,00000| $ 9.00000/| § 9,000.00 $ . $ %
9. |Fumish and install 12" PVC SDR 35, incluging Trenching,
Bedding, Backhll &Cnmpncuon per IRWD Std. DWG. S-6,
Depth = 13-20', Com, LF 727 $ 6300) § 45801.00| $ 101.00| § 7342700 $ 8000 § 58.160.00| $ 10200 § 74.154.00| § 21500 § 156.305.00 3 =1 8 -
10. Fumiah and Install 127 WC (Green), €200, SDR 14 including
ing, Bedding, Backfill, and C ion per IRWD Sid. S-
s Depih = 17-29', Complete LF | 271l s 20000lS 540000| s 48900 $ 13203.00| 8 100.00| 5 270000l s 10s00!s 283sc0l s es00l s 2200500 s -l s >
11, |Fumishand 3 Install 18" PUG (Graen), C80S, SDR 18, including
T Backfill, and C: ion per IRWD Sid. S-
6. anlh 2729 Ccmnm LF 0| $ <] 8 | 8 138001 $ -1 % 125.00 | $ -1 § 23700 § -1 8 80500) $ -1 s -1 8 -
12.  |Construet 60° DIA. Manhole per IRWD Std. DWG. S-1 including
1 Raise, lete EA 3 $ 8580001 % 25740.00| § 6,714.00] § 2014200/ $§ 10,000.00| § 30,000.00 | § 8.500.00 | $ 25.500.00 | § 38,000.00| 8 114,000.00 $ - $ -
13.  |Construct 72* Dia. Manhole per IRWD Sid. Dwg. S-1w/
Modified Base per Detail on Plan, including 1 Raise, (Depth=
27 - 29), Complels EA o |8 -l s -| 813941.00] -8 1250000| -| $1200000| s -|s soooooo| s -l s SR -
14.  |Furnish & Instail Temporary " Terminal Cleanout Per IRWD
Sld. §-5, ing 1 Raisa to Grads EA 11 8 1.50000] $ 150000/ $ 1,99100) § 199100| 8 150000| $ 150000 § 132000| $ 1.32000| § 1000000| &  10.000.00| § -1 8 .
15, [Install Casing Test Station Per IRWD Std. S-7 and CP-3 EA ol § .| s .| s 100000! s .ls 125000] s .ls 75000] s .| s 500000 5 = 5 A os =
16.  (Instail 20" Steel Casing w/ 60 LB Anodes at Each End per
IRWD Std. -7 LF i $ - & -1 8 20000!] s -1 8  25000f § -1 8 12000 § -1 8 4mopo| g -l § o -
17.  [Install 30" Steel Casing w/ 60 LB Anodes at Each End per
IRWD Std. S-7 LF o | § 27500| § -1 5 25000 § -1 8 30000| § =18 18000 § -18  e2000| § =|_§ $ -
18.  |Raige Manhale o Final Grade Aftar Improvemenis are
Complate or Reg) by D per including Extra Move,
Compete EA 3 5 50000| 5 150000 § 500.00| § 1,50000| § 605.00 | § 181500} § 850.00| § 255000 § 2000.00| § 6,000.00 $ 8 -
19. |Raise Cleanout 1o Final Grade After impravements are
Complets or Requested by Davaloper including Extra Move,
Complate EA 1 Ls_ s0000] 8 50000 § 45000 § 450001 5 60500} 5  60500| 5 65000| 5  650.00| $ 200000 § 2.00000| § -8 -
SUBTOTAL, IMPROVEMENTS. $92,801.00 $130,413.00 $107,280.00 $164,009.00 $429.310.00




Owner: Heritage Fields El Toro, LLC Project: District § Improvements Chinon Bid Date: May 22, 2017

EXHIBIT “C”

CODE 6974
ENGINEER ESTIMATE EYDAQ.LOW Leatherwood Kennedy KEC LES
Atin: Steve Beyer Attn: Bobby Kawai Attn: David Chorak Attn: James Elfring Attn: Elton Welham
Tel:714. 447 9760 Tei: 714 583 6575 Tel 949 380 8363 Tel 951.734.3010 Tel: 714.528.3232
1 1 DID NOT RESPOND TO BID
ITEM PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT
NO. i IRWD CODE 6971 CAPITAL SANITARY SEWER UNIT | QY
Mobtlization LS 1 $ 140000 § 140000 S 100000 $§  100000| § 200000| § 200000 $38.000.00 38,000.00 0,000.00 10,600.00 . -
2. |Performance. Labor & Payment Bond L 1 § 700000 § 70000|§ 720000 § 7200000 S 150000| § 150000 5,000.00 5,000.00 0,000.00 10,000.00 - -
. __|Erasion Control - SWPPP & BMP's LS 1 $ 1.120.00 112000 | § 1.00000| § 1,00000( 500.00 500.00 1.000.00 1.000.00 0.000.00 30.000.00 5 a
4. Development and Appiication of Construction Water LS 1 $ 105000) $ 1.05000 | § 1.00000| § 1.00000 | § 500.00 50000 | § 1.50000| $ 1,500.00 15,000.00 | $ 15,000.00 <] 8 -
5. raffic Control LS 1 $ 105000| § 1,05000| § 1,00000| $ 1.00000 | § 500.00 50000 | § 100000 § 1.000.00 2000000 § 20,000.00 - $ -
6. [Clearing and Grubbing (All Vegetation Within the Project Site)
LS 1 $ 112000 § 1,12000 | $ 1.00000| § 1,00000 | $ 1.500.00 | & 150000 | $ 150000 § 150000 | $ 2000000 | $ 20.000.00 $ -1 % -
7. 'ﬁemove Temporary 6" or 8" Terminal Cleanout & Join Existing
Sewer EA 1 $ 250000 $ 250000| % 250000| $§ 260000} § 350000 $ 350000| § 500000/ § 5000.00] § 500000| § 500000 8 -1 s .
8 JAIr Test and Video Pipefine Per IRWD Standards &
ecifications, Ci LS 1 $ 250000 $ 2.500.00 | § 5.00000| $ 5.00000) $ 250000| § 250000 § 4.00000] § 400000 | $ 900000 § 9.000.00 5 -1 3 -
9. |Fumish and install 12* PVC SDR 35, including Trenching,
Bedding, Bamm&comm per IRWD Std. DWG. S-6, Depth
= 13-20', Com, LF 254 $ 6300| § 16.00200| $ 101.00| § 2565400 § 8000 | § 2032000 § 10200| $ 25.908.00 | § 21500 | § 54,610.00 $ =13 -
10 Purrnshmd{n:lal 12" PVC (Green), C500, SOR 14 including
Trenching, Bsading, Backiill, and Compaction per IRWD Std. -6,
opth {20 Compiels LE o | s s -5 4se00] s -ls 1000| s -Is 10500] s Is sts00| s 4 s -l s .
11, |Fumish and Install 18" PVC (Green), G805, SDR 18, including
Trenching, Bedding, Backfill, and Compaction per IRWD Std. S-6,
Depth = 27-2¢', Compiete LF o |_s -l s -|s 13800] § -1 §  12500] 8 -1§s 23700] 8 -5 80500 § ) -1 s -
12, [Construct 60" DIA, Manhole per (RWD SId. DWG. S-1 including 1
Raise, Complete EA 1 $ 858000]| § 858000 § 671400 § 671400 $ 1000000 $§ 1000000| § 850000} § 850000 | § 3800000! § 38,000.00 $ - 3 .
13.  |Construct 72" Dia. Manhole per IRWD Std. Dwg. S-1 w/ Modified
Base per Detail on Plan, including 1 Raise, (Deplh= 27' - 29,
[Complele EA i 5 Y .| $1394100| & .| s 1250000 $ .| $12.00000| $ -| s 5000000| § -1 $ -1 s -
14.  |Fumish & Instail Temporary 6" Terminal Cleanout Per IRWD Std,
S-5, Including 1 Raise lo Grade EA 0 $ -1 8 -1 5 1.991.00] § -1 % 1.50000] $ -1 8 1.32000] § -1 § 10.00000! § ] -1 3 -
15. _|insiall Casing Test Siation Per IRWD Std. S-7 and CP-3 EA 2| | s 124000 § 248000 $ 100000 $ 200000| 8 125000 5 250000| & 75000 | 8 150000 $ 500000 | $  10.00000| § -l s 2
16, |install 20" Steel Casing w/ 60 LB Anodes at Each End per IRWD
Std. 87 LF 190| | 8 22500 § 4275000 | § 200.00| $ 3800000/ § 265000 $ 47,500.00 | $ 12000| $ 2280000 § 48000} §  9120000| § -1 8 -
17.  |install 30" Steel Casing w/ 60 LB Anodes at Each End per IRWD
Std. §-7 LF 0, $ 27500| § -] 8 2s000| 8 -1 8§ 30000 $ .18 18000 § -8 2000 § -l s - 8 :
18. Ra}sn Manhole to Fnal Grada After Improvements ans Complete
or Req by D p g Extra Move, Comp
EA 1 $ 50000| § 50000 | § 50000 § 50000 | § 60500 | § 605.00| § 85000 § 850.00 | § 200000! 5 2.000.00 $ - 5 .
19. [Raise Cleanout to Final Grade After Improvaments are Complete
or R by O p Exira Mova, Complete
EA o s -l s -1 5 45000 % -1§ 60500 § -1 5 65000 § -1 200000 § -l § -1 3 -
SUBTOTAL, IMPROVEMENTS £81.752.00 $92,568.00 $93,425.00 $116.,558.00 $314,810.00




Owner: Heritage Fields El Toro, LLC Project: District § Improvements Chinon Bid Date: May 22, 2017

CODE 6971
ENGINEER ESTIMATE EYDAQ-LOW Leatherwood Kennedy KEC L&S
Aftn: Steve Beyer Atin: Bobby Kawai Altn: David Chorak Attn: James Elfring Attn: Elton Wetham
Tel714.447.9760 Tel 714.593.6575 Tel949.380.8363 Tel: 951.734.3010 Tel 714.528 3232
RESTIMATE EYDAQ.LOW Leatl d Kennedy KEC L&s
Atin: Steve Bayer Attn. Babby Kawai Attn: David Chorak Altn: James Elfring Attn: Eiton Welham
Tel 714.447 9760 Tel: 714.593.6575 Tel 9493808363 Tel: 951.734.3010 Tel: 714.5283232
1 ;) DI NOT RESPOND TO BID
unirlLay PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT
LE 1 $ 570000} 8§ 570000 § 100000 § 100000 § 6,000.00 6,000.00 52,000.00 | § 5200000 | $ 10,000.00 | $ 10.000.00 $ = $ -
LE 1 285000 | 8 2,850.00 | § 3.500.00| $ 3,50000| § 400000 4.000.00 968600 § 969600} § 1000000 | $ 10.000.00 $ - 3 -
Lz 1 | $ 4.560.00 456000 $ 1,00000| § 1.000.00 | $ 500.00 500.00 1,00000| § 1.000.00 30,000.00 | § 30.000.00 $ - 3 -
23 [De P and Application of C ion Water LS 1 5 427500 4275001 $ 100000] S 1,00000 | § 1.500.00 | § 1.500.00 150000 | § 1.500.00 | $ 1500000 § 15,000.00 $ =| & -
24.  [Traffic Control LS 1 $ 427500 4275001 8 100000) § 1.000.00 | § 50000 | § 500.00| § 1.00000| § 100000} $ 2000000| S 20,000.00 $ L
25, |Clearing and Grubbing (All Vegetation Within the Projecl Site)
LS 1 $ 456000 8 4,560.00 | § 1.000.00| $ 1,00000 | § 2,500.00| $ 250000 $ 1.50000| $ 1,500.00 | § 20,000.00| § 20.000.00 $ & 3
28. |Remove Temporary Flush-out Assembly and join existing PVC
ine, Complete EA 1 § 300000 § 300000 § 250000 § 250000 8 350000| § 3.50000| $ 5.00000] $ 500000| $ 600000 § 6.000.00 3 - $ -
27, |Chiorinale & Pressure Test Pipeline, including Disposal of
Chiorinated Water, Complete LS 1, [_§ 250000 $ 250000| $ 360000 $§ 360000| $ 500000 § 500000 5 3.000.00 | § 3.00000| $ 40.00000| $ 4000000, § -8 -
28.  [Fumish and Instali 12" PVC Pipe, C-900, DR 14, w/Trenching,
Bedding & Backill per IRWD Std. W-17 including all fittings,
‘appurtenances and thrust blocks per IRWD Std, W-16 and W-19
and as shown on the plans, Complete
LF 13971 $ 5500| $ 21840500 8 4500! § 17869500 § 6000 $ 23826000| 5 11500 $ 45666500 B 18000 | § 754,48000 $ - $ .
29, [Furnish and Instail 12" Butterfly Valve, Cl. 150B, Flg'd, w/Thrust
Black per IRWD Std. DWG. W-22, including Initial Can Raise,
alve Box per IRWD Std. W-22, Complete
EA 10 $ 450000 § 4500000 | § 350000 $ 3500000| $ 400000 $ 4000000 $ 3.600.00 5 3600000 § 800000} § 80,000.00 $ - 5 =
30. [Furnish and Inslall 2" Air Vac Assembly, Case 3 per IRWD Std. W-
11, including 1 Raise, Complete EA 2 $ 450000)| § 900000 | $ 531400| § 1062800| $ 550000| § 11.00000) $ 421500| § 843000 | $§ 1200000 | § 24.000.00 $ - $ -
31.  |[Fumish and install Temporary Flush-Out Assembly per IRWD Std,
W-12, i ing 1 Raise, C: EA 2 § 3500001 § 700000 | $ 180000/ § 360000| § 250000) § 500000 | $§ 100000 § 200000| $§ 900000! § 18.000.00 $ -1 3 =
32, [Raise Valve Can to Final Grade After Improvements are
Complete ar Requested by Deveioper including Extra Move,
Complete EA 12 | § 50000/ $ 600000] S 45000| $§ 540000 § 38500| §  462000| 5 65000] $ 7,800.00 | §  1,50000| $  13,00000| § s "
SUBTOTAL, IMPROVEMENTS ...... ;i e $317,125.00 $247,923.00 $585,591.00 $1,045,490.00




Owner: Heritage Fields El Toro, LLC Project: District § Improvements Chinon Bid Date: May 22, 2017

CODE 6971
ENGINEER ESTIMATE EYDAQ-LOW Leatherwood Kennedy KEC LES
Attn: Steve Beyer Attn: Bobby Kawai Attn: David Chorak Attn: James Eifring Attn: Elton Weiham
Tel:714.447.9760 Tel: 714.593 6575 Tel:949.3680.8363 Tel 951.734.3010 Tel: 714.528 3232
ENGINEER ESTIMATE FYDAQ-LOW Leatherwood Kennedy KEC L&S
Attn: Steve Beyer Attn: Bobby Kawai Attn: David Chorak Aftn: James Elfring Aftn: Elton Wetham
Tel:714.447.9760 Tel: 714.593.6575 Tel:949.380.8363 Tel. 951.734.3010 Tel: 714.528.3232
1 1 DIO NOT RESPOND TO BID
ITEM PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT
NO. llli. IRWD CODE 6971 CAPITAL RECYCLED WATER UNIT | QY
33, |Mobifization (Maxi of 2% of Bid Amount) LS 1 $ 610000 § 6,100.00 | $ 1.00000| § 1.000.00 750000 | § 750000 | § 544300 $ 544300 | § 10.000.00 10.000.00 $ H $ -
. |Perarmance, Labor & P Bond L 1 $ 305000 § 3.050.00 | $ 3.50000| § 3.500.00 400000| 8 4,00000 | § 3,500.00 | $ 350000 | § 10.000.00 10.000.00 [ - 5 B
35, |Erosion Contral - SWPPP & BMP's LE 1 $ 4.880.00 488000 | $ 1.00000| § 1.000.00 £00.00 0000 | § 1.00000! B 1.000.00 | $§ 30.000.00 30.000.00 = $ -
36. |Devel ent and Applicalion of C ion Water LS 1 $ 4575, 457500 | & 1.00000]| 8 100000} § 150000 1 DO & 150000 $ 1.500.00 | $ 15.000.00| § 15.000.00 - 5 -
37, |Traffic Controf Ls 1 5 457500 § 457500| $ 1,00000] § 1.000.00 | $ 500.00 50000 | § 400000 | § 400000 | $ 20.00000| § 20,000.00 L =) -
38.  [Clearing and Grubbing (All Vegetation Within the Project Site)
LS 1 $ 488000| § 4,88000| $ 1,00000| § 100000 | 8 250000 $ 250000 $ 1.000.00| $ 1,000.00) § 2000000/ § 20.000.00 $ L =
33, jRemove Temporary Flush-out Assembly and join existing PVC
! ine, Complete EA 1 $ 3.00000! § 3000001 § 250000 $ 250000 $ 350000| § 3,560000| $ 3.,50000| § 3.500.00| $ 7.00000| § 7.000.00 $ = 3 =
Pressure Test EA 1 § 250000 § 250000 | § 300000! § 300000 8 500000/ § 5.00000| § 200000 § 200000 | $ 4000000 % 40,000.00 8 -1 8 =
Furnish and install 10" PVC Purple Pipe, C900, DR 14, w/
Trenching, Bedding & Backfill per IRWD Std. W-17 including all
fitlings, appurtenances and thrust blocks per IRWD Std. W-16 and
W-19 and as shown on the plans, Complete
LE  |2.137] $ 5000| $ 106.850.00 | $ 3800| § 8120600/ § 70.00 | $ 14853000 | § 50.00 | § 10685000| $ 20000 | § 427.400.00 3 -1 8 -
42 Fumisn and Install 2" PVC Purple Pipe, CS00, DR 14, w/
Trenching, Bedding & Backfill per IRWD Sld. W-17 including all
fittings, appurtenances and thrust blocks per IRWD Std. W-16 and
W-19 and as shown on the plans, Complete
LF 11277 3 5500 | § 7023500 § 4800| § 6129600 § 8000 | § 10216000 | § 75.00| § 9577500 | § 20500 | § 261.78500| § 3 -
43,  |Furnish and Instalt 16" PVC Purple Pipe, C805, DR 18,
wiTrenching, Bedding & Backfill per IRWD Std. W-17 including all
fittings, appurienances and ihrust blocks per IRWD Std. W-16 and
W-19 and as shown on the plans, Complele
LF 518 $ 9500 | $ 49.21000 | § 7300} § 3781400 § 10000} $ 5180000 § 115.00)| § 59.570.00 | § 21500 | § 111,370.00 3 - & =
44, [Fumish and Install 10" Butterfly Vialve, CI. 1508, Fig'd., including
Initial Raise, valve box per IRWD Std. W-22, Complets
EA 4 1% 400000 8 1600000/ % 3250.00| § 13.00000|$ 300000 § 1200000)| $§ 3.360.00 | &8 1344000 | 3 800000| § 3200000] s o i -
Fumish and Instail 12" Butterfly Valve, Cl. 1508, Fig'd., including
Initial Raise, valve box per IRWD Std. W-22, Complete
EA 5 $ 4500001 8§ 2250000| 3 3.60000| § 1800000| $ 4,000.00 | $ 20,00000| $ 3.600.00| § 18.00000 | $ 900000 | § 45.000.00 3 -1 8§ -
46.  [Furnish and Install 16" Bulterfly Valve, Cl. 1508, Flg'd., including
Initial Raise, valve box per IRWD Std. W-22, Compiele
EA 2 $ 650000 § 13.00000| $§ 545000 $§ 1090000 | $ 650000| $ 13,000.00 | $ 6,000.00| § 12,00000 | $ 10.000.00 | § 20.,000.00 $ - § -
47, |Furnish and Install 2" Air-Vac Assembly, Case 3, per IRWD Std
DWG. W-11, Complete EA 1 $ 450000/ § 450000 | § 530000| 8 530000| § 550000/ § 5.500.00 | § 370000 $ 370000 | 3 1200000 | $ 12.000.00 $ - $ o
48, |Furnish and Install Temporary Flush-Out A ly per IRWD Std
W-12, including 1 Raise, Comp EA 3 | § 350000/ 8 1050000 % 1,91200| § 573600 $§ 250000 $ 750000 | $ 1.000.00] § 300000 § 900000] 8 27,00000| § -1 s -
49, |Furmish and Instail Recycled Water Wharf Head Hydrant,
Condition 2, per IRWD Std, W-9 w/ blue refiactive marker per
OCFA guidelinas, including 1 Raise, Complete EA 1 | 8 500000| § 500000 $ 474200| §  474200| § 650000 § 6.50000| § 320000/ § 320000 | § 1700000 §  17,00000| 8 -1 5 -
50. |Raise Valve Can to Final Grade ARer Improvemenls are
(Compl or Req d by Developer including Extra Move,
Complete EA 13 § 50000| § 650000| % 45000| § 585000 § 38500 § 500500]| § 65000 § 845000 $ 150000 | 8 19.500.00 $ o ) =
SUBTOTAL, IMPROVEMENTS $337,855.00 257.844.00 $398,055.00 $345,928.00 $1,125 055.00 ;wl
TOTAL, IMPROVEMENTS $736,732.00 $598,335.00 $813,860.00 $1,048,077.00 $2,485,355.00 $0.00

C-3



EXHIBIT “D”

CHANGE NO.:
DATE:

POTENTIAL CHANGE OF WORK ACKNOWLEDGEMENT & VALUE
(FOR IRWD CAPITAL IMPROVEMENTS)

The purpose of this form is to acknowledge a change in wark for the intent of reimbursement of costs. Upon

acceptance a change order will be issued.

Contract No.: 20551701 (RCO#1790b)  Owner: Hevitage Fields El Toro, LLC
Sewer X Confractor: FYDAQ Company Inc.
Domestic Water X
Reclaim Water X Design Engineer: _Hunsaker & Associates
Other IRWD Mgy. Kelly Lew
IRWD Code 6971

Project Description: _District 5 Chinon Street Joint Backbone IRWD Capital Facilities

Chinon Segment 2 - [From "P" Street to Cadence]

P = ENTIAL E OF WORI:

Plan Revision Required: YES r___l NO [ Estimated Cost:

Change Initiated By: _December 12, 2017 Rev D, signed by Kevin Burton

‘Work Description:
Perform revisions from Bid Sef to Appy n revisions, due to IRWD SAMP changes.

-
1. Submitted by: ‘

Owner Representative / Date

2a. In IRWD’s opinion the aforementioned work does fg___] doesmot [ |

qualify as a potential change in work.
2b.  IRWD comunents (required if representative does not concur with the potential change):

ri i

20, Reviewedby Dt  Uetd~ G2y i¥

IRWD Representative / Date
3.  Received and Recorded by:

Owner Representative / Date

PART B —~ CHANGEL OF WORK VALUL: § 12441898
Detailed Backup Attached
1. Submitted by: F-23./¥5

Owner Répresentative / Date

2. Recommended by:

IRWD Representative / Date

H:Rurchasing\Change Orders\ FYDAQRCO | T20MHFET RCO-1790(b) PCOW.dac

Revised 5/08




EXHIBIT “E”

Owner: Heritage Fields El Toro, LLC Project: District 5 - "A" Street - Wet Utility Improvements Bid Date: January 4, 2018
CODE 7079

| ENGINEERESTIMATE EYDAGLOW Honoedy Las HEC Leatharncod
Altn: Geag Hunlloy Attn: Diawid Chorak Attn: Ellon Welhan. Attn: James Eliring Attn: Bobby Kawa
Tal #14 447 6760 Tal 943 380 8363 | Ter7iefoaiesy @ | Tal 951.734.3010 Teb 7145036575
PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT AMOUNT PRICE AMOUNT PRICE AMOUNT
i. IRWD CODE 7079 CAPITAL DOMESTIC WATER UNIT | QY
Mobilization of 2% of Bid Amount} LS t] | S 138T160] 8 13671 $ 100000] % 1000001 § 1200000 § 12,000.00 $ 500000] $ 1400000 § 1400000| 5 S00000) $ 5,000.00
Perfarmance, Labor & Payment Bond Ls 1] | 5 13gss03] 8 1394503 | 5 s8200l s 5822001 §  H00000] S 9,000.00 | F 1050000] 8 TE0000[ S 70000 § 10000001 8 10,000.00
- SWPPP & BMP's LS 1 | § 607252 § 8725215 1000005 1000001 §  50000[ § 500.00 | s 80000| 3 100000 100000| § 500000] S 500000
ication of Constiuction Water LS Y [§ 348826 § A | 5 100000] S 1,00000| % 50000| § 50000 | $ 56000| $ 220000! % 220000 5 5000008 5,000.00
LS 1) [8 17a313] s 174313 § 1.00000] § 100000] 8  S0000] 8 500.00 s 100001 S s0000( s 50000 $ 500000] & 5.000.00
Remove Temporary Flush-out Assembly and join existing PVC
|Waterline, Compl EA 1 & 250000) § 2500001 § 225000 % 225000} & 250000]$ 250000 3 460000 § 300000) § 300000 § 1.00000!% 1,000.00
7 [Chiorinate & Pressure Test Pipeline, including Disposal of
Chlorinated Water, Complete LS 1 $ 7.20000] $ 720000} $ 1250000 | § 1250000} § 400000! $ 4000001 8 10000000 § 1000000| § 1450000 § 14,50000| $ 4000000 § 4000000
8  |2nd Matizubion for of 7 Wite
mpmmnuEmm 1214\f£rwm¢nl. Indhm Ramuval and
of Ls 1 |s ap0000f s 400000| $ 585000 % 585000| § 340000] § 340000) § 500000| § 500000 $ 5000008 500000| § 500000 § 5.000.00 |
[Furnesh and install trmap-mmu wiTrenching,
Beading & Backsil per (RWD S1d. W17 including all
wmwmmm:mw W-16 and W15
LF_|7.213 $ 60001 $ 43278000 § 4700 § 33901100) § 5001 § 40392800( 5 5700| § 411,141.00 | 6000} § 432780001 § 6500) §  468,845.00
Futnish lndl.lulll 12° Buttedty Vabes, Cl. 150B, Fig'd, wiThiust
Block per IRWD Std. WG, W-22, inciuding Initial Can Raine, Vaive
Bex pat IRVD W EA 2 3 350000) § 8750000 $ 318500]| § 7962500| § 400000! § 10000000 § 440000] § 11000000| & 490000) § 12250000) § 450000( § 112,500.00
11, |Furnish and Install 2" Air Vac Assembly, Case 3 per IRWD Std W-
11, including 1 Raise, Complete EA 5] 500000 § 25000008 5450000 § 2725000] § 500000} § 2500000] 8 462000/ § 2310000| § 525000| § 2625000 § 8,00000]§ 40.00000
12 |Furnish and Install Temporary Flush-Out Assembly per IRWD Std Vi
12, including 1 Raise, Complete EA 2 $ 180000) 3 360000| § 151500| % 3.03000] § 150000 $ 300000 § 199000/ & 388000) § 175000} 8 350000 § 300000) % £.000.00
13.  |Furnish and Install Pressure Regulatlng Station per IRWD Std W-15
and per Detail on Plan, Com) EA 1 $10000000 | § 100,00000 | $ 9375000 | § 9375000! § £0.00000| § 80,000 00 | $110,00000 | § 11000000 § 9000000| § 90,00000| § 6000000 | § £0,000.00 |
14 Furmish and Install Vault Sump, Type I, Per IRWD Std G-6,
Complete EA 1 $ 500000) § 500000 § 2225000 § 22250001 $ 10000) § 10000] § 3000003 300000| § 350000(§ 350000 $ 4000000 $ 40,000,00
15 Raise Valve Can to Fingl Grade After Improvements are Complets of
Requested by Developar including Extra Move-In, Complete
EA 32| $ 50000} 3 1600000| $ 45000| % 1440000 $ 25000) $ 8000001 8 500001 % 1600000] § 38500] § 1232000] $ 1000001 5 3200000
SUBTOTAL, IMPROVEMENTS $723,398.54 $608,538.00 $652,426.00 $713,881.00 $738,650.00 MJ
ENGINEER ESTIMATE Kennady L&s. KEC
Aftn: Grog Hurtley Alin: Dawid Chorak Altn: Efton Welham Altn; James Elfring ARt Bobbry Kawa
Tai 714 4479760 | TeiSesie0esss | ver7wsmiz | Teesi?n30w | Te7iessasss |
ITEM PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT
|_NO. . IRWD CODE 7078 CAPITAL RECYCLED WATER uniT | ay
16 [Mobilizalion (Maximum of 2% of Bid Amount) is 1 |8 965400 8 965400 $ 1,00000| % 1000001 § 2200000 § 22000001 § 500000] % 500000} §  1000000| § 1000000 § 500000 500000
f}i“"“a"“e- Labor & Payment Bond LS il |5 ssqoe] s 984708| 8 412600] 38 412600] 8 2200000] § 2200000] § 720000] § 720000] §  760000] § 760000 § 500000] § 500000
18 [Erosion Control - SWPPP & BMP's LS U [ s agzasal s 492354| 8 1000000 & 100000/ §  1,00000) § 1000001 § 80000 § 80000 3 100000] § 1,00000| § 500000 | § 5.000.00
15 [Development and Application of C ion Water is 1 |& 248377 ] 5 246177|$ 100000 § 1,000 00 1 1000001 § 56000} § 58000, 5 2200 220000] § 5000001 % 500000
20, |Traffic Control s 1 |8 123083 s 123085 8 100000 5 1,00000] §  50000] 8 5000} §  10000] $ 10000] s 50000 § 50000 $ 500000 § 5.000.00
21.  |Remove Temporary Flush-out Assembly and join existing PVC
Waterline, Complete EA 1 $ 2500001 3 25000018 225000 % 235000 $ 3961001 $ 386100| § 460000 | § 4600001 § 300000)| % 3000001 & 100000!§ 1,00000
22 _ |Pressure Test EA 1| s 3es000] s 365000 & 945000| S 945000| $ 400000 § 400000 § 510000} S 510000| $ 9000005 500000] § 40000001 s 40,000.00
23 [3nd Mobaization for of R Water
ImErovements .llEmang 12KV Enclum Indudmg Removal and
Regacomant of Base LS 1 $ 400000 8 4,00000! § 585000] % 5850001 5§ 250000 $ 250000 § 500000| § S00000) § 500000| § 500000) § 500000| 8§ 5,000.00
24 [Furnish and Install 107 FVC Pucph Pipe, CH00, DR 14, Wl
Trenching. Bedding & Backfill per IRAWED Std. W-17 induding all
fiEngs, appurlenancss and thrust blocks pet IRWE Std W-16 and
on LF__ 13903 § 5000 § 19515000 | £ 4600) § 179538001 $ 4900] § 191,247.00 | $ 4300{ § 16782900 § 46 0f $ 17953800 | § 4800 $ 187,344 00
ln 12° PVC Purpie Pipe, C900, DR 14, wi
lenn‘ing Bedding & Backfill per RVWD Sid W-17 |ndud|ng all
letings, me thtust blocks per IRWD Std W-16 and
W-15 and LF 13400 60001 § 20400000 $ 5000| § 17000000 | £ 54.00| § 183800001 § S7001 § 19380000 | § 57001 § 193.60000 | § 5800 197, 09
26 |Furnish and Install 10" Bunerﬂy Valve, Ci. 1508, Figid.. including
Initial Raise, valve box per IRWD Std. W-22, Cormgaats
EA -] $ 250000 1500000 | § 284000| § 17040001 & 300000 § 18,000001 § 416000 24 00| § 410000 % 24600001 $ 400000 § 2400000
27 |Fumish and Install 12" Butterfly Valve, Cl. 1508, Figd., including e
Initial Raise, valve box per IRWD Std, W- 22, Complete
EA ] § 350000| § 2800000| $ 297500 8§ 2380000] & 4000001 $ 3200000} $ 440000 )| & 3520000 $ 4,90000¢ § 0 3 500000} S 40,000 00 |
Furnish and Install 2* Ai-Vac Assembly, Case 3, per IRWD Std
DWG. W-11, Complete EA 3 $ 500000) § 1500000 | § 545000 § 1535000 $ 500000] § 15000001 8§ 462000 § 1388000 | § 5450001 & 1635000) § 800000 § 24,000 00
23 |Furnish and Instafl Temporary Flush-Out Assembly per IRWD Std Wi
12,_including 1 Raise, Complete EA 3 $ _160000] & 540000| $ 1970001 § 591000} & 150000 | § 450000 § 199000 S 5970001 § 1.75000| § 525000| § 400000 § 12,000.00
30 [Raise Valve Can to Final Grade After Improvements are Complete af
Requested by Developer including Extra Move-in, Complete
EA 20 § 50000 § 10,000 $ 45000| $ 900000]| 3 25000] 8 5000001 § 500001 & 10000001 § 385 $ 7.70000| $ 100000/ § 20,000 00
SUBTOTAL, IMPROVEMENTS $510,817.28 $447.314.00 $506,308.00 §479,979.00 $504,738.00 M}
TOTAL IRWD CAPITAL IMPROVEMENTS. $1,234,215.81 $1,056,852.00 $1,158,736.00 $1,193,860.00 $1,243,388.00 m;




EXHIBIT “F”

CHANGE NO.: &
DATE:

POTENTIAL CHANGE OF WORK ACKNOWLEDGEMENT & VALUE
(FOR IRWD CAPITAL IMPROVEMENTS)

The purpose of this form is to acknowledge a change in work for the intent of reimbursement of costs. Upon
acceptance a change order will be issued.

Contract No.: 20351601 (m }/ M‘O Owner: Heritage Fields El Toro, LLC
Sewer Contractor: FYDAR

Domestic Water

Reclaim Water Design Engineer:

Other X IRWD Mgr. Kelly Lew

Project Description: _ Bid results for District 3 Marine Way Sewer. Additional scope of work including
D3 Marine Way Sewer IRWD Code 6376 Capital facilities, geotechnical observation/testing, field

coordination, survey and staking and archeo/paleo monitoring. Revision C of Plans.

PART A — POTENTIAL CHANGE OF WORK:

Plan Revision Required: |:| YES NO | Estimated Cost: _ $226,934.00

Change Initiated By:

Work Description:

T
1. Submitted by: '// é

Ofvner Rgp.raecnﬁfilve / Date
2a. In IRWD’s opinion the aforementioned work does does not ':]
qualify as a potential change in work.
2b. IRWD comments (required if representative does not concur with the potential change):

2c. Reviewed by:

IRWD Representative / Date
3.  Received and Recorded by:

Owner Representative / Date

$226,934.00
PART B — CHANGE OF WORK VALUE:

Detailed Backup Attached

1. Submitted by:

| /Z’L-/‘{, ).

Owner Representative / Date

2.  Recommended by:

IRWD Representative / Date

C:\Users\kkofdarali\Desktop\PCOWS\IRWD 1694.doc Revised 5/08



June 25, 2018
Prepared by: B. Rios/K. Lew

Submitted by: K. Burtol(* Q\M

Approved by: Paul A. Cook C&
CONSENT CALENDAR
TUSTIN LEGACY MOFFETT DRIVE AND LEGACY ROAD

CAPITAL DOMESTIC AND RECYCLED WATER FACILITIES
BUDGET INCREASE AND CONTRACT CHANGE ORDER

SUMMARY:

The City of Tustin (City) is close to completion on the Moffett Drive and Legacy Road project
that includes the construction of streets, storm drains, domestic water, sewer, and recycled water
improvements. As part of the project, the City constructed IRWD capital domestic and recycled
water facilities within Moffett Drive and Legacy Road. The project encountered significant
unforeseen utility crossings that required revisions to pipeline alignments and materials. Staff
recommends that the Board:

e Authorize a budget increase in the amount of $160,000, from $643,000 to $803,000, for
Project 10260 Capital Domestic Facilities;

e Authorize a budget increase in the amount of $125,000, from $643,000 to $768,000, for
Project 10261 Capital Recycled Facilities; and

e Approve Contract Change Order No. 2 in the amount of $219,711 for tasks related to
changes to the construction scope of work for the Moffett Drive and Legacy Road Capital
Domestic and Recycled Water Facilities.

BACKGROUND:

The City is close to completion of the Moffett Drive and Legacy Road Capital Domestic and
Recycled water facilities under the terms of an existing Reimbursement Agreement between
IRWD and the City. In December 2017 the Board authorized the General Manager to accept the
City’s construction contract for the Moffett Drive and Legacy Road Capital Domestic and
Recycled facilities in the amount of $758,337. The project consists of approximately 1,000 feet
of 16-inch domestic water pipeline, 3,600 feet of 12-inch domestic water pipeline, 900 feet of
16-inch recycled water pipeline and 3,300 feet of 12-inch recycled water pipeline. Construction
of the pipeline began in December 2017 and is expected to be completed soon. The
improvements are shown in Exhibit “A”.

Contract Change Order No. 2:

The project encountered several utility conflicts with existing storm drain and utility trenches
across Tustin Ranch Road that were unknown during design. Pothole information provided to
the engineer during construction resulted in design revisions that required vertical realignment,
alternative materials and additional fittings to resolve the crossing conflicts of these existing
utilities with the domestic and recycled pipelines. Additionally, Contract Change Order No. 2
includes the addition of various non-contract appurtenances such as air vacuum release
assemblies, additional tees, bends and stubs that were added during construction.

br Moffett Drive and Legacy Road Capital DW and RW Facilities CCO



Consent Calendar: Tustin Legacy Moffett Drive and Legacy Road Capital Domestic and
Recycled Water Facilities Budget Increase and Contract Change Order

June 25, 2018

Page 2

FISCAL IMPACTS:

Projects 10260 and 10261 are included in the FY 2018-19 Capital Budget. Staff requests a
budget increase in the amount of $160,000 for Project 10260 and a budget increase in the amount
of $125,000 for Project 10261 as shown in the table below:

Project Current Addition Total
No. Budget <Reduction> Budget
10260 $643.000 $160.000 $803.000
10261 $643,000 $125,000 $768,000

ENVIRONMENTAL COMPLIANCE:

This project is subject to CEQA and is in conformance with the California Code of Regulations
Title 14, Chapter 3, Article 7. A Joint Environmental Impact Statement/Environmental Impact
Report was certified by the City of Tustin and the Department of the Navy on January 3, 2000
(SCH 1982040906).

COMMITTEE STATUS:

This item was reviewed by the Engineering and Operations Committee on June 19, 2018.

RECOMMENDATION:

THAT THE BOARD AUTHORIZE A BUDGET INCREASE IN THE AMOUNT OF $160,000,
FROM $643,000 TO $803,000, FOR PROJECT 10260; AUTHORIZE A BUDGET INCREASE
IN THE AMOUNT OF $125,000, FROM $643,000 TO $768,000, FOR PROJECT 10261; AND
APPROVE CONTRACT CHANGE ORDER NO. 2 IN THE AMOUNT $219,711 FOR THE
MOFFETT DRIVE AND LEGACY ROAD CAPITAL DOMESTIC AND RECYCLED
WATER IMPROVEMENTS.

LIST OF EXHIBITS:

Exhibit “A” — Project Location Map
Exhibit “B” — Contract Change Order Summary



STIN LEGACY LOCATION MAP

m

A

m
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MOFFETT DRIVE AND LEGACY ROAD EXTENSION ROADWAY CONSTRUCTION PROJECT CIP NOS. 70230 & 70231
IRWD CAPITAL PROJECT NOS. 10260 & 10261, CODE 7013
REVISED IMPROVEMENTS PER PLANS PREPARED BY HUNSAKER & ASSOCIATES, APPROVED NOVEMBER 20, 2017

TUS T EXHIBIT “B”

CITY OF TUSTIN
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER

BUILDING OUR FUTURE
HONORING OUR PAST

Project: Moffett Drive and Legacy Road Extension Roadway Construction Project
Project Number: 70230 & 70231 Change Order Number: No. 2

To (Contractor);__ SUKUT CONSTRUCTION, LLC.

You are hereby directed to make the herein changes from the plans and specifications or do the following described
work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE ORDER IS NOT EFFECTIVE UNTIL APPROVED BY THE CITY ENGINEER.
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be made for idle time.

| Change requested by: _Joseph C. Blum
CHANGE IN CONTRACT ITEMS

The following changes are hereby made to the contract:
IRWD CAPITAL PROJECT NOS. 10260 & 10261

IRWD CODE 7013
CONTRACT ITEM [ DOMESTIC WATER (CAPITAL IRWD)
NO. DESCRIPTION UNIT | QTY | UNIT | AMOUNT
PRICE
134_| 12” PVC, C900, DR 14 $55.00 | -3508 | LF | -$192,940.00

12" BUTTERFLY VALVE, CL 150B, FLANGED, VALVE BOX
PER IRWD STD. DRAWING W-22

12” X 12” X 12” X 12” D. I. CROSS, FLANGED, W/ THRUST
BLOCK PER IRWD STD. DRAWING W-16

12”7 X 12” X 12” D. I. CUT-IN TEE, FLANGED, W/ FLANGED
137 | COUPLING ADAPTER AND THRUST BLOCK PER IRWD | $6,300.00 -2 EACH | -$12,600.00
STD. DRAWING W-16 & W-19

12” X 12”7 X 12” D. I. FLANGED AND THRUST BLOCK PER

135 $3,600.00 -15 | EACH | -$54,000.00

136 $1,330.00 -1 EACH | -$1,330.00

138 | 51,0000 | -2 | EACH | -$2,000.00
139 | PR IRWD STD. DRAWING W6 o | S8000 | 3 | EACH| -$2670.00
1o | B oD DhAwI G e D> W/ THRUST BLOCK | gg6700 | -1 [EACH | -5867.00
141 | PERIRWD STD. DRAWING WAt6 - o PO | S840 | -1 | EACH | -ssaon
4z | 1290 D.1. BEND, POX PO, W/ THRUSTBLOCKPERIRWD | sy 00 | i | pacH | -sssz00
L4s | 16745°D. L BEND. FOXFO, W/ TRRUSTBLOCKPERIRWD | (ysc0 | | pach | -so7000
144 | 127 1125 D. L BEND, PO X PO, W/ THRUST BLOCK PER | oo™ | | gaCH | -53.115.00

IRWD STD. DWG. W-16




MOFFETT DRIVE AND LEGACY ROAD EXTENSION ROADWAY CONSTRUCTION PROJECT CIP NOS, 70230 & 70231
IRWD CAPITAL PROJECT NOS. 10260 & 10261, CODE 7013

REVISED IMPROVEMENTS PER PLANS PREPARED BY HUNSAKER & ASSOCIATES, APPROVED NOVEMBER 20, 2017

127 11.25° D. I. BEND, FE X MJ, W/ THRUST BLOCK PER
1S | o D DRAWING W16 $680.00 | -1 | EACH| -$680.00
12" 11.25° D. I, BEND, MJ X MJ, W/ THRUST BLOCK PER
46 | o D AWING Wotc $570.00 | -1 | EACH | -$570.00
147 | 12” D. I, FE X PO ADAPTER $600.00 | -21 | EACH | -312.600.00
148 | 12” X 8” D. I. ECCENTRIC REDUCER, FE X PO $470.00 | 3 | EACH | -$1.410.00
2" AIR-VAC ASSEMBLY, CASE 1, PER IRWD STD.
19 | ] $4260.00 | -3 | EACH | -$12,780.00
TEMPORARY FLUSH-OUT ASSEMBLY PER IRWD STD.
150 | B e Wots $2,06000 | -2 | EACH| -$4,120.00
9% »
51 ;(6P ())( 127 D. I. ECCENTRIC REDUCER (SOFFIT FLAT), FE | oo ™ — [ o
16” X 12” D. I. ECCENTRIC REDUCER (INVERT FLAT),
152 | 1¥ X2 $680.00 | -1 | EACH| -$680.00
153 | 16” PVC, C905, DR 18 $69.00 | -1084 | LF | -$74.796.00
16" BUTTERFLY VALVE, CL 1508, FLANGED, VALVE BOX
154 | o e TG $5400.00 | -1 | EACH | -$5400.00
16” X 16" X 6” D. L. CUT-IN TEE, FLANGED, W/ THRUST
155 | BLOCK PER IRWD STD. DRAWING W-16 $5,750.00 | -1 | EACH | -55,750.00
156 | 16" D. I. FE X PO ADAPTER $645.00 | -2 | EACH | -51.290.00
16" 22.5° D. I. BEND, FE X MJ, W/ THRUST BLOCK PER
T R R AL S $1,300.00 | -1 | EACH | -$1,300.00
16" 22.5° D. I. BEND, MJ X MJ, W/ THRUST BLOCK PER
158 [ 1 DRAWING Wt $925.00 | -1 | EACH | -$925.00
12" 11.25° D. I. BEND, PO X FE, W/ THRUST BLOCK PER
159 | 1o D orD. DRAWING Whis $1,10000 | -1 | EACH | -$1,100.00
DOMESTIC WATER (CAPITAL IRWD) SUBTOTAL | _-$396.009.00
CONTRACT ITEM [ RECLAIMED WATER (CAPITAL IRWD)
NO. DESCRIPTION UNIT | OTY | UNIT | AMOUNT
PRICE
160 | 12” PVC (PURPLE), C900, DR14 $56.00 | 3420 | LF | -3191.520.00
12> BUTTERFLY VALVE, CL 150B, FLANGED, VALVE
161 | B s ST SR A ING s $3,550.00 | -6 | EACH | -$21,300.00
16” X 16” X 16” X 16” D. L. CROSS, FLANGED, W/
162 | 'HRUST BLOCK PER IRWD STD. DRAWING W-16 $2,10000 | <l | EACH | -52,100.00
12" X 12” X 12” X 12” D. I, CROSS, FLANGED, W/
163 | THRUST BLOCK PER IRWD STD. DRAWING W-16 $1,400.00 | -1 | EACH | -51400.00
12" X 12” X 4" D. L. TEE, FLANGED, W/ THRUST BLOCK
164 | br e Wb STD, DRATING Wore $1,12500 | -1 | EACH | -$1,125.00
6” X 6” X 6” D. L. CUT-IN TEE, FLANGED, W/ FLANGED
165 | COUPLING ADAPTER & THRUST BLOCK PER IRWD $1,830.00 | -1 | EACH | -$1,830.00
STD. DRAWING W-16 & W-19
9" ”
” ;61«: ;( l:é D. L. ECCENTRIC REDUCER (SOFFIT FLAT), $315.00 S eace kb seisio
”» 99
. ;(2F :;( 6" . T. ECCENTRIC REDUCER (SOFFIT FLAT), PO | ¢ oo I — [ T o
168 | 12” D. I FE X PO ADAPTER $425.00 7 | EACH | -$2.975.00
127 22.5° D, L. BEND, MJ X MJ, W/ THRUST BLOCK PER
169 | 18 o e WING Welc $575.00 4 | EACH | -$2.300.00
127 22.5° D. 1. BEND, PO X PO, W/ THRUST BLOCK PER
170 | o e T ING Wois $450.00 1 | EacH | -s450.00
12” 11.25° D, I. BEND, FE X PO, W/ THRUST BLOCK PER
T | i ey $632.00 1 | EACH |  -$632.00
12” 11.25° D, L. BEND, PO X PO, W/ THRUST BLOCK PER
PN e ol $445.00 -4 | EACH | -$1,780.00

B-2




MOFFETT DRIVE AND LEGACY ROAD EXTENSION ROADWAY CONSTRUCTION PROJECT CIP NOS. 70230 8 70231

IRWD CAPITAL PROJECT NOS. 10260 & 10261, CODE 7013

REVISED IMPROVEMENTS PER PLANS PREPARED BY HUNSAKER & ASSOCIATES, APPROVED NOVEMBER 20, 2017

6” BUTTERFLY VALVE, CL 150B, FLANGED, VALVE

XFE

173 BOX PER IRWD STD. DRAWING W-22 $1,950.00 -4 EACH -$7,800.00
2” AIR-VAC ASSEMBLY, CASE 1, PER IRWD STD.

174 DRAWING W-11 $4,400.00 -3 EACH -$13,200.00

175 | 16” PVC (PURPLE), C905, DR18 $71.00 -948 LF -$67,308.00
16” X 16” X 6” D. I. TEE, FLANGED, W/ THRUST BLOCK

176 PER IRWD STD. DRAWING W-16 $1,450.00 -1 EACH -$1,450.00

177 | 16” D. 1. FE X PO ADAPTER $800.00 -2 EACH -$1.600.00

99 b4
178 16” X 6” D. I. ECCENTRIC REDUCER (SOFFIT FLAT), PO $1,444.00 e EACH -$1,444.00

4” BLOW OFF ASSEMBLY, CASE 3, PER IRWD STD.

BOX PER IRWD STD. DRAWING W-22

179 DRAWING W-14 $10,225.00 -1 EACH -$10,225.00
6” X 4” D. 1. ECCENTRIC REDUCER (INVERT FLAT), PO

180 | X FE, W/THRUST BLOCK PER IRWD STD. DRAWING W- $145.00 -1 EACH -$145.00
16

181 6” BUTTERFLY VALVE, CL 150B, FLANGED VALVE $1,950.00 ” EACH -$1,950.00

182 | 12” X 4” D. I. ECCENTRIC REDUCER, FE X PO $405.00 -2 EACH -$810.00

REMOVE TEMPORARY FLUSH-OUT & JOIN

W/THRUST BLOCK PER IRWD STD. DRAWING W-16

183 | EXISTING 16” PVC RECYCLED WATER LINE §3,140.00 -1 | EACH | -5§3,140.00
2” AIR-VAC ASSEMBLY, CASE 1, PER IRWD STD.,

184 | 2 AIR-VACASS $4,10000 | -1 | EACH | -$4,100.00
16” 45° D. 1. BEND, MJ X MJ, W/ THRUST BLOCK PER

185 L L D $940.00 | -4 | EACH | -$3,760.00

186 | 24” STEEL CASING PER IRWD STD. DRAWING W- 21 $205.00 | 30 | LF 256.150.00

187 gASING TEST STATION PER IRWD STD. DRAWING CP~ | ¢, o0 0 ™[~ o [ o[ o000
127 90° D. I, BEND, PO X PO, W/ THRUST BLOCK PER

188 | 2 D e o gy $552.00 | -2 | EACH | -$1,104.00

2% 2% ”
1g9 | INSTALL 12” X 12 X 12” D, L TEE, FANGED, SYOR | T I, pap—

RECLAIMED WATER (CAPITAL IRWD) SUBTOTAL | -$359,768.00

SUMMARY OF CONTRACT ITEM CHANGES

DOMESTIC WATER (CAPITAL IRWD) -$396,009.00
RECLAIMED WATER (CAPITAL IRWD) -$359,768.00
TOTAL CONTRACT ITEM CHANGE -$755,777.00

B-3




MOFFETT DRIVE AND LEGACY ROAD EXTENSION ROADWAY CONSTRUCTION PROJECT CIP NOS. 70230 & 70231
IRWD CAPITAL PROJECT NOS. 10260 & 10261, CODE 7013

REVISED IMPROVEMENTS PER PLANS PREPARED BY HUNSAKER & ASSOCIATES, APPROVED NOVEMBER 20, 2017

ADDITIONAL WORK (NON-CONTRACT ITEM)

.I_(N_

ITEM DOMESTIC WATER (CAPITAL IRWD)
NO. DESCRIPTION UNIT | QTY | UNIT | AMOUNT
PRICE

1_| 12" PVC, C900, DR 14 $55.00 | 3560 | LF | $195.800.00
12" BUTTERFLY VALVE, CL 150B, FLANGED, VALVE

2 | BOX PER IRWD STD. DRAWING W-22 $3,600.00 | 15 i SSH000:00
12” X 12” X 12” X 12” D. L. CROSS, FLANGED, W/

3 | THRUST BLOCK PER IRWD STD. DRAWING W-16 $1,330.00 : EA Szl
12” X 12” X 12 X 12” D, I. CUT-IN TEE, FLANGED, W/

4 | FLANGED COUPLING ADAPTER AND THRUST BLOCK | $6,300.00 | 2 EA $12,600.00
PER IRWD STD. DRAWING W-16 & W-19
12” X 12” X 8” D. I. TEE, FLANGED, W/ THRUST BLOCK

S | PER IRWD STD. DRAWING W-16 $590.00 . e Sl
127 X 12" X 6” D. I, TEE, FLANGED, W/ THRUST BLOCK

6 | PER IRWD STD. DRAWING W-16 SE008 2 R S
12” X 12” X 4” D. . TEE, FLANGED, W/ THRUST BLOCK

7 | PER IRWD STD. DRAWING W-16 SeSe 1 s $E84:00
16” 45° D. L. BEND, PO X PO, W/ THRUST BLOCK PER

8 e s SR A $485.00 2 EA $970.00
12” 11.25° D, I. BEND, PO X PO, W/ THRUST BLOCK PER

B e $445.00 6 EA $2,670.00
12” 11.25° D, I, BEND, FLG’D, W/ THRUST BLOCK PER

10 [ DD, ELCPD $680.00 3 EA $2,040.00
12” 11.25° D. I. BEND, FE X MJ, W/ THRUST BLOCK PER

1§ oD DR St $570.00 1 EA $570.00

12 | 127 D. L. FE X PO ADAPTER $600.00 26 EA $15,600.00

13| 127 X 8” D. I. ECCENTRIC REDUCER, FE X PO $470.00 1 EA $470.00
27 AIR-VAC ASSEMBLY, CASE 1, PER IRWD STD,

14| e vt $4,260.00 4 EA $17,040.00
INSTALL TEMPORARY FLUSH-OUT ASSEMBLY PER

15 [ IR oDSTD DRAWING W 13 $2,060.00 | 2 EA $4,120.00
16” X 12” D. . ECCENTRIC REDUCER (INVERT FLAT),

16 |18 D $680.00 2 EA $1,360.00

17 | 16” PVC, C905, DR 18 $69.00 | 1057 | LF $72,933.00
16" BUTTERFLY VALVE, CL 150B, FLANGED, VALVE

18 | BOX PER IRWD STD. DRAWING W-22 $5,400.00 : EA $243500:50
16” X 16” X 6” D. I. CUT-IN TEE, FLANGED, W/ THRUST

19 | BLOCK PER IRWD STD. DRAWING W-16 pEblE . — ps

20 | 16" D. I. FE X PO ADAPTER $645.00 13 EA $8,385.00
16" 22.5° . I. BEND, FE X MJ, W/ THRUST BLOCK PER

2 | R NG Yote $1,300.00 1 EA $1,300.00
REMOVE TEMPORARY FLUSH-OUT, 8" PVC AND

22 | 12"x8" REDUCER AND JOIN EX. 12" BUTTERFLY $7,500.00 1 EA $7,500.00
VALVE
27 AIR-VAC ASSEMBLY, CASE 2, PER IRWD STD.

23 |l Wi $5,880.00 1 EA $5,880.00
16" 22.5° D. L. BEND, FLG'D, W/ THRUST BLOCK PER

2 S oTh. BRAWING . 1s $1,750.00 1 EA $1,750.00
INSTALL 12" DIP, CL 350, SPOOL, FLG'D, W/TRENCH &
BEDDING PER IRWD STD. DWG. W-17. INSTALL WITH

25 | 50 LBS ANODE AND BOND ALL JOINTS & FITTINGS SIS0 = EE BE4;730:00
PER IRWD STD. DWG. CP-9
INSTALL 16"x16"x8" D.I. TEE, FLG'D W/ THRUST

28] JFrec b o s e T $7,12500 | 3 EA $21,375.00

B-4




MOFFETT DRIVE AND LEGACY ROAD EXTENSION ROADWAY CONSTRUCTION PROJECT CIP NOS. 70230 & 70231
IRWD CAPITAL PROJECT NOS. 10260 & 10261, CODE 7013
REVISED IMPROVEMENTS PER PLANS PREPARED BY HUNSAKER & ASSOCIATES, APPROVED NOVEMBER 20, 2017

INSTALL 16" DIP, CL 300, SPOOL, FLG'D, W/TRENCH &

DRAWING W-11

27 | BEDDING PER IRWD STD. DWG. W-17. BOND ALL $825.00 6 LF $4,950.00
JOINTS PER IRWD STD. DWG. CP-9
INSTALL 12" 22.5 DEGREE D.I. BEND, POxPO, W/

28 | THRUST BLOCK PER IRWD STD, DWG. W-16 S : - sl L)
INSTALL 12" 90 DEGREE D.I. BEND, FExPO, W/

29 | THRUST BLOCK PER IRWD STD. DWG. W-16 51,450.00 1 - Sy
INSTALL 16"x16"x12" D.I. TEE, FLG'D, W/ THRUST

30 | B1.OCK PER IRWD STD. DWG. W-16 SEU00 1 LS $7,450.00
INSTALL 12" 45 DEGREE D.I. BEND, FExMJ, W/

31 | THRUST BLOCK PER IRWD STD. DWG. W-16 $950.00 2 EA $1,500.00
INSTALL 12" 45 DEGREE D.L BEND, FLG'D, W/

32 | THRUST BLOCK PER IRWD STD. DWG. W-16 $1,050.00 | 2 BN S;160.00
INSTALL 12" 11.25 D.1. BEND, FExPO, W/ THRUST

33 | BLOCK PER IRWD STD. DWG. W-16 s 1 £ L
INSTALL 12" 45 DEGREE D.1. BEND, POxPO, W/

34 | THRUST BLOCK PER IRWD STD, DWG. W-16 gl 2 EA SH
INSTALL 12" 45 DEGREE D.I. BEND, POXFE, W/

35 | THRUST BLOCK PER IRWD STD. DWG. W-16 5930100 i e SSS0I00

DOMESTIC WATER (CAPITAL IRWD) SUBTOTAL | _ $529.331.00
ITEM [ RECLAIMED WATER (CAPITAL IRWD)
NO. DESCRIPTION UNIT | OTY | UNIT | AMOUNT
PRICE

36_| 12” PVC (PURPLE), C900, DR14 $56.00 | 3383 | LF | $189,448.00
12 BUTTERFLY VALVE, CL 150B, FLANGED, VALVE

gl AR e S L $3,550.00 | 12 EA $42,600.00
12" X 12” X 12” X 12” D. I. CROSS, FLANGED, W/

38 | THRUST BLOCK PER IRWD STD. DRAWING W-16 $1,400.00 1 Lo i a
12 X 12” X 4” D. L. TEE, FLANGED, W/ THRUST BLOCK

3y [ e T $1,125.00 | 2 EA $2,250.00
6" X 6” X 6” D. I, CUT-IN TEE, FLANGED, W/ FLANGED

40 | COUPLING ADAPTER & THRUST BLOCK PER IRWD $1,830.00 i EA $1,830.00
STD. DRAWING W-16 & W-19

» ;% ;& 1::: D. . ECCENTRIC REDUCER (SOFFIT FLAT), sl 3 - S8 150
INSTALL 12 DIP,CL350, SPOOL FLG'D, W/TRENCH &
BEDDING PER IRWD STD. DWG W-17. INSTALL W/ 60

42 | | BS ANNODE AND BOND ALL JOINTS & FITTINGS ES000 22 L S22
PER IRWD STD. DWG CP-9

43 | 12” D. 1. FE X PO ADAPTER $425.00 9 EA $3.825.00
127 22.5° D, 1. BEND, PO X PO, W/ THRUST BLOCK PER

aq | [T D L DR, RO e $445.00 10 EA $4,450.00
6” BUTTERFLY VALVE, CL 1508, FLANGED, VALVE

45 | BOX PER IRWD STD. DRAWING W-22 S1;950000 || 3 Ly ot Gl
2" AIR-VAC ASSEMBLY, CASE 1, PER IRWD STD,

a6 | DAIRNVACASS $4,400.00 | 4 EA $17,600.00

47 | 16” PVC (PURPLE), C905, DRIS $71.00 841 | LF $59.711.00
16" X 16” X 6 D, I. TEE, FLANGED, W/ THRUST BLOCK

a8 | B o DRAVING Wit $1,450.00 1 EA $1,450.00

49 | 16” D.I FExPO ADAPTER $800.00 4 $3200.00

50 | 12” X 4” D, I. ECCENTRIC REDUCER, FE X PO $405.00 1 EA $405.00
REMOVE TEMPORARY FLUSH-OUT & JOIN

51 | EXISTING 16” PVC RECYCLED WATER LINE $5140:00 i EA SO0

<2 | 2" AIR-VAC ASSEMBLY, CASE 1, PER IRWD STD. S : -~ P
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MOFFETT DRIVE AND LEGACY ROAD EXTENSION ROADWAY CONSTRUCTION PROJECT CIP NOS. 70230 & 70231
IRWD CAPITAL PROJECT NOS. 10260 & 10261, CODE 7013
REVISED IMPROVEMENTS PER PLANS PREPARED BY HUNSAKER & ASSOCIATES, APPROVED NOVEMBER 20, 2017

53 | 24” STEEL CASING PER IRWD STD. DRAWING W- 21 $205.00 a1 LF $8,405.00

7 ;ZASING TEST STATION PER IRWD STD. DRAWING CP- | ¢ 100 ™1 = SS0000
127 90° D. 1. BEND, PO X PO, W/ THRUST BLOCK PER

55 | FE o L e s $552.00 1 EA $552.00
INSTALL 16” X 16” X 12” X 12” D. I. CROSS, FLANGED,

56 | W/ THRUST BLOCK PER IRWD STD. DRAWING W-16 2,100.00 ! e S0y
127 22.5° D. L. BEND, FE X MJ, W/ THRUST BLOCK

57 | PER IRWD STD. DRAWING W-16 §950.00 2 EA o i
INSTALL 16" DIP, CL 300, SPOOL, FLG'D, W/TRENCH &
BEDDING PER IRWD STD, DWG. W-17, INSTALL WITH
60LBS ANODE AND BOND ALL JOINTS & FITTINGS §44200 | 103 § LF 3532600

58 | PER IRWD STD. DWG. CP-9
16” 45° D. L. BEND, FE X MJ, W/ THRUST BLOCK PER

R Hetegidd ol $1,04000 | 3 EA $5,820.00
127 22.5° D. 1. BEND, FLG'D, W/ THRUST BLOCK PER

. Do oD DRAVING Noote $1,30000 | 3 EA $3,900.00
INSTALL 16" 45 DEGREE D.1. BEND, FLG'D, W/

61 | THRUST BLOCK PER IRWD STD. DWG. W-16 S 1 EA el

62 | INSTALL 6" D.I FExPO ADAPTER $600.00 2 EA $1.200.00

63 | INSTALL 12"x6" D.I. ECENTRIC REDUCER, FExPO $900.00 1 EA $900.00
12 45° D. I, BEND, POxPO, W/ THRUST BLOCK PER

64 | IRWD STD. DRAWING W-16 590000 | 3 || ®EA | S2700.00
12 45° D. 1. BEND, POXFE, W/ THRUST BLOCK PER

65 | IRWD STD. DRAWING W-16 $950.00 2 EA $1,900.00
INSTALL 16"X16"X6"X6" D.I CROSS, FLG'D,

6 | Wik $8,500.00 | 1 EA $8,500.00

67 | INSTALL 6x4 D.I. ECCENTRIC REDUCER, FExPO $650.00 1 EA $650.00

RECLAIMED WATER (CAPITAL IRWD) SUBTOTAL | $446,157.00

SUMMARY OF NON-CONTRACT ITEM CHANGES

DOMESTIC WATER (CAPITAL IRWD) $529,331.00

RECLAIMED WATER (CAPITAL IRWD) $446,157.00
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MOFFETT DRIVE AND LEGACY ROAD EXTENSION ROADWAY CONSTRUCTION PROJECT CIP NOS. 70230 & 70231
IRWD CAPITAL PROJECT NOS. 10260 & 10261, CODE 7013
REVISED IMPROVEMENTS PER PLANS PREPARED BY HUNSAKER & ASSOCIATES, APPROVED NOVEMBER 20, 2017

TOTAL NON-CONTRACT ITEM CHANGE | $975,488.00
SUMMARY OF LINE ITEM CHANGES
NON-
CONTRACT CONTRACT TOTAL
DOMESTIC WATER (CAPITAL IRWD) -$396.009.00 $529,331.00 $133,322.00
RECLAIMED WATER (CAPITAL IRWD) -$359.768.00 $446,157.00 $99.479.00
TOTALS -$755.777.00 $975.488.00 $219,711.00

GRAND TOTAL CHANGE ORDERNO. 2 |  §$219,711.00

Payment for elimination/additions of bid items will be reflected on the progress payments.

CHANGE TO CONTRACT PRICE

The contractor shall be paid a sum of $219,711.00 for all work included in this change order. This sum constitutes full
compensation, including mark-ups and extended overhead. The compensation (time and cost) set forth in this Change Order
comprises the total compensation due the Contractor, the Subcontractors and all suppliers, for the work or change defined in this
Change Order, including all impact on any unchanged work. By signing this Change Order, the Contractor acknowledges and
agrees, on behalf of himself, all Subcontractors and all suppliers, that the stipulated compensation includes payment for all work
contained in this Change Order, plus all payment for the interruption of schedules, extended overhead costs, delay, and all impact,
tipple effect or cumulative impact on all other work under this Contract. The signing of this Change Order shall indicate that the
Change Order constitutes full mutual accord and satisfaction for the change, and that the time and/or cost under the Change Order
constitutes the total equitable adjustment owed the Contractor, all Subcontractors, and all suppliers, as a result of this change.
The Contractor, on behalf of himself, all Subcontractors and all suppliers, agrees to waive all rights, without exception or
reservation of any kind whatsoever, to file any further claim or request for equitable adjustment of any type, for any reasonably
foreseeable cause that shall arise out of or as a result of this Change Order or the impact of this Change Order on the remainder
of the work under this Contract

TOTAL COST THIS CHANGE ORDER:  INCREASE: $219,711.00

By reason of this order the contract time completion will be adjusted as follows: 0 working days
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MOFFETT DRIVE AND LEGACY ROAD EXTENSION ROADWAY CONSTRUCTION PROJECT CIP NOS. 70230 & 70231
IRWD CAPITAL PROJECT NOS. 10260 & 10261, CODE 7013
REVISED IMPROVEMENTS PER PLANS PREPARED BY HUNSAKER & ASSOCIATES, APPROVED NOVEMBER 20, 2017

SUMMARY OF CONTRACT CHANGE ORDERS

ORIGINAL CONTRACT AMOUNT $6.989,548.10
COST OF PRECEDING CHANGE ORDERS $269.265.00
COST OF THIS CHANGE ORDER $219,711.00
COST OF CHANGE ORDERS TO DATE $488,976.00
REVISED CONTRACT AMOUNT | $7,478,524.10

We the undersigned contractor have given careful consideration to the change proposed and hereby agree, if this proposal is
approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all
services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

ACCEPT DATE CONTRACTOR
BY TITLE
APPROVAL RECOMMENDED BY DATE

CONSTRUCTION MANAGER/CONTRACT ADMINISTRATOR

APPROVED BY W(—- DATE
IRWD

APPROVED BY DATE
CITY ENGINEER
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June 25, 2018
Prepared by: A. Murphy/M. Cortez

Submitted by: K. Burtond®
Approved by: Paul A. Cook O~ k,
CONSENT CALENDAR
ELDERWOOD SEWER UPSIZING CONSTRUCTION AWARD
SUMMARY:
The Elderwood Sewer Upsizing project will construct improvements to the existing sewer within
the street of Elderwood in the City of Lake Forest. Staff recommends that the Board authorize
the General Manager to execute a construction contract with GCI Construction in the amount of

$183,260 for the Elderwood Sewer Upsizing project.

BACKGROUND:

Due to the addition of sewage generated from the water treatment process at Baker Water
Treatment Plant, as well as a future flow of 591,000 gallons per day of sewage from the Serrano
Summit development that is currently in construction, sewer flow rates in the Serrano Highlands
neighborhood in Lake Forest have increased significantly. Hydraulic modeling on the Serrano
Highlands collections system indicates that the future sewer flow rates will exceed the design
capacity in one 260 foot, 8-inch diameter sewer segment in Elderwood. This project will upsize
this sewer segment to a 10-inch diameter pipe and also install a cured in place pipe (CIPP) liner
in the sewer segment immediately downstream due to circumferential cracks. The sewer
segments are shown in Exhibit “A”.

Construction Bid:

The project was advertised to a select list of ten pipeline contractors on May 14, 2018. The bid
opening was held on June 14, 2018, with bids received from three contractors: GCI
Construction, Paulus Engineering and TE Roberts. The apparent low bidder is GCI Construction
with a bid of $183,260. The Bid Summary is attached as Exhibit “B”. The engineer’s estimate
of $120,714 was based on previously completed sewer projects; however, staff believes the bids
received reflect the true cost of the project. The cost difference between the bids and the
engineer’s estimate is due to higher unit costs for the pipe replacement and CIPP lining. GCI
Construction has performed well on recent sewer projects such as the San Joaquin Marsh
Campus Lift Station Rehabilitation and the Vault Lid Replacement at the Duck Club.

FISCAL IMPACTS:

Project 10095 for the Elderwood Sewer Upsizing is included in the FY 2018-19 Capital Budget
with 100% of the cost coming from development funds. The existing budget is sufficient to fund
construction of the project.

10

am Elderwood Sewer Upsizing Construction Award.docx



Consent Calendar: Elderwood Sewer Upsizing Construction Award
June 25, 2018
Page 2

ENVIRONMENTAL COMPLIANCE:

This project is exempt from the California Environmental Quality Act (CEQA) and in
conformance with California Code of Regulation, Title 14, Chapter 3, Section 15282 in that the
installation of new pipeline or maintenance, repair restoration, removal, or demolition of an
existing pipeline as set forth in Section 21080.21 of the Public Resources Code, as long as the
project does not exceed one mile in length. A Notice of Exemption for the project was prepared
and filed with the County of Orange on June 12, 2018.

COMMITTEE STATUS:

Construction awards are not routinely taken to Committee prior to submittal to the Board.

RECOMMENDATION:

THAT THE BOARD AUTHORIZE THE GENERAL MANAGER TO EXECUTE A
CONSTRUCTION CONTRACT WITH GCI CONSTRUCTION IN THE AMOUNT OF
$183,260 FOR THE ELDERWOOD SEWER UPSIZING, PROJECT 10095.

LIST OF EXHIBITS:

Exhibit “A” — Project Site Map
Exhibit “B” — Bid Summary
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Bid Opening: Thursday, June 14, 2018 @ 2:00 p.m.

Exhibit B

lrvine Ranch Water District

Bid Summary
For

Elderwood Sewer Upsizing

Project Number 10095

Entered By: L.Gates

_ — o o 1 2
= S — — 1l
B Engineer's Estimate _____ GClI Construction, Ine. Paulus Engineering, Inc.
San Clemente, CA Anaheim, CA
Item L Unit Total Unit Total Unit Total
No, DesGripaon Qty|Unit Price " Amount Price Amount Price - Amount
Base Bid Items
1 |Mobilization and Demobilization 1is $5,900.00 $5,900.00 $15,000.00 315,000.00 $15,771.00 $15,771 00
2 _|Potholing 1| LS $2.400.00 $2,400.00 $4.000.00 $4.000.00 $9.975.00 $9.975.00
3 |Spill Containment Plan and Controls for Environmental Protection 1] LS $1.600.00 $1.600.00 $2,500.00 $2.500.00 $700.00 $700.00
4 _|Temporary Bypass Pumping and Site Restorations 1]LS $3.200.00 $3.200.00 $16.000.00 $16.000.00 $10.000.00 $10.000.00
5 _lAudio-Video Documentation of Existing Conditions LS $1.100.00 $1.100.00 $3.200.00 $3.200.00 $2.051.00 $2,051.00
6 |Post-Construction CCTV Inspection 520 LF $1.00 $520.00 $15.00 $7.800.00 $5.00 $2.600.00
7 IConstruct 10" SDR-35 PVC Sewer Pipe 260| LF $190.00 $49.400.00 $260.00 $67.600.00 $485.00 $126.100.00
8 |Tie-in 1o Existing Manhole and Re-channel 2[EA $3.150.00 $6.300.00 $4.000.00 $8.000.00 $7.300.00 $14.600.00
9 _IRemove and Replace 30" Frame. Cover. and Grade Rings on Existing 48" Manhole 2| EA $2.100.00 $4.200.00 $3.000.00 $6.000.00 $2.275.00 $4.550.00
10 _[Remove and Replace 36" Frame, Cover, and Grade Rings on Existing 72" Manhole 1| EA $1.300.00 $1.300.00 $3,500.00 $3.500.00 $2.855.00 $2.855.00
11 _|CIPP Rehabilitation of Existing 8" Sewer Pipe 260] LF $50.00 $13.000.00 $100.00 $26.000.00 $120.00 $31.200.00
12 |Restore Existing Laterals to Sewers Following CIPP Rehabilitation 8| EA $63.00 $504.00 $310.00 $2.480.00 $71.00 $568.00
*13 |Restore Existing Laterals to Sewers Following Pipe Replacement 6] EA $1.890.00 $11.340.00 $980.00 $5.880.00 $2.470.00 $14.820.00
14 _|Asphalt Slurry Seal (Outside Trench Limits) 10,300| SF $1.50 $15.450.00 $1.00 $10.300.00 $1.00 $10.300.00
15 |Trench and Safety Measures 1{LS $3.500.00 $3.500.00 $4.000.00 $4.000.00 $2,134.00 $2.134.00
**16 |Final Record Drawings 1| LS $1.000.00 $1.000.00 $1.000.00 $1.000.00 $1.000.00 $1.000.00
SUBTOTAL, Base Bid Items $120,714.00 $183.260.00 $249,224.00
Adjustment (+ or - ) $0.00
TOTAL AMOUNT OF BID $120.714.00 $183,260.00 $249.224.00
~ INOTES: R __ == . __ ____
C _1_ B o Items ' Manufacturers: | Manufacturers:
| [*Quanuty for Item No. 13 differs on Engineer's Estimate (5¢a) to Project Manual (6ea) CIPP - National Liner LLC ) |Sancon Engineering. Inc.
**Amount for ltem No. 16 differs on Engineer's Estimate ($1,100) to Project Manual ($1,000) PVC Pipe Vinyltech Corporation Vinyltech Corporation
S - N |Manhole Frame,Cover,& Grade Rings | Alhambra Foundry South Bay Foundry. Inc.
- e o i i Subcontractors: | Subcontractors:
o i Sancon Engineering, Inc. - CIPP Lining |Sancon Enginecring, Inc. - CIPP Lining
All American Asphalt - |Roy Allan Slurry Seal, Inc. - Slurry
. Grind,Cap.Slurry Seal Seal




Bid Opening: Thursday, June 14, 2018 @ 2:00 p.m.

[rvine Ranch Water District

Entered By
Bid Summary
For
Elderwood Sewer Upsizing
Project Number 10095
— — E— e = W =
3 — R - B I _Engineer's Estimate T.E. Roberts, Inc. |
. | Orange, CA
| Item | Description Unit | Total Unit Total
No. Qty|Unit Price Amount Price Amount
Base Bid ltems
| |Mobilization and Demobilization 1lLs $5,900.00 $5.900.00 $20,500.00 $20,500.00
2 |Potholing 1| LS $2.400.00 $2.400.00 $20,500.00 $20.500.00
3 ISpill Contsinment Plan and Controls for Envitonmental Protection 1| LS $1.600.00 $1.600.00 $3.500.00 $3.500.00
4 _|Temporary Bypass Pumping and Site Restorations 1J LS $3.200.00 $3.200.00 $33.700.00 $33.700.00
3__lAudio-Video Documentation of Existing Conditions 1] LS $1.100.00 $1.100.00 $2.800.00 $2.800.00
6 |Post-Construction CCTV Inspection 520 LF $1.00 $520.00 $12.00 $6.240.00
7 |Construct 10" SDR-35 PVC Sewer Pipe 260| LF $190.00 $49.400.00 $468.00 $121.680.00
8 |Tie-in to Existing Manhole and Re-channel 2| EA $3.150.00 $6.300.00 $7.600.00 $13.200.00
2 _{Remove and Replace 30" Frame, Cover, and Grade Rings on Existing 48" Manhole 2|EA $2.100.00 $4.200.00 $6.600.00 $13.200.00
10 _|Remove and Replace 36" Frame. Cover, and Grade Rings on Existing 72" Manhole I{EA $1.300.00 $1.300.00 $10.600.00 $10.600.00
11 _|CIPP Rehabilitation of Existing 8" Sewer Pipe 260| LF $50.00 $13.000.00 $160.00 $41.600.00
12 |Restore Existing Laterals to Sewers Following CIPP Rehabilitation 8| EA $63.00 $504.00 $2.600.00 $20.800.00
*13 [Restore Existing Laterals to Sewers Following Pipe Replacement 6| EA $1.890.00 $11.340.00 $3.600.00 $21,600.00
14 |Asphalt Slurry Seal (Outside Trench Limits) 10.300| SF $1.50 $15.450.00 $1.43 $14.729. 00
15 |Trench and Safety Measures 11 LS $3.500.00 $3.500.00 $5.000.00 $5.000.00
**16 |Final Record Drawings 1] LS $1.000.00 $1.000.00 $1.000.00 31.000.00
SUBTOTAL, Base Bid Items $120,714.00 $352.649.00
Adjustment (+ or - ) $0.00
TOTAL AMOUNT OF BID $120.714.00 $352.649.00
[NOTES: R | (. ~ WEw ) (I __
| = — - B ____ - Items Manufacturers: —
*Quantity for [tem No. 13 differs on Engineer's Estimate (5¢a) to Project Manual (6ea) CIPP National Liner LLC _
| |7*Amount for ltem No. 16 differs on Engincer's Estimate ($1,100) to Project Manual ($1,000) __|PVC Pipe ) ____|Vinylech Corporation |
- S ™ B __|Manhole Frame.Cover.& Grade Rings |South Bay Foundry. Inc.
| ___ ) Subcontractors:
— = — __ |Sancon Engineering, Inc. - CIPP Lining |
o Mission Paving - Slurry Seal |
(R S —————————— AR Rain for Rent - By-pass !
Manhole Builders, Inc. - Manhole Re-~
o Channeling e
[ T o S A s . Mort-Is Tested - Video Inspection
Manhole Adjusting, Inc. - Adjust
Manhole

. L.Gates



June 25, 2018

Prepared by: W. Stewart/S, Malloy
Submitted by: K. Burtof*:

Approved by: Paul A. Cook C.‘(;.@r \OC/

CONSENT CALENDAR
MICHELSON WATER RECYCLING PLANT

BIOSOLIDS AND ENERGY RECOVERY FACILITIES
CONTRACT CHANGE ORDER NO. 84

SUMMARY:

Filanc/Balfour Beatty (FBB) is constructing the Michelson Water Recycling Plant (MWRP)
Biosolids and Energy Recovery Facilities (Biosolids Project). Contract Change Order (CCO)
No. 84 includes costs for electrical items related to the addition of grease pumps to the methane
digester mixer system. Staff recommends that the Board approve CCO No. 84 in the amount of
$105,492.90 with FBB for the Biosolids Project.

BACKGROUND:

Construction of the Biosolids Project was awarded to FBB in March 2013 in the amount of
$163,465,940. The Biosolids Project will provide biosolids digestion, dewatering, energy
production, and on-site sludge drying. The project includes excavation for subsurface structures;
installation of foundation piles; three egg-shaped digesters; a state-of-the-art odor control
system; a biogas conditioning system and power generation using microturbines; a fats, oil and
grease (FOQ) receiving station; and new utility services. These facilities are being constructed
on the land north of IRWD’s Operations Center, maintenance shops, water quality laboratory,
and warehouse.

CCO No. 84:

Staff negotiated with FBB and agrees to the labor and material costs contained in CCO No. 84 in
the amount of $105,492.90. CCO No. 84 includes the following item:

e [Llectrical Modifications Due to the Addition of Grease Pumps in the amount of
$105,492.90 — Based on the recommendation of the manufacturer of the mixers on top of
the methane digesters, it was decided to add grease pumps to the mixers. The addition
will result in better operation and preserve the manufacturer’s warranty. This item is for
the labor and material to install the necessary electrical modifications to allow for the
addition of the grease pumps and for the associated SCADA programming. There is no
additional cost for the grease pumps.

sm mwrp biosolids change order.docx 1 1



Consent Calendar: Michelson Water Recycling Plant Biosolids and Energy Recovery Facilities
Contract Change Order No. 84
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Page 2

Staff recommends that the Board approve CCO No. 84 in the amount of $105,492.90, which is
attached as Exhibit “A”. The construction change order summary is attached as Exhibit “B”.
The following is a summary of the change order categories:

% of

Original

Category Total Amount Contract
A - District Convenience/Initiation - Project Related $ 3,388,993.51 2.07%
B - Differing Site Conditions $12,764,549.66 7.81%
C - Design Oversight $ 3,595,641.37 2.20%
D - District Convenience/Initiation - Non-Project Related $ - 0.00%
E - Contractor Convenience/Initiation $ 98,302.54 0.06%
F - Contractor Requested Inspection Overtime $ (265,760.00) -0.16%
TOTAL (All Items A - F) $19,581,727.08 11.98%

FISCAL IMPACTS:

The MWRP Biosolids and Energy Recovery Facilities Project 04286 is included in the
FY 2018-19 Capital Budget. The existing budget is sufficient to fund the change order.

ENVIRONMENTAL COMPLIANCE:

The MWRP Biosolids and Energy Recovery Facilities is subject to the California Environmental
Quality Act (CEQA) and in conformance with the California Code of Regulations Title 14,
Chapter 3, Article 7, a Supplemental Environmental Impact Report (SEIR), SCH # 2011031091,
was certified by IRWD at its October 22, 2012 meeting. The City of Irvine Planning
Commission approved a conditional use permit for the IRWD Biosolids Project at its

December 6, 2012 meeting.

COMMITTEE STATUS:

This item was reviewed by the Engineering and Operations Committee on June 19, 2018.

RECOMMENDATION:

THAT THE BOARD APPROVE CONTRACT CHANGE ORDER NO. 84 IN THE AMOUNT
OF $105,492.90 WITH FILANC/BALFOUR BEATTY FOR ELECTRICAL ITEMS DUE TO
THE ADDITION OF GREASE PUMPS TO THE METHANE DIGESTER MIXERS FOR THE
MICHELSON WATER RECYCLING PLANT BIOSOLIDS AND ENERGY RECOVERY
FACILITIES, PROJECT 04286.

LIST OF EXHIBITS:

Exhibit “A” — Contract Change Order No. 84 with FBB
Exhibit “B” — Construction Change Order Summary



CONTRACT CHANGE ORDER

" Irvine Ranch Water District O, "y
15600 Sand Canyon Avenue i
P.0. Box 57000 [] Final
Irvine, CA 92619-7000 EXHIBIT “A. ”
‘ (949) 453-5300 Project No. 04286

MWRP Biosolids and Energy Recovery Facilities
Project Title Date: __05/02/2018

THE FOLLOWING CHANGE TO CONTRACT, DRAWINGS

AND SPECIFICATIONS IS PROPOSED. $ ADDITIONS |$.DELETIONS{|l DAYSg

1. Electrical Modifications Due to the Addition of Grease Pumps $105,492.90 $0.00 See Notes
(CR-619) PR 04286 Task 5.30

Notes:

1. For all items noted above, the Contractor reserves the right to
compensable and/or excusable time extensions provided that
time impacts to the Project’s critical path are demonstrated to be
beyond the Contractor’s control.

2. Contractor reserves any and all rights it has and otherwise
does not waive or release any claims it may have for additional
compensation related to impact, including but not limited to the
cumulative effect of the number, nature, or extent of any
changes or design clarifications.

3. The project completion date of October 31, 2017 per CCO
No. 45 is unchanged by this Change Order.

TOTAL $105,492.90 $0.00 0

DAYS +
1. NET AMOUNT THIS CHANGE ORDER = $105,492.90 0
2. ORIGINAL CONTRACT AMOUNT = $163,465,940.00 1,278
3. TOTAL PREVIOUS CHANGE ORDER(S) = $19.476.234.18 368
4. TOTAL BEFORE THIS CHANGE ORDER (2+ 3) = $182,942.174.18 1,646
5. PROPOSED REVISED CONTRACT AMOUNT TO DATE (1+4) = $183.,047,667.08 1.646

We hereby agree to make the above change subject to the terms of this change order for the sum of:

One Hundred Five Thousand Four Hundred Ninety-Two and 90/100 Dollars
Filanc/Balfour-Beatty
Date Contractor By: Glenn Schwenger. Project Manager
SIGNATURE DATE APPROVAL LEVEL REQUIRED

Department Director Approval Required

IRWD Engineer or Consulting Engineer Date Executive Director Approval Required
General Manager Approval Required

Principal Engineer Date Board Approval Required X

Executive Director of Engineering & Water Quality Date

General Manager Date Purchase Order No.

NOTE: The documents supporting this Change Order, including any drawings and estimates of cost, if required are attached hereto and made a part hereof. This
Change Order shall not be considered as such until it has been signed by the Owner and the Contractor. Upon final approval, distribution of copies will be made as
required. The parties mutually agree the pricing set forth in this Change Order are complete and fair compensation for the entirety of the work authorized under
this Change Order and that no additional compensation is warranted nor shall it be allowed.

CHANGES: All workmanship and materials called for by this Change Order shall be fully in accord with the original Contract Documents insofar as the same may be
applied without conflict to the conditions set forth by this Change Order. The time for completing the contract will not be extended unless expressly provided for in
this Change Order.

CSG-02



Contractor:
Design Engineer:

Filanc/Balfour-Beatty
Black & Veatch

MWRP Biosolids and Energy Recovery Facilities

PR 21146 (4286)

Construction Change Order Summary

EXHIBIT "B"

Contract Amount

Contract Days

Original Contract Amount:

$163,465,940.00

__Driginal Days:

1,278

Original
Completion
Date:
10/28/2016

Change Order

Description

Category

TIRWD or
FBB

Change Order Line
Item Amount

Change Order
Amount

Previous Change
Orders

Cumulative Total
of Change Orders

% of
Original
Contract
Amount

Revised Contract
Amount

Change
Order
Days

Cum.
Total
C.0. days|

Previous
Change
Orders

Revised
Total
Contract
Days

Revised
Completion
Date

Approved by Exe, Director of Engineering and Water Quality

Approved on October 24, 2013

Modifications to Road to Development Area - Delete AC to Triangle, add AB to
Michelson (CR-004)

IRWD

3 20,202.42

$20,202.42

$0.00

$20,202.42

0.01%

$163,486,142.42

0 0|

1,278

10/28/2016

2.

.

Approved by Exe. Director of Engineering and Water Quality
Approved on November 13, 2013
Street Light Conduit Modifications (CR-007)

IRWD

$ 12,475.08

$12,475.08

$20,202.42

$32,677.50

0.02%

$163,498,617.50

1,278

10/28/2016

3.1

Approved by Board of Directors
Approved on March 10, 2014
Bid Quantity Adjustment of Bid Itemn 8.6 Pre-Drill

FBB

$ 745,503.00

$745,503.00

$32,677.50

$778,180.50

0.48%

$164,244,120.50

1,278

10/28/2016

4.

e

4.

[

43

Approved by Exe Dir of Eng & Water Quality

Approved on March 14, 2014

Installation of Five Additional Groundwater Wells and Monitoring ~ (CR-006)
PR 21146 (4286) Task 3505

Brace Bay Modifications at the FOG Station — (CR-015) PR 21146 (4286) Task
3505

Grounding Extension at Nitrogen and Mineral Qil System (CR-025) PR 21146
(4286) Task 3510

IRWD

FBB

TRWD

$11,047.81

$2,977.81

$9,003.60

$23,029.22

$778,180.50

$801,209.72

0.49%

$164,267,149.72

1,278

10/28/2016

.

5

5.2

5.3

Approved by Exe Dir of Eng & Water Quality

Approved on March 14, 2014

Unidentified Utility - Meter Shop Discharge (CR-008) PR 21146 (4286) Task
3505

Connection Beam Modifications at Solids Handling Facility (CR-014) PR 21146
(4286) Task 3235

Increased Grating Thickness at Solids Handling Facility (CR-041) PR 21146
(4286) Task 3505

IRWD

FBB

FBB

$15,225.75
$8,270.86

$1,355,12

$24,851.73

$801,209.72

$826,061.45

0.51%

$164,292,001.45

1,278

10/28/2016

6.

-

Approved by General Manager

Approved on March 20, 2014

Additional Costs to Install Piles to the Design Tip (CR-033) PR 21146 (4286)
Task 3505

FBB

$31,815.00

$31,815.00

$826,061.45

$857,876.45

0.52%

$164,323,816,45

1,278

10/28/2016

A - District Convenience/Initiation - Project Related
B - Differing Site Conditions

C - Design Oversight

D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime

E:\Ron's Stuff\IRWD\1120-038\ChangeRequests-ChangeOrders\ChangeRequestLog

B-

1

Page 10f 35

6/5/2018 10:26 AM



Contractor:
Design Engineer:

Filanc/Balfour-Beatty
Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contract Amount

Contr:

act Days

Original Contract Amount:

$163,465,940.00

Orig

rinal Days:

1,278

Original
Completion
Date:
10/28/2016

Change Order

Description

Category

IRWD or
FBB

Change Order Line
Item Amount

Change Order
Amount

Previous Change
Orders

Cumulative Total
of Change Orders

% of
Original
Contract
Amount

Revised Contract
Amount

Change
Order
Days

Previous
Change
Orders

Cum.
Total
C.0. days

Revised
Total
Contract
Days

Revised
Completion
Date

7.1

7.2

73

Approved by Exe Dir of Eng & Water Quality

Approved on April 21, 2014

Meter Shop Discharge Pipe Leak Investigation and Repair (CR-013) PR 21146
(4286) Task 3505

Additional Reinforcement and Lifting Eyes for Removable Slabs at Solids
Handling Building (CR-021) PR 21146 (4286) Task 3505

Increased Grating Thickness at Solids Handling Facility (CR-041) PR 21146
(4286) Task 3505Additional Conductance Probe Materials for Relay Level
Switches for Various Sumps Located at the Microturbine Area PR 21146 (4286)
Task 3510

IRWD

FBB

FBB

$2,542.00
$14,059.00

$8,124.00

$24,725.00

$857,876.45

$882,601.45

0.54%

$164,348,541.45

0

0

1,278

10/28/2016

81

8.2
83

84
8.5

8.6

Approved by General Manager

Approved on April 21, 2014

Cost Sharing for Project Partnering (CR-

(Credit for Primavera 7.0 Project Portfolio Management Software (CR-002) PR
21146 (4286) Task 3235

Deletion of Concrete Pad near Development Area (CR-004A) PR 21146 (4286)
Task 3235

Deletion of Ground Test Device (CR-034) PR 21146 (4286) Task 3210
Deletion of Existing T-4 Switchgear Level Indicating Switch (CR-035) PR
21146 (4286) Task 3210

Change to NEMA 4X Panels and Modification to NEMA 4X Bar Graph Display
(CR-046) PR 21146 (4286) Task 3210

IRWD
IRWD

IRWD

IRWD
IRWD

IRWD

($14,611.00)
($2,700.00)

($3,865.00)

(515,579.00)
(89,167.00)

(54,068.00)

($49,990.00)

$882,601.45

$832,611.45

0.51%

$164,298,551.45

=]

1,278

10/28/2016

9.

=

9.2

9.3

Approved by Exe. Director of Eng, & Water Quality

Approved on May 31, 2014

Additional Circuits for Gas Monitors and Re-route of Conduits in Solids
Handling Facility (CR-028) PR 21146 (4286) Task 3510

Cantilevered Beam Support Modifications in the Solids Handling Facility (CR-
049) PR 21146 (4286) Task 3505

Additional Ethernet Switches (CR-062) PR 21146 (4286) Task 3510

FBB

FBB

IRWD

$1,187.49
$4,605.30

$19,047.38

$24,840.17

$832,611.45

$857,451.62

0.52%

$164,323,391.62

1,278

10/28/2016

10.1

10.2

Approved by Exe, Director of Eng. & Water Quality
Approved on May 31, 2014

Additional Grace Ports for Various PLCs (CR-030) PR 21146 (4286) Task 3510
Provide H-20 Rated Hatches at WAS Pump Station and Valve Vault (CR-061)

PR 21146 (4286) Task 3505

IRWD

IRWD

$8,580.62

$12,818.37

$21,398.99

$857,451.62

$878,850.61

0.54%

$164,344,790.61

1,278

10/28/2016

A - District Convenience/Initiation - Project Related
B - Differing Site Conditions

C - Design Oversight

D - District Convenience/Initiation - Noo-Project Related
E - Countractor Convenience/Initiation
F - Contracior Requested Inspection Overfime

E:\Ron's Stuff\IRWD\1120-038\Cl

hangeCrders\Ch og

B -

2

Page 2 of 35

6/5/2018 10:26 AM



Contractor:

Filanc/Balfour-Beatty

Design Engineer: Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contract Amount

Contract Days

Original Contract Amount:

$163,465,940.00

Ori

rinal Days:

1,278

Original
Completion
Date:
10/28/2016.

Change Order

Description

Category

IRWD or
FBB

Change Order Line
Item Amount

Change Order
Amount

Previous Change
Orders

Cumulative Total
of Change Orders

% of
Original
Contract
Amount

Revised Contract
Amount

Change
Order
Days

Cum.

Previous )
Total

Change
Orders

C.O. days

Revised
Total
Contract
Days

Revised
Completion
Date

11

11.1

11.2

Approved by Exe. Director of Eng. & Water Quality

Approved on June 4, 2014

Waste Activated Sludge (WAS) Pump Station Structural Modifications (CR-
023) PR 21146 (4286) Task 3505

R ble Slab Modifications on the Second Floor of Solids Handling Building
(CR-064) PR 21146 (4286) Task 3505

IRWD

IRWD

$12,905.49

$11,834.27

$24,739.76

$878,850.61

$903,590.37

0.55%

$164,369,530.37

#REF!

0| #REF!

#REF!

10/28/2016,

12.

12.2

12.

()

12.5

12.6]

12.7

Approved by Board of Directors

Approved on July 21, 2014

Final Bid Quantity Adjustment for Bid Item No. 5.2 — Undocumented Fill
(suitable) — Remedial Grading ~ Remove and Re-compact a net increase of
8,104.7 CY from 51,700 CY to 59,804.7 CY at $5/CY. PR 21146 (4286) Task
3505

Final Bid Quantity Adjustment for Bid Item No. 5.5 - Undocumented Fill (not
suitable) - Remedial Grading - Remove and Export Offsite, a net increase of 60
CY, from 1,800 CY to 1,860 CY at $25 /CY. PR 21146 (4286) Task 3505

Final Bid Quantity Adjustment for Bid Item No. 5.6 - Geotextile Fabric -
Remedial Grading, a net decrease of 5,414 SF, from 181,500 SF to 176,086 SF
at $0.40/SF. PR 21146 (4286) Task 3505

Final Bid Quantity Adjustment for Bid Item No. 5.6 - Geotextile Fabric -
Remedial Grading, a net decrease of 5,414 SF, from 181,500 SF to 176,086 SF
at $0.40/SF. PR 21146 (4286) Task 3505

Final Bid Quantity Adjustment for Bid Item No. 5.8 - Undocumented Fill - Deep
Foundations — Removal, a net increase of 966 CY, from 21,650 CY to 22,616
CY at $5.50/CY. PR 21146 (4286) Task 3505

Final Bid Quantity Adjustment for Bid Item No. 5.9 - Alluvium - Remedial
Grading - Removal and Export Offsite, a net increase of 2,076 CY, from 28,154
CY to 30,230 CY at $35/CY. PR 21146 (4286) Task 3505

Final Bid Quantity Adjustment for Bid Item No. 5.10 - Undocumented Fill Deep
Foundations - Compaction of stockpiled materials, a net increase of 3,117 CY,
from 11,400 CY to 14,517 CY at $15/CY. PR 21146 (4286) Task 3505

Final Bid Quantity Adjustment for Bid Item No. 5.11 - Undocumented Fill -
Deep Foundations - Export excess offsite a net decrease of 2,151 CY, from
10,250 CY to 8,099 CY PR 21146 (4286) Task 3505

A - District Convenience/Initiation - Project Related
B - Differing Site Conditions

C - Design Oversight
D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation

F - Contractor Requesied Inspection Overtime

E:\Ron's Stuff\IRWD\1120-038\ChangeRequests-ChangeOrders\ChangeRequestLog

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$40,523.37

$1,500.00

(82,165.60)

(56,523.33)

$5,313.00

$72,665.98

$46,755.00

($30,114.00)

$156,580.22

B-3

Page 3 of 35

$903,590.37

$1,060,171.59

0.65%

$164,526,110.59

0 1,278

10/28/2016

6/5/2018 10:26 AM



MWREP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch

Original

Contract Amount Contract Days Completion

Date:

Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016

e Change | Previous| Cum Lo Revised

IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract Order | Change Totai Total Completion
FBB Ttem Amount Amount Orders of Change Orders| Contract Amount Contract

Days | Orders [C.O. days Date
Amount Days
12.9| Final Bid Quantity Adjustment for Bid Itern No. 5.12 - Geotextile Fabric - Deep B N/A $5,530.80 0
Foundations, a net increase of 9,218 SF, from 51,500 SF to 60,718 SF at
$0,60/SF. PR 21146 (4286) Task 3505

12.10|Final Bid Quantity Adjustment for Bid Item No. 5,13 - Aggregate Base - Deep B N/A $23,095.00 0

Foundations, a net increase of 513.2 CY, from 2,860 CY to 3,373.2CY at

$45/CY. PR 21146 (4286) Task 3505

Change Order Description Category

13 Approved by Exe. Director of Engineering & Water Quality $10,129.18 $1,060,170.59 $1,070,299.77 0.65%| $164,536,239.77 0 0 0 1,278 | 10/28/2016
Approved on July 10, 2014

13.1|Modifications to Switchgear 16 (CR-070) PR 21146 (4286) Task 3510 A FBB $10,129.18 0

(3

14 Approved by General Manager $44,543.19 $1,070,299.77 $1,114,842.96| 0.68%| $164,580,782.96 0 0 0 1,278 | 10/28/2016
Approved on June 24, 2014
Slide Gates Clarification Regarding Actuators (CR-039) PR 21146 (4286) Task A IRWD $44,543.19
3520 0
15 Approved by General Manager $45,214.40 $1,114,842.96 $1,160,057.36 0.71%| $164,625,997.36 0 0 0 1,278 | 10/28/2016
Approval on July 31, 2014
15.1|Provide Masonry Shelf Angle at Digester Control Building (CR-031) PR 21146 C FBB $27,543.19 0
(4286) Task 3505
15.2|Beam Size Increase for Monorail Runway in Solids Handling Building - (CR- C FBB $1,200.47 0
074) PR 21146 (4286) Task 3505
15.3|Upsize Odor Control Circulation Pump Motor Disconnects (CR-082) PR 21146 B FBB $1,184.83 0
(4286) Task 3510
15.4|Additional Deck Support for the Solids Handling Building Roof (CR-044) PR C FBB $15,285.91 0
21146 (4286) Task 3505

16 Approved by E&Q Committee $62,037.10 $1,160,057.36 $1,222,094.46 0.75%| $164,688,034.46 1] 0 0 1,278 | 10/28/2016
Approved on August 19, 2014
Installation of Level 3 Diesel Particulate Filter (DPF) on the Standby Generator - B IRWD $62,037.10
(CR-073) PR 21146 (4286) Task 3520 0
17 Approved by Board of Directors ($106,241.99) $1,222,094.46 $1,115,852.47 0.68%| $164,581,792.47 0 0 0 1,278 | 10/28/2016
Approved on August 25, 2014
Modifications to Switchgear 16 (CR-070A) PR 21146 (4286) Task 3510 A FBB ($106,241.99) 0

14.

—

16.

17.

18 Approved by Board of Directors $108,087.55 $1,115,852.47 $1,223,940.02 0.75%| $164,689,880.02 0 0 0 1,278 | 10/28/2016
Approved on August 25, 2014

18.1|Stormwater Drainage System Modification (CR-017) PR 21146 (4286) A IRWD $108,087.55 (1]

A - District Conveujence/Initiation - Project Related

B - Differing Site Conditions

C - Design Oversight

D - District Convenience/Initiatioo - Non-Project Related

E - Contractor Convenience/Initiation

F - Contractor Requested Inspection Overtime B-4

E:\Ron's Stuff\IRWD\1120-038\Cl ChangeOrders\C| Page 4 of 35 6/5/2018 10:26 AM



Contractor:
Design Engineer:

Filanc/Balfour-Beatty
Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contract Amount

Contract Days

Original Contract Amount:

$163.465,940.00

Ori;

inal Days:

1,278

Original
Completion
Date:
10/28/2016

Change Order

Description

Category

TRWD or
FBB

Change Order Line
Item Amount

Change Order
Amount

Previous Change
Orders

Cumulative Total
of Change Orders

% of
Original
Contract
Amount

Revised Contract
Amount

Change
Order
Days

Previous
Change
Orders

Cum.
Total

C.0. days

Revised
Total
Contract
Days

Revised
Completion
Date

19

19.1
19.2

19.3

o

19.

19.5

Approved by Executive Director of Engineering & Water Quality

Approved on September 30, 2014

Modification to Switchgear 16 (CR-070B) PR 21146 (4286) Task 3510
Alluvium Removal Due to 36-inch Storm Drain Installation (CR-085) PR 21146
(4286) Task 3520

Additional Structural Support for Fats, Oils, and Grease (FOG) Grinders (CR-
081) PR 21146 (4286) Task 3505

Portable Lift Truck for 480V ABB Breakers (CR-108) PR 21146 (4286) Task
3510

Retaining Wall North and West of Biosolids Site (CR-010) PR 21146 (4286)
Task 3505

N/A

FBB

IRWD

IRWD

$1,125.75
$14,140.00

$8,323.99
$2,625.12

$46,358.00

$72,572.86

$1,223,940.02

$1,296,512.88

0.79%

$164,762,452.88

0

0 1,278

10/28/2016

20

20.1
20.2

203

204
20.5

Approved by Executive Director of Engineering & Water Quality

Approved on November 19, 2014

Nitrogen Slab Modifications (CR-052) PR 21146 (4286) Task 3505

Additional Conduits and Circuits for the Access Control Systems for the Solids
Handling Building and the Digester Control Building (CR-082) PR 21146
Digital Power Meters Change for SWGR-14 and SWGR-15 (CR-109) PR
21146 (4286) Task 3510

Truck Unloading Panel Modifications (CR-115) PR 21146 (4286) Task 3510
Switchgear SWGR-14 Modifications (CR-116) PR 21146 (4286) Task 3510

IRWD
IRWD

IRWD

IRWD
IRWD

$24,855.80
$3,412.13

$3,863.22

$12,843.50
$9,510.98

$54,485.63

$1,296,512.88

$1,350,998.51

0.83%

$164,816,938.51

0 1,278

10/28/2016

21

21.

—

21.2

Approved by General Manager

Approved on January 30, 2015

Additional Anchorage for Methane Digesters (CR-051A) PR 21146 (4286) Task
3520

Additional Input/Outputs Review of Master /O List (CR-136) PR 21146 (4286)
Task 3510

FBB

FBB

$92,367.44

$6,138.75

3

98,506.19

$1,350,998.51

$1,449,504.70

0.89%

$164,915,444.70

1] 1,278

10/28/2016

A - District Convenience/Initiation - Project Related
B - Differing Site Conditions

C - Design Ovegsight

D - District Convenience/Initiation - Noo-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime

E:\Ron's Stuff\RWD\1120-038\Ch

hangeOrders\Cl og

B-5

Page S of 35
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount: $163,465,940.00 Original Days: 1,278 | 10/28/2016
% of Change | Previous| Cum. L Revised
. IRWD or| Change Order Line | Change Order | Previous Change | Curnulative Total | Original | Revised Contract : Total .
h:
Change Order Description Category FBB Itern Amount Amount Orders of Change Orders| Contract Amount Order [ Change | Total Contract Completion
Days | Orders |C.O. days Date
Amount Days
22 Approved by Board of Directors $964,324.51 $1,449,504.70 $2,413,829.21 1.48%| $165,879,769.21 0 0 0 1,278 | 10/28/2016
Approved on February 9, 2015
22.1|Electrical Conduit Overfill (CR-055) PR 21146 (4286) Task 3510 C FBB $485,250.28 0
22.2{Heat Dryer Equipment Escalation Costs (CR-057) PR 21146 (4286) Task 3520 B FBB $333,477.50| 0
22.3|Glass-lining Sludge Density Meters (CR-067) PR 21146 (4286) Task 3510 A IRWD $71,010.74 0
22.4|Switchgear-16 Enclosure (CR-040) PR 21146 (4286) Task 3510 C FBB $56,882.30 0
22.5|Propane Gas Tank Foundation Demolition (CR-084) PR 21146 (4286) Task C TRWD $2,004.98 0
3505
22.6|Credit for travel costs related to inspection of centrifuges in Germany (CR-091) A IRWD ($5,573.42) 0
PR 21146 (4286) Task 3520
22.7|Deletion of MMC Switchgear-14 Breaker (CR-092) PR 21146 (4286) Task 3510 A IRWD ($5,032.00) 0
22.8{Increase of Fiber Optic Conduit Size (CR-097) PR 21146 (4286) Task 3510 C IRWD $23,269.61 0
22.9|Overtime to perform work in the Solids Handling electrical room (CR-103) PR A TIRWD $1,384.47 0
21146 (4286) Task 3510
22.10|Credit for modification to the Uninterruptible Power System (CR-118) PR 21146 A IRWD ($9,771.72) 0
(4286) Task 3510
22.11|Addition of Low Voltage Compartment in SCE Switch “C” (CR-160) PR 21146 A IRWD $2,156.20 0
(4286) Task 3510
22.12|Addition of input/output points relating to sump pumps located at the Solids A FBB $9,265.57 0
Handling Building (CR-161) PR 21146 (4286) Task 3510
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Comractor Requested Inspection Overtime B - 6
E:\Ron's Stuff\IRWD\1120-038\ChangeRequests-ChangeOrders\ChangeRequestLog. Page 6 of 35 6/5/2018 10:26 AM



MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
o Change | Previous| Cum, Lo Revised
. IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract . Total .
Ch Order
e Description Category FBB Itern Amount Amount Orders of Change Orders| Contract Amount Order | Change | Total Contract Compiction
Days | Orders |C.O. days| Date
Amount Days
23 Approved by General Manager $97,005.10 $2,413,829.21 $2,510,834.31 1.54%| $165,976,774.31 0 0 0 1,278 | 10/28/2016
Approved on February 26, 2015
23.1|Additional Steel Reinforcement the Pellet Storage Silos Anchor Bolts (CR-094) B FBB $5,514.57 (]
PR 21146 (4286) Task 3505
23.2|Differential Pressure Transmitter (CR-094) PR 21146 (4286) Task 3510 A IRWD $2,535.33 0
23.3|Additional Aluminum Trench Grating in Digester Control Building (CR-107) PR A IRWD $7,552.11 0
21146 (4286) Task 3520
23.4|Light Weight Concrete for Electrical Conduits Undemeath the Solids Handling A IRWD $30,535.94 0
Building Electrical Room (CR-113) PR 21146 (4286) Task 3510
23.5|Adding Energyjets Weir Plates to Dewatering Centrifuges — (CR-124) PR 21146 A IRWD $11,139.25 0
(4286) Task 3520
23.6|Provide Angle Supports for the Removable Slabs at the Solids Handling A IRWD $20,671.61 0
Building — (CR-137) PR 21146 (4286) Task 3520
23.7|Structural Modification at Solids Handling Building — (CR-140) PR 21146 C FBB $1,109.42 0
(4286) Task 3520
23.8|Increase of Fiber Optic Conduit Size (CR-097) PR 21146 (4286) Task 3510 A TIRWD $5,516.45 0
23.9|Steel Joist Framing Modifications at Digester Control Building (CR-151) PR C FBB $2,286.29 0
21146 (4286) Task 3505
23.10| WAS Valve Vault and Piping Modifications (CR-100) PR 21146 (4286) Task A IRWD $10,144.13 0
3520
24 Approved by General Manager $99,122.95 $2,510,834.31 $2,609,957.26 1.60%| $166,075,897.26 4] ] 0 1,278 | 10/28/2016
Approved on March 6, 2015
24.1|Coating of WAS/Primary Sludge Pump Stations & Sludge Wetwells per RFI- A FBB $99,122.95 0
0612A (CR-127) PR 21146 (4286) Task 3505
25 Approved by Board of Directors $280,575.97 $2,609,957.26 $2,890,533.23 1.77%| $166,356,473.23 0 0 0 1,278 | 10/28/2016
Approved on March 23, 2015
25.1Lightning Protection for the Methane Digesters (CR-121) PR 21146 (4286) Task| C FBB $158,259.68 0
3505
25.2| Deflagration Quench Tubes outside of the Dryer Room (CR-143) PR 21146 B FBB $122,316.29 0
(4286) Task 3505
A - District Convenience/Initiation - Project Related
B - Differing Site Canditions
C - Design Oversight
D - District Convenience/Injtiation - Noo-Project Related
E - Contractor Convenience/Initiation
F - Comtracior Requested Inspection Overtime B - 7
E:\Ron's Stuff\RWD\1120-038\C| ChangeOrders\cl og Page 7 0f 35 6/5/2018 10:26 AM



MWREP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  §163,465,940,00 iginal Days: 1,278 | 10282016
IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total O:fg?:a] Revised Contract Change (Previous| - Cum. R’l?:'t:d Revised
Change Order Description Category FBB Ttem Amount Amount Orders of Change Orders| Contract Amount Order | Change | Total Contract Completion
Days | Orders |C.O. days Date
Amount Days
26 Approved by Exe. Dir. Of Engineering & Water Quality $74,815.79 $2,890,533.23 $2,965,349.02 1.81%| $166,431,289.02 0 0 0 1,278 | 10/28/2016
Approved on April 14, 2015
26.1|UPS and Power Fail Alarms per RFI 357 (CR-056) PR 21146 (4286) Task 3510 C FBB $3,646.82 0
26.2|I/O Points for Methane Digester Sump Pumps per RFI-356 (CR-077) PR 21146 Cc FBB $6,489.00 0
(4286) Task 3510
26.3|Loss of Power Alarms to the SCADA Network per RFI-0393B (CR-093) PR A FBB $20,297.16 0
26.4|FOG Flushing and Rock Trap Modifications per RFI-0534 (CR-101) PR 21146 A IRWD $18,093.61 0
26.5|Install Grounding Pig Tails in Solids Handling Building Area Electrical Room A IRWD $1,593.10 0
per RF1 0594 (CR-105) PR 21146 (4286) Task 3510
26.6|Additional Pushbuttons, Light and Relays for the FOG Receiving Control Panel A IRWD $6,892.40 0
(CR-114) PR 21146 (4286) Task 3510
26.7|Changes to the HMI Enclosures at the Sludge Receiving Atea (CR-133) PR A IRWD $7,114.17 0
21146 (4286) Task 3510
26.8|Provide Storage Shelf for Keyboard and Mouse to the HMI Enclosures at the A IRWD 31,163.26 0
Sludge Receiving Area (CR-135) PR 21146 (4286) Task 3510
26.9|Dewatering Feed Pump Station Guardrail Additions (CR-142) PR 21146 (4286) C FBB $4,204.00 0
Task 3520
26.10|Additional /O Points for PLC-4300 (CR-156) PR 21146 (4286) Task 3510 (& FBB $3,035.28] 0
26.11|Shoring Revision to Roof Slab of Dewatering Feed Pump Station (CR-189) PR B FBB $1,286.99 0
21146 (4286) Task 3510
26.12|Coating of the Sludge Receiving Bins (CR-199) PR 21146 (4286) Task 3520 A FBB $1,000.00 0
27 Approved by Board of Directors $107,253.26 $2,965,349.02 $3,072,602.28 1.88%| $166,538,542.28 0 0 0 1,278 | 10/28/2016
Approved on April 27, 2015
27.1|Modifications to Human-Machine Interface (HMI) for the Microturbine Area A IRWD $29,744.43 0
(CR-078) PR 21146 (4286) Task 3510
27.2|Modifications to the Piping and Automation Features at Fats, Oils, and Grease A IRWD $35,771.81 0
(FOG) Facility (CR-129) PR 21146 (4286) Task 3510
27.3|Structural Support to the Monorail at the Dewatering Feed Pump Station (CR- (o FBB $13,697.51 0
152) PR 21146 (4286) Task 3505
27.4|Two Additional Magnetic Flowmeters at Polymer Feed System (CR-158) PR A TIRWD $9,522.81 0
21146 (4286) Task 3510
27.5|Modifications to PLCs at Sludge Receiving Area (CR-180) PR 21146 (4286) A IRWD $18,516.70 ]
Task 3510
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Couvenience/Initiation - Noo-Project Related
E - Coatractor Convenience/Initiation
F - Comractor Requested Inspection Overtime B-8
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch

Change Order Description Category

Original
Date:
Original Contract Amount:  §163,465,940.00 Original Days: 1,278 | 10/28/2016
IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract {hange [Previons) Cum. Total Revised
FBB Ttem Amount Amount Orders of Change Orders| Contract Amount Days | Orders |C.0. days Contract Date
28 Approved by Exe. Dir. Of Eng, & Water Quality $74,550.35 $3,072,602.28 $3,147,152.63 1.93%| $166,613,092.63 0 0| 0 1,278 | 10/28/2016
Approved on May 15, 2015
28.2| Additional Structural Support in the Solids Handling Building (CR-075) Task C FBB $12,028.44 0
3505
Task 3520
28.4|Install Three 5-inch conduits on Southwest Side of the Biosolids Site (CR-120) (& FBB $16,033.58 0
28.5|Provide Power to Several Instruments Located at the Solids Handling Building C FBB $3,454.91 0
and Digester Control Building (CR-154) Task 3520

Contract Amount Contract Days Completion
% of Revised
Order | Change | Total Completion
Amount Days
28.1|Decanter Control Panel Modifications (CR-215) Task 3520 o} FBB $22,451.01 0
28.3|Additional Sump Pump Drain Line in the Bulk Polymer Storage Area (CR-119) (& FBB $1,433.86 0
Task 3510

28.6|Install Foam Separator Drain at Digester Control Building (CR-167) Task 3520 C FBB $11,013.75 0

28.7|Install Support for 14-inch Plug Valve at Centrate Treatment Wetwell (CR-197) C FBB $1,715.20 0
Task 3520

28.8| Trench Modifications at the Sludge Cake Load-Out Area of the Solids Handling C FBB $6,419.60 0
Building (CR-123) Task 3505

29 Approved by Board of Directors $225,971.77 $3,147,152.63 $3,373,124.40 2.06%| $166,839,064.40 0 0 0 1,278 | 10/28/2016

Approved on June 22, 2015

29.1|Foul Air Pipe Supports in the Solids Handling Building B: (CR-106) PR C FBB $119,937.87 0

21146 (4286) Task 3520

29.2|Secondary Circuit Breaker for Transformer T-14 (CR-185) PR 21146 (4286)) A IRWD $106,033.90 0
Task 3510

A - District Convenience/Initiation - Project Related

B - Differing Site Conditions

C - Design Oversight

D - District Convenience/lnitiation - Non-Project Relared

E - Contractor Convenience/Initiation

F - Contractor Requesied Inspection Overtime B - 9

E:\Ron's StuffIRWD\1120-038\C ChangeOrdars\C| of Page 9 of 35 6/5/2018 10:26 AM



MWREP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163.465,940.00 Original Days: 1,278 | 10/28/2016
% of Change | Previous| Cum. eviced Revised
- IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract Total .
Ch: der
ange Or Description Category FBB Item Amount Amount Orders of Change Orders| Contract Amount Order | Change | Total Contract Completion
Days | Orders [C.O. days Date
Armount Days
30 Approved by Board of Directors ($47,976.59)| $3,373,124.40 $3,325,147.81 2.03%| $166,791,087.81 0 0 0 1,278 | 10/28/2016
Approved on July 27, 2015
30.1|Credit for Changing Storm Drain line from Ductile Iron to PVC (CR-042) PR A TRWD (81,890.92) 0
21146 (4286) Task 3520
30.2|Installation of Additional Digester Anchorage (CR-051B) PR21146 (4286) B FBB $118,335,54 0
Task 3505
30.3|Huber Screens 1/0 Modifications per RFI-0391 and RFI-0525A (CR-068) PR A IRWD $12,579.20 0
21146 (4286) Task 3510
30.4|Credit for FBB's Portion of Partnering (CR-090) PR 21146 (4286) Task E FBB ($81,948.33) 0
Deletion of Waterstops at Methane Digester Complex (CR-102) PR 21146 A IRWD ($2,505.79)
30.5((4286) Task 3505
Deletion of Bid Itern No. 18.4 - Computers and Networking Hardware for the A IRWD ($200,000.00)| 0
30.6|Control System (CR-138) PR 21146 (4286) Task 3510
30.7|Electrical and Gas Modifications (CR-146) PR 21146 (4286) Task 3510 C IRWD $363,978.41 0
30.8|Credit for Changing Heat Dryer Wet Material Mixer from A24 Steel to A36 E FBB ($2,392.66) 0
Steel (CR-157) PR 21146 (4286) Task 3520
30.9|Credit for Travel Cost of On-Site Inspection for Acid Phase Digester (CR-175) B IRWD ($683.39)] 0
PR 21146 (4286) Task 3520
30.1|Heat Dryer /O Modifications per RFI-0626 (CR-179) PR 21146 (4286) Task A IRWD $11,191.41 0
3510
30.11|Decant Trough I/O Modifications per RFI-0979 (CR-202) PR 21146 (4286) A IRWD $9,960.55 0
Task 3510
30.12| Deletion of Interior Coating of Methane Digesters (CR-188) PR 21146 (4286) A TRWD ($398,571.00) 0
Task 3520
30.13|Piping Modifications and Addition of Carbon Canisters (CR-218) PR 21146 A TRWD $88,076.01 0
(4286) Task 3520
30.14|Pickling and Passivation of Sludge Mixers (CR-248) PR 21146 (4286) Task C IRWD $73,997.23
3520
30.15|IRWD Costs Associated to Repairing the Pile and Installing Couplers (CR-139) E FBB ($38,102.85) 0
PR 21146 (4286) Task 3505
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime B - 1 0
E:\Ron's Stuff\RWD\1120-038\Ch hangeOrders\C| og Page 10 of 35 6/5/2018 10:26 AM



Contractor:

Filanc/Balfour-Beatty

Design Engineer: Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contract Amount

Contract Days

Original Contract Amount:

§163,465,940.00

Original Days:

1,278

Original
Completion
Date:
10/28/2016

Change Order

Description

Category

IRWD or
FBB

Change Order Line
Ttem Amount

Change Order
Amount

Previous Change
Orders

Cumulative Total
of Change Orders

% of
Original
Contract
Amount

Revised Contract
Amount

Change
Order
Days

Previous
Change
Orders

Cum.
Total
C.0. days

Revised
Total
Contract
Days

Revised
Completion
Date

31

31

31
31.

1

[

3
4

Approved by Exe. Dir. Of Eng, & Water Quality

Approved on July 28, 2015

Provide Circuit and Breaker for Standby Generator in the Microturbine Area
(CR-170) PR 21146 (4286) Task 3510

Additional Pipe Support for 14-inch Air Line at the Centrate Facility (CR-226)
PR 21146 (4286) Task 3520

Addition of E-stops (CR-128) PR 21146 (4286) Task 3510

Structural Support of Jib Crane at Dewatering Feed Pump Station Stairwell (CR-
243) PR 21146 (4286) Task 3520

FBB

FBB

FBB
FBB

$4,296.86|
$893.78

$57,916.71
$11,892.39|

$74,999.74

$3,325,147.81

$3,400,147.55

2.08%

$166,866,087.55

0

0

1,278

10/28/2016

32

32,
32.

32.

32,

32

32,

32.

1
2

)

4

n

=y

~

Approved by Exe. Dir. Of Eng, & Water Quality

Approved on August 31, 2015

Additional Conduits and Circuits for Fire Alarm in the Solids Handling Building
Additional Davit Bases at Centrate Treatment Facility (CR-111) PR 21146
(4286) Task 3520

Additional Fire Alarm Panel in Digester Control Building (CR-169) PR 21146
(4286) Task 3510

Modifications to FOG Sump Pumps Controls (CR-177) PR 21146 (4286) Task
3510

Additional Truck Load-out Conveyor Input and Output (CR-201) PR 21146
(4286) Task 3510

Additional Spare Conduits in the Microturbine Area (CR-229) PR 21146 (4286)
Task 3510

Conduits for Electrical Disconnect Switch for Roll-Up Doors of the Digester
Control Building (CR-230) PR 21146 (4286) Task 3510

TRWD
IRWD

IRWD

IRWD

IRWD

FBB

IRWD

821,637.57
$1,809.77

$25,153.79
$5,690.83
$2,220.12
$14,602.41

$3,568.47

$74,682.96

$3,400,147.55

$3,474,830.51

2.13%

$166,940,770.51

1,278

10/28/2016

33

33.

33.

33.

1

]

W

Approved by Executive Director of Engineering & Water Quality
Approved on September 30, 2015
Reali of 8-inch Reclaimed Water Line at Gate 2 (CR-225) PR 21146

(4286) Task 3520

Additional Conduits and Wires for Lighting Circuits to Minimize Voltage Drop
(CR-228) PR 21146 (4286) Task 3510

Cable and Conduit Changes at Solids Handling Building and Dewatering Feed

Pump Station (CR-231) PR 21146 (4286) Task 3510

FBB

IRWD

IRWD

$24,017.48
$32,399.41

$1,830.86

$58,247.75

$3,474,830.51

$3,533,078.26

2.16%

$166,999,018.26

1/0/1900

A - District Convenjence/Initiation - Project Related
B - Differing Site Conditions

C - Design Oversight

D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Ovettime
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Contractor:

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Filanc/Balfour-Beatty

Design Engineer: Black & Veatch

Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163.465,940.00 Original Days: 1,278 | 10/28/2016/
% of Revised .
i i . .. : Change | Previous| Cum. Revised
.. TRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract Total .
Ch: Order D ti
— escription Category FBB Ttem Amount Amount Orders of Change Orders | Contract Amount Order | Change | Total Contract Completion
Days | Orders |C.O. days Date
Amount Days
34 Approved by Board of Directors $164,775.28 $3,533,078.26 $3,697,853.54 2.26%| $167,163,793.54 0 0 0 1,278 | 10/28/2016
Approved on October 26, 2015
34.1|Credit for Third Submittal Review Through 05/31/2015 (CR-088) PR 21146 B IRWD ($39,502.50) 0
(4286) Task 1065
34.2|Credit for Overtime Inspection Hours Through 05/31/2015 (CR-089) PR 21146 F FBB ($80,850.00) 0
(4286) Task 3520
34.3|Credit for Special Inspections for Structural Anchors and Geotechnical A IRWD ($27,500.00) 0
Investigation (CR-295) PR 21146 (4286) Task 1065
34.4|Change in Knife Gate Valve Manufacturer (CR-187) PR 21146 (4286) Task E FBB $275,954.90 0
3520
34.5|Credit for Changes in Low Voltage SWGR-14 Circuit Breaker (CR-163) PR A IRWD ($1,978.00) 0
21146 (4286) Task 3510
X B TR . 0
344 Change to Add: ble Smoke Detectors (CR-220) PR 21146 (4286) Task 3510 WD $38,650.88
35 Approved by General Manager $97,980.57 $3,697,853.54 $3,795,834.11 2.32%| $167,261,774.11 0 0 0 1,278 | 10/28/2016
Approved on November 25, 2015
35.1|Change in Naming Convention for Storm Water Pump Station (Area 1500) E FBB $9,027.03 0
SCADA Programming (CR-181) PR 21146 (4286) Task 3510
353 Valve Status Override Functionality (CR-182) PR 21146 (4286) Task 3510 E FBB §38,999.08 0
353 A IRWD 36,772.78 0
Control Changes for Primary Sludge and Waste Activated Pump Stations (Area §
1900) SCADA Programming (CR-184) PR 21146 (4286) Task 3510
35.4|Motor Protection Relay (CR-239) PR 21146 (4286) Task 3510 A IRWD $13,181.68 0
36 Approved by General Manager $86,007.50 $3,795,834.11 $3,881,841.61 2.37%| $167,347,781.61 0 0 0 1,278 | 10/28/2016
Approved on December 3, 2015
36.1|Light Weight Concrete for Underslab Conduits at Microturbine Area (CR-253) A FBB $21,117.50 0
PR 21146 (4286) Task 3510
36.2|Outstanding CB&I Ttems (CR-099A) PR 21146 (4286) Task 3520 — This change B FBB $64,890.00 0
order includes: CR-098 (Guard Rail at Biogas Storage Tank); CR-099 (Tube
Steel Supports); additional Off-Site Storage Costs; and credit for Use of SS 308
in Lieu of S8 316L Welds.
A - District Convenience/Iniliation - Project Related
B - Differing Site Conditicos
C - Design Ovexsight
D - District Convenience/Initiation - Non-Projeci Related
E - Confractor Convenience/Initiation
F - Contraclor Requested Inspection Overtime B - 1 2
EA\Ron's Stuff\IRWD\1120-038\Cl ChangeOrders\CH og Page 12 of 35 6/5/2018 10:26 AM




Contractor:

Filanc/Balfour-Beatty

Design Engineer: Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount: _ $163,465,940.00 Original Days: 1,278 | 10/28/2016
% of m Revised i
. . i .. . Change | Previous| Cum. Revised
- [RWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract Total N
Change Order DeTPLD Category FBB Item Amount Amount Orders of Change Orders| Contract Amount Order | Change | Total Contract Completion
Days | Orders |C.O. days Date
Amount Days
37 Approved by Exe. Director of Engineering and Water Quality $47,446.49 $3,881,841.61 $3,929,288.10 2.40%| $167,395,228.10 0 0 0 1,278 | 10/28/2016
Approved on January 21, 2016
37.1|Additional Pressure Relief Valves in the Digester Control Building Slab (CR- c IRWD $1,065.72 0
112) PR 21146 (4286) Task 3520
37.2{Change Feeder Circuit Breaker Size in MCC-4102 (CR-165) PR 21146 (4286) C IRWD $4,157.60 0
Task 3510
37.3{Change Feeder Circuit Breaker Size for the Primary Sludge Pump Variable C IRWD $2,430.59 0
Frequency Drive (CR-233) PR 21146 (4286) Task 3510
37.4{SCADA Programming Changes Due to Change to Schweitzer Power Quality A FBB $16,814.00 0
Additional Labeling of Parallel Conduits and Cables (CR-262) PR 21146 (4286) A IRWD $8,410.00
37.5|Task 3510
Change in Sludge Receiving Entrance Beacon Operation CR-263) PR 21146 A IRWD $5,382.19 0
37.6((4286) Task 3510
Anodize Alurninum Light Fixture Stanchions/Sun Shades (CR-283) PR 21146 IRWD $5,911.61 0
37.7|(4286) Task 3510
378 Hot Tap 8-Inch ACP Potable Water Line (CR-311) PR 21146 (4286) Task 3520 A BB e o
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Noo-Praject Related
E - Contractor Couvenience/Initiation
F - Contractor Requested Inspection Overtime B - 1 3
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Contractor:

Filanc/Balfour-Beatty

Design Engineer: Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
% of Revised o
i . R . i Change | Previous| Cum. Revised
- [RWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract Total .
Ch: Ord D t
e — Sty Category FBB Ttem Amount Amount Orders of Change Orders | Contract Amount Order | Change | Total Contract Completion
Days | Orders |C.O. days Date
Amount Days
38 Approved by General Manager $83,345.07 $3,929,288.10 $4,012,633.17 245%| $167,478,573.17 0 0 0 1,278 | 10/28/2016
Approved on February 29, 2016
38.1|Software Control Block Revision for Area 4300 — Dewatering (CR-211) PR C FBB $18,908.76 0
4286 Task 3510
38.2|Revised Master List of SCADA Templates (CR-247) PR 4286 Task 3510 C FBB $47,274.54 0
38.3|Additional Overflow Alarms at Sludge Holding Tanks (CR-280) PR 4286 Task A IRWD $9,654.54 0
3510
384 A IRWD 499, 0
Leak Detection at Sulfuric Acid Facility (CR-290) PR 21146 (4286) Task 3510 35,4599
38.5|Insulation for Acid Phase Gas Piping (CR-218A) PR 21146 (4286) Task 3520 A IRWD $2,007.26 0
39 Approved by General Manager $98,006.46 $4,012,633.17 $4,110,639.63 2.51%| $167,576,579.63 0 0 0 1,278 | 10/28/2016
Approved on March 7, 2016
39.1|SCE Installation - Final A ing of Work Itemns Between Negotiated Change B FBB $7,809.51 0
Order and Actual Work (CR-146E) PR 4286 Task 3510
39.2|Installation of Southern California Gas (SCG) Boxes (CR-146F) PR 4286 Task A FBB $3,479.81 0
3510
39.3|Schweitzer SEL-735 Power Monitors for Centrifuge Panels (CR-207) PR 4286 A IRWD $34,274.40 0
Task 3510
39.4|Hirschmann Ethernet Switches for Centrifuge Panels (CR-208) PR 4286 Task A TRWD $9,569.15 0
3510
39.5| Addition of Sample Pump Variable Frequency Drives for Thickening E IRWD $24,496.55 0
Centrifuges (CR-237) PR 4286 Task 3520
39.6{Upgrade of Exit Signs and Ceiling Lights in the Gas Room of the Digester A IRWD $18,377.04 0
Control Building to NEC Class 1 Division 1 (CR-313) PR 4286 Task 352
40 Approved by General Manager $97,287.05 $4,110,639.63 $4,207,926.68 2.57%| $167,673,866.68 0 0 0 1,278 | 10/28/2016
Approved on April 20, 2016
40.1|Brace Plates in Solids Handling Building (CR-069) PR 4286 Task 3505 C FBB $40,216.76 0
40.2|Relocation of RIO-50 Panel (CR-186) PR 4286 Task 3510 B FBB $4,818.64 0
40.3|Addition of Two Doors at the bases of the stairways at Methane Digesters Nos. C FBB $52,251.65 0
1 and No. 2 (CR-232) PR 4286 Task 3505
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Noo-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime B =] 1 4
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MWREP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
bl Change |Previous| Cum Reyised Revised
. IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract ) Total .
Ch: Orde D
ange 3 escription Category FBB Item Amount Amount Orders of Change Orders| Contract Amount Order | Change | Total Contract Completion
Days | Orders [C.O. days Date
Amount Days
41 Approved By Board of Directors $1,103,650.56 $4,207,926.68 $5,311,577.24 3.25%| $168,777,517.24 0 0 0 1,278 | 10/28/2016
Approved on May 23, 2016
41.1|Additional SCE and SCG Modifications (CR-146A) PR 4286 Task 3510 B FBB $51,238.69| o
41.2|Additional Potholing Due to SCE and SCG Realignment (CR-146B) PR 4286 B FBB $36,706.57 0
Task 3510
41.3|Additional Cameras at the Unloading/Loading Area of the Solids Handling A IRWD $61,731.96 0
Facility (CR-164) PR 4286 Task 3505
41.4|Fire Sprinkler System Modifications — Mechanical (CR-174) PR 4286 Task B IRWD $154,592.08 ]
3520
41.5 B TRWD 730,06 0
Fire Sprinkler System Modifications — Electrical (CR-166) PR 4286 Task 3510 $13,
41.6|Fiber Optic System Modifications (CR-172/CR-306/CR-314) PR 4286 Task A IRWD $178,879.46 0
3510
41.7|T-15, T-16, and T-17 Secondary Breakers (CR-185A, CR-185B, and CR-185C) A IRWD $254,941.66| 0
PR 4286 Task 3510
41.8|Cable and Conduit Changes at the Sludge Receiving Area of the Solids Handling C FBB $14,338.94 0
Building (CR-203) PR 4286 Task 3510
41.9|Concrete Surface Treatment (CR-222) PR 4286 Task 3505 A IRWD $68,714.34 0
4L Heating Water Boiler Control Modifications (CR-246) PR 4286 Task 3510 A IRWD $71,379.00 o
41.11|SCADA Control Modifications for the Acid Phase Digesters, Methane A IRWD $50,540.23 0
Digesters, and Sludge Holding Tank (CR-252) PR 4286 Task 3510
41.12]Ambient Gas Analyzer Wiring Modification (CR-264) PR 4286 Task 3510 B IRWD $19,734.51 0
41.13|Disconnect Switches for Fiow Valves in the Solids Handling Building (CR-272) o IRWD $25,550.26| 0
PR 4286 Task 3510
41.14|Centrifuge Pedestal Modifications (CR-301) PR 4286 Task 3505 C IRWD $30,603.14 0
41.15|SCADA, Instrumentation, and Electrical Modifications (CR-287, CR-294, and A IRWD $70,969.66 0
CR-322) PR 4286 Task 3510
A - District Convenjence/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Non-Projeci Related
E - Contractor Convenience/Iniliation
F - Contractor Requested Inspection Overtime B-15
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
% of . Revised
. . . . . Change | Previous| Cum. Revised
. IRWD or| Change Order Line | Change Order | Previous Change | Cumnulative Total | Original | Revised Contract Total .
Ch Orde t
ange T Description Category FBB Item Amount Amount Orders of Change Orders| Contract Amount Order || Change || Total Contract Completion
Days | Orders |C.O. days Date
Amount Days
42 Approved By Board of Directors (8199,771.09) $5,311,577.24 $5,111,806.15 3.13%| $168,577,746.15 0 0 0 1,278 | 10/28/2016
Approved on May 23, 2016
42.1|Value Engineering of Chemical Pump Systems (CR-054) PR 4286 Task 3520 E FBB ($48,549.90) 0
42.2{Change in Ligh Protection Installation for Egg-Shaped Digesters (CR- E FBB (897,141.74), 0
121A) PR 4286 Task 3510
42.3| Deletion of Seal Water Stations and Seal Water Piping (CR-214) PR 4286 Task A IRWD ($10,557.28) 0
3520
42.4|Deletion of Low Pressure Switches for Centrate Pumps (CR-257) PR 4286 Task A IRWD (81,748.17) 0
3510
42.5|Centrifuge Seismic Restraint Design Costs (CR-345) PR 4286 Task 1065 IRWD ($24,064.00)
42.6|Credit for Overtime Inspection Hours From 6/1/2015 to Through 12/31/2015 F FBB ($17,710.00) 0
(CR-089B) PR 4286 Task 1065
43 Approved by Exe. Director of Engineering and Water Quality $74,731.69 $5,111,806.15 $5,186,537.84 3.17%| $168,652,477.84 0 0 0 1,278 | 10/28/2016
Approved on May 31, 2016
43.1|Combustible Gas Detection System (CR-234) PR 21146 (4286) Task 3510 E FBB $18,843.39 0
43.2| Additional Wires and Cables Between MCC-4102 and PLC-4000 (CR-278) PR Cc FBB $1,775.13 0
21146 (4286) Task 3510
433 E FBB 49,679.02,
SCADA Programming Modifications (CR-282) PR 21146 (4286) Task 3510 :
43.4|Change of Waste Gas Burner Feeder Circuit Breaker (CR-344) PR 21146 (4286) B FBB $4,434.15 0
Task 3510
44 Approved by Exe. Director of Engineering and Water Quality $74,912.99 $5,186,537.84 $5,261,450.83 3.22%| $168,727,390.83 0 0 0 1,278 | 10/28/2016
Approved on June 29, 2016
44.1|Electrical and Telephonic Modifications for Elevators for Solids Handling C FBB $38,882.06| 0
Building and Digester Control Building (CR-037A) PR 4286 Task 3510
44.210dor Control Reci Pump Sel Switch SCADA Modifications (CR- A IRWD 89,294.71 0
343) PR 4286 Task 3510
44.3 SCADA Valve Matrix Tables Animation Clarification for Milestone 1 (CR-353) A IRWD $9,195.86 0
PR 4286 Task 3510
44.4|PLC Status Object Update (CR-234) PR 4286 Task 3510 B FBB $4,783.14 0
44.5|Elevator Safety Beam in the Digester Control Building (CR-302) PR 4286 Task C FBB $3,830.95 0
3505
44.6|Masonry Changes lo the North Retaining Wall (CR-365) PR 4286 Task 3505 B IRWD $8,926.27 0
A - District Convenjence/Initiation - Projec! Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Nou-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime B - 1 6
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Contractor:

Filanc/Balfour-Beatty

Design Engineer: Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Original
Contract Amount Contract Days Completi
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total Oﬁg(i):al Revised Contract Change | Previous| - Cum. R’;r;d Revised
Change Order Description Category FBB Itern Amount Amount Orders of Change Orders| Contract Amount Order | Change | Total Contract Completion
Days | Orders |C.O. days Date
Amount Days
45 Approved by Board of Directors $9,250,000.00 $5,261,450.83| $14,511,450.83 8.88%| $177,977,390.83 368 0| 368 1,646 | 10/31/2017
Approved on July 25, 2016/December 20, 2016
45.1{Recovery Plan PR 4286 Task 3510 B FBB $9,250,000.00] 368
46 Approved by General Manager $94,606.76 | $14,511,450.83| $14,606,147.59 8.94%| $178,072,087.59 0 368 368 1,646 | 10/31/2017
Approved on Jannary 27, 2017
46,1} Additional Masonry Anchor in the Solids Handling Building (CR-200) PR 4286 C IRWD $1,457.22 0
46,2| Additional Auto Dialer (CR-234A) PR 4286 Task 3510 A IRWD $6,081.90 0
46,3|Grating and Handrail Modifications at Bulk Polymer Storage Platform (CR-300) A IRWD $5,568.83
PR 4286 Task 3505 0
46.4|SCADA TP Address Update (CR-309) PR 4286 Task 3510 A IRWD $1,227.96 0
46.5|Masonry Modifications at Solids Handling Building Stairwell (CR-324) PR C FBB $5,939.45
4286 Task 3505 0
46.6|Change in Valve Operator at the Centrate Treatment Facility (CR-329) PR 4286 A IRWD $4,824.29
Task 3520 0
46.7|Boot Wash Landing Addition (CR-349) PR 4286 Task 3505 C FBB $1,834.60 o
46.8|Updating Valve Analog SCADA Template (CR-354) PR 4286 Task 3510 A IRWD $692.72 0
46.9| Additional Light Fixtures and Lamps (CR-355A) PR 4286 Task 3510 A IRWD $8,508.46 0
46.10{Addition of Rebate Angle in the FOG Unloading Sump Area (CR-363) PR 4286 A IRWD $763.62
Task 3505 0
46,11|MCC-4103 Hot Water Circulation Pump Breakers Change (CR-366) PR 4286 B IRWD $2,316.03
Task 3510 0
46.12|MCC-4100/4101 Cake Transfer Pump Breakers Change (CR-370) PR 4286 Task B TRWD $23,720.61
3510 0
46.13|MCC-4102 Breaker Change (CR-374) PR 4286 Task 3510 B IRWD $2,316.03 0
46.14|SCADA Programming Modifications During Benchtest No.1 for Areas 1900 and A IRWD $24,092.32
2000 (CR-376) PR 4286 Task 3510 0
46.15|Additional Light Fixture Above Door in Digester Control Building Gas Room A TIRWD $1,478.19
(CR-399) PR 4286 Task 3510 o
46.16|Change in Size of Di t Switches for Digested Sludge Mixers (CR-408) B FBB $1,290.10
PR 4286 Task 3510 0
46,17|Additional Thickening Feed Grinder Control Panel Circuits (CR-438) PR 4286 B IRWD $1,286.63
Task 3510 ]
46,18 Thickness and Glazing Change for Windows (CR-438) PR 4286 Task 3510 C IRWD $1,297.80 ]
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - Districi Convenience/Initiation - Non-Projecl Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime B - 1 7
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
% of . Revised .
Change Order Description Cateso IRWD or| Change Order Line | Change Order | Previous Change | Cumnulative Total | Original | Revised Contract C(l).‘::;e ﬁrﬂo‘f Totai Total C‘};{ewlsiin
P 29| pBB Ttem Amount Amount Orders of Change Orders | Contract Amount & Contract e
Days | Orders |C.O. days| Date
Amount Days
47 Approved by General Manager $96,414.36 | $14,606,147.59 $14,702,561.95 8.99%| $178,168,501.95 0 368 368 1,646 | 10/31/2017
Approved on February 28, 2017
47.1|Relocation of Neutralization Tank Drainage Piping PR 4286 Task 3520 B FBB $2,312.08 0
47.2|Medifications to Digester Control Building Door and Piping Due to Heating C FBB $5,500.74
Water Exp Tank Pad Adj (CR-221) PR 4286 Task 3505 0
47.3|PLC-3100 Changes (CR-284) PR 4286 Task 3510 o] FBB $1,070.38 0
47.4|Additional Angle Support to Acid Phase Digester Bridges (CR-298) PR 4286 C FBB $4,986.21
Task 3505 0
47.5|Additional Potable Water Gate Valves (CR-332) PR 4286 Task 3520 A IRWD $3,892.44 0
47.6|T-4 Kirk Key Interlock Installation (CR-335) PR 4286 Task 3510 B IRWD $6,924.69 0
47.7|Solids Handling Building Dumpster Room Channel Frames Modifications (CR- C FBB $5,093.87
338) PR 4286 Task 3505
47.8|PCS Server Configuration Clarificaton (CR-352) PR 4286 Task 3510 A IRWD $6,824.35
47.9|Additional Anchorage Support for Ledgers of the Digester Control Building o} FBB $13,794.95
Roof (CR-361) PR 4286 Task 3505 0
47.10{Change of MCC-4103 Hot Water Circulation Pump Breakers (CR-366B) PR A IRWD $1,336.13
4286 Task 3510 0
47.11|Centrate Treatment Facility Pull Boxes Duct Bank Settlement (CR-383) PR 4286| B FBB $3,300.13
Task 3510 0
47.12|Modifications to the MCC-4100/4101/4102/4103 (CR-405) PR 4286 Task 3510 B FBB $7,418.52
0
47.13|Cake Storage Hopper Modifications (CR-421) PR 4286 Task 3510 Cc FBB $2,250.67 0
47.14|Removing Installed Lighting in the Solids Handling Building (CR427) PR 4286 | A IRWD $8,947.37
Task 3510 0
47.15| Electrical Changes for Generator MPC (CR-430) PR 4286 Task 3510 A IRWD $10,950.14 0
47,16 |Electrical Modifications to MCC-4100 and 4103 (CR-431) PR 4286 Task 3510 A FBB $4,500.00
0
47.17|Occupancy Sensors in the Solids Handling Building Shower Areas (CR-444) PR C FBB $1,601.36
4286 Task 3510 ]
47.18| Digester Gas Pre-Treatment In-Slab Conduit Size Change (CR-454) PR 4286 C FBB $5,710.33
Task 3510 0
A - District Convenience/Initiation - Praject Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime B - 1 8
EA\Ron's Stuff\IRWD\1120-038\CI hangeOrders\C} Page 18 of 35 6/5/2018 10:26 AM




MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch

Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163.465,940.00 Original Days: 1.278 | 10/28/2016
% of . Revised
. . . .. 0 Change | Previous| Cumn. Revised
. IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract Total .
Ch Orde D t
EG g ESCRESOR Category FBB Item Amount Amount Orders of Change Orders| Contract Amount Order | Change | Total Contract Completion
Days | Orders [C.O. days Date
Amount Days
48 Approved by Board of Directors $728,237.74] $14,702,561.95| $15,430,799.69 9.44%| $178,896,739.69 0 368 368 1,646 | 10/31/2017
Approved on March 13, 2017
48.1|Structural Modifications of the Elevator Shafts (CR-037) PR 4286 Task B FBB $58,705.90
3505200) PR 4286 Task 3505 0
48,2|SCADA Programming Update of Polymer Feed and Storage System (CR-148A) A FBB $23,685.14
PR 4286 Task 3510 0
48.3|Stairs and Platform at SHB Load-Out Area (CR-149) PR 4286 Task 3505 C FBB $39,622.65 0
48.4|Additional Polymer Dilution Flow Meters and Associated Conduits and Cables A IRWD $38,978.70
(CR-159B) PR 4286 Task 3510 0
48.5|Miscell Andritz Items (CR-205) PR 4286 Task 3520 A IRWD $41,246.71 0
48.6|RT0-4001 Changes (CR-286) PR 4286 Task 3510 A TRWD $27,889.74 0
48.7|RIO-3102 Changes (CR-310) PR 4286 Task 3510 A IRWD $18,280.62 0
48.8|Mini Power Center - Additional Outlet and Data Locations in the SHB (CR-419) A IRWD $13,261.60
PR 4286 Task 3510 0
48.9|New Lighting in the SHB First Floor Area (CR-427A) PR 4286 Task 3510 A IRWD $102,503.46
48.10fAdditional Conduits and Cables for Thermocouples for Several Purps (CR424,| B FBB $54,982.68
(CR-424A through CR-424F) PR 4286 Task 3510 0
48.11 C FBB $128,000.00
Additional Wall Panel Framework at the SHB (CR-445) PR 4286 Task 3505 0
48.12{Changes in Uninterruptible Power Supply Units (CR-162/CR-162A) PR 4286 A IRWD $128,052.94
Task 3510 0
48.13|Addition of Circuit Breaker at Transformer T-14 (CR-474) PR 4286 Task 3510 A IRWD $53,027.60
0
A - District Convenjence/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Non-Project Relared
E = Coptractor ConvenlenceTnimintion
F - Contractor Requested Inspection Overtime B-19
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Contractor:
Design Engineer:

Filanc/Balfour-Beatty
Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contract Amount

Contract Days

Original Contract Amount:

$163.465.940.00

Orj

inal Days:

1,278

Original
Completion
Date:
10/28/2016

Change Order

Description

Category

TRWD or
FBB

Change Order Line
Itemn Amount

Change Order
Amount

Previous Change
Orders

Curmnulative Total
of Change Orders

% of
Original
Contract
Amount

Revised Contract
Amount

Change
Order
Days

Previous
Change
Orders

Cum.
Total
C.0. days

Revised
Total
Contract
Days

Revised
Completion |
Date

49

49,1

49.

¥

493

494

49.

1%

Approved by Board of Directors

Approved on March 13, 2017

Related Mechanical Piping Modifications Due to Change in Chemical Pumps in
CCO No. 42 (CR-054A) PR 4286 Task 3520

Changing the Solids Handling Building Roofing from EPDM to PVC (CR-255)
PR 4286 Task 3505

Net Reduction of Scope of Work in CR-353 — SCADA Valve Matrix Tables
Animation Clarifications (CR-353B/353C) PR 4286 Task 3510

Change in Starters for MCC-4100/4101 Cake Transfer Pump Breakers (CR-
370A) PR 4286 Task 3510

Deletion of Insulation for the Solids Handling Building Foundation (CR-393)
PR 4286 Task 3505

FBB

FBB

IRWD

IRWD

TRWD

(523,897.73)
(§9,000.00)
(54,429.09)
(84,047.43)

(85,724.95)

($47,099.20)

$15,430,799.69

$15,383,700.49

9.41%

$178,849,640.49

368

368

1,646

10/31/2017

50

50.

50.2

503
504

50.5

Approved by Executive Director of Engineering & Water Quality

Approved on March 31, 2017

Electrical Modifications to FOG Local Control Panel 70-LCP-0710 (CR-304)
PR 4286 Task 5.30

Condensate Modifications at Digester Gas Pre-Treatment Area (CR-312) PR
4286 Task 5.31

Installation of Lindapters Instead of Eye Bolts (CR-413) PR 4286 Task 5.29
T-5 Connection to Biosolids Switch-14 (CR-480) PR 4286 Task 5.30

Polymer Feeder Blender Skids Flow Element Grounding Conductor (CR482)
PR 4286 Task 5.30

>

IRWD

FBB

FBB
IRWD

TRWD

$6,614.77
$9,826.09

$13,346.01
$35,170.26

$7,193.76

$72,150.89

$15,383,700.49

$15,455,851.38

9.46%

$178,921,791.38

368

368

1,64

=)}

10/31/2017

51

51.

—

51.2

Approved by Executive Director of Engineering & Water Quality

Approved on March 31, 2017
Credit for Overtime Inspection Hours From 1/1/2016 to Through 12/31/2016
(CR-089C) PR 4286 Task 4.0
Credit for Overtime Inspection Hours From 1/1/2017 to Through 03/31/2017
(CR-089D) PR 4286 Task 4.0

IRWD

IRWD

($97,570.00)

(528,820.00)

($126,390.00)

$15,455,851.38

$15,329,461.38

9.38%

$178,795,401.38

368

368

1,64

a

10/31/2017

A - District Convenience/Initiation - Project Related
B - Differing Site Conditions

C - Design Oversight

D - Digtrict Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Inifiation
F - Contractor Requested Inspection Overtime
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Contractor:
Design Engineer:

Filanc/Balfour-Beatty
Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contract Amount

Contract Days

Original Contract Amount:

$163.465.940.00

Orj,

inal Days:

1,278

Original
Completion
Date:
10/28/2016

Change Order

Description

Category

IRWD or
FBB

Change Order Line
Item Amount

Change Order
Amount

Previous Change
Orders

Cumulative Total
of Change Orders

% of
Original
Contract
Amount

Revised Contract
Amount

Change
Order
Days

Previous
Change
Orders

Cum.
Total
C.O. days

Revised
Total
Contract
Days

Revised
Completion
Date

52

521
52.2
523
524
525
52.6

527
528

529

Approved by General Manager

Approved on April 28, 2017

Removal of Unsuitable Alluvium (CR-146H) PR 4286 Task 5.29

Polymer Dilution Water Flowmeters (CR-159A) PR 4286 Task 5.31

Aluminum Handrail and Guardrail Modifications at Liquid Chemical and
Polymer Areas (CR-171) PR 4286 Task 5.30

Modifications Due to Solids Handling Building Electrical Room Equipment
Clearance Issues (CR-196) PR 4286 Task 5.30

Data and Telephone Outlets in Solids Handling Building (CR-261) PR 4286
Task 5.30

HVAC Duct Modifications in Dewatering Feed Pump Station (CR-268) PR
4286 Task 5.31

Coating of 8 Roll-up doors (CR-358) PR 4286 Task 5.29

Upsizing Wire Size of Dewatering Feed Pump Station Main Breaker Light Panel
LP-3501 (CR-390) PR 4286 Task 5.30

Modifications to the Roofs of the Solids Handling Building and Digester Control
Building (CR-528) PR 4286 Task 5.29

FBB
IRWD
IRWD

FBB
IRWD

FBB

TIRWD
TRWD

TRWD

$3,564.32
$14,090.39
$13,765.20
$9,382,01
$27,620.21
$16,023.50

$5,710.32
$1,449.75

$6,736.46

$98,342.16

$15,329,461.38

$15,427,803.54

9.44%

$178,893,743.54

(=

368

368

1,646

10/31/2017

53

53.1

532

Exe. Director of Water Quality and Engineering

Approved on June 5, 2017

Modifications to Regenerative Thermal Oxidizer (RTO) Drainage and Utility
Water Piping (CR-267) PR 4286 Task 5.31

Modifications to Liquid Chemical Feed Control Panel Wiring (CR-396) per RFI-
1602 PR 4286 Task 5.30

IRWD

FBB

$33,814.80

$8,467.16

$42,281.96

$15,427,803.54

$15,470,085.50

9.46%

$178,936,025.50

368

368

1,646

10/31/2017

54

54.1

Approved by General Manager

Approved on June 19, 2017
Modifications to Thickening and Dewtering Platforms (CR-195) PR 4286 Task
5.29

FBB

$44,210.51

$44,210.51

$15,470,085.50

$15,514,296.01

9.49%

$178,980,236.01

368

368

1,646

10/31/2017

55

55.1

55.2
553

Approved by General Manager

Approved on July 3, 2017

Additional Pipe Supports of 54-Inch Fiberglass Reinforced Air Duct (CR-106A)
PR 4286 Task 5.29

Natural Gas Step Down Manifolds and Gas Transition Piping (CR-146G) PR
Modifications to the West End Stair Landing of the Solids Handling Building

(CR-315) PR 4286 Task 5.29

A - District Convenience/Initiation - Project Related
B - Differiug Site Conditions

C - Design Oversight

D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime

E:\Ron's Stuff\IRWD\1120-038\C|
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FBB

TRWD

$14,211.18

$20,489.32
$5,622.11

$94,352.43

B-21

Page 21 of 35

$15,514,296.01

$15.608,648.44

9.55%

§179,074,588.44

[— -]

368

368

1,64

N
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
% of Change | Previous| Cum. Koios Revised
- IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract . Total N
Ch: Ord D t
S escription Category FBB Itern Amount Amount Orders of Change Orders | Contract Amount Order | Change | Total Contract Completion
Days | Orders |C.O. days| Date
Amount Days
55.4|Regs tive Thermal Oxidizer (RTO) Pad Modifications (CR400) PR 4286 C FBB $8,471.16
Task 5.29 1]
55.5 Addition of Thin Client at the Dryer Facility (CR-485) PR 4286 Task 5.30 A IRWD $36,874.10 0
55.6/Change in Size to 2 Check Valves in the Digester Control Building (CR-514) PR C FBB $8,684.56
4286 Task 5.31 o
56 Approved by Board $201,744.33|  $15,608,648.44| $15,810,392.77 9.67%| $179,276,332.77 0 368 368 1,646 | 10/31/2017
Approved on July 24, 2017
56.1| Addition Of Stairs and Platform to RTO (CR-266) PR 4286 Task 5.29 A RWD $101,744.33 0
56.2|Microturbine CLC (ESC Capstone) per RFI 1141 (CR-277) PR 4286 Task 5.30 B FBB $100,000.00 0
57 Approved by General Manager $98,886.90| $15,810,392.77| $15,909,279.67 9.73%| $179,375,219.67 0 368 368 1,646 | 10/31/2017
Approval on August 5, 2017
57.1 C IRWD $2,522.47|
Additional Support at Digester Control Building (CR-342) PR 04286 Task 5.29 0
57.2|Pipe and Duct Hanger Modifications (CR-362) PR 04286 Task 5.29 C IRWD $4,083.12 0
57.3|Increase Wire Size of Main Breaker PP-3501 (CR-418) PR 04286 Task 5.30 o] FBB $696.66 0
57.4|Roof Vent at DCB Elevator/Stair Tower (CR-437) PR 04286 Task 5.29 B IRWD $8,563.72 )
57.5|T-14 Fixed Type Manual Operator per Submittal 16443-0016A (CR-540) PR C IRWD $1,945.62
04286 Task 5.31 0
57.6|Area Classification at Methane Digesters to meet NFPA Table 6.2(a) - Plug C FBB $64,195.15
Valves Limit Switches (CR-557) PR 04286 Task 5,30 0
57.7|Area Classification at Methane Digesters to meet NFPA Table 6.2(a) - Sump C FBB $16,880.16
Pump Cable Retrofit PR 04286 Task 5.30 0
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Contracior Requested Inspection Overtime B - 22
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465.940.00 Original Days: 1,278 | 10/28/2016
. Change | Previous| Cum. Reygsed Revised
Change Order Description Cate IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract ord N Change Totai Total Completi
£ E 2| rBB Ttem Amount Amount Orders of Change Orders | Contract Amount o B Contract pletion
Days | Orders |C.O. days Date
Amount Days
58 Approved by Board of Directors $182,938.94| $15,909,279.67| $16,092,218.61 9.84%| $179,558,158.61 0| 368 368 1,646 | 10/31/2017
Approval on August 28, 2017
58.1|Concrete Cap over Shallow Pipe Crossings (CR-348) PR 04286 Task 5.31 B FBB $7.923.00 0
58.2) Additional Conduit and Wiring for Sludge Screen Moisture Sensors (CR-381) c FBB $8,355.32
PR 04286 Task 5.30 0
58.3|SCADA Programming Modifications (CR-433/476/546/547/551) PR 04286 A IRWD $15,758.38
Task 5.30 0
58.4|Polymer Storage Power Panels Wire and Breaker Modifications (CR-456) PR C FBB $24,238.65
04286 Task 5.30 0
58.5|0dor Control Starter Modifications (CR-466) PR 04286 Task 5.30 B FBB $41,436.09 0
58.6|Odor Control Fan Remote Temperature Device Revisions (CR-522) PR 04286 A IRWD $52,484.50
Task 5.30 0
58.7|Re-location of Digester Control Building Gas Room Local Control Panels (CR- A FBB $32,743.00
534) PR 04286 Task 5.30 0
59 Approved by Exe. Director of Water Quality and Engineering $98,988.68| $16,092,218.61| $16,191,207.29 9.90%| $179,657,147,29 0 368 368 1,646 | 10/31/2017
Approval on September 6, 2017
59.1 [Modifications to Building 101 (CR-212) PR 04286 Task 5.30 E FBB $26,500.00
59.2|Change in Conduit Size in Area 20 (CR-292) PR 04286 Task 5.10 c FBB 31,946.70 0
59.3 Centrifuge Discharge Cake Conveyors Schematic Modifications (CR-422) PR c FBEB $6,410.04
04286 Task 5,10 P
59.4| Power Monitor Programming Modifications (CR-539) PR 04286 Task 5.10 A IRWD $2,595.60 0
59.5|SCADA Programming Modifications (CR-547A) PR 04286 Task 5.10 A IRWD $1,574.86 0
59.6|Change in Area Classification at Methane Digesters to meet NFPA Standards - C FBB $54,736.73
MOVs (CR-557B) PR 04286 Task 5.10 0
59.7|FOG Heating Disconnect Switch Relocation (CR-559) PR 04286 Task 5.10 o} FBB $5,224.75 0
60 Approved by Exe. Director of Water Quality and Engineering ($34,540.00)] $16,191,207.29] $16,156,667.29 9.88%| $179,622,607.29 0 368 368 1,646 | 10/31/2017
Approval on September 5, 2017
60.1)Credit for Overtime Inspection Hours From 4/1/2017 Through 6/30/2017 (CR- F FBB ($34,540.00)
089E) PR 04286 Task 4.0 0
A - Distriet Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Conveni itiation - Non-Project Related
E - Contracior Convenience/Initiation
F - Contracior Requested Inspection Overtime B - 23
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
— Change |Previous| Cum. L Revised
- IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract Total N
Ch: Ord D t
RS escription Category FBB Item Amount Amount Orders of Change Orders | Contract Amount Order | Change | Total Contract Completion
Days | Orders |C.O. days Date
Amount Days
61 Approved by Exe. Director of Water Quality and Engineering (81,752.39)| $16,156,667.29] $16,154,914.90 9.88%| $179,620,854.90 0 368 368 1,646 | 10/31/2017
Approved on September 6, 2017
61.1|Credit for Bulk Polymer Storage Changes per RFI-0863 and Submittal 15140- E FBB ($1,752.39)
D13B (CR-168) PR 04286 Task 5.16 0
62 Approved by Board of Directors $708,162.72| $16,154,914.90| $16,863,077.62 10.32%| $180,329,017.62 0 368 368 1,646 | 10/31/2017
Approved on October 9, 2017
62.1|Fats, Oil, and Grease (FOG) Modifications (CR-223A) PR 04286 Task 5.30 A | RWD $52,174.90
62.2|Density Meter Conduit and Cabling Modifications (CR-326) PR 04286 Task A IRWD $52,518.11
5.30 0
62.3|Fiber Optic Modifications (CR-356) PR 04286 Task 5.30 A IRWD $20,607.14 0
62.4[Sludge Screen Pneumatic Control Panel Conduit and Cabling (CR-380) PR C IRWD $8,859.95
04286 Task 5.30 0
62.5|Additional Circuits for Control of the Thickening Centrifuges (CR-386) PR C FBB $376,674.08
04286 Task 5.30 0
62.6|Upsize of Power Panel PP-8001 Circuit Breaker (CR-414) PR 04286 Task 5.30 A TRWD $50,135.26
0
62.7|Electrical Power Feeders to Electric Water Heater (CR-426) PR 04286 Task 5.30 B FBB $16,551.27
0
62.8|Chemical Sump Pump Control Panel Space Heater Wiring Modifications (CR- A IRWD $12,822.26
461) PR 04286 Task 5.30 0
62.9|Relocate Electrical Feeders to Generator Bus (CR-462) PR 04286 Task 5,30 A IRWD $22,785.74 0
62.10|Electrical and Instrumentation Related Components for the Instailation of Thin A IRWD $49,908.43
Client at Dryer Facility (CR-485A) PR 04286 Task 5.30 0
62.11|Polymer Room Eye Wash Station Flow Switches (CR-535) PR 04286 Task 5.30 A IRWD $24,567.89
0
62.12|Chemical Storage and Feed Modifications (CR-563) PR 04286 Task 5.30 A IRWD $13,055.18 0
62.13|PLC Redundancy Hot Standby Status Register (CR-568) PR 04286 Task 5.30 A IRWD $7,502.51 0
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Coniractor Requested Inspection Overtime B . 24
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
- Change | Previous| Cum L Revised
. IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract N Total .
Ch Ord D t
ange Ordet =R Category FBB Item Amount Amount Orders of Change Orders | Contract Amount Order | Change|| Total Contract Completion
: Days | Orders |C.O. days Date
Amount Days
63 Approved by General Manager $91,766.09| §$16,863,077.62| $16,954,843.71 10.37%| $180,420,783.71 1] 368 368 1,646 | 10/31/2017
Approved on October 2, 2017
63.1|Electrical Modifications to RIO-2001 (CR-269) PR 04286 Task 5.30 c RWD $30,563.48 0
63.2|Modifications to RIO-4002 (CR-285) PR 04286 Task 5.30 C FBB $14,563.39 0
63.3]Cap for 12-Inch Storm Drain (CR-351) PR 04286 Task 5.16 B FBB $2,394.54 ]
63.4|Access Hatch for Regenerative Thermal Oxidizer Pipe Chase (CR-473) PR C FBB $3,958.91
04286 Task 5.31 ]
63.5|Electrical Upgrades to RIO-4002 (CR-447) PR 04286 Task 5.30 A FBB $40,285.77 0
64 Approved by Board of Directors $231,100.22| $16,954,843.71| $17,185,943.93 10.51%| $180,651,883.93 0 368 368 1,646 | 10/31/2017
Approved on October 23, 2017
64.1{Modifications to Centrate Treatment Facility Stairs (CR-379) PR 04286 Task B FBB $9,758.16
5.29 0
64.2|Modifications to Ductwork in Solids Handling Building (CR-401) PR 04286 C FBB $9,537.05
Task 5.31 0
64.3| Electrical Conduits and Wires for Additional Bridge Breakers for Cake B FBB $21,678.83
Receiving Pumps (CR-416) PR 04286 Task 5.30 0
64.4|Handrail Modifications at the Methane Digesters (CR-472) PR 04286 Task 5.29 B FBB $22,154.53
0
64.5|Electrical and Instrumentation Related C for the Installation of Thin A IRWD $53,090.84
Client at Dryer Facility (CR-485B) PR 04286 Task 5.30 0
64.6|Electrical Modifications at the Motor Control Centers for the Acid Phase Sludge A IRWD $47,611.11
Heating Recirculation Pumps (CR-517) PR 04286 Task 5.30 0
64.7|FOG Receiving Pumps Thermocouple and Thermostat Wiring (CR-525) PR C FBB $37,826.58
04286 Task 5.30 0
64.8|SCADA Programming Changes (CR-537/570/573/573A) PR 04286 Task 5.30 A IRWD $23,694.13 0
64.9|Change of Limit Switches for Buried Service (CR-560) PR 04286 Task 5.30 C FBB $5,748.99 0
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime B-2 5
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch

Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount: _ $163,465,940.00 Original Days: 1,278 | 10/28/2016
% of . Revised .
IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract C(};ra;l:e Pé';wous ?‘ml Total OoR ev115e.d

FBB Ttern Amount Amount Orders of Change Orders| Contract Amount 2nge ota Contract |~ etiory
Amount

Days | Orders [C.O. days Days Date

65 Approved by Board of Directors $149,591.14|  $17,185,943.93)  $17,335,535.07 10.60%| $180,801,475.07 0 368 368 1,646 | 10/31/2017
Approved on October 23, 2017

Additional Conduits and Wires for the Engine Generator, Switchgear-16, and C FBB $100,000.00
Switchgear-16 Programmable Logic Controller (CR-204) PR 04286 Task 5.30 0
65.2|Modifications to Spirac Conveyor in the Solids Handling Building (CR-409) PR B FBB $13,641.00
04286 Task 5.31 0
65.3|Additional Metal Bridge Walkway Structural Support Angles (CR-420) PR B FBB $35,950.14
04286 Task 5.29 0

Change Order Description Category

65.

[

66 Approved by General Manager $98,201.20( $17,335,535.07| $17,433,736.27 10.67%| $180,899,676.27 0 368 368 1,644
Approved on November 30, 2017
66.1|SCADA Programming Modifications and Updates (CR-247A/CR-469/CR- A IRWD $61,734.78
485C/CR-571/CR-575A/CR-579/CR-580/CR-585) PR 04286 Task 5.30 0
66.2|Installation of Sump Purmp Floats (CR-452) PR 04286 Task 5.31 A IRWD $17,228.56 0
66.3Electrical Work Associated with Air Handling/Heating Units, Recycle Bin Feed| B IRWD $11,003.85
Conveyor, and Recycle Bucket Elevator in the Solids Handling Building (CR-
457/CR-529) PR 04286 Task 5.30 0
66.4| Additional Wires and Conduits for FOG Receiving Valves (CR-565) PR 04286 B FBB $6,368.21
Task 5.30 0
66.5| Additional Door Cover Plates for MCC-4100 and MCC-4101 B IRWD $1,865.80 0

67 Approved by Exe. Dir of Engineering and Water Quality (853,626.83)| $17,433,736.27| $17,380,109.44 10,63%| $180,846,049.44 0 368 368 1,64
Approved on November 30, 2017
Credit for Overtime Inspection Hours from 07/1/2017 to 09/30/2017 (CR-089F) F FBB ($19,140.00)
PR 04286 Task 4.0 0
67.2|Credit for Additional Conduits and Wires for the Engine Generator, Switchgear- E FBB ($13,591.83)
16, and Switchgear-16 Progr ble Logic Controller (CR-204A) PR 04286
Task 5.30 0

67.3|Deletion of Pavement Prime Coat (CR-331D) PR 04286 Task 5.29 A IRWD ($20,895.00) D

(=3

10/31/2017

=)}

10/31/2017

67.

i

A - District Convenience/Initiation - Project Related

B - Differing Site Conditions

C - Design Oversight

D - District Convenience/Tnitiation - Non-Project Related

E - Contracior Convenience/Initiation

F - Contractor Requested Inspection Overtime B - 26
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Contractor:
Design Engineer:

Filanc/Balfour-Beatty
Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contract Amount

Contract Days

Original Contract Amount:

$163,465,940.00

Ori

inal Days:

1,278

Original
Completion
Date:
10/28/2016

Change Order

Description

Category

IRWD or
FBB

Change Order Line
Item Amount

Change Order
Amount

Previous Change
Orders

Cumulative Total
of Change Orders

% of
Original
Contract
Amount

Revised Contract
Amount

Change
Order
Days

Previous
Change
Orders

Cum.
Total
C.0. days

Revised
Total
Contract
Days

Revised
Completion
Date

68

68.1
68.2

68.3

68.4

Approved by Board of Directors

Approved on December 11, 2017

Fats, Oil, and Grease (FOG) Modifications (CR-223) PR 04286 Task 5.30
Additional Electrical Outlets and Circuits in the Solids Handling Building (CR-
453) PR 04286 Task 5.30

Control Panel Modifications in the Methane Digester Complex (CR-545) PR
04286 Task 5.30

Additional Electrical, Instrumentation, and Controls for the Heat Dryer System
(CR-270 and CR-471A through CR-471G, CR-496, and CR-555) PR 04286
Task 5.30

IRWD
IRWD

IRWD

FBB

$83,648.47
$44,054.83

$55,414.03

$386,435.86

$569,553.19|

$17,380,109.44

$17,949,662.63

10.98%

$181,415,602.63

368

368

1,646

10/31/2017

69

69.1
69.2

69.3
69.4

69.5

69.6
69.7

Approved by General Manager

Approved on December 20, 2017

Power Supply Failure Alarms for Acid Gas Boosters (CR-477) PR 04286 Task
Addition of Waste Gas Burner Instrument Air Compressor System (Electrical)
(CR-484A) PR 04286 Task 5.30

Circuit Breaker for MOC-2034 (CR-541) PR 04286 Task 5.30

Change in Limit Switches Located in the Methane Digester Complex Due
Electrical Classification Change (CR-557D) PR 04286 Task 5.30

Change in Limit Switches Located in the Methane Digester Complex Due

Electrical Classification Change (CR-582) PR 04286 Task 5.30
SCADA Programming Changes — Totalizers (CR-590) PR 04286 Task 5.30

Control Panel Modifications in the Methane Digester Complex (CR-592) PR
04286 Task 5.30

> >

IRWD
IRWD

IRWD
IRWD

IRWD

IRWD
IRWD

$10,965.90
$8,046.52

$2,389.56
$37,744.12

$16,228.03

$7,830.90
$7,641.66

$90,846.69

$17,949,662.63

$18,040,509.32

11.04%

$181,506,449.32

==

368

368

1,64

(=)}

10/31/2017

A - District Convenience/Initiation - Project Related
B - Differing Site Canditions

C - Design Oversight

D - Distric1 Convenience/Taitiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime
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Contractor:
Design Engineer:

Filanc/Balfour-Beatty
Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contract Amount

Contract Days

Original Contract Amount:

$163,465,940.00

Orj;

inal Days:

1,278

Original
Completion
Date:
10/28/2016

Change Order

Description

Category

IRWD or
FBB

Change Order Line
Item Amount

Change Order
Amount

Previous Change
Orders

Cumulative Total
of Change Orders

% of
Original
Contract
Amount

Revised Contract
Amount

Change
Order
Days

Previous
Change
Orders

Cum.
Total
C.0. days

Revised
Total
Contract
Days

Revised
Completion
Date

70

70.1

70.2

704

70.5

Approved by Exe. Dir of Engineering and Water Quality

Approved on January 23, 2018

Addition of Limit Switches on Gas Dryer Heat Exchanger (CR-303) PR 04286
Task 5.30

Change of Electrical Classification of Valve Limit Switches at Acid Phase
Digester Complex (CR-415) PR 04286 Task 5.30

Power Source to the Solids Handling Building Bridge Cranes (CR-574) PR
04286 Task 5.30

Investigation of Street Lights, South side of Biosolids Site (CR-613) PR 04286
Task 5.30

Additional Switches in the Solids Handling Building (CR-625) PR 04286 Task
5.30

IRWD

TRWD

IRWD

IRWD

IRWD

$17,367.32
$24,018.04
$27,479.58

$1,204.20

$3,903.63

$73,972.77

$18,040,509,32

$18,114,482.09,

11.08%

$181,580,422.09

368

368

1,646

10/31/2017

ut

71

25

Approved by Exe. Dir of Engineering and Water Quality

Approved on January 31, 2018
Credit for Overtime Inspection Hours from 10/1/2017 to 12/31/2017 (CR-089G)
PR 04286 Task 4.0

IRWD

($12,210.00)

(812,210.00)

$18,114,482.09

$18,102,272.09

11.07%

$181,568,212.09

368

368

1,646

10/31/2017

72

72.

=

Approved by General Manager

Approved on January 25, 2018
Installation of Breakers for Power Panel PP-8001 (CR-414A) PR 04286 Task
530

IRWD

$25,256.29

$25,256.29

$18,102,272.09

$18,127,528.38

11.09%

$181,593,468.38

368

368

1,646

10/31/2017

73

73.1

Approved by Board of Directors

Approved on March 12, 2018
Additional Circuits for Control of the Dewatering Centrifuges (CR-386B) PR
04286 Task 5.30

FBB

$150,755.29

$150,755.29

$18,127,528.38

$18,278,283.67

11.18%

$181,744,223.67

368

368

1,64

N

10/31/2017

A - District Convenience/Initiation - Project Related
B - Differing Site Conditions

C - Design Oversight

D - District Convenience/Initiation - Nob-Project Related
E - Contracior Convenience/Initiation
F - Contractor Requested Inspection Overtime
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: _ 1.278 | 10/28/2016
IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total O:fg‘i’:al Revised Contract | C11228¢ | Previous| - Cum. R;:it:d Revised
Change Order mieion Category FBB Ttem Amount Amount Orders of Change Orders | Contract Amount Order | Change | Total Contract Completion
Days | Orders |C.O. days Date
Amount Days
74 Approved by General Manager $99,467.47| $18,278,283.67| $18,377,751.14 11.24%| $181,843,691.14 0 368 368 1,646 | 10/31/2017
Approved on February 22, 2018
74.1|Access Platform to Heat Dryer Acid Scrubber (CR-485D) PR 04286 Task 5.30 A IRWD $14,637.02 0
74.2|Modifications to the FRP Ducting in the Solids Handling Building (CR-491) PR A IRWD $20,171.39 0
04286 Task 5.31
74.3|Power to Air Compressors and Pre-Action Panels of the Fire Sprinkler System B IRWD $24,442.16 0
(CR-526) PR 04286 Task 5.30
74.4|Electrical and Instrumentation Revisions to the FOG System (CR-578) PR A IRWD $13,035.52 0
04286 Task 5.30
74.5| Addition of Centrate Air Purge System (CR-581) PR 04286 Task 5.30 A IRWD $17,777.95 0
74.6|Addition of Flame Checks on Foam Separator Digested Sludge Line (CR-587) A IRWD $3,038.27 0
PR 04286 Task 5.3
74.7|Modifications to 10-Ton Crane Stops (CR-589) PR 04286 Task 5.31 C FBB $6,365.16 |0
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Desipn Oversight
D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiarion
F - Comtractor Requested Inspection Overtime B - 29
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MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
X Change | Previous| Cum. B Revised
e TRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract ; Total .
Ch Orde D ti
ange r SR Category FBB ITtem Amount Amount Orders of Change Orders| Contract Amount Order | |Change)|. Total Contract Completion
Days | Orders [C.O. days Date
Amount Days
75 Approved by General Manager $98,608.78| $18,377,751.14| $18,476,449.92 11.30%| $181,942,389.92 0 368 368 1,646 | 10/31/2017
Approved on March 2, 2018
75.1|Electrical Modifications to the Acid Phase Digester and Methane Phase Digester A IRWD $31,492.38 0
System (CR-252C) PR 04286 Task 5.30
75.2|Modifications to the Odor Control Panels (CR-382) PR 04286 Task 5.30 A IRWD $12,726.70 0
75.3|Additional Lock-Out Switch for the Bridge Breaker (CR-384A) PR 04286 Task B IRWD $14,276.72 0
5.30
75.4|Additional On/Off Switch for Duct Fans (CR-384B) PR 04286 Task 5.30 A IRWD $12,100.47 0
75.5| Aeration Blower MCC Modifications (CR-481) PR 04286 Task 5.30 C IRWD $14,441.86 0
75.6|Addition of Level Switches and Solenoid Valves for Gas/Foam Separator Tanks B IRWD $7,568.99 0
(CR-566) PR 04286 Task 5.30
75.7|SCADA Template Update (CR-622) PR 04286 Task 5.30 A TIRWD $2,775.05 0
75.8)| Additional Lights in the Shower Stalls of the Solids Handling Building (CR-628)] € FBB $1,639.80 0
PR 04286 Task 5.30
75.9|Relocation of Flow Switch in Sample Analysis Room (CR-637) PR 04286 Task A IRWD $1,676.81 0
5.30
76 Approved by Board of Directors $150,690.04| $18,476,449.92| $18,627,139.96 11.40%| $182,093,079.96 0 368 368 1,646 | 10/31/2017
Approved on March 26, 2018
76.1|Power Feed to Microturbine CLCs (CR-289) PR 04286 Task 5.30 B FBB $49,534.35 0
76.2|Upsizing of Electrical Cables related to the Heat Drying System (CR-510) PR B FBB $4,670.94 0
04286 Task 5.30
76.3| Additional Cables to MCC-1 (CR-538) PR 04286 Task 5.30 B FBB $5,679.24 0
76.4|Electrical Code Area Classification Change in the Digester Control Building Gas o} IRWD $8,804.31 0
Room (CR-582A) PR 04286 Task 5.30
. 18.2.
s Addition of Water Source for the Foam Separator (CR-583) PR 04286 Task 5.31 ¢ FBB §8,41823 0
76.6|SCADA Modifications on Solids Handling Polymer System (CR-620) PR 04286 A IRWD $7,761.00 0
Task 5.30
76.7|3-Way Valve Graphical Modifications to SCADA (CR-621) PR 04286 Task A IRWD $22,540.18 0
5.30
76.8|SCADA Modifications on FOG System (CR-623) PR 04286 Task 5.30 A IRWD $7,970.58 0
76.9|SCADA Modifications on the Digested Tank Level (CR-626) PR 04286 Task A TRWD $8,898.86 0
5.30
76.10Solids Handling Building Stair Modifications (CR-634) PR 04286 Task 5.29 C FBB $26,412.35 ]
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/Initiation - Non-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime B - 30
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MWREP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch
Original
Contract Amount Contract Days Completion|
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/282016
% of Revised .
i : o . 0 Change | Previous| Cum. Revised
. IRWD or| Change Order Line [ Change Order | Previous Change | Cumulative Total | Original | Revised Contract Total .
Ch: Ord D ti
e SRS Category FBB Item Amount Amount Orders of Change Orders| Contract Amount Order || Change | Tatal Contract Completion
Days | Orders |C.O. days Date
Amount Days
77 Approved by General Manager $94,371.12|  $18,627,139.96| $18,721,511.08 11.45%| $182,187,451.08 0 368 368 1,646 | 10/31/2017
Approved on April 30, 2018
77.1|Modifications of Notching Shear Lugs - Solids Handling Building (CR-299A) C FBB $1,269.23 0
PR 04286 Task 5.29
77.2|Cake Storage Hopper Conveyor Control Changes (CR-384) PR 04286 Task 5.30 A IRWD $30,869.71 0
77.3|Electrical Testing for Manual Transfer Switchgear SWGR-14 (CR-474A) PR C FBB $5,891.73 0
04286 Task 5.30
774| Additional HVAC Fan Coil Power Circuits (CR-474A) PR 04286 Task 5.30 B FBB $16,053.47 0
77.5|Modifications to Digester Control Building Roof Guardrail and Bridge Steps B TIRWD $10,147.48 0
(CR-617) PR 04286 Task 5.29
77.6|Electrical Modifications to the Condensing Unit and Heat Purnps in the Solids A FBB $9,551.13 0
Handling Building (CR-635) PR 04286 Task 5.30
77.7|SCADA Control Logic Change in the Acid Phase Digester Area (CR-668) PR A IRWD $9,741.22 0
04286 Task 5.30
77.8{SCADA Control Logic Change in the Polymer Thickening Tank Area (CR-669) A IRWD $8,144.54 0
PR 04286 Task 5.30
77.9|SCADA Control Logic Change in the Polymer Thickening Tank Area (CR-669) A IRWD $2,702.61 0
PR 04286 Task 5.30
78 Approved by Board of Directors $344,006.55| $18,721,511.08] $19,065,517.63 11.66%| $182,531,457.63 0 368 368 1,646 | 10/31/2017
Approved on April 26, 2018
78.1|Operator Interface Terminal (OIT) Indusoft Licensing Cost (CR-244) PR 04286 A IRWD $4,618.13 4]
Task 5.30
78.2|Retaining Wall Modifications at Solids Handling Building (CR-331E) PR 04286 C IRWD $26,508.00 0
Task 5.29
78.3|Andritz Air Compressor Equipment Pad Modifications (CR-550) PR 04286 Task o] FBB $6,729.00 0
5.31
78.4|Waste Activated Sludge (WAS), Digested Sludge (DS), and Primary Shidge A IRWD $28,967.68 0
(PS) Piping Modifications (CR-594) PR 04286 Task 5.31
83 Modifications to MWRP Biosolids Hardscape (CR-331K) PR 04286 Task 5.29 - = $277,183.74 0
A - District Couvenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - Diatrict Convenience/Initiation - Non-Project Related
E - Contractor Comvenience/Initiation
F - Contractor Requested Inspeclion Overtime B - 31
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Contractor:

Filanc/Balfour-Beatty

Design Engineer: Black & Veatch

MWREP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Original
Contract Amount Contract Days Completion
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total O?g:al Revised Contract Change | Previous | Cum. R;:’)‘;:id e
e S Bt Category FBB Itemn Amount Amount Orders of Change Orders | Contract Amount Order | Change | Total Contract (Completion
Days | Orders [C.O. days Date
Amount Days
79 Approved by General Manager $89,123.41| $19,065,517.63| $19,154,641.04 11.72%| $182,620,581.04 0 368 368 1,646 | 10/31/2017
Approved on May 17, 2018
79.1|Addition of High Temperature Switches for the Primary Sludge/Waste Activated Cc FBB $12,145.12 0
Sludge Wet Well Mixers (CR-377A) PR 04286 Task 5.30
79.2|Utility Line Modifications in the Solids Handling Building (CR-521) PR 04286 A IRWD $2,163.21 0
Task 5.31
79.3|SCADA Programming Changes in the Methane Digester Area (CR-542) PR A IRWD $7,191.02 0
04286 Task 5.30
79.4|MCC-4100 Bridge Breaker Modifications in the Bulk Polymer Storage Area B IRWD $9,905.77 0
(CR-562) PR 04286 Task 5.30
79.5|Electrical Modifications of Exhaust Air Unit in the Solids Handling Building B FBB $6,391.05 0
(CR-618) PR 04286 Task 5.30
79.6|SCADA Programming Changes on the Biosolids Conveyor Distribution System A IRWD $7,226.35 0
(CR-630) PR 04286 Task 5.30
79.7|Electrical Modifications to the Dewatering Conveyors in the Solids Handling B FBB $21,239.15 0
Building (CR-672) PR 04286 Task 5.30
79.8| Additional Space Heater for Regenerative Thermal Oxidizer Draft Fan (CR- A FBB $9,351.07 0
675) PR 04286 Task 5.30
79.9|SCADA Programming Update on the Acid Phase Sludge Transfer Pumps (CR- A IRWD $13,510.67 0
689) PR 04286 Task 5.30
A - District Convenience/Initiation - Project Related
B - Differing Site Conditions
C - Design Oversight
D - District Convenience/lnitiation - Nog-Project Related
E - Contractor Convenience/Initiation
F - Contractor Requested Inspection Overtime B-32
E:\Ron's Stuff\IRWD\1120-038\Ch hangeOrders\C Page 32 of 35 6/5/2018 10:26 AM



Contractor:
Design Engineer:

Filanc/Balfour-Beatty
Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contract Amount

Contract Days

Original Contract Amount:

§163,465,940.00

Ori;

inal Days:

1,278

Original
Completion
Date:
10/28/2016

Change Order

Description

Category

IRWD or
FBB

Change Order Line
Item Amount

Change Order
Amount

Previous Change
Orders

Cumulative Total
of Change Orders

% of
Original
Contract
Amount

Revised Contract
Amount

Change
Order
Days

Previous
Change
Orders

Cum.
Total
C.0. days

Revised
Total
Contract
Days

Revised
Completion
Date

80

80.

[t

80.2
80.3

80.4

80.6

80.7
80.8

80.9

Approved by Board of Directors

Approved on May 29, 2018

Moedifications to MCC4100, MCC-4101 and MCC-4102 (CR-384) PR 04286
Task 5.30

Modifications to MCC-4102 and MCC-4103 (CR-384D) PR 04286 Task 5.30
Separate Air Compressor System Electrical Panel for Waste Gas Burner (CR-
484B) PR 04286 Task 5.3

Additional Power Monitoring Equipment for Self-Generation Incentive Program
(CR-577) PR 04286 Task 5.30

Electrical Modifications for the Gas Compressor Detector and Enclosure Fire
Alarm Panel (CR-629) PR 04286 Task 5.30

Additional Power Circuits for the Solids Handling Building Roll-Up Doors (CR-
631) PR 04286 Task 5.30

Modifications to Digested Studge Line (CR-648) PR 04286 Task 5.31
Relocation of Local Control Panel in the Solids Handling Building (CR-676) PR
04286 Task 5.30

Additional Manual Valves and Components for Heat Dryer System (CR-683) PR
04286 Task 5.30

FBB

FBB
FBB

IRWD

IRWD

IRWD

FBB
FBB

FBB

$36,158.66

$63,388.51
$50,723.04

$34,887.16
$13,215.42
$24,446.58

$17,023.42
$34,619.35

$38,614.00

$313,076.14

$19,154,641.04

$19,467,717.18

11.91%

$182,933,657.18

368

368

1,646

10/31/2017

81

81.1

Pending Approval by Executive Director of Engineering and Water Quality

Pending Approval on June 1, 2018
Modifications to Duct and Cable Tray Support in Dryer Room (CR-125) PR
04286 Task 5.30

FBB

$2,566.55

$2,566.55

$19,467,717.18

$19,470,283.73

11.91%

$182,936,223.73

368

368

1,64

=N

10/31/2017

82

82.

i

822
823

824

825

Pending Approval by Executive Director of Engineering and Water Quality
Pending Approval on June 1, 2018

Credit for Overtime Inspection Hours from 01/01/2018 to 3/31/2018 (CR-089H)
PR 04286 Task 4.0

Odor Control Fan Platform Modifications (CR-334) PR 04286 Task 5.31
Chemical Piping Modifications Between Chemical Storage and Odor Control
Areas (CR-387) PR 04286 Task 5.31

Ferric Chloride Piping Modifications in the Thickened Sludge Area (CR-388)
PR 04286 Task 5.31

Ferric Chloride Piping Re-Route South of the Solids Handling Building (CR-

423) PR 04286 Task 5.31

FBB

IRWD
IRWD

IRWD

IRWD

(83,740.00)

($8,498.82)
(820,197.71)

($26,067.00)

($17,447.11)

($75,950.64)

$19,470,283.73

$19,394,333.09

11.86%

$182,860,273.09

368

368

1,64

oa

10/31/2017

A - Districi Convenience/Initiation - Project Related
B - Differing Site Conditions

C - Design Oversight

D - District Convenience/Initiation - Noo-Projeci Related
E - Contractor Comvenience/Initiation
F - Comtractor Requesied Inspection Overtime
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MWREP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch

Original
Contract Amount Contract Days Completion|
Date:

Original Contract Amount:  §163.465,940.00 Original Days: 1,278 | 102872016
% of i Revised X
[RWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract Change | Previous|  Cum. .

Total .
FBB Item Amount Amount Orders of Change Orders| Contract Amount Order | Change | Total Completion
Amount

Contract
Days | Orders |C.O. days Days Date
83 Pending Approval by Executive Director of Engineering and Water Quality $81,901.09 $19,394,333.09| $19,476,234.18 11.91%| $182,942,174.18 0 368 368 1,646 | 10/31/2017
Pending Approval on June 1, 2018

83.1|Andritz Pellet Silo Structure Conflict (CR-554) PR 04286 Task 5.29 C FBB $4,963.98 0
83.2|Additional Power Circuits for the Solids Handling Building Roll-Up Doors (CR- C FBB $32,998.95 0
631A) PR 04286 Task 5.30

83.3|SCADA Programming Update — Gas Booster System (CR-670) PR 04286 Task A IRWD $14,981.13 0
834 ;'lae(;rical Receptacles for Deionized Water System (CR-692A) PR 04286 Task A IRWD $4,546.34 4
835 f:ﬁl?le Work Related in MCC-1 to Harmonic Filters (CR-694) PR 04286 Task A IRWD $6,932.07 0
83.6 :égDA Update to Valve Matrix Sludge Heat Transfer System (CR-699) PR A IRWD $17,478.62 0
04286 Task 5.30

84 |Pending Approval by Board of Directors $105,492.90 | $19,476,234.18| $19,581,727.08 11.98%| $183,047,667.08 0 368 368 1,64

|Pending Approval on June 25, 2018
84.1|Electrical Modifications Due to the Addition of Grease Pumps (CR-619) PR B FBB $105,492.90 0
04286 Task 5.30

Change Order Description Category

E-N

10/31/2017

A - District Convenience/Initiation - Project Related

B - Differing Site Conditions

C - Design Oversight

D - District Convenience/Initiation - Non-Project Related

E - Contractor Comvenience/Initiation

F - Contractor Requested Inspection Overtime B - 34
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Contractor: Filanc/Balfour-Beatty
Design Engineer: Black & Veatch

MWRP Biosolids and Energy Recovery Facilities
PR 21146 (4286)
Construction Change Order Summary

Original
Contract Amount Contract Days Completion|
Date:
Original Contract Amount:  $163,465,940.00 Original Days: 1,278 | 10/28/2016
% of Revised
. . i .. . Change | Previous| Cum. Revised
.. IRWD or| Change Order Line | Change Order | Previous Change | Cumulative Total | Original | Revised Contract Total )
Change Order Description Category FBB Item Amount Amount Orders of Change Orders| Contract Amount Order [iChisngs, || Totel Contract Completion
Days | Orders |C.0. days Date
Amount Days
3 =
Total Amount % of Original
Category Contract
A - District Convenience/Initiation - Project Related § 3,388,993.51 2.07%
B - Differing Site Conditions $ 12,764,549.66 7.81%
C - Design Oversight $ 3,595,641.37 2.20%
D - District Convenience/Initiation - Non-Project Related s - 0.00%
E - Contractor Convenience/Initiation s 98,302.54 0.06%
F - Contractor Requested Inspection Overtime $  (265,760.00) -0.16%
TOTAL(A+B+C+D+E+F) $ 19,581,727.08 11.98%
" .
Total Amount % of Original
Category Contract
IRWD-Initiation/Driven $ 4,438,423.38 2.72%
FBB-Initiation/Driven $ 14,965,651.41 9.16%
N/A $  170,720.22 0.10%|
|TOTAL $ 19,574,795.01 11.97%
A - District Convenience/Initiation - Project Related
B - Differing Site Canditions
C - Desipn Oversight
D - District Couvenience/Initiation - Non-Projeci Related
E - Contractor Copvenience/Initiation
F - Contracior Requested Inspection Overtime B - 35
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June 25, 2018 P
Prepared by: Lisa Srader /7

Submitted by: Jenny ROHCY_“;} '\,.m}‘ F(__/
Approved by: Paul Cook €& 1o

CONSENT CALENDAR

ADOPTION OF FISCAL YEAR 2018-2019 DISTRICT SALARY GRADE SCHEDULES AND
COST OF LIVING ADJUSTMENT FOR MANAGERS, EXEMPT SUPERVISORS,
CONFIDENTIAL AND EXEMPT EMPLOYEES AND ADOPTION OF REVISED SALARY
GRADE SCHEDULE FOR THE GENERAL EMPLOYEES UNIT AND THE NEW SALARY
GRADE SCHEDULE FOR THE NON-EXEMPT SUPERVISOR UNIT

SUMMARY:

Staff recommends that the Board adopt a resolution rescinding Resolution No. 2017-16 and
revise District Salary Grade Schedules for Managers, Exempt Supervisors, Confidential and
Exempt Employees, which include revisions to positions and salary rate changes effective July 1,
2018. In addition, staff recommends that the Board adopt a resolution and revise District Salary
Grade Schedules for the General Employees Unit and the Non-Exempt Supervisor Unit, which
include revisions to positions without changes to the salary rate ranges effective July 1, 2018.

BACKGROUND:

Each year, during the process of developing the Operating Budget, staff reviews the current
budgeted positions to determine the staffing levels necessary for the most efficient and effective
operation of the District. The revised schedules of positions (provided as schedules of the
resolutions respectively) are Schedule I for the Managers, Exempt Supervisors, Confidential and
Exempt Employees and Schedule II for the General Employees Unit and Non-Exempt Supervisor
Units. The revised positions were approved as part of the FY 2018-19 Operating Budget,
adopted by the Board on April 23, 2018. Staff has prepared resolutions as provided in Exhibits
“A” and “B” for adoption of these two schedules.

In early 2018, the District negotiated with the International Brotherhood of Electrical Workers
(IBEW) Local #47 to become the exclusive representative of a new Non-Exempt Supervisor Unit
of employees, effective January 16, 2018, and the exclusive representative of the existing
General Employees Unit effective February 28, 2018, excluding Exempt position classifications.
The process of negotiating a Memoranda of Understanding with both of these units is currently in
progress.

Each year, staff recommends changes to the District Salary Grade Schedule for Managers,
Exempt Supervisors, Confidential and Exempt Employees and a Cost of Living Adjustment
(COLA) to employee salaries for eligible employees based on the 12-month change in the
Consumer Price Index (CPI) posted by the Bureau of Labor Statistics for the Los Angeles and
Orange County areas. On July 11, 2016, the Board of Directors approved the transition from
using the September to September change in the CPI with a December 1 COLA effective date to
the April to April change in CPI with a July 1 COLA effective date. In May 2018, the Bureau of
Labor Statistics released the Los Angeles-Anaheim-Long Beach CPI for the period ended April

Jr-Write-up FY 18-19 Salary schedule adoption and COLA
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2018, which reflects a 4% increase from April 2017, the last index used by the District for
eligible employee COLA adjustments.

The revised District Salary Grade Schedules for FY 2018-19 incorporate the following changes:

e Managers, Exempt Supervisors, Confidential and Exempt Employees Salary Schedule -
Position classification revisions approved by the Board of Directors in the Fiscal Year
2018-19 Operating Budget, addition of Exempt positions classifications from the General
Unit Salary Schedule and a 4% adjustment to the salary ranges provided as the attachment
to the resolution (Exhibit “A”);

e General Employee Unit Salary Schedule - Removal of certain exempt employees from the
General Unit Salary Schedule to the Managers, Exempt Supervisors, Confidential and
Exempt Employees Salary Schedule and position classification revisions approved by the
Board of Directors in the Fiscal Year 2018-19 Operating Budget provided as the
attachment to the resolution (Exhibit “B”); and

e Non-Exempt Supervisor Unit Salary Schedule — New Salary Grade Schedule and position
classification revisions approved by the Board of Directors in the Fiscal Year 2018-2019
Operating Budget provided as the attachment to the resolution (Exhibit “B”).

FISCAL IMPACTS:

The fiscal impact of a 4% COLA for Managers, Exempt Supervisors, Confidential and Exempt
Employees is approximately $600,000 of which $300,000 was included in the FY 2018-19
Operating Budget approved by the Board on April 23, 2018. The position classification revisions
were included in the FY 2018-19 approved Operating Budget. The District has adequate
operating funds to implement the recommended action.

ENVIRONMENTAL COMPLIANCE:

This item is not a project as defined in the California Environmental Quality Act Code of
Regulations, Title 14, Chapter 3, Section 15378.

COMMITTEE STATUS:

This item was not reviewed by a Committee.

RECOMMENDATION:

1) THAT THE BOARD APPROVE THE REVISED MANAGERS, EXEMPT SUPERVISORS,
CONFIDENTIAL AND EXEMPT EMPLOYEES SALARY GRADE SCHEDULE; APPROVE
A JULY 1, 2018 4% COST OF LIVING ADJUSTMENT FOR SALARIES OF EMPLOYEES
IN POSITIONS LISTED IN THE MANAGERS, EXEMPT SUPERVISORS, CONFIDENTIAL
AND EXEMPT EMPLOYEES SALARY GRADE SCHEDULE AND ADOPT THE
FOLLOWING RESOLUTION BY TITLE:
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RESOLUTION NO. 2018 -

RESOLUTION OF THE BOARD OF DIRECTORS OF THE
IRVINE RANCH WATER DISTRICT RESCINDING
RESOLUTION NO. 2017- 16 AND ADOPTING REVISED
SALARY GRADE SCHEDULE FOR MANAGERS, EXEMPT
SUPERVISORS, CONFIDENTIAL AND EXEMPT
EMPLOYEES, AND

2) THAT THE BOARD APPROVE THE REVISED SALARY GRADE SCHEDULE FOR THE
GENERAL EMPLOYEE UNIT AND THE SALARY GRADE SCHEDULE FOR THE NEW
NON-EXEMPT SUPERVISOR UNIT WITH NO CHANGES TO SALARY RATE RANGES
AND ADOPT THE FOLLOWING RESOLUTION BY TITLE:

RESOLUTION NO. 2018 —

RESOLUTION OF THE BOARD OF DIRECTORS OF THE IRVINE RANCH WATER
DISTRICT ADOPTING REVISED SALARY GRADE SCHEDULE FOR THE GENERAL
EMPLOYEES UNIT AND NEW SALARY GRADE SCHEDULE FOR THE NON-EXEMPT
SUPERVISOR UNIT

LIST OF EXHIBITS:

Exhibit “A” — Resolution Rescinding Resolution 2017-16 and adopting revised salary grade
Schedule for Managers, Exempt Supervisors, Confidential, and Exempt
Employees.

Exhibit “B” — Resolution adopting revised salary grade schedule for the General Employees
Unit and new salary grade schedule for the Non-exempt Supervisor Unit.



EXHIBIT “A. .7

RESOLUTION NO. 2018-

RESOLUTION OF THE BOARD OF DIRECTORS
OF IRVINE RANCH WATER DISTRICT
RESCINDING RESOLUTION NO. 2017-16 AND
ADOPTING REVISED SALARY GRADE SCHEDULE FOR
MANAGERS, EXEMPT SUPERVISORS, CONFIDENTIAL,
AND EXEMPT EMPLOYEES

The Board of Directors of Irvine Ranch Water District, by adoption of Resolution No.
2017-16 on June 26, 2017, established Schedules of Positions and Salary Rate Ranges of the
Irvine Ranch Water District.

The Board of Directors of Irvine Ranch Water District has reviewed the Salary Grade
Schedules and desires to make revisions to the schedules of positions and salary rate ranges for
Managers, Exempt Supervisors, Confidential, and Exempt Employees.

The Board of Directors of Irvine Ranch Water District therefore resolves as follows:

Section 1. That Resolution No. 2017-16 adopted on June 26, 2017 is hereby
rescinded, effective July 1, 2018.

Section 2. That the revised Salary Grade Schedule set forth in Schedule 1 to this
Resolution, which provides for a revised schedule of positions and revised salary rate ranges for

the Managers, Exempt Supervisors, Confidential, and Exempt Employees of Irvine Ranch Water
District are hereby approved and adopted.

Section 3. That the provisions of this Resolution shall be effective July 1, 2018.

ADOPTED, SIGNED and APPROVED on June 25, 2018.

President, IRVINE RANCH WATER DISTRICT
and of the Board of Directors thereof

Secretary, IRVINE RANCH WATER DISTRICT
and of the Board of Directors thereof

APPROVED AS TO FORM:
LEWIS BRISBOIS BISGAARD & SMITH, LLP

By:

District Counsel

4840-4391-1530.2
EXHIBIT “A-1”



IRVINE RANCH WATER DISTRICT SCHEDULE "I"

SALARY GRADE SCHEDULE
Managers, Exempt Supervisors, Confidential & Exempt Employees
July 1, 2018
EXCEPTIONAL
PERFORMANCE
NON-EXEMPT MINIMUM MAXIMUM TOP OF RANGE
Salary Grade U 1.N 2824 2,937 3,502 3,642 2;675 3,823
Salary Grade U 2.N 2886 3,001 3;598 3,742 378 3,929
Salary Grade U 3.N 2.946 3,064 3.696 3,844 3.882 4,037
Satary Grade U 4.N 3,000 3,120 3;:804 3,956 3004 4,154
Salary Grade U 5.N 25080 Sl 3940 21 4165 2207
Salary Grade U 6.N 3,129 3,254 4023 4,184 4224 4,393
Salary Grade U 7.N 3391 3319 4135 4,300 4342 4,516
Salary Grade U 8.N 3,261 3,391 4,253 4,423 4465 4,644
Salary Grade U 9.N gmag 3436 455 45 4,599 S
Salary Grade U 10.N 3392 3,528 4,499 4,670 4733 4,902
Salary Grade U 11.N 3458 09 4,605 4,789 4,833 5,026
Salary Grade U 12.N 2,526 3,667 4739 4,929 4978 5,177
Salary Grade U 13.N 3592 3736 4875 5,070 5121 5,326
Salary Grade U 14.N 3.673 3,820 5,013 5,214 5,264 5,475
Salary Grade U 15.N 3752 3902 5146 5,352 5.404 5,620
Salary Grade U 16.N 3,840 3,994 5,290 5,502 5554 5,776
Salary Grade U 17.N 3,922 4,079 5423 5,640 5694 5,922
Salary Grade U 18.N 4,008 4,168 5568 5,791 5.843 6,082
Salary Grade U 19.N 4,099 4,263 5,709 5,937 5996 6,236
Safety Assistant
Salary Grade U 20.N 4209 4377 5,894 6,130 6.189 6,437
Salary Grade U 21.N 4,428 4,501 6,042 6,315 6378 6,633
Salary Grade U 22.N 4,447 4,625 6,263 6,514 6.577 6,840
Executive Secretaty
Human Resources Assistant
Salary Grade U 23.N 4564 T4 6,453 6,711 6,774 7,045
Salary Grade U 24.N 4694 4882 6,654 6,920 6,987 7,266
Salary Grade U 25.N 4,817 5,010 6,858 7,132 7203 7,491

Human Resources Technician

EXHIBIT “A-2”



7,346

Salary Grade U 26.N 4967 100 2,063 7416
Executive Assistant
Salary Grade U 27.N sqg 314 2270 7,561 7634
Salary Grade U 28.N 5,259 5,469 7436 7,785 2862
Salary Grade U 29.N 5435 2032 72704 8,012 8089
Administrative Assistant
Safety &Seeurity Specialist
Salary Grade U 30.N 5589 803 7,932 8,249 8329
Collection SystarmsS .
Salary Grade U 31.N saus 2975 8174 8,498 8579
Cross.C onS .
Facllities ServicessS .
FleatSuperviser
Human Resources Analyst
Salary Grade U 32.N £52040 6,146 8412 8,748 ;832
User Support Administrator
Mechanical Services-Supervisor
Network Administrator
Salary Grade U 33.N 6082 0325 8657 9,003 9.090
Salary Grade U 34.N 6,263 6,514 8,396 9,252 9,342
Construction-nspectionSuperviser
\ onS .
ElectricalS .
et oS .
Salary Grade U 35.N 6452 6710 9163 9,530 9622
OperationsS .
Salary Grade U 1. 4543  HT23 SRS 6,068 6126
Salary Grade U 2.E 4693 4881 6.061 6,303 6.364
Salary Grade U 3.E 4843 037 6,287 6,538 6,603
Salary Grade U 4.E 4994 194 6,529 6,790 6,854
Salary Grade U 5.E s 0392 6.770 7,041 7110
Salary Grade U 6.E 5324 0937 7633 7314 2385
Salary Grade U 7.E 5494 5,714 7293 7,585 7656
Salary Grade U 8.E 5,673 5,900 2578 7,881 7957
Salary Grade U 9.E se4s 0080 2856 8,170 8,247
Salary Grade U 10.E 6041 0283 8153 8,479 8561

Asset Systems Analyst
Assistant Engineer

EXHIBIT “A-3”

7,713

7,939
8,176

8,413

8,662

8,922

9,186

9,454

9,716
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Customer Service Supervisor
Development Services Supervisor
Management Analyst

Public Affairs Analyst

Regulatory Compliance Analyst
Sr. Public Affairs Specialist

Salary Grade U 11.E
Financial Analyst
Purchasing Supervisor
Senior Accountant

Water Efficiency Supervisor

6,484

Salary Grade U 12.E
Energy Analyst
Leb-0A /00
Source Control Program Administrator
Treasury Analyst

6,694

Salary Grade U 13.E
Accounting Supervisor
GIS Supervisor
Legal Analyst
Right of Way Agent
Senlerinalst
Senior Human Resources Analyst
Water Resources Planner

6,911

Salary Grade U 14.E
Associate Engineer
District Secretary
QA/QC Compliance Adminstrator

7,135

9,826

Salary Grade U 15.E
Applications Analyst
Automation Programmer
Laboratory Supervisor
Senior-Programmer/Analyst

Senior Network Administrator

7,362

10,194 10.299

Salary Grade U 16.E

7,608

10,579

Salary Grade U 17.E
Asset Systems Manager
Automation Manager
Collection Systems Manager
Construction Inspection Manager
Construction Services Manager
Customer Service Manager
Electrical and Instrumentation Manager
Engineer
Facilities/Fleet Manager
Field Services Manager
Natural Resources Manager
Purchasing Manager

7,850

10,546 10,968 11072

EXHIBIT “A-4”

9,585

10,317

10,702

11,109

11,515



Safety and-Seeurity Manager
Water Efficiency Manager

Water-Maintenance-Manager

Salary Grade U 18.E
Humas-ReseurcesManager
ChicfNlantDeorater
Manager of Risk & Contracts Administration
Public Affairs Manager
Regulatory Compliance Manager
Senior Applications Analyst
Senior Applications Developer
Senior Database Administrator
Treasury Manager
User Support Manager
Water Quality Manager

8,105

11,386

Salary Grade U 19.E
Operations Manager
Electrical-and-A ;
Mechanical Services Manager

Reeyeled-Water-Developrment-Manager
Water Resources Manager

8,362

11,806

Salary Grade U 20.E
Controller
Manager of Strategic Planning and Analysis
Networking and Cybersecurity Manager
Networking-and-Suppert-Manager
Senior Engineer

8,622

12,244

Salary Grade U 21.E

8,885 12108

12,686

Salary Grade U 22.E
Applications Manager

9,170

13,158

Salary Grade U 23.E
Government Relations Officer
Principal Engineer

9,461

13,634

Salary Grade U 24.E

9,717

14,184

Salary Grade U 25.E

10,017

14,720

Salary Grade U 26.E

10,474

15,499

Salary Grade U 27.E
Director of Administrative Services
Director of Human Resources
Director of Maintenance
Director of Public Affairs
Director of Recycling Operations
Director of Water Operations
Director of Water Resources
Treasurer/Director of Risk Management

10,954

16,320

Salary Grade U 28.E

17,179

EXHIBIT “A-5”

11,954

12,398

12,856

13,321

13,817

14,317

14,891

15,455

16,273

17,135

18,038



11,980

18,088

Salary Grade U 29.E 11,519 1732092 18252
Salary Grade U 30.E 12951 12533 19315 19049 19,231
Executive Director of Finance
Executive Director of Engineering & Water Quality
Executive Director of Operations
Executive Director of Water Policy
Salary Grade U 31.E 12651 13157 49355 20,129 20,322
Salary Grade U 32. 13295 13816 o945 21275 21,480
Salary Grade U 33.E 13945 14503 g9 64 22483 22,699
Salary Grade U 34.E 14645 15231 5545 23759 25,270

Genera!l Manager

EXHIBIT “A-6”

18,992

20,000

21,135
22,339
23,607

26,281



EXHIBIT “B”
RESOLUTION NO. 2018-

RESOLUTION OF THE BOARD OF DIRECTORS
OF IRVINE RANCH WATER DISTRICT
ADOPTING REVISED SALARY GRADE SCHEDULE FOR
THE GENERAL EMPLOYEES UNIT AND NEW SALARY GRADE SCHEDULE FOR
THE NON-EXEMPT SUPERVISOR UNIT

The Board of Directors of Irvine Ranch Water District, by adoption of Resolution No.
2017-16 on June 26, 2017, established schedules of positions and salary rate ranges of the Irvine
Ranch Water District.

The Board of Directors of Irvine Ranch Water District has reviewed the Salary Grade
Schedules for the General Employees Unit and the Non-Exempt Supervisor Unit and desires to
make changes to the schedules of positions for the General Employees Unit and create a new
schedule of positions for the Non-Exempt Supervisor Unit without change to the salary rate
ranges.

The Board of Directors of Irvine Ranch Water District therefore resolves as follows:

Section 1. That Resolution No. 2017-16 adopted on June 26, 2017 was rescinded
by Resolution No. 2018- , adopted June 25, 2018, effective July 1, 2018.

Section 2. That the revised General Unit Employees Salary Grade Schedule and
the new Non-Exempt Supervisor Unit Salary Grade Schedule set forth in Schedule II to this
Resolution, which provide for revised and new schedules of positions with no changes to the
salary rate ranges for the General Employees Unit and the Non-Exempt Supervisor Unit of the
Irvine Ranch Water District are hereby approved and adopted.

Section 3. That the provisions of this Resolution shall be effective July 1, 2018.

ADOPTED, SIGNED and APPROVED on June 25, 2018.

President, IRVINE RANCH WATER DISTRICT
and of the Board of Directors thereof

Secretary, IRVINE RANCH WATER DISTRICT
and of the Board of Directors thereof

APPROVED AS TO FORM:
LEWIS BRISBOIS BISGAARD & SMITH, LLP

By:

District Counsel

4831-7221-7194.2



IRVINE RANCH WATER DISTRICT

SALARY GRADE SCHEDULE SCHEDULE "II"
General Employees Unit
July 1, 2018
EXCEPTIONAL
PERFORMANCE TOP OF
NON-EXEMPT MINIMUM MAXIMUM RANGE
Salary Grade 1.N 52,818 $3,495 $3,669
Salary Grade 2.N $2,879 $3,590 $3,770
Salary Grade 3.N $2,941 $3,689 $3,874
Salary Grade 4.N $2,994 $3,796 $3,986
Salary Grade 5.N $3,062 $3,902 54,097
Salary Grade 6.N $3,123 54,015 $4,215

Office Assistant
Mail Coordinator

Salary Grade 7.N $3,184 $4,126 $4,333
Salary Grade 8.N $3,255 $4,245 $4,457
Salary Grade 9.N $3,318 $4,362 $4,580
Salary Grade 10.N 53,385 54,480 $4,703
Salary Grade 11.N $3,451 $4,596 $4,824

Maintenance Apprentice
Material Control Clerk |
Utility Worker

Salary Grade 12.N $3,519 $4,730 $4,968

Satary Grade 13.N $3,585 $4,866 $5,109
Customer Service Specialist |
Support Specialist

Salary Grade 14.N $3,665 $5,002 $5,253

Salary Grade 15.N $3,744 $5,137 $5,394
Collection Systems Technician |
Office Specialist

Salary Grade 16.N $3,832 $5,281 $5,543
Accounting Clerk
Customer Service Field Technician
Laboratory Analyst
Metering Systems Technician |
Water Efficiency Field Technician
Water Maintenance Technician |

Salary Grade 17.N $3,914 $5,411 $5,681
Customer Service Specialist Il

EXHIBIT “B-1”



Salary Grade 18.N
Material Control Clerk I}
Senior Support Specialist

$3,999

$5,558

$5,835

Salary Grade 19.N
Development Services Specialist
Purchasing Coordinator
Senior Office Specialist

$4,091

$5,698

$5,984

Salary Grade 20.N
Collection Systems Technician |l
Engineering Technician |
GIS Technician |
Operator |
Senior Accounting Clerk

$4,200

$5,881

$6,176

Salary Grade 21.N
Colletion Systems CCTV Technician
Customer Service Specialist Il
Senior Customer Service Field Technician
Senior Water Efficiency Field Technician

$4,319

$6,059

$6,364

Salary Grade 22.N
Facilities Services Technician
Maintenance Mechanic
Metering Systems Technician ||
Recycled Water Specialist
Senior Purchasing Coordinator
Vehicle/Equipment Mechanic
Water Maintenance Technician 1|

$4,438

$6,250

$6,564

Salary Grade 23.N

$4,555

$6,439

$6,761

Salary Grade 24.N
Buyer
Cross Connection Specialist
Public Affairs Assistant
Water Efficiency Specialist
Water Resources Specialist
Wetlands Specialist

54,684

$6,641

$6,973

Salary Grade 25.N
Engineering Technician 1l
GIS Technician Il
Senior Collection Systems CCTV Technician
Senior Collection Systems Technician

$4,807

$6,845

57,188

Salary Grade 26.N
Metering Systems Technician Il
Water Maintenance Technician (Il

$4,955

$7,049

$7,400

Salary Grade 27.N
Accountant
Senior Vehicle/Equipment Maintenance Mechanic

$5,099

$7,255

EXHIBIT “B-2”
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Senior Facilities Services Technician
Operator |l

Senior Maintenance Mechanic
Senior Recycled Water Specialist

Salary Grade 28.N
Construction Inspector
Automation Technician
Landscape Contracts Administrator
Electrical Technician
Instrumentation Technician
Scientist

$5,249

$7,472

$7,846

Salary Grade 29.N
Senior Buyer
Engineering Technician HI
GIS Technician IHl
Senior Wetlands Specialist
Operator Il
Lead Maintenance Mechanic
Recycled Water Project Specialist
Senior Water Efficiency Specialist
Public Affairs Specialist

$5,405

$7,689

$8,072

Salary Grade 30.N
Risk Analyst
Senior Electrical Technician
Senior Instrumentation Technician
Environmental Compliance Specialist
Graphic Design Specialist

$5,568

§7,915

$8,313

Salary Grade 31.N
Information Services Coordinator
Senior Construction Inspector
Water Efficiency Analyst
Payroll Administrator

$5,732

$8,155

$8,561

Salary Grade 32.N
Wetlands Scientist
Automation Specialist
Process Specialist
Senior Scientist
Asset Maintenance Coordinator

$5,898

$8,395

$8,815

Salary Grade 33.N
Operations Coordinator

$8,639

$9,071

Salary Grade 34.N
Electrical/Instrumentation Designer

$8,878

$9,323

Salary Grade 35.N

SelarGrade LB

Selary-Grade 2k
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!g. E.'
Regulatory-Complianee-Analyst

Sy vy
Asset Systems-Analyst
Energy-Analyst
Treasury-Analyst
Water Resources-Planner
Autemation Programmer

EXHIBIT “B-4”



Salary-Grade29-E $1:495 $174357 $18:224
IRVINE RANCH WATER DISTRICT
SALARY GRADE SCHEDULE
Non-Exempt Supervisor Unit
July 1, 2018
EXCEPTIONAL
PERFORMANCE TOP OF

NON-EXEMPT MINIMUM MAXIMUM
Salary Grade S 26.N 54,967 $7,063 $7,416
Salary Grade S 27.N $5,110 $7,270 $7,634
Salary Grade S 28.N $5,259 57,486 $7,862
Salary Grade S 29.N $5,415 $7,704 $8,089
Salary Grade S 30.N $5,580 $7,932 $8,329

Collection Systems Supervisor
Salary Grade S 31.N $5,745 $8,171 $8,579

Cross Connection Supervisor

Facilities Services Supervisor

Fleet Supervisor
Salary Grade S 32.N $5,910 $8,412 $8,833

Collection Systems Supervisor

Mechanical Services Supervisoor
Salary Grade S 33.N 56,082 $8,657 $9,090

Water Maintenance Supervisor
Salary Grade S 34.N $6,263 $8,896 $9,342

Construction Inspection Supervisor

EXHIBIT “B-5”



Automation Supervisor
Electrical Supervisor

Instrumentation Supervisor

Salary Grade S 35.N

$6,452 $9,163

Operations Supervisor

$9,622

EXHIBIT “B-¢”



June 25, 2018 -

Prepared by: Alex Aguilar/

Submitted by: Rob Jacobson/Cheryl l5(!\21r ot
Approved by: Paul A. Cook CC- e

CONSENT CALENDAR:

FY 2018/19 OPERATING BUDGET
VENDOR EXPENDITURE COMMITMENTS GREATER THAN $100.000

SUMMARY:

Each year, following Board approval of the District’s operating budget, staff initiates or renews
commitments with vendors for certain products and services included in the approved budget.
Staff has provided a list of those vendors with expected commitments totaling $100,000 or
greater in fiscal year (FY) 2018/19 for the Board’s review. The list of vendor commitments
excludes contracts/agreements which have been previously approved by separate Board action.
Consistent with provisions included in the District’s Policy Regarding Authorization of
Expenditures, staff recommends that the Board approve the list of vendor expenditure
commitments greater than $100,000 for FY 2018/19.

BACKGROUND:

On an annual basis, the Board approves the fiscal year operating budget for the District for the
upcoming year. Included in the operating budget are expenditures for line items such as
chemicals, fuel, hauling of biosolids, and other products and services which result in
commitments greater than $100,000. These expenditures typically utilize cooperative
agreements for best pricing when applicable, or have been previously competitively bid and in
some cases are for products (e.g. certain chemicals) provided by a single supplier.

These commitments are structured as open purchase orders and typically consist of multiple
individual transactions during the fiscal year with the cumulative total of the purchase order
exceeding $100,000. The approval structure allows staff to order goods and services on a regular
and efficient basis during the fiscal year. These commitments are a “not to exceed” amount and
can be cancelled at any time.

A list of the planned vendor commitments exceeding $100,000 for FY 2018/19 is attached as
Exhibit "A". The list includes vendor names, descriptions of the products or service being
provided, the basis for pricing, (e.g. cooperative agreement, single source, etc.) and estimated
annual expense. Excluded from this list are contracts in excess of $100,000 which have been
previously approved by separate Board action and are within their approved contract period; as
well as recurring utility bills.

The total planned expenditure amount for the listed vendors for FY 2018/19 is $2,723,930,
representing approximately 1.7% of total planned expenditures in the approved operating budget.
Consistent with provisions included in the District’s Policy Regarding Authorization of
Expenditures, staff recommends that the Board approve the list of vendor commitments greater
than $100,000 for FY 2018/19.

13
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Consent Calendar: FY 2018/19 Operating Budget — Vendor Expenditure Commitments

Greater than $100,000
June 25, 2018
Page 2

FISCAL IMPACTS:

Total planned expenditures for FY 2018/19 for vendor commitments greater than $100,000
(excluding contracts/agreements approved by separate Board action) are $2,723,930,
representing approximately 1.7% of total planned expenditures in the approved FY 2018/19
operating budget.

EVIRONMENTAL COMPLIANCE:

This item is not a project as defined in the California Environmental Quality Act (CEQA), Code
of Regulations, Title 14, Chapter 3, Section 15378.

COMMITTEE STATUS:

This item was reviewed by the Finance and Personnel Committee on June 5, 2018.

RECOMMENDATION:

THAT THE BOARD APPROVE THE LIST OF VENDOR COMMITMENTS GREATER
THAN $100,000 BASED ON APPROVED FY 2018/19 OPERATING BUDGET
EXPENDITURES.

LIST OF EXHIBITS:

Exhibit “A” — FY 2018/19 Operating Budget - Vendor Commitments Greater than $100,000



Exhibit “A”

FY 18/19 OPEN PO CONTRACTS OVER $100K

OPEN PO TO SUPPLY SCREENINGS AND GRIT Cooperative

Athens Services REMOVAL FROM MWRP; DELIVERY METHOD: 602199 J. Perez 550 Agreement Annual MR| $ 115,000
ATHENS TRUCK SERVICE. (SOCWA)

Cooperative
Merrimac Petrolieum, [OPEN PO FOR UNLEADED GASOLINE AND Agreement
Inc. DIESEL MOTOR FUEL 605916 J Dayer 870 (gounty of Year1of5 |JM| $ 400,000
Orange)

OPENPO TO SUPPLYo MWRP WITH SODIUM Cooperative

Olin Corporation gg;ﬁgggﬁgg%éi@éﬁg? ESEFII_'IL\J/E;L METHOD: 520011 J Perez 550 Agreement Annual MR| $ 375,000
BULK, VOL 4500-5000 GAL. GOCNA)
OPEN PO FOR BULK SODIUM HYPOCHLORITE Cooperative

Olin Corporation 12.5% (#105004 NSF APPROVED) SOCWA 530985 | D Paulson 420 Agreement Annual SB| $ 175,000
CONTRACT PRICE - $0.554/GALLON (SOCWA)
OPEN PO FOR HYDROFLOC 860 BULK

Aqua Ben Corp igllDPI'\”\g)EXngOFOOGR AII_-AéV T(I;’ 3ELIJ.%3}/<GSATT2§§£;SLBS. 602189 V. Cady 590 Single Source 4 Years MR| $ 209,000
EST @ $0.72/LB DELIVERED.
OPEN PO FOR ODOR CONTROL CHEMICAL

BioMagic Inc. R Bl o0 @HIAOIEER 602203 H. Solis 570 Single Source 7 Years MR| $ 225,000

GALLON) FOR COLLECTIONS LIFT STATION AND
ODOR CONTROL INJECTION FACILITIES

OPEN PO FOR CITRIC ACID; 50% AT BAKER

Brentagg Pacific Inc. |,y A TER TREATMENT PLANT

604139 | K. Reideler 420 Single Source 1 Year SB| § 216,000

Chem Tech OPEN PO FOR CL-50 CORROSION CONTROL :
International Inc. ($15.36/GALLON) TO SGU AND PAP SITES 602238 | D.Paulson | 420 | Single Source | 5Years |SB|$ 165,000
Enom Tech OPEN PO TO PROVIDE SODIUM HYPOCHLORITE

e 12.5% MINI-BULK DELIVERIES ($1.47/GALLON) TO| 533310 | B Clinton 420 | Single Source | 5Years |[SB|$ 150,000

International Inc. DATS FACILITY

OPEN PO FOR RESIN EXCHANGE SERVICE AT

Culligan of Santa Ana |5\ R WATER TREATMENT PLANT

604140 | K Reideler 420 Single Source 1 Year SB| $ 160,000

OPEN PO FOR ENTERPRISE RIDESHARE FOR 22

Enterprise Rideshare VAN POOL LEASES: IRWD BILLING# 17128216 603051 Y Margo 130 Single Source 2 Years CP| $ 213,930
OPEN PO FOR THE DELIVERY OF ODOR
Hill Brothers Chemical CONTROL PRODUCT (OXY-CAN) TO HATS 530779 H Solis 570 Single Source 7 Years MR| $ 220,000

DIVERSION SITE. UNIT PRICE $3.05/GAL,
MINIMUM 300 GAL DEL. FUEL SURCHARGE $20.

OPEN PO FOR BULK SUMACLEAR 1000
ALUMINUM CHLOROHYDRATE 50% AT BAKER 604146 | K Reideler 420 Single Source 1 Year SB| $ 100,000
WATER TREATMENT PLANT

Summit Chemical
Specialty Prodcuts

Total $ 2,723,930

Note: All goods and services are included in the approved FY 2018-19 operating budget.




June 25, 2018
Prepared and

Submitted by: C. Clary C/
Approved by: Paul A. Cook <& @‘0 [
CONSENT CALENDAR

REIMBURSEMENT TO BOARD MEMBER FOR BUSINESS EXPENSES

SUMMARY:

The District’s Expense Policy provides, in part, that expense reports submitted for
reimbursement by members of the Board are subject to approval by two Board members if
submitted to the report reviewer within 60 days after the expenses were paid or incurred.
Expense reports submitted outside of this period require approval by the full Board of Directors
in order to receive reimbursement. Staff recently received expense reports from Director Peer
Swan covering October 2017 and February — March 1, 2018, which requires the approval by the
full Board in order to receive reimbursement.

BACKGROUND:

Director Swan has submitted the following expense reports for approval and reimbursement
(Exhibits “A” and Exhibit “B”):

Amount

Time Period & Purpose Lotal kapense Advanced B:?Iancc D‘uc 4
Requested P’ Director Swan
by District

October 3, 2017 — expenses related $ 313.09( $ 0.00 $ 313.09
to repairing Apple iPad.
February 2018 mileage and tolls - 143.39 143.39
various meetings
February 7-9, 2018 expenses, 428.48 428.48

mileage, and tolls - Urban Water
Institute Conference, Palm Springs

February 15, 2018 expenses, 662.39 662.39
mileage, and tolls - ACWA Energy
Committee Meeting, Sacramento

February 25-March 1, 2018 2,810.28 2,810.28
expenses, mileage, and tolls —
CASA & ACWA Annual

Washington D.C. Conference

Total $ 435763 $ 0.00 $ 4,357.63

FISCAL IMPACTS:

Approval of expenses is requested for a total of $4,357.63, of which the District advanced $0.00.
Subject to Board approval, the amount of $4,357.63 will be reimbursed to Director Swan for
travel expenses and iPad repair relating to District business for Oct 2017 and February — March
1, 2018.

clc_Reimbursement Board Member Swan.doc 14
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ENVIRONMENTAL COMPLIANCE:

This item is not a project as defined in the California Environmental Quality Act Code of
Regulations, Title 14, Chapter 3, Section 15378.

RECOMMENDATION:

THAT THE BOARD APPROVE THE EXPENSE REPORTS SUBMITTED FOR
REIMBURSEMENT INCURRED BY DIRECTOR PEER SWAN.

LIST OF EXHIBITS:

Exhibit “A” — Expense Report for February 2018 (limited distribution)
Exhibit “B” — Expense Report for October 2017 (limited distribution)
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Exhibit “A” and Exhibit “B” provided under separate cover by the
District Secretary.
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Prepared by: R. Lao

Submitted by: F. Sanchez / P. We%):‘%/ﬁ“/
Approved by: Paul A. Cook Ce- <

CONSENT CALENDAR

PRETREATMENT PROGRAM DEVELOPMENT AND
IMPLEMENTATION CONSULTANT SELECTION

SUMMARY:

IRWD’s pretreatment programs for the Michelson Water Recycling Plant (MWRP) and the Los
Alisos Water Recycling Plant (LAWRP) are currently implemented by the Orange County
Sanitation District (OCSD) and the South Orange County Wastewater Authority (SOCWA),
respectively. Staff reviewed a plan to transition to an in-house pretreatment program with the
Engineering and Operations Committee on January 16, 2018. In accordance with this plan, staff
solicited and reviewed consultant proposals for the development and implementation of an
IRWD pretreatment program. After having completed a thorough review of the proposals that
were received, staff recommends that the Board authorize the General Manager to execute a
Professional Services Agreement with EEC Environmental (EEC) to develop and implement a
pretreatment program in the amount of $140,580.

BACKGROUND:

Both MWRP and LAWRP operate under National Pollutant Discharge Elimination System
(NPDES) permits for the treatment of sewage, the production and distribution of recycled water
and the discharge of effluent to ocean outfalls. Pursuant to federal regulations, IRWD is required
to implement a pretreatment program that is intended to:

Protect sewage treatment plants from interference or upset of treatment operations;
Prevent pass-through of pollutants;

Prevent harm to collections system or sewage treatment plant infrastructure;
Protect biosolids quality; and

Protect public health, safety and the environment.

Currently, IRWD does not implement its own pretreatment program. OCSD operates a
pretreatment program on behalf of IRWD for the sewersheds that are both tributary to MWRP
and to OCSD sewage treatment facilities. This program is implemented in accordance with a
Memorandum of Understanding (MOU) executed with OCSD in 1987. SOCWA is the permit
holder for the NPDES permit regulating LAWRP discharges to the Aliso Creek ocean outfall,
and accordingly SOCW A operates a pretreatment program in IRWD’s sewershed that is tributary
to LAWRP.

It is important that IRWD implement its own pretreatment program within the sewersheds that
are tributary to MWRP for the following reasons:

e To protect the quality and end uses of biosolids products that will be produced at the
Biosolids and Energy Recovery Facility;
e To protect IRWD’s recycled water quality and end uses;

tl Pretreatment Program Consultant Selection.docx 1 5
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e To protect IRWD’s ability to discharge its recycled water into storage reservoirs;
To meet new and increasingly more stringent water quality objectives;

e To meet enhanced source control program requirements that could be imposed on IRWD
should it pursue a potable reuse project; and

e Torespond in a timely manner to compliance, health and safety issues associated with
customers discharging into the collection system.

Pretreatment Development and Implementation:

In order to implement its own pretreatment program, IRWD must obtain approval from the Santa
Ana Regional Water Quality Control Board of pretreatment design documents such as an
Administrative Procedures Manual, an Enforcement Response Plan and an Industrial Waste
Survey. Prior to implementing the program, IRWD must also modify its Rules and Regulations
for Sewer Use, update the 1987 MOU with OCSD, procure resources such as software for the
implementation of the pretreatment program, perform industry and city outreach, and modify its
website.

Need for Consulting Services:

A May 2017 evaluation of the IRWD pretreatment program that was performed by Larry
Walkers & Associations (LWA), recommended the use of an experienced consultant to expedite
the preparation of the required documents and to establish the structure of IRWD’s pretreatment
program. It was recommended that the consultant also provide support to staff on an as-needed
basis in implementing the program, including assisting with reviewing and/or preparing
wastewater discharge permits, performing inspections and monitoring as well as conducting
enforcement activities. In addition, it was recommended that the consultant provide ancillary on-
the-job training that may be required to ensure that staff have proper certifications and
experience to implement the program.

Consultant Selection:

In January 2018, staff presented a plan to the Engineering and Operations Committee for the
transition to IRWD’s own in-house pretreatment program. One of the key tasks listed in the plan
was to issue a Request for Proposal (RFP) from qualified firms to assist with the development
and implementation of the pretreatment program. An RFP for Pretreatment Program
Development and Implementation services was issued to 13 firms on April 5, 2018. Of the 13
firms, only LW A and EEC submitted proposals.

Staff has completed a thorough review of the two proposals and the qualifications of each of the
proposed teams. As a result of this review, staff recommends the selection of EEC for the
development and implementation of IRWD’s pretreatment program. A copy of the consultant
selection matrix is provided as Exhibit “A”. A copy of EEC’s scope of work and fee proposal is
presented as Exhibit “B”. Key strengths of the EEC proposal are as follows:
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e The EEC project management team is skilled in developing and implementing municipal
pretreatment programs;

e A demonstrated strong understanding of the current state of the IRWD pretreatment
program, along with a thorough understanding of the OCSD pretreatment program;

e Familiarity with the IRWD’s service area and an established and strong working
relationships with OCSD and local regulators;

e Experience with outreach campaigns, educational materials and information to deliver an
effective message to regulated industries; and

e An effective approach to training IRWD staff that is designed to successfully balance
enforcement and education while emphasizing good working relationships with regulated
industries.

As a result of staff’s proposal review process, staff recommends that the Board authorize the
General Manager to execute a Professional Services Agreement with EEC in the amount of
$140,580.

FISCAL IMPACTS:

The total cost of EEC’s two-year effort is $140,580 and considered by staff to be fair and
reasonable. The cost for the first year of the pretreatment program development and
implementation will be $87,900 and adequate funds exist in the FY 2018-19 Operating Budget to
cover these costs. Funding in the amount of $52,680 for the second year of the program
development and implementation will be requested in the FY 2019-20 Operating Budget.

ENVIRONMENTAL COMPLIANCE:

This item is not a “project” as defined in the California Environmental Quality Act (CEQA) as
authorized under the California Code of Regulations, Title 14, Chapter 3, Section 15378. The
District is required to implement a pretreatment program pursuant to Section 307 of the Federal
Clean Water Act and Parts 35 and 403 of Title 40, Code of Federal Regulations (40 CFR 35 and
40 CFR 403); and/or Section 2233, Title 23, California Code of Regulations.

COMMITTEE STATUS:

This item was reviewed by the Engineering Operations Committee on June 19, 2018.

RECOMMENDATION:

THAT THE BOARD AUTHORIZE THE GENERAL MANAGER TO EXECUTE A
PROFESSIONAL SERVICES AGREEMENT WITH EEC ENVIRONMENTAL TO
DEVELOP AND IMPLEMENT A PRETREATMENT PROGRAM IN THE AMOUNT OF
$140,580.

LIST OF EXHIBITS:

Exhibit “A” — Consultant Selection Matrix
Exhibit “B” — EEC Environmental Scope of Work and Fee Proposal
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EXHIBIT "A"
CONSULTANT SELECTION MATRIX

Pretreatment Program Evaluation Consultant Selection Matrix

tem Description Waig LWA EEC
A |TECHNICAL APPROACH 45%
1 |Adherence to RFP Requirements 10% 2 1
2 |Understanding of required services and project details 25% 2 )y
3 |Approach and Msthodology 45% 2 1
4 [Schedule 20% 1 ¢l
Waighted Score (Technical Approach) 1.60 1.20
B FICAT P 46%
1 2 1
1 |Project Manager 20% Gorman Lau, 15 ws | Najlb Saadsh, 20 yre

John Shaffer, 25 yre

2 |Technical Leads 30% fajnac., 9 yrs and
Surannae Brown, 4yre

2 L 1
|Batsy Elzufan, 30 yre  |Kokh Siva, 40 yre Jow
Jonking, 10+ years

3 |Project Team Experience (sub and prime) 30% = 1
4 |Fim's Relevant Experience 10% 1
5 .PToject T_eam A_vailabilily_ N 10% ] 2 1
Weighled Score (Experien 2 1
C |cosT 10% 2 1
COMBINED WEIGHTED SCORE 191 1.00
Ranking of Consultants
TASK ol I ol =
1 |Project Management and Mestings 226 $47,240 58 $11,1604
2a |Prelreatment Program Documents: Industrial Survey 44 $7,500 30 $5,610)
2b |Pretreatment Program Documents: Templates, Admin. Procedures Manual & Comments 244 $46,200 114 $21,5408
2c |Pretreatment Program Documents: Enforcement Response Plan 32 $6,420] 40 $7,5608
3a |Modification of Sewer Rules and Regulations 70 $14,360 38 $7,2608
3b |Modification of MOU 84 $16,940 30 $5,820
4 |Resource Identificalion and Procurement 102 $19,350 52 $10,0808
5 |Industry/Cily Outreach Efforts 120/ $23,900 59 $11,1308
6 |Website Modifications 44 $7.800 40 $7,740
_7 Pretreatment Program Implementation (Year 2) 336 _$57.100 278 i ss_z,ean
SUB-TOTAL ENGINEERING SERVICES, FEES (Does Not Include Optional Items) 1,304] $256,810 739/ $140,560)
TOTAL ENGINEERING SERVICES, FEE 1,304 $256,810, 730 5140,581
Does not Include optlonal tasks Avg $/hr $197| 519(‘
D |QTHER
Miscollanoous ltoms
Mﬁlpliar - 1 No No
Conflict of interest No No
Jaint Venture No No
[Scope of Work Exclusions No No
-Exceptlons taken to IRWD Std. Contract - o | No o No_
Insuranca (Professional & General Liabllity) Yes Yes,

**Where 1 = Best and 2 = Worst; Lowest score is the besl
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Exhibit "B"

Scope of Work

Task 1
Program Management and Meetings

Project Management

Najib Saadeh will serve as the Program Manager and will be the main point of contact for the pretreatment
program development and implementation. The EEC Program Manager will communicate and coordinate
with IRWD'’s Project Manager and staff, prepare status progress reports (technical, schedule, budgets),
direct procurement tasks, coordinate training, and direct stakeholder engagement. Mr. Saadeh has
already managed a critical project for IRWD consisting of a local limits technical evaluation and has
extensive experience on large pretreatment projects for many municipalities including the Orange County
Sanitation District (OCSD), the Santa Ana Water Powers Authorities (SAWPA), County of Ventura District
1 and others.

EEC Program Manager will attend all regularly scheduled status calls and meetings. It is anticipated that
weekly meetings will be held to discuss the status of various tasks and/or for discussions regarding a
specific topic. Mr. Saadeh has managed numerous large client portfolios and programs during his career
which included budget and schedule tracking on a large number of projects and tasks for several clients.

Quality Control/Quality Assurance

As part of project management, a quality assurance/quality control (QA/QC) process will be implemented
at every step of the project. The process includes periodic reviews at pre-determined stages during the
planning and execution phases.

Mr. Saadeh will ensure that all the required elements are effectively incorporated into the project. John
Shaffer, principal-in-charge, will ensure that the project manager is routinely performing this verification.

All reports and presentations will be reviewed by the project manager and the principal-in-charge for
content and format. In addition, draft and final reports, as well as presentations, will be edited by EEC’s
in-house technical editor.

To ensure effective budget control, the project manager has created a budget based on experience with
similar projects and a thorough review of the information provided in the RFP. In order to control the
budget in the project implementation phase, the project manager will continually compare the budget
with actual expenditures and note any discrepancies. In situations where a particular task’s cost might
rise above the amount accounted for in the original budget, the variation will be noted and discussed with
the IRWD’s project manager. Conversely, there may be some savings on a task because it required less
effort than originally expected; this variation will also be noted and discussed with IRWD. Additionally,
EEC has developed a formal QA/QC system to ensure timely and efficient delivery of the tasks involved in
a project.

A quality control plan (QCP) will be prepared and implemented. The QCP establishes the requirements of
the project and includes technical areas of responsibility for each staff member. The project manager will

PTP Development and Implementation for IRWD 1 May 1, 2018
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serve as the single point of contact and liaison for all work required. In addition, the procedures that will
be employed to ensure compliance with appropriate laws, regulations, policies, and technical review
protocols will be identified. All work will be accomplished with adequate internal controls and review
procedures to eliminate conflicts, errors, and omissions to ensure the technical accuracy of the work for
the project. The QCP will include all activities appropriate for managing the quality of the project based
on the anticipated planning and complexity of the project features.

EEC will prepare a quality assurance project plan (QAPP). The QAPP is a formal document describing in
comprehensive detail the necessary QA/QC and other technical activities that should be implemented to
ensure that the results of the work performed would satisfy the stated performance criteria. The QAPP
provides data specifications for all anticipated analyses and tables comparing the detection limits to the
relevant regulatory level, and establishes procedures for data review and assessment. The QAPP also
outlines a clear document preparation process, including development of an annotated outline to final
senior review and technical editing. The QAPP has become an instrumental system that has resulted in
the highest quality work product for EEC’s clients.

At the beginning of the project, EEC will finalize the Microsoft Project schedule submitted as part of this
proposal and developed to track milestones for deliverables and other critical project tasks. As the project
progresses, the schedule will be updated and adjusted to the changing conditions of the project.

EEC uses the most up-to-date software and hardware to track, coordinate, and invoice projects. Each
project is given a specific project number in EEC’s project management program. All project time is
recorded and tracked through electronic timesheets that require a description of work performed so that
the IRWD can view exactly what tasks EEC staff members have accomplished. Project managers can track
day-to-day costs up to the moment and adapt specific project tasks to accommodate client needs.

EEC’s engineers and project managers meet on a regular basis to discuss and manage project schedules.
Project schedules are also managed using specific software, such as Microsoft Office Project, where all
project tasks and timelines are constantly updated, allowing project managers to quickly and efficiently
address any sudden changes.

Task 2
Pretreatment Program Development Documents

In developing IRWD’s pretreatment program, EEC will include the following six elements. These elements
parallel the pretreatment compliance schedule activities specified in most POTWs’ NPDES permits.

1. Industrial Waste Survey — To identify and evaluate the nondomestic discharges to IRWD’s
treatment system.

2. Legal Authority — To ensure that IRWD operates under a legal authority that will enable it to apply
and enforce the requirements of the General Pretreatment Regulations and any other State or
local rules needed to control non-domestic discharges.

3. Technical Elements/Local Limits — To protect the operation of its treatment plant, the quality of
its receiving water and the quality of its sludge, IRWD must characterize discharges to its
treatment system and establish local effluent limits. In 2016, EEC completed a technical
evaluation and developed local limits for IRWD.

PTP Development and Implementation for IRWD 2 May 1, 2018



4. Compliance Monitoring — Procedures must be developed and implemented for monitoring its
industrial users to determine compliance and noncompliance.

5. Procedures — Administrative procedures must be developed for the implementation of the
pretreatment program.

6. Resources — Sufficient and adequate resources (funds, equipment, and personnel) must be
secured in order to operate an effective and sustainable program.

In particular, EEC will develop all basis elements for a robust pretreatment program and will provide
training on all program elements. Such elements include procedures for conducting an industrial waste
survey, determining all applicable industrial categories, issuing IU permits, enforcing all applicable permit
conditions (categorical standards, local limits and general prohibitions) in accordance with the
Enforcement Response Plan developed by EEC. EEC will provide all necessary support in addressing any
comments the Regional Board may have on any of the pretreatment program elements.

Specific to the 1987 Memorandum of Understanding (MOU) between IRWD and OCSD, EEC will provide
all necessary support and will assist with negotiations with OCSD in order to modify the MOY to reflect
the new arrangement between IRWD and OCSD.

Industrial Waste Survey

EEC will utilize the tools available to conduct surveys to identify industrial facilities within IRWD’s service
area. Examples of tools include business licenses, changes in sewer service, new tenant improvements
and field observations. EEC will develop a Master Industrial User Tracking List and will track deletions and
additions on the list. Based on the type and size of the business, EEC will determine if industrial facilities
on the list are potentially categorical and/or significant industrial users.

Legal Authority

EEC will ensure that IRWD is operating pursuant to legal authority which enables it to apply and to enforce
the requirements of its newly developed pretreatment program. EEC will assess the best strategy to
contain such authority, whether in a statute, ordinance, or contracts {(memorandum of understanding)
and will do so in accordance with 40 CFR 403.8 (f) (1).

Regardless of the recommended strategy, EEC will ensure that IRWD has the legal authority to enable it,
ultimately, to protect its wastewater treatment and recycling, maintain compliance with its NPDES permit,
protect its personnel and avoid any negative impact to its biosolids management practices. More
specifically, EEC will ensure that IRWD has the authority to:

a. Control new orincreased contributions of pollutants from IUs in situations where U effluent does
not meet applicable Pretreatment Standards and Requirements or where such contributions
cause harm to IRWD's treatment and recycling processes.

b. Require IU’s compliance with all applicable categorical limits, local limits and Pretreatment
Standards and Requirements, and

c. Control, by issuing IU permits, the contribution to IRWD’s treatment system to ensure compliance
with all applicable conditions.

Technical Elements/Local Limits

PTP Development and Implementation for IRWD 3 May 1, 2018
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In 2016, EEC completed its technical evaluation of IRWD’s local limits. The evaluation involved the re-
determination of the Pollutants of Concern, an evaluation of wastewater sampling data for suitability and
applicability, a re-determination of the treatment plant removal efficiencies, the re-calculation of
Maximum Allowable Headworks Loadings (MAHLs), a determination of the methods of allocation, and a
resulting re-determination of the local limits.

The 2017 local limits evaluation was conducted in accordance with EPA’s guidance and resulted in
defensible local limits. In order to facilitate future local limits evaluations, EEC provided recommendations
to IRWD to address data gaps through more comprehensive and better targeted monitoring in the future
and to improve the empirical foundation of subsequent local limits evaluations.

Compliance Monitoring

Compliance monitoring encompasses a range of techniques that EEC would train the IRWD staff on. With
the goal of providing assistance to enhance 1U’s compliance, EEC will develop a compliance monitoring
program for the review of self-monitoring data and for on-site compliance evaluation.

EEC will develop and implement an inspection and monitoring program, independent of information
supplied by IUs, to determine compliance or noncompliance with IRWD’s pretreatment standards and
requirements. The program elements will include compliance sampling, compliance inspections,
requesting, receiving and analyzing reports as well as slug discharge control plans (if required).

Procedures

EEC will identify and assist IRWD with the development of procedures (documented in standard operating
procedures [SOPs]) that are necessary for managing an industrial pretreatment program. This is a
requirement under 40 CFR 403.8 (f)(2). Examples of SOPs that EEC would develop include:

e Conducting Industrial Waste Surveys
e Issuing and Managing Permits

e Conducting Sampling

e Industrial User Inspections

EEC’s approach to maximizing the benefits of SOPs consists of developing well-written SOPs that facilitate
training. Furthermore, people tend to be supportive of the things they help create. Therefore, involving
employees in developing SOPs can help assure the final product is more complete, useful and accepted.
Well-written SOPs facilitate training (and cross training) and is an excellent reference document on how
a task is done, whether it involves sampling, permitting, inspecting or responding to an audit by the
Regional Water Quality Control Board.

Resources

As required under 40 CR 403 ( f)(3), IRWD is required to have sufficient resources and qualified personnel
to operate its pretreatment program. Similarly to EEC’s support for Salt Lake City and more recently, to
Santa Ana Water Powers Authority (SAWPA), EEC will assess the resources needed and will assist in
identifying competent and knowledgeable staff with pretreatment expertise. Most importantly, EEC will
ensure that the staff is knowledgeable in issuing and renewing IU control mechanisms (permits) to control
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the discharges from nondomestic dischargers.

Dental Mercury

Dental offices discharge mercury present in amalgam used for fillings and this is being addressed by many
pretreatment programs. EEC will discuss with IRWD developing a dental mercury program as part of the
Pretreatment Program.

Task 3
Modification of Sewer Rules and Regulations and
Memorandum of Understanding

The changes to the boundaries of IRWD service area, alone, would trigger a revision of it Sewer Rules and
Regulations that serve as its Sewer Use Ordinance (last revised 12/2011). Also, as stated in the RFP, the
analysis conducted by IRWD confirmed that there are a number of required and recommended changes
that need to be made.

In addition to the required revisions for the Sewer use Ordinance to comply with 40 CFR Part 403, EEC will
recommend changes that should be made based on development of the pretreatment program.

In addition, the MOU will need to be updated to reflect the changes in the responsibilities for
pretreatment. The necessary coordination with OCSD will be seamless considering the established good
relationship between OCSD and EEC.

Modification of Sewer Rules and Regulations

In addition to revising existing sections of IRWD’s Sewer Use Ordinance, EEC will add sections to set
uniform requirements for IUs of IRWD’s sewerage facilities and enables IRWD to comply with all applicable
state and federal laws, including the Clean Water Act (33 United States Code [U.S.C.] section 1251, et seq.)
and the General Pretreatment Regulations (Title 40 of the Code of Federal Regulations [CFR] Part 403).
The revised Ordinance shall be interpreted in accordance with the definitions set forth in Section 102.

Modification of Memorandum of Understanding

In order to reflect the new arrangement between IRWD and OCSD, modification of the MOU is necessary,
in particular, for the pretreatment requirements and the sanitary sewer systems requirements and to a
lesser extent, for the biosolids disposal requirements.

Regarding pretreatment requirements, the MOU must reflect the implementation of IRWD’s
pretreatment program. For the sewer section under IRWD’s jurisdiction, IRWD would have the
responsibility for enforcement and administration of its pretreatment program through its own
Enforcement Management System (ERP) which EEC would make sure it is in compliance with the Federal
Pretreatment Regulations in 40 CFR 403 and of the same caliber as OCSD's.

Statewide General Waste Discharge Requirements for Sanitary Sewer Systems require that IRWD develop
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B-5



sanitary sewer management plans (SSMPs) and report all sanitary sewer overflows (SSOs). These
requirements apply to all public agencies that own or operate sanitary sewer systems with greater than
one mile of pipes. The requirements also include the operation and maintenance of collection systems
and the reporting and mitigating of sanitary sewer overflows. Currently, EEC performs FOG inspections at
Food Service Establishments (FSEs) and support in plan checks for grease interceptors and, as previously
performed for many agencies, and currently for Ventura Country District 1, EEC can develop and
implement an SSMP and reflect all these activities in a modified MOU.

Biosolids Disposal Requirements are addressed in the MOU and EEC would reflect any changes in the
handling and disposal of the biosolids in the modified MOU.

Task 4
Resource Identification and Procurement

EEC’s approach to resource identification and procurement will start with a review of the gap analysis
performed by IRWD which identified the resources that will be necessary for IRWD to implement its own
pretreatment program.

Multiple skills and tasks are required by a pretreatment program and EEC will assist IRWD in identifying
and procuring the additional resources that will be needed. Based on EEC's experience in assisting
agencies with new pretreatment programs, as expected, in general, strong programs tend to have
technically-skilled staff, adequate resources, good information on their industrial users, and proactive and
positive relationships with the FSEs and industrial users.

Even successful programs face challenges in trying to make their programs more effective. Most programs
face challenges in cost accounting and budgeting. Also, without good information, program coordinators
have a difficult time making efficient decisions, demonstrating the value of pretreatment throughout their
jurisdiction or convince the IUs’ to invest resources for pollution prevention or improved pollution
controls.

Activities that EEC will perform to ensure that IRWD has adequate resources include the following:

e EEC will first perform a gap analysis to identify the needed additional resources whether in
personnel, expertise or equipment.

e Training program for staff and the resources available for training activities. These include training
using the same approach and material that EEC used in the recent training for over one hundred
pretreatment coordinators in Northern California. EEC also presents on FOG and conducts FOG
training. In addition, EEC recommends that staff members with pretreatment and FOG control
responsibility attend CWEA conferences.

e Develop, orif already in-place, improve on a comprehensive on-line repository of all EPA guidance
documents.

e On-line database on pollution prevention opportunities for core discharging industries, and
improved data management systems within programs. EEC is very familiar with many software
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for compliance tracking and will assist IRWD with fully utilizing its current software or, if
necessary, identifying the best option for managing data and tasks for its pretreatment program.

e EEC will assist the new staff members with pretreatment and FOG control responsibility to
successfully balance enforcement and education. EEC believes that a good working relationship is
needed between pretreatment program staff and IUs in order to identify and solve discharge
problems.

e [n addition to software, EEC will assess the need for various equipment for monitoring industrial
users. EEC will recommend equipment such as automatic samplers for monitoring IUs and tablets
or tough books computers for facilitating and documenting site inspections. In addition to its
recommendations, ECC will present the associated advantages and disadvantages for each option.

Task 5
Industry/City Outreach Efforts

EEC will lead the efforts of organizing outreach effort and assisting IRWD by developing outreach materials
for the industries and cities, and in organizing and participating in meetings as necessary. Outreach
activities, as IRWD begins to implement its own pretreatment and FOG program, is essential to guarantee
the success of the program. This includes planning and hosting public meetings.

Outreach activities for the current industrial permitted dischargers are different in nature than those
targeting the cities within IRWD’s service area. For example, outreach to the public can be spread when
partnering with other public agencies, such as the police department or the fire department. For the cities,
outreach activities are focused on specific functions, such as engineering departments or building
departments, for raising awareness around FOG-related challenges.

EEC has provided planning and organizing support for outreach campaigns as well as educational materials
and information to assist many municipalities to deliver clear and effective messages to the IUs and FSEs.
EEC will prepare binders to provide the FSEs with all the necessary outreach materials to ensure they are
fully aware of the program requirements and can maintain consistent compliance.

Creating material specific to IRWD would not require a major effort by EEC staff. It will also include FAQ's
in anticipation of questions from the public as well as from U and FSE owners.

Task 6
Website Modifications

Websites are effective tools in educating the public as well as the regulated community and EEC considers
websites as important tools in the outreach program.

EEC will assist in the required modifications to IRWD’s website. EEC will supply information and forms for
new and current IUs such as new permit applications, permit renewal applications and Q&A’s will alleviate
some of the work load on IRWD’s staff and will allow staff members to focus on more critical tasks.
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Specific to the FOG program, EEC will provide, for website modifications, the same information supplied
to FSE’s including outreach and educational materials as well as Best Management Practices (BMP) that
promote the importance of kitchen BMPs to the FSE community as well as to the public.

Task 7
Pretreatment Program Implementation

The second year, or possibly sooner, after the development of all activities and regulatory approvals are
received from the IRWD Board of Directors and the Regional Water Quality Control Board, EEC will assist
IRWD staff in the implementation of the pretreatment program.

At the beginning, one of EEC’s team members, either Najib Saadeh or Joseph Jenkins, will assume the role
of lead pretreatment coordinator. This would entail implementing all aspects of the pretreatment
program, including but not limited to, inspections, permitting, self-monitoring report review,
enforcement, data entry, sampling, regulatory reporting, and serve as the contact for any regulator
inspections and/or audits. Currently, EEC is under contract to assume that same role for the City of El
Segundo and Joseph Jenkins is the lead pretreatment coordinator with Najib Saadeh as the back-up
pretreatment coordinator.

Soon after approval of the pretreatment program is received, EEC recommends that IRWD start its search
for a pretreatment coordinator to allow sufficient time for training the new hire prior to fully transitioning
the pretreatment program responsibilities.

PTP Development and Implementation for IRWD 8 May 1, 2018
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Fee Schedule and Control

EEC performed an analysis of the estimated hours that each member of the EEC project team will
contribute for the individual tasks presented under the scope of work herein. EEC staff has the expertise
in pretreatment and FOG program management necessary to develop and implement a robust program
for IRWD.

The estimated, not-to-exceed cost for Year 1 is $ $87,900. For Year 2, the work will consist of leading the
pretreatment program as well as training the new Pretreatment Manager and, ultimately, transition the
pretreatment program responsibilities to the Pretreatment Manager. For Year 2, the estimated, not-to-
exceed cost is $ $52,680. The estimated total cost includes labor, material, equipment and insurance.
Please refer to the table below for details on the estimated cost. For the purpose of this proposal, EEC
assumed that inspections of FSEs are not included. Inspections of IUs are included. Our estimates are
based on standard fee schedule which equates to salary multipliers ranging from 2.0 to 4.0. The cost does
not include the FOG-related activities currently being performed by EEC. The assumption is that EEC would
continue performing FOG-related activities under a separate budget.

As the Project Manager, Najib Saadeh will be the main point of contact for the project and will
communicate and coordinate with IRWD's staff, prepare status progress reports (technical, schedule,
budgets). A preliminary project schedule is included in this proposal. It will be refined and expanded based
on discussions with IRWD staff.

Mr. Saadeh has managed many large long-term client portfolios and programs during his career which
included budget and schedule tracking on a large number of projects and tasks for several clients
simultaneously. Mr. Saadeh was responsible for budget and schedule tracking, staffing, technical
direction, agency and stakeholder engagement, and generating project status reports.

Once the project has kicked off, we will verify the project budget regularly, checking in if any discrepancies
are identified. The EEC Team has standardized processes using lessons learned from other project
experience. These processes are used by our planners and engineers to ensure a quality finished project
is delivered within budget. The team’s track record of delivering projects within budget has been proven
time and time again. The team will notify and meet with the IRWD Project Manager immediately if
additional scope is added to secure funding and avoid a task going over budget.
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B-9



Schedule

B-10



[1-d

T N R T R e L T T e e A e R T BT B e e S T B e B |

T8 Moo _ i ¥ ; =
v anct Wate e ogram O o L

Canres Awws
Propedt o of Vesieg

Yo b Tauks L,

Fropect. Tome Sragect St Tam

Proect Sunery  \memmm———G=;  Gstems MiSTNe ©

Page 1




cl-d

Cost Sheet - IRWD Pretreatment Program Development and Implementation

Project Regulatory Senior Regulatory 3
Task Description Specialist (Joseph Specialist (Keith Silva) | Froject Manager (Najib | Principal In charge (John Cost ()
Saadeh) Hours Shaffer) Hours
Jenkins) Hours Hours
Task 1 - Project M and Meetings for Years 1 and 2 16 16 24 2 $11,160
Task 1 - Subtotal| 16 16 24 2 $11,160|
Year |
Task 2 - Pretreatment Program Development Documents
Industrial Survey 16 4 10 0 $5,610
Permit and Inspection Form Templates 20 8 12 0 $7,500
Enforcement Response Plan Development 16 8 16 0 $7,560
Administrative Procedures Manual Decvelopment 24 4 12 1 $7,680
Addressing Comments from the RWQCB 8 8 16 1 $6,360
Task 2 - Subtotal 84 32 66 2 $34,710
[Task 3 - Modification of Sewer Rules and Regulations and MOU
Modification of Sewer Rules and Regulations 16 4 16 2 $7,260
Modification of MOU 8 4 16 2 $5,820
Task 3 - Subtotal 24 8 32 4 $13,080
Task 4 - Resource Identification and Procurement
ldentifying of Additional Resources Needed 8 4 8 2 $4,260
Assistance with Evaluation, Procurment and Implementation 8 4 16 2 $5,820
Task 4 - Subtotal 16 8 24 4 $10,080
Task 5 - Industry/City Outreach Efforts
Outreach to Current Permiited 1Us 4 0 4 0 $1,500
Introduction of IRWD's PTP and FOG Programs to Cities 16 0 16 0 $6,000
Development of Outreach Materials and Meetings 8 2 8 i $3,630
Task 5 - Subtotal 28 2 238 1 $11,130
Task 6 - Website Modifications
Addition of Information on Pretreatment Program 8 2 8 2 $3,870
Update to IRWD's FOG Program Page 8 2 8 2 $3,870
Task 6 - Subtotal 16 4 16 4 $7,740|
Year 1 - Subtotal 184 70 190 17 $87,900
Year 2
Task 7: Pretreatment Program Impl on
Lead Pretreatment Coordinator Role 80 20 80 4 $34,860
Training and Transitioning 40 12 40 2 $17,820
Task 7 - Subtotal 120 32 120 6 $52,680
Year 2 - Subtotal 120 32 120 6 $52,680
Total Hours per Function 304 102 310 23
TOTAL ESTIMATED COST FORYEARS1& 2 = $140,580




ENVIRONMENTAL

PERSONNEL CHARGES

The charge for all time required for the performance of
the Scope of Work, including office, field and travel
time, will be billed at the hourly rate according to the
labor classifications set forth below:

Labor Classification

Jr. Staff Engineer/Geologist/Scientist
Staff Engineer/Geologist/Scientist

Sr Staff Engineer/Geologist/Scientist
Project Engineer/Geologist/Scientist - |
Project Engineer/Geologist/Scientist - Il
Sr Project Engineer/Geologist/Scientist - |
Sr Project Engineer/Geologist/Scientist - ||

Principal Geologist

Principal

Project Assistant

Technician

Drafter

Sr Technician

Compliance Inspector
Technician GIS/Technology
Analyst GIS/Technology

Sr Analyst GIS/Technology
Specialist GIS/Technology
Sr Specialist GIS/Technology
Supervisor GIS/Technology
Director/GIS Technology
Construction Technician
Construction Field Supervisor
Construction Manager

Sr Construction Manager
Technical Editor

Emergency response will be charged at a rate of 1.5

times the standard hourly rate.

Hourly Rate

$115
$130
$145
$170
$180
$195
$215
$240
$240
$100
$100
$125
$125
$120
$105
$115
$125
$135
$145
$160
$175

$90
$110
$115
$140
$110

When EEC Staff appear as expert withnesses at court
trials, mediation, arbitration hearings and depositions,

their time will be charged at 2.0 times the standard rate.

All time spent preparing for such trials, hearings, and
depositions, will be charged at the standard hourly rate.

2018 Fee Schedule

Travel

Vehicles used on project assignments will be
charged at $75 per day. Mileage is billed at the
current rate established by the Internal Revenue
Service plus mark up. Per Diem is billed at a unit
cost of $60 per day. Airfare, lodging, rental cars and
associated expenses are billed at cost plus 15%.

Field Equipment
Field Equipment is billed at standard unit costs. Rate

schedules are available upon request.

Subcontractors and Reimbursables

The costs of subcontractors, materials, equipment
rental and costs incurred will be charged at cost plus
15%.

Other Project Charges
The cost of additional report reproduction and

special project accounting will be billed as
appropriate. Plotting plans are charged by size,
black and white or color, and by the number of
copies supplied.

Shipping and Postage
Shipping charges include couriers and the postage

necessary will be charged at cost plus 15%.

Interest Charges
Interest on late payments will be charged at the rate

of 1.5% per month.

Payment Terms
Net 30 days apply to all work performed and

invoiced unless superseded by a specific executed
contract.

This Fee Schedule is adjusted each subsequent year to reflect the economic changes for the new year.

2018 Eng Fee Schedule

The new schedule will apply to existing and new assignments.
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June 25, 2018

Prepared by: J. McGehee/R. Mori
Submitted by: K. Burton®:

Approved by: Paul A. Cook e hor P

ACTION CALENDAR

ZONE 1 RESERVOIR CONSULTANT SELECTION AND CONSTRUCTION AWARD

SUMMARY:

The Zone 1 Reservoir project includes construction of a 3.7 million gallon (MG) prestressed
concrete reservoir next to the existing 15 MG Zone 1 steel reservoir on Sand Canyon Avenue.
Staff recommends that the Board:

e Authorize the General Manager to execute a Professional Services Agreement in the
amount of $290,000 with Tetra Tech, Inc. for engineering support services during
construction; and

e Authorize the General Manager to execute a construction contract with Pacific Hydrotech
Corporation in the amount of $9,688,996 for the 3.7 MG Zone 1 Reservoir.

BACKGROUND:

IRWD currently operates a 15 million gallon domestic water reservoir located off Sand Canyon
Avenue between Trabuco Road and Elysian as shown on Exhibit “A”. This reservoir serves as
the primary storage for the Zone 1 domestic water system and as the forebay for the onsite East
Irvine Zone 1 to 3 and South County emergency booster pump stations. The project includes
construction of a new 3.7 MG aboveground prestressed concrete reservoir, which will increase
the overall domestic water storage in the Zone 1 system and will provide greater operational
flexibility and storage redundancy in IRWD’s largest domestic water service area.

Consultant Selection:

Tetra Tech performed all elements of the pre-design and design phases for the project, including
geotechnical, civil, mechanical, structural, electrical, and instrumentation. Staff requested Tetra
Tech to submit a proposal for engineering support services during construction. The proposal,
which is attached as Exhibit “B”, includes scope for submittal reviews, responses to contractor
requests for information, site visits, record drawing preparation, energy control procedure
development, and construction coordination and engineering support commensurate with the
requirements of the project.

Staff reviewed Tetra Tech’s scope of work and fee and recommends that the Board authorize the
General Manager to execute a Professional Services Agreement with Tetra Tech, in the amount of
$290,000, for engineering support services during construction.

16
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Construction Award:

The project was advertised for construction bids on May 15, 2018 to a select list of four
contractors including Gateway Pacific Contractors, Kiewit Infrastructure West, Pacific
Hydrotech Corporation, and Pascal & Ludwig Constructors.

The bid opening was held June 19, 2018 with bids received from Gateway Pacific Contractors,
Pacific Hydrotech Corporation, and Pascal & Ludwig Constructors. Pacific Hydrotech
Corporation is the apparent low bidder with a bid amount of $9,688,996. The remaining bids
were $10,949,779 and $11,125,096. The engineer’s estimate, prepared by Tetra Tech, was
$11,000,000. The bid summary is attached as Exhibit “C”.

Staff reviewed Pacific Hydrotech Corporation’s bid and has determined that it is responsive.
Staff recommends that the Board authorize the General Manager to award a construction contract

to Pacific Hydrotech Corporation in the amount of $9,688,996.

FISCAL IMPACTS:

The 3.7 MG Zone 1 Reservoir, Project 06401, is included in the FY 2018-19 Capital Budget and
will be funded through regional potable water funds. The existing budget is sufficient to fund
the recommendation presented herein.

ENVIRONMENTAL COMPLIANCE:

This project is subject to the California Environmental Quality Act (CEQA) and in conformance
with California Code of Regulations Title 14, Chapter 3, Article 6, a Notice of Intent to adopt a
Mitigated Negative Declaration was filed with the County of Orange on January 18, 2018.
Pursuant to State Guideline § 15073, the Initial Study/Mitigated Negative Declaration (IS/MND)
was made available for public review for a period of 30 days from January 18, 2018 through
February 16, 2018. The IS/MND was adopted by IRWD Board of Directors at its March 26,
2018 meeting. A Notice of Determination was filed with the Orange County Clerk/Recorder and
the CA State Clearinghouse on March 27, 2018.

COMMITTEE STATUS:

The consultant selection recommendation was reviewed by the Engineering and Operations
Committee on June 19, 2018. Construction Awards are not routinely taken to Committee prior
to submittal to the Board.

RECOMMENDATION:

THAT THE BOARD AUTHORIZE THE GENERAL MANAGER TO EXECUTE A
PROFESSIONAL SERVICES AGREEMENT WITH TETRA TECH, INC. IN THE AMOUNT
OF $290,000 FOR ENGINEERING SUPPORT SERVICES DURING CONSTRUCTION; AND
AUTHORIZE THE GENERAL MANAGER TO EXECUTE A CONSTRUCTION
CONTRACT WITH PACIFIC HYDROTECH CORPORATION IN THE AMOUNT OF
$9,688,996, FOR THE 3.7 MG ZONE 1 RESERVOIR, PROJECT 06401.
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LIST OF EXHIBITS:

Exhibit “A” — Location Map
Exhibit “B” — Tetra Tech, Inc. Proposal to Provide Construction Support Services
Exhibit “C” — Bid Summary
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EXHIBIT "B"

TETRATECH

May 1, 2018

Mr. Richard K. Mori, P.E.
Irvine Ranch Water District
15600 Sand Canyon Avenue
Irvine, CA 92619

Reference: Proposal to Provide Construction Support Services for the
3.7 MG Zone 1 Reservoir, Project No. 06401

Dear Mr. Mori:

Tetra Tech has been working with the District on the 3.7 MG Zene 1 Reservoir since September 2016. Tetra
Tech submitted the 100% submittal plans and specifications to the District on April 9, 2018. The District has
requested Tetra Tech to provide construction support services for the project. By this correspondence, Tetra
Tech is requesting approval of this propoesal to provide construction support services for the 3.7 MG Zone 1
Reservoir.

CONSTRUCTION SUPPORT SERVICES

The construction support services depend greatly on the Contractor’s construction schedule, the adequacy of
his submittals, and the amount of issues/conflicts that arise during the construction of the project. Tetra Tech
does not control the amount of the submittals, RFIs or the issues that arise during the construction pracess.
In addition, Tetra Tech does not control the adequacy of the submittals prepared by the Contractor or the
level of additional information required by the Contractor. Based on the Contract Documenis, the time for
completion shall be within 540 calendar days (about 18 months) from the date of the Notice of Award.

In summary, Tetra Tech will perform these construction support services on a time and material basis while
not exceeding the approved budget.

The following is a summary of the anticipated level of service for each task:

Task I — Project Management
Tetra Tech will include preparation of monthly invoices and invoice backup spreadsheets. We are assuming
a duration of eighteen (18) months.

Task 2 — Project Meetings
Tetra Tech will attend up to thirty-five (35) project meetings of two (2) hours each during the construction
duration and shall provide meeting agendas and minutes for each meeting.

Task 3 — Contractor’s Request for Information (RFI)
Tetra Tech will respond up to seventy-five (75) Request for Information (RFI). We have assumed that fifteen
(13) of these responses will require a corresponding sketch or exhibit.

Task 4 — Minor Plan Revisions
Tetra Tech will provide up to one hundred (100) hours of staff time for minor plan revisions to the

construction drawings.

Tetra Tech, Inc.

17885 Von Karman Avenue, Suite 500, Irvine, CA 92614.6213
Tel 549.809.5000 Fax 949.809.5010 www.tetratech.com
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Task 5 - Site Visits
Tetra Tech will conduct up to ten (10} site visits of two (2) hours each as needed during construction.

Task 6 — Shop Drawing Submittals

Tetra Tech will review and respond up to two hundred (200) shop drawing submittals, including resubmittals.
Based on the plans and specifications, we have estimated up to 150 shop drawings submittals with 50
resubmiltals.

Task 7 — Energy Control Procedures and Asset Management

Tetra Tech will prepare Energy Control Procedures (ECP’s) in accordance with California Occupational
Safety and Health (Cal/OSHA) requirements for all equipment and operations that may store potential energy.
Tetra Tech will also prepare an inventory of new equipment utilizing IRWD's asset management parent/child
spreadsheet format. Tetra Tech will include a budget of $5,000 for preparing the ECP’s and asset
management inventory spreadsheet.

Task 8 — Record Drawings

Tetra Tech will prepare record drawings at the construction completion using Contractor’s and District
Inspector’s red-lines. Tetra Tech will submit final record drawings including AutoCAD electronic files, and
a single-color PDF electronic file of the entire signed plan set.

Task 9 ~ Additional Construction Coordination

Tetra Tech will provide additional construction coordination (labor/time spent in addition to responses to
RFls, review of submittals, and other task items listed above) and general engineering support to the District.
This task will include: answering general IRWD/Contractor/City of Irvine inquiries; coordination with
IRWD, Contractor, City of Irvine; coordination with and responding to inquiries from SCE, City of Irvine,
Crown Castle, elc.; and general engineering support as requested by the District.

Task 10 — Landscape Support

Kobzeff & Associates, Tetra Tech’s Landscape subconsultant, will provide landscape construction support
services during construction. The support services will include: field meetings; responding to RFIs; site
visits; review of tree removal and protection plan; review of submittals; and additional construction
coordination and support as requested by the District. Tetra Tech has included a budget of $23,000 for this
landscape support.
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BUDGET

Tetra Tech will perform the above services on a Time and Material Basis and will provide status summaries
to the District each month. The following is our requested budget for the Construction Support Services:

Task | - Project Management (18 months) $ 3,100
Task 2 - Project Meetings (35) $ 13,300
Task 3 ~ Contractor’s Request for Information (75/15) $ 40,700
Task 4 — Minor Plan Revisions (100 hours) $12,200
Task 5 - Site Visits (10) $ 4,000
Task 6 — Shop Drawing Submittals (200) $91,200
Task 7 - Energy Control Procedures and Asset Mgmnt $ 5,000
Task 8 - Record Drawings $ 22,500
Task 9 - Additional Construction Coordination $ 75,000
Task 10 - Landscape Support $ 23,000

Hourly but Not-to-Exceed Budget $290,000

The following page provides our person-hour estimate per task for this work. We have also included our
proposed Hourly Rate Schedule.

Tetra Tech is pleased to submit this proposal to provide the above scope of services for a not-to-exceed fee
amount of $290,000. It is our understanding that this work will be performed under a new Agreement for
Professional Services including the corresponding new purchase order.

If you have any questions or require additional information, please do not hesitate to call.

Sincarely,

15~

Tom Epperson, P.E.
Project Manager

TE#e
P1135-09368-17002\FrojMgmt:Comespondence! Drafis\Construction Support Services Proposal doc
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Irvine Ranch Water District
3.7 MG Zone 1 Reservoir

Construction Phasa Services
Fee Proposal
Fees
Task Description Sanior Pmoject Design Total Sub-Contractars TOTALS
Project Manager| Engineer Engineer CADD WP Hours Labor Re-imbursables
Constructian Support Services
Project Management (18 months) 10 0 0 0 0 10 $3.050 $50 $3,100
Project Meetings (35) 10 60 0 1] 0 70 $12,950 $350 $13,300
Request for Information (75/15) [ 150 78 30 0 264 $40,650 $50 $40,700
Minar Plan Revisions (100 hours) 0 8 0 92 0 100 $12,176 $24 $12,200
Site Visits (10) 4 16 0 0 0 20 $3,860 $140 $4,000
Shop Drawing Submittals (150/50) 20 300 200 64 10 594 $91,102 $98 $91,200
Energy Control Proc. & Asset Mgmnt 0 16 16 1] 2 34 $4,930 $10 $5.000
Record Drawings 0 4 16 160 2 182 $21,890 $610 $22,500
Additional Construction Coordination 40 320 60 10 6 436 $74,850 $150 $75.000
Landscape Support 0 0 0 0 0 0 $0 $23,000 $23,000
Budget Rmest] a0 874 370 356 20 1710 $265,518 $24.,482 l $290,000
TOTAL 90 874 370 356 20 1710 $265,518 $24,482 $290,000




Bid Opening: Tuesday, June 19, 2018 @ 2:00 p.m

EXHIBIT "C"

[rvine Ranch Water District

Entered By: J. McGehee

Bid Summary
For
3.7 MG Zone 1 Reservoir
Project Number 06401
1 2 3
Engineer's Estimate Pacific Hydrotech Corporation Gateway Pacilic Contractors Pascal & Ludwig Constructors
Perris, CA Sacramento, CA Ontario, CA
ftem Description Unit Total Unit Total Unit Total Unit Total
No Oy |Uniy Price Amount Price Amount Price Amount Price Amount
Base Bid Items
Furnish All Labor, Materials, Equipment, Services, and Appurtenant Work, Except for
1 |terms 2 Through 9 Below, for the Construction of the 3.7 MG Zone | Reservoir Project | 1 o | §10260,000.00] _510260,00000] s8.732.00000]  s8.732.00000 |  s972168300]  s9.721683.00 $10,027.000.00 | $10.027.000 00
2 |Mobilization, Demobilization, and Cleanup (not to exceed 4% of contract price) 1| LS $421.000.00 $421.,000.00; $380,000.00 $380.000.00 $400.000.00 $400.000.00 $300,000.00 $300.000 00
3 |Payment and Performance Bonds. and Insurance 1| LS $100,000.00 $100.000.00; $135.000.00 $135.000.00 $250,000 00 $250.000.00 $134.000,00 $134.000.00
4 |Erosion Conirol Measures 1] LS $25.000.00 $25.000.00; $20.000 00 $20.000.00 $20,000.00 $20,000.00 $47.000.00 $47.000 00
5 |Excavation Safety Measures 1] LS $30.000.00 $30.000 00 $271.700.00 $271,700.00 $400,000.00 $400.000.00 $397.000.00 $397.000.00
6 |Start-up, Testing, and Training 1] LS $25.904.00 $25,904.00 $12.200.00 $12.200.00 $20.000 00 $20.000.00 $82,000.00 $82.000.00
7__{Procurement of PAX Mixers Through Fixed-Price Proposal 1 LS $93.096.00 $93,096.00 $93.096 00 $93.096.00 $93.096.00 $93.096.00 $93.096.00 $93.096.00
8 |Operations and Maintenance Manuals 1} LS $25.000.040 $25.000.00 $25.000 00 $25.000.00 $25.000.00 $25.000.00 $25.000.00 $25.000.00
9 |Prepare and Maintain Record Drawings 1| LS $20,000.00 $20.000.00 $20.000 00 $20.000 00 $20,000 00 $20.000.00 $20.000.00 $20,000.00
SUBTOTAL, Base Bid Items $11,000,000.00 $9.688,996.00; $10.949.779.00; $11,125,096.00,
Adjustment (+ or - ) $0.00 $£0.00| $0.00 $0.00
TOTAL AMOUNT OF BID $11,000,000.00 $9,688.996.00 $10,949,779.00 $11.125,096.00
NOTES:
ltems Manufacturers: Manufacturers; Manufacturers:
Butterfly Valves (2 36" Dia.) Mueller Dezurik Pratt
Butterfly Valves (< 36" Dia ) Mueller Pratt Pratt
ors: Subcontractors: Subcont 2
Tank Prestressing DN Tanks Tank Prestressing: DN Tanks Tank P e DN Tanks
Rebar: Alamillo Rebar Rebar: Amber Steel Rebar Amber Steel
aving: Hardy & Harper Paving: Hardy & Harper Paving' Lee & Stiers
andscaping: Zunigascapes Landscaping: Marina Landscaping: Manna
Tree Removal: Landscape Center Tree Removal: Landscape Center Tree Removal: Landscape Center
Coatings: National Coatings Coatings, National Coatings Coatings. National Coatmgs
Electrical: Hydro Electric Electrical: Hydro Electric Electrical: Hydro Electric
Shonng (Deck) Torres Brot) Shoring (Deck) Torres Brothers Shoring (Deck): Torres Brothers
|Shoring (Earth). Blue Iron Shoring (Earth): Blue Iron Fencing: Red Hawk
Fencing: Red Hawk Structural Steel: Remco
Site C Wheeler Paving Piping: Mike Bubalo Const
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ACTION CALENDAR

GET SMART WATER-ENERGY CUSTOMER PROGRAM

SUMMARY:

In 2017, IRWD successfully implemented a combined water-energy efficiency program with
Southern California Edison (SCE) and Southern California Gas Company (SoCal Gas). Staff
proposes to continue this water-energy partnership in 2018 with the implementation of a new
program, called the “Get Smart” program. The Get Smart program will provide customers with
Rachio smart irrigation timers (smart timers) and Nest thermostats. IRWD will provide funding
for the smart timers while the energy utilities will provide funding for the thermostats. SCE and
SoCal Gas have a contract with Synergy Companies to implement the energy portion of the
program. Synergy Companies is also qualified to implement the water portion of the program.
Staff recommends the Board authorize the General Manager to execute an Installation Services
Agreement with Synergy Companies in the amount of $350,000 for the water portion of the Get
Smart program.

BACKGROUND:

In 2017, IRWD collaborated with SCE and SoCal Gas to implement a grant-funded program
called the “One-Stop Shop for Water and Energy Efficiency” (One-Stop Shop program). The
Department of Water Resources provided $1.9 million in grant funding for the One-Stop Shop
program. This successful program garnered interest from over 2,400 customers and 1,959 homes
were provided with utility-provided water and energy efficiency upgrades by completing a single
program application. The grant-funded One-Stop Shop program is now complete. To build on
the success of the program, staff is proposing to continue the successful partnership with SCE
and SoCal Gas by implementing a new water-energy program called “Get Smart”.

Get Smart Program:

The proposed Get Smart program will offer mutual customers of IRWD, SCE and SoCal Gas a
Rachio smart irrigation timer and a Nest thermostat. The proposed program will launch in July
2018 and will facilitate the conservation of water and energy during the summer months by
providing smart devices that automatically make adjustments of water and energy use based on
irrigation demands and air conditioning requirements. Over-watering during the hot summer
months is one of the leading causes of high water use. Smart timers can help customers avoid
over-watering by automatically making the appropriate irrigation schedule adjustments based on
the weather and specific conditions of landscape areas.

am Get Smart Program.docx 1 7
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The webpage and registration portal that was created for the One-Stop Shop program will be
rebranded for the Get Smart program. Repurposing the registration portal will eliminate the
majority of program start-up costs. New marketing materials will direct customers to register on
the program portal. Eligible customers may receive up to two Rachio smart timers, depending
upon their landscape needs and a detailed assessment of their landscape. The Rachio 2 model
was the smart timer used in the One-Stop Shop program. The new Rachio 3 model will be used
in the Get Smart program.

Rachio 3 Smart Timer:

The Rachio 3 smart timer technology is compatible with the Nest smart home system offered by
the energy utilities. The Rachio smart timer platform has an application that is accessible from a
smartphone. This easy-to-use application provides customers with information about irrigation
schedules such as anticipated run times, total gallons of water used per irrigation cycle and
notifications if the controller is offline. Customers will receive on-site training on how to
program the Rachio 3 controller using their smartphones.

Agreement with Syvnergy Companies:

Staff proposes that IRWD enter into an agreement with Eagle Systems International, Inc, doing
business as Synergy Companies to install the Rachio 3 smart timers at eligible customer
locations. Synergy Companies was the installation contractor for the One-Stop Shop program
and is currently the only company under contract with SCE and SoCal Gas to install the Nest
thermostats. By entering into an agreement with Synergy Companies to install the smart timers,
IRWD can leverage the energy utilities’ smart thermostat direct installation program and
continue to provide a “One-Stop Shop” experience for customers who participate in the new Get
Smart program.

The draft agreement and scope of services from Synergy Companies for implementation of the

Get Smart Program is attached as Exhibit “A”. Staff recommends that the Board authorize the

General Manager to execute an agreement with Synergy Companies for the Get Smart program
that commits funding in the amount of $350,000.

FISCAL IMPACTS:

Funding for a smart timer distribution program is included in the FY 2018-19 Operating Budget
in the amount of $350,000.

ENVIRONMENTAL COMPLIANCE:

This program is not a project as defined in the California Environmental Quality Act as
authorized under the California Code of Regulations, Title 14, Chapter 3, Section 15378.
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COMMITTEE STATUS:

This item was reviewed by Water Resources Policy and Communications Committee on June 13,
2018.

RECOMMENDATION:

THAT THE BOARD AUTHORIZE THE GENERAL MANAGER TO EXECUTE THE
INSTALLATION SERVICES AGREEMENT WITH EAGLE SYSTEMS INTERNATIONAL,
INC. DOING BUSINESS AS SYNERGY COMPANIES, FOR THE GET SMART PROGRAM
THAT COMMITS FUNDING IN THE AMOUNT OF $350,000, SUBJECT TO NON-
SUBSTANTIVE CHANGES.

LIST OF EXHIBITS:

Exhibit “A” - Agreement with Synergy Companies for Get Smart Program



EXHIBIT "A"

INSTALLATION SERVICES AGREEMENT

This INSTALLATION SERVICES AGREEMENT (“Agreement”) is effective

, 20__ (“Effective Date”) and is between the IRVINE RANCH WATER
DISTRICT, a California Water District formed and existing pursuant to the California
Water District Law (“District”), and EAGLE SYSTEMS INTERNATIONAL, INC., a Utah
corporation doing business as SYNERGY COMPANIES (“Contractor”). The District and
the Contractor are each a “party” and together are the “parties.”

The District sponsors a program for direct installation of certain fixtures and
equipment in its customer’s properties in order to encourage water use efficiency.
Contractor is a contractor licensed in the State of California that installs efficiency and
conservation fixtures and equipment. The Parties intend by this Agreement to provide
for Contractor’s provision of on-call installation services of water efficiency fixtures and
equipment at the sites of certain District customers, as directed by the District

The Parties therefore agree as follows:

1. Agreement. The following documents (if applicable) are incorporated into this
Agreement by this reference:

Certificate(s) of Insurance and Endorsements

In the event of conflict between any of the terms and conditions contained in the above-
listed documents and any of the terms and conditions contained in this Agreement, the
parties agree that the terms and conditions contained in this Agreement will control.

2. Services. Subject to the terms and conditions set forth in this Agreement, Contractor
agrees to provide District the services described in the Scope of Services, attached hereto
as Exhibit 1 (“Services”). Contractor must, at its sole cost and expense, furnish all
equipment that may be required for furnishing the Services. Contractor will not be
compensated for services outside the scope of the Services as described in Exhibit 1, and
in the Contractor’s proposal, unless prior to the commencement of such out of scope
services: (a) Contractor notifies District and District agrees that such services are out of
scope services; (b) Contractor estimates the additional compensation required for such
out of scope services; and (c) District, after notice, approves in writing a variance in the
form attached hereto as Exhibit 6, specifying such out of scope services and amount of
compensation for performing those out of scope services. District does not have any
obligations whatsoever under this Agreement and/or any variance unless and until this
Agreement and/or any variance is approved by the District’s General Manager or
authorized designee. Specific authorization to proceed with the Services shall be granted

4810-6404-8231.1 1



in writing by District. Contractor shall not proceed with the Services unless authorized. If
it is specified in the Scope of Services as described in Exhibit 1 that the Services are to be
performed in phases as authorized, Contractor shall not proceed with any phase unless it
is separately authorized.

3. Exhibits. The following exhibits are attached to this Agreement and incorporated into
this Agreement by this reference:

___Exhibit 1 — Scope of Services

___Exhibit 2 — Fee Schedule (including Schedule of Charges for Services)
___Exhibit 3 —Insurance Requirements

____Exhibit 4 — Public Works Requirements

___Exhibit 5 — Special Provisions

____Exhibit 6 — Non-consultant Services Variance

4. Payment. District must pay Contractor for the Services in the manner specified in
Exhibit 2. The payments specified in Exhibit 2 are the only payments to be made to
Contractor for the services rendered pursuant to this Agreement unless pursuant to
Section 1, above, District approves additional compensation for additional services.
Contractor must submit all billings for said services to District in the manner specified in
Exhibit 2.

5. No Guarantee of Compensation for On-Call Services. If this Agreement is an
agreement for “on-call” Services, District makes no guarantee to Contractor as to the
amount of Contractor-provided on-call Services will be requested by the District or the
amount of compensation that will be provided Contractor pursuant to this Agreement.
Under no circumstances, will Contractor or any of its subcontractors be entitled to or
compensated for any direct or indirect loss arising from or relating to District’s failure to
authorize performance of services under this Agreement. Such direct and indirect loss
includes, but is not limited to, loss of expected profits, business overhead, loss of
productivity, and loss of opportunity to work on other projects.

6. Standards of Performance. Contractor must perform all Services required pursuant to
this Agreement in the manner and according to the standards currently observed by a
competent practitioner of Contractor’s industry in California. Contractor must prepare all
deliverables provided to District pursuant to this Agreement in a professional manner and
conform to the standards of quality normally observed by a person currently practicing in
Contractor’s industry, and must be provided in accordance with any schedule of
performance specified in Exhibit 1. Contractor must assign only competent personnel to
perform Services. Contractor must also devote such time and effort to the performance
of Services as is necessary for the satisfactory and timely performance of Contractor’s

4810-6404-8231.1 2
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obligations under this Agreement. Neither party will be deemed in default of this
Agreement, to the extent that party’s performance is prevented or delayed by any cause,
present or future, that is beyond the reasonable control of that party.

7. Independent Contractor. It is understood and agreed that Contractor (including
Contractor’'s employees) is an independent contractor and that no relationship of
employer-employee exists between the parties hereto for any purpose whatsoever.
Neither Contractor nor Contractor’s assigned personnel shall be entitled to any benefits
payable to employees of District. District is not required to make any deductions or
withholdings from the compensation payable to Contractor under the provisions of this
Agreement. It is further understood and agreed by the parties hereto that Contractor, in
the performance of its obligations hereunder, is subject to the control and direction of
District as to the designation of tasks to be performed and the results to be accomplished
under this Agreement, but not as to the means, methods, or sequence used by Contractor
for accomplishing such results. To the extent that Contractor obtains permission to, and
does, use District facilities, space, equipment or support services in the performance of
this Agreement, this use is at the Contractor’s sole discretion based on the Contractor’s
determination that such use will promote Contractor’s efficiency and effectiveness.
Except as may be specifically provided elsewhere in this Agreement, the District does not
require that Contractor use District facilities, equipment or support services or work in
District locations in the performance of this Agreement. If, in the performance of this
Agreement, any third persons are employed by Contractor, then Contractor must ensure
that such persons are entirely and exclusively under Contractor’s direction, supervision,
and control.

8. Contractor Not Agent of District. Except as District may specify in writing, Contractor
and Contractor’s personnel do not have authority, express or implied, to act on behalf of
District in any capacity whatsoever as an agent. Contractor and Contractor’s personnel do
not have the authority, express or implied, to bind District to any obligations whatsoever.

9. Conflicts of Interest. Contractor covenants that neither it, nor any officer or principal
of its firm, has or will acquire any interest, directly or indirectly, that would conflict in any
manner with the interests of District or that would in any way hinder Contractor’s
performance of the Services. Contractor further covenants that in the performance of this
Agreement, no person having any such interest will be employed by Contractor as an
officer, employee, agent or subcontractor, without the written consent of District.
Contractor agrees to avoid conflicts of interest or the appearance of any conflicts of
interest with the interests of District at all times during the performance of this
Agreement.

4810-6404-8231.1 3
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10. Licenses and Permits. Except for any licenses, permits, or approvals which are
expressly provided by the Scope of Services to be obtained by the District, Contractor
represents and warrants that Contractor has all licenses, permits, qualifications, and
approvals that are legally required for Contractor to provide the Services. Contractor
represents and warrants that Contractor will, at its sole cost and expense, keep in effect
or obtain at all times during the term of this Agreement any licenses, permits, and
approvals that are legally required for Contractor to provide the Services. Without limiting
the generality of the foregoing, if Contractor is an out-of-state corporation, Contractor
warrants and represents that it possesses a valid certificate of qualification to transact
business in the State of California issued by the California Secretary of State pursuant to
Section 2105 of the California Corporations Code.

11. Indemnification. Contractor agrees to defend, hold harmless and indemnify District,
its officers and employees, and each and every one of them, from and against any and all
actions, damages, costs, liabilities, claims, demands, losses, judgments, penalties, costs
and expenses of every type and description, including, but not limited to, any fees and/or
costs reasonably attorney fees and any fees and expenses incurred in enforcing this
provision (hereafter collectively referred to as “Liabilities”), including but not limited to
Liabilities arising from personal injury or death, damage to personal, real or intellectual
property or the environment, contractual or other economic damages, or regulatory
penalties, arising out of or in any way connected with performance of or failure to
perform this Agreement by Contractor, any subcontractor or agent, anyone directly or
indirectly employed by any of them or anyone for whose acts any of them may be liable,
whether or not (i) such Liabilities are caused in part by a party indemnified hereunder or
(ii) such Liabilities are litigated, settled or reduced to judgment; provided that the
foregoing indemnity does not apply to liability for any damage or expense for death or
bodily injury to persons or damage to property to the extent arising from the negligence
or willful misconduct of District.

12. Insurance Requirements. During the entire term of this Agreement, Contractor must
maintain the insurance coverage described in Exhibit 3.

13. Public Works Requirements. If the Services include “public work” subject to the
requirements of the California Labor Code or other applicable statutes (generally, any of
the following paid for by the District, with a contract amount of $1,000 or more:
construction work (including inspection and land surveying), alteration work, demolition
work, installation work, street or other improvement work, repair work, certain refuse
hauling for disposal, and maintenance work other than routine or recurring janitorial or
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custodial work), Contractor shall comply with the requirements set forth in Exhibit 4, to
the extent applicable to any of the Services.

14. Non-Discrimination. Contractor represents and warrants that it has and adheres to a
policy of equal opportunity non-discrimination, and non-harassment of all persons
regardless of race, religion, color, national origin, ancestry, disability, medical condition,
marital status, gender, age, veteran status, or sexual orientation. Such policy must be in
conformance with applicable State and Federal guidelines including the California
Government Code Section12940 (h}, 12940(i), and the Federal Equal Opportunity Clause
“Section 60-1.4 of Title 41, Part 60 of the Code of Federal Regulations” and must apply to
all employment practices including recruitment, candidate selection, training,
compensation, promotion, demotion, and recreation. Contractor will designate a specific
person responsible for assuring nondiscrimination and non-harassment as provided in the
Agreement. That named individual will be responsible for investigating all complaints
directed to him/her by District. District will refer complaints in writing, and investigations
will be deemed concluded only upon submission of a written investigation report from
the Contractor to the District. The scope of such investigations includes not only officers,
employees, and agents of the Contractor, but also all subcontractors, subcontractors,
material, men, and suppliers of the Contractor. In cases where such investigation results
in a finding of discrimination, harassment, or hostile work environment, Contractor must
take prompt, effective disciplinary action against the offender. Failure to take
appropriate action may be considered a material breach of the Agreement.

15. Compliance with Laws. In the performance of this Agreement, Contractor must at all
times comply with all applicable governmental laws, statutes, ordinances, rules, codes,
regulations, orders and other requirements. Upon the District's request, Contractor must
provide the District with documentation demonstrating Contractor's compliance with
such governmental requirements. After reasonable notice and under reasonable
conditions, Contractor agrees that the District has the right to inspect and copy any
records of Contractor regarding such compliance. Contractor represents and warrants
that neither Contractor nor its principals are presently debarred, suspended, proposed
for debarment, declared ineligible, or voluntarily excluded from participation in this
transaction by any government department or agency.

16. Term; Suspension; Termination. This Agreement will become effective on the date
that it is approved by both parties, set forth on the first page of the Agreement, and
continues in effect until both parties have fully performed their respective obligations
under this Agreement, unless sooner terminated as provided herein. District must have
the right at any time to temporarily suspend Contractor’s performance hereunder, in
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whole or in part, by giving a written notice of suspension to Contractor. If District gives
such notice of suspension, Contractor must immediately suspend its activities under this
Agreement, as specified in such notice. District may terminate this Agreement at any time
by giving at least 10-days prior written notice of termination to Contractor. If District gives
such notice of termination, Contractor must immediately cease rendering Services
pursuant to this Agreement. If District terminates this Agreement, Contractor must, no
later than five days after such notice of termination, deliver to District all Work Product
prepared pursuant to this Agreement. District must pay Contractor the reasonable value
of Services rendered by Contractor prior to termination.

17. Confidentiality of District Information. During performance of this Agreement,
Contractor may gain access to and use District information regarding personnel, future
plans, business affairs, governmental affairs, processes, trade secrets, security of
facilities, customer account information, and other sensitive information (hereafter
collectively referred to as “District Information”). Contractor agrees to protect all District
Information and treat it as strictly confidential, and further agrees not at any time, either
directly or indirectly, to divulge, disclose or communicate in any manner any District
Information to any third party without the prior written consent of District. A violation by
Contractor of this Section is a material violation of this Agreement and must justify legal
and/or equitable relief.

18. Ownership of Work Product. Contactor agrees that District has full ownership and
control, including ownership of any copyrights, of all information prepared, produced, or
provided by Contractor pursuant to this Agreement (“Work Product”). Contractor is not
responsible for any unauthorized modification or use of such Work Product for other than
its intended purpose by District. Contractor agrees to fully defend, indemnify and hold
harmless District, its officers and employees, and each and every one of them, from and
against any and all claims, actions, lawsuits or other proceedings alleging that all or any
part of the information prepared, produced, or provided by Contractor pursuant to this
Agreement infringes upon any third party’s trademark, trade name, copyright, patent or
other intellectual property rights.

19. California Public Records Act. All proprietary and other information received from
Contractor by District, whether received in connection with Contractor’s proposal to
District or in connection with any Services performed by Contractor, will be disclosed
upon receipt of a request for disclosure, pursuant to the California Public Records Act;
provided, however, that, if any information is set apart and clearly marked “trade secret”
when it is provided to District, District must give notice to Contractor of any request for
the disclosure of such information. The Contractor has five (5) days from the date it
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receives such notice to enter into an agreement with the District, satisfactory to the
District Counsel, providing for the defense of, and complete indemnification and
reimbursement for all costs (including plaintiff’s attorney fees) incurred by District in any
legal action to compel the disclosure of such information under the California Public
Records Act. The Contractor has sole responsibility for defense of the actual “trade
secret” designation of such information. The failure of Contractor to respond to the notice
provided by District constitutes a complete waiver by Contractor of any rights regarding
the information designated “trade secret” by Contractor, and such information will be
disclosed by District pursuant to the California Public Records Act.

20. Severability. The parties agree that if any portion of this Agreement or the application
thereof to any person or circumstance is held invalid or unenforceable, then the
remainder of this Agreement will remain effective and is enforceable to the greatest
extent permitted by law.

21. Waiver. Neither District acceptance of, or payment for, any Service or Additional
Service performed by Contractor, nor any waiver by either party of any default, breach or
condition precedent, may be construed as a waiver of any provision of this Agreement,
nor as a waiver of any other default, breach or condition precedent or any other right
hereunder.

22. Choice of Law and Venue. The parties agree that this Agreement is to be governed,
construed and enforced in accordance with the laws of the State of California. The parties
also agree that the venue of any litigation arising out of or connected with this Agreement
will lie exclusively in the state trial court or Federal District Court located in Orange County
in the State of California, and the parties consent to jurisdiction over their persons and
over the subject matter of any such litigation in such courts, and consent to service of
process issued by such courts.

23.No Assignment. The expertise and experience of Confractor are material
considerations for this Agreement. District has a strong interest in the qualifications and
capability of the persons and entities who will fulfill the obligations imposed on
Contractor under this Agreement. In recognition of this interest, Contractor must not
assign any right or obligation pursuant to this Agreement without the written consent of
the District. Any attempted or purported assignment without District’s written consent is
void and of no effect.

24. Survival of Terms. The provisions of Section 5, 7, 8, 9, 10, 11, 15, and 17 through 26,
survive termination of this Agreement.

4810-6404-8231.1 7

A-7



25. Binding Effect. This Agreement is binding on the heirs, executors, administrators,
successors and assigns of the parties.

26. Entire Agreement. This document, including all Exhibits, contains the entire
agreement between the parties and supersedes whatever oral or written understanding
they may have had prior to the execution of this Agreement. No alteration to the terms
of this Agreement is valid unless approved in the form of a written variance signed by an
authorized representative of Contractor and District.

27. Authority. The person signing this Agreement for Contractor hereby represents and
warrants that he/she is fully authorized to sign this Agreement on behalf of Contractor
and to bind Contractor to the performance of its obligations hereunder.

EXECUTED AS OF THE DATE FIRST STATED ABOVE.

IRVINE RANCH WATER DISTRICT
Name: _Paul Cook

Title: _General Manager
Signature:

Contractor:
Name of Firm:
Federal I.D. No.:
State I.D. No.:
Type of Business Entity (check one):

Individual/Sole Proprietor

Partnership

Corporation (i.e. either corporate president must sign or two corporate officers)
Limited Liability Company

Other (please specify: )

Name of Firm’s Authorized Representative;
Title:
Signature:

(If the firm is a corporation and its president did not sign above, then another
corporate officer must sign below)
Name of Firm’s Authorized Representative:
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EXHIBIT 1
SCOPE OF SERVICES
1. Representatives.
a. The District Representative for this Agreement is:

Amy McNulty, Water Efficiency Manager
15600 Sand Canyon Avenue

Irvine, CA 92618

(949) 453-5634

mcnulty@irwd.com

All Contractor questions pertaining to this Agreement must be referred to the District
Representative or the District Representative’s designee.

b. The Contractor Representative for this Agreement is:

Matthew Clark, Project Director
90 Business Park Drive

Perris, CA 92571

(951) 230-6425
matt.clark@synergycompanies.org

All District questions pertaining to this Agreement must be referred to the Contractor
Representative. All correspondence to Contractor must be addressed to the address set
forth on page one of this Agreement. Unless otherwise provided in this Agreement, all
correspondence to the District must be addressed to the District Representative.

2. Scope of Services.

The scope of services for the Get Smart Program will consist of the direct installation of
weather-based irrigation controllers (WBIC) in single-family homes of Irvine Ranch Water
District customers. The program may consist of multiple phases depending on customer
participation rates. Each phase will have a not-to-exceed amount to ensure the program
stays within budget. Each phase requires separate authorization by the District to
proceed. Any additional phases will be considered sequentially, when the prior phase is
completed, and the determination to authorize each such phase will be at the District's
sole discretion. The District's authorization to proceed with a subsequent phase will
include a Notice to Proceed for such phase.

Get Smart Program

The Contractor will manage the customer intake process via the program web portal
developed by IRWD. The Contractor will be responsible for contacting customers who
register via the portal to schedule an on-site appointment to determine customer's
eligibility for the direct installation of weather-based irrigation controllers. After
performing the installation for qualified customers, the Contractor will leave behind
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outreach materials for rebates and other programs for additional outdoor direct
installation measures as determined by IRWD. The Contractor will provide the names and
addresses of customers interested in outdoor measures to IRWD.

The Contractor will replace the preexisting non-weather-based irrigation controller. The
Contractor will determine if an 8-zone or 16-zone controller should be installed. The
installation includes connection to customer Wi-Fi router, mobile app installation on the
customer’s mobile device, individual zone set-up, and customer tutorial.

If the irrigation controller is exposed to outdoor elements an outdoor enclosure will be
installed over the controller to ensure the proper functioning of the controller. At the end
of the installation, the installer will perform post installation tests to ensure that the
weather-based irrigation controller is operating all irrigation zones that were previously
active and ensure the customer understands how to operate the new controller. The
installer will also provide contact information for the controller’s customer support team.

The Contractor will recycle the preexisting irrigation controller.

Payment
Invoices will be submitted routinely and include information on the customer name,

address, and quantity of 8-Zone WBICs, 16-zone WBICs, and outdoor WBIC covers
installed.

3. Time of Performance.
The time from the onset of program marketing to complete installation varies depending
on customer participation. Payments are made for completed installations only.

4. Additional Services. If the District requests Contractor to provide services in addition
to those specified above, Contractor shall develop a scope of work detailing the specific
tasks to be completed and the estimated costs to complete those tasks. Contractor shall
not perform any additional services unless authorized to provide those additional services
are specified in a variance to this Agreement signed by both parties.
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EXHIBIT 2
FEE SCHEDULE

1. Contractor’s Compensation. The parties agree that the total of all fees paid to
the Contractor for the performance of all services set forth in Exhibit 1, including normal
revisions (hereafter the “Services”), and for all authorized reimbursable expenses, must
not exceed the total sum of $350,000.

2. Billable Rates. Contractor must be paid for the performance of Services on an
hourly rate, daily rate, flat fee, lump sum or other basis, as set forth in the Schedule of
Charges for Services, attached hereto and incorporated by this reference.

3. Contractor’s Reimbursable Expenses. Reimbursable expenses are limited to
actual expenditures of Contractor for expenses that are necessary for the proper
completion of the Services and are only be payable if specifically authorized in writing in
advance by District.

4, Payments to Contractor.

a. Undisputed invoices must be paid by the District within 30 days after
receipt of such invoices. Contractor must be responsible for the cost of supplying all
documentation necessary to verify the invoiced amounts to the satisfaction of District.

b. All invoices submitted by Contractor must contain the following
information:

i. Date of Invoice Issuance
ii. Sequential Invoice Number
iii. Purchase Order Number
iv. Total Agreement Not-to-Exceed Amount

v. Amount of this Invoice (Itemize all reimbursable expenses, if
any)

vi. Database with customer address, name, water account
number, model and gallons per flush of toilet installed, and
the installation date.
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c. Billings that do not conform to the format outlined above must be
returned to Contractor for correction. District must not be responsible for delays in
payment to Contractor resulting from Contractor’s failure to comply with the invoice
format described below.

d. Requests for payment must be sent to the District Representative.

5. Contractor’s Accounting Records. During performance of this Agreement and for
a period of three (3) years after completing all Services and Additional Services
hereunder, Contractor must maintain all accounting and financial records related to this
Agreement, including, but not limited to, records of Contractor’s costs for all Services
and Additional Services performed under this Agreement and records of Contractor’s
Reimbursable Expenses, in accordance with generally accepted accounting practices,
and must keep and make such records available for inspection and audit by
representatives of the District upon reasonable written notice.
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SCHEDULE OF CHARGES FOR SERVICES FOR IRVINE RANCH WATER DISTRICT

PRICE PER INSTALLATION
(INCLUDES EQUIPMENT, INSTALLATION, RECYCLING, TAXES AND ANY ADDITIONAL FEES)

Measure Description Housing Type Cost Each
Rachio 3 8-Zone Smart Sprinkler Controller with Wi-Fi Single Family 408.87
Connection, Mobile App Installation, Zone Set-Up, and
Customer Tutorial

Rachio 3 16-Zone Smart Sprinkler Controller with Wi-Fi Single Family 478.85
Connection, Mobile App Installation, Zone Set-Up, and
Customer Tutorial

Rachio Outdoor Enclosure and Install Single Family 38.65
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EXHIBIT 3
INSURANCE REQUIREMENTS

1. General. CONTRACTOR shall not commence or continue to perform any Services
unless they, at their own expense, have in full force and effect all required insurance.
CONTRACTOR shall not permit any Subcontractor to perform Services on this project
until the same insurance requirements have been complied with by such Subcontractor.

2. Types of Insurance. CONTRACTOR shall obtain and maintain for the full period
of the Agreement are Worker's compensation insurance, commercial general liability
insurance, and business automobile liability insurance.

3. Insurer Rating. Insurers shall have financial and size ratings of at least an "A",
VIl in accordance with the most current Best's Key Rating Guide, Property Casualty.

4, Evidence of Insurance. As evidence that specified insurance coverage has been
obtained for the period of the Agreement, the CONTRACTOR shall provide, on forms
satisfactory to District, including endorsements providing that policies cannot be
canceled or reduced except on thirty (30) calendar days written notice by the insurance
carrier of cancellation or non-renewal (ten (10) calendar days notice for non-payment of
premium). Industry standard forms for “certificate on insurance” from ACORD are
accepted, provided that appropriate language regarding notice of non-renewal or
cancellation is provided on the form. Contractor shall provide proof that policies of
insurance required herein expiring or terminated during the term of this Agreement
have been renewed or replaced with other policies providing coverage meeting the
requirements hereof. Such proof will be furnished at least fourteen (14) calendar days
prior to the expiration of termination of the coverages. No alteration or substitution of
said forms will be allowed. Certified copies of insurance policies from the insurance
company affording coverage shall be provided by CONTRACTOR upon request.

5. Noncompliance. DISTRICT reserves the right to withhold payments to
CONTRACTOR in the event of material noncompliance with insurance requirements.

6. Limitation of Contractor liability. The requirements set forth herein as to the
types and limits of insurance coverage to be maintained by the CONTRACTOR and any
approval of said insurance by the DISTRICT or its insurance consultant(s) is not intended
to and shall not in any manner limit or qualify the liabilities and obligations otherwise
assumed by the CONTRACTOR pursuant to the Agreement, including but not limited to
the provisions concerning indemnification.

7. Worker’s Compensation Insurance. CONTRACTOR shall provide worker's
compensation insurance coverage for no less than the statutory limits and employer's
liability insurance coverage, with limits not less than those listed in 7.A, for all persons
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whom CONTRACTOR employs or may employ in carrying out the Services. This
insurance shall be in strict accordance with the requirements of the most current and
applicable state worker’s compensation insurance laws.

A. Employer’s Liability Insurance shall be for not less than:
$1,000,000 Each Accident
$1,000,000 Each Disease — Policy Limit
$1,000,000 Each Disease — Each Employee

B. Notwithstanding the requirements of Section 3, above, DISTRICT will accept
Workers Compensation Insurance from the State Compensation Fund (State Fund) that
is not rated and that is evidenced on the State Fund’s certificate form. Except as
provided above with respect to State Fund, all other insurance shall comply with all
requirements of this Exhibit.

8. Waiver of right of subrogation. The worker’s compensation insurance shall
include a waiver of right of subrogation against the DISTRICT, the District Board of
Directors, DISTRICT’s Representative, the Engineer/Architect, owners of record of all
private properties on which entry will be made, and their consultants, and each of their
officers, agents, and employees but only while acting in their capacity as such and only
in respect to operations of the original named insured, their Subcontractors, agents,
officers, and employees in the performance of the Services.

9, Commercial General Liability Insurance. CONTRACTOR shall provide commercial
general liability insurance coverage equivalent to Insurance Services Office Form CG 00
01, with limits not less than those specified in 9.A.

A. Commercial General Liability Insurance shall be for not less than:

Bodily Injury Products/Completed
Property Damage Completed

Personal Injury Operations
{Occur/Ager) (Occur/Aggr)
S1M/S$2M S1IM/$2M

B. Included in such insurance shall be blanket contractual liability coverage and
severability of interests (no cross suits exclusion).

C. The commercial general liability insurance shall be primary and non-
contributory and include as additional insureds: DISTRICT, the District Board of
Directors, DISTRICT’s Representative, the Engineer/Architect, owners of record of all
private properties on which entry will be made, and their consultants, and each of their
officers, agents, and employees but only while acting in their capacity as such and only
in respect to operations of the original named insured, their Subcontractors, agents,
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officers, and employees in the performance of the Services and shall be evidenced by
ISO CG 20 33 07 04 endorsement form or equivalent.

D. Such insurance shall have a deductible or self insured retention not to exceed
$25,000.

10.  Automobile Liability Insurance. CONTRACTOR shall provide business
automohile liability insurance coverage equivalent to Insurance Services Office Form CA
00 01, with limits not less than those specified in 10 A. Business automobile liability
insurance coverage shall be provided for all owned, non-owned and hired vehicles.

A. Automobile liability insurance shall be for not less than:
$2,000,000 Bodily injury and property damage each occurrence.

11. CONTRACTOR’s Responsibility Not Limited by Insurance. Nothing contained in
these insurance requirements is to be construed as limiting the extent of the liability of
CONTRACTOR or CONTRACTOR's sureties.

12, Maintaining Insurance. The maintenance of proper insurance in conformity
with the Contract Documents is a material element of this Agreement. If at any time
during the life of the Agreement, including the guarantee period, or any extension,
CONTRACTOR fails to maintain the required insurance in full force and effect, the
Services shall be discontinued immediately and all payments due or that become due to
CONTRACTOR shall be withheld until notice is received by DISTRICT that the required
insurance has been restored to full force and effect and that the premiums have been
paid for a period satisfactory to DISTRICT. Failure to maintain or renew coverage or to
provide evidence of renewal upon request of DISTRICT may be treated by DISTRICT as a
material breach of contract.
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EXHIBIT 4
SUPPLEMENTARY CALIFORNIA PUBLIC WORKS REQUIREMENTS

If the Scope of Work includes construction work to be performed during the
construction phase or design and preconstruction phases of construction, including, but
not limited to, inspection and land surveying work, or work to be performed during the
post-construction phases of construction, including, but not limited to, all cleanup work
at the jobsite, or any other work that has been determined by the California Director of
Industrial Relations to constitute “public work,” that portion of the Scope of Work is
subject to the following provisions which amend and supplement the contract, or to the
extent of any inconsistency supersede and take precedence over the contract.

SECTION 1. Labor. The requirements of this Section apply to the public work portion of
the Scope of Work, if more than $1,000 (Labor Code 1771).

1.01 Registration.

Qualification to engage in the performance of any of the work for this project requires
proof of the contractor’s or subcontractor’s current registration and qualification to
perform public work pursuant to Labor Code Section 1725.5. No contract or
subcontract entered into without proof of the contractor’s or subcontractor’s current
registration.

1.02 Compliance Monitoring; Registration; Notices. The project is subject to
compliance monitoring and enforcement by the Department of Industrial Relations.

Qualification to engage in the performance of any of the work requires that
CONTRACTOR and subcontractors maintain their current registration to perform public
work pursuant to Labor Code Section 1725.5.

CONTRACTOR shall post on the jobsite all notices as prescribed by law or regulation.

1.03 Prevailing Wage Requirements. Under the provisions of the California Labor
Code, the Director of the Department of Industrial Relations has determined the
prevailing rate of wages for the locality in which the Work is to be performed and IRWD
has adopted said prevailing rate of wages. A copy of these prevailing rates is on file at
the office of IRWD and shall be made available to any interested party on request. A
copy of such prevailing wage rates shall be posted on the jobsite by CONTRACTOR.

CONTRACTOR shall comply with Labor Code Section 1775. In accordance with said
Section 1775, CONTRACTOR shall forfeit as a penalty to IRWD, up to two hundred
dollars ($200), as determined by the Labor Commissioner, for each calendar day or
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portion of a day for each worker paid less than the stipulated prevailing rates for such
work or craft in which such worker is employed for any work done under the contract by
them or, except as provided by the Labor Code, by any Subcontractor under them in
violation of the provisions of the Labor Code, and in particular, Labor Code Sections
1770 to 1780, inclusive. In addition to said penalty and pursuant to Section 1775, the
difference between the stipulated prevailing wage rates and the amount paid to each
worker for each calendar day or portion of a day for which each worker was paid less
than the stipulated prevailing wage rate shall be paid to each worker by CONTRACTOR.

CONTRACTOR shall forfeit as a penalty to IRWD $25 for each worker employed in the
execution of the Work by CONTRACTOR or any Subcontractor under them for each
calendar day during which such worker is required or permitted to work more than
eight (8) hours in any one (1) calendar day and forty (40) hours in any one calendar
week in violation of the provisions of the Labor Code, in particular, Section 1810 to
Section 1815 thereof, inclusive, except that work performed by employees of
CONTRACTOR in excess of eight (8) hours per day and forty (40) hours during any one
(1) week shall be permitted upon compensation for all hours worked in excess of eight
(8) hours per day at not less than one and one half (1 1/2) times the basic rate of pay as
provided in said Section 1815.

1.04 Payroll Records. CONTRACTOR and each of their Subcontractors shall keep an
accurate payroll record, showing the name, address, social security number, work
classification, straight time and overtime hours worked each day and week, and the
actual per diem wages paid to each journeyman, apprentice, worker, or other employee
employed by them in connection with the Work. The records shall be in a format
prescribed by the Labor Commissioner. The records may consist of printouts of payroll
data maintained as computer records, if the printouts are in a format prescribed by the
Labor Commissioner and are verified as required under this paragraph. Each payroll
record shall contain or be verified by a written declaration that it is made under penalty
of perjury, stating that (1) the information contained in the payroll record is true and
correct, and (2) CONTRACTOR (or the Subcontractor, as the case may be) has complied
with the requirements of Sections 1771, 1811 and 1815 of the Labor Code for any of the
work performed by their employees. The payroll records shall be submitted monthly to
IRWD and directly to the Labor Commissioner and shall be available for inspection at all
reasonable hours at the principal office of CONTRACTOR (or the Subcontractor, as the
case may be) to the employee or their authorized representative on request, to the
Division of Labor Standards Enforcement on request, and the public, provided that
requests by the public must be made through IRWD or the Division of Labor Standards
Enforcement in accordance with the requirements of Labor Code Section 1776. Copies
shall be provided to the requesting entity within ten (10) days after receipt of a written
request. Any copy of a payroll record made available to the public or any public agency
by IRWD shall be marked or obliterated to prevent disclosure of individual workers’
names, addresses and social security numbers. CONTRACTOR shall inform IRWD of the
location address of payroll records of CONTRACTOR and each Subcontractor and notify
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IRWD of a change in any such location within five (5} working days. In the event
CONTRACTOR or a subcontractor fails to comply with the above-specified 10-day period,
CONTRACTOR or the subcontractor shall forfeit as a penalty to IRWD one hundred
dollars ($100) for each calendar day or portion of a day for each worker until strict
compliance is effectuated. CONTRACTOR is not subject to a penalty under this
paragraph due to the failure of a subcontractor to comply with this paragraph.

1.04 Apprentices. (applicable if contract is $30,000 or more) CONTRACTOR and any
Subcontractor under them shall comply with the requirements of Sections 1777.5 and
1777.6 of the Labor Code in the employment of apprentices. Information relative to
apprenticeship standards, wage schedules, and other requirements may be obtained
from the Department of Industrial Relations. Willful violations of Section 1777.5 will
result in forfeiture of one hundred dollars ($100) for each calendar day of
noncompliance, or up to three hundred dollars ($300) for each calendar day of
noncompliance for second and subsequent violations within a three-year period that
result in apprenticeship training not being provided as required by the Labor Code, and
may also result in debarment sanctions in the case of violations, as determined by the
Labor Commissioner pursuant to Section 1777.7. Section 1777.7 also imposes
requirements that, if not observed by CONTRACTOR, will result in CONTRACTOR’s
liability for Subcontractor violations of Section 1777.5.

1.05 Subcontracting. CONTRACTOR is prohibited from performing any of the work
with a subcontractor who is ineligible to perform such Work pursuant to Section 1777.1
or 1777.7 of the Labor Code. CONTRACTOR agrees that in accordance with Public
Contract Code Section 6109, a subcontract with an ineligible subcontractor is void as a
matter of law, amounts paid to the subcontractor shall be returned to IRWD, and
CONTRACTOR is responsible for paying wages of the subcontractor’s employees if the
subcontractor is allowed to perform any part of the work.

1.06 CONTRACTOR'S Certificate Regarding Workers’ Compensation (Labor Code
Section 1861): | am aware of the provisions of Section 3700 of the California Labor Code
which require every employer to be insured against liability for workers' compensation
or to undertake self-insurance in accordance with the provisions of that Code, and | will
comply with such provisions before commencing the performance of the work of this
Contract.

SECTION 2. Site Conditions. The requirements of this Section apply to the public work
portion of the Scope of Work, subject to the applicability further specified below.

2.01 Utilities (applicable if the contract with IRWD is made pursuant to an invitation
for bids and includes removal, relocation or protection of main or trunkline utility
facilities — Government Code Section 4215)
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CONTRACTOR shall be compensated by IRWD for the costs of locating, repairing damage
not due to the failure of CONTRACTOR to exercise reasonable care, and removing,
relocating, protecting, or temporarily maintaining main or trunk line utility facilities not
indicated with reasonable accuracy in the plans and specifications, and for equipment in
the project necessarily idled during such work. Alternatively IRWD may change the
project grade or alignment to avoid such removal, relocation or protection or make
arrangements with the owner of the utility for such work to be done at no cost to
CONTRACTOR. No forfeiture due to delay shall be made because of any delays in the
completion of the Work due to the failure of IRWD or the owner of a utility to provide
for removal or relocation of main or trunk line facilities not indicated in the plans or
specifications with reasonable accuracy.

IRWD is not responsible for removal, relocation or temporary maintenance of (i) main or
trunk line utilities or other structures which are in the position shown on the plans, or
(ii) service connections, and CONTRACTOR shall bear all expenses incidental thereto.
Such work shall be done in a manner satisfactory to the owner of the utility or service
connection, it being understood that the owner has the option of doing such work with
their own forces or permitting the work to be done by CONTRACTOR. It shall be the
responsibility of CONTRACTOR to investigate to find out whether or not this cost is
required to be borne by the owner of the utility.

2.02  Excavation Plans for Worker Protection (applicable if the public work portion is
over $25,000, and involves excavation of any trench five (5) feet or more in depth —
Labor Code Section 6705)

CONTRACTOR shall submit to IRWD for acceptance, in advance of excavation, a detailed
plan showing the design of shoring, bracing, sloping, or other provisions to be made for
worker protection from the hazard of caving ground during the excavation of any trench
or trenches five (5) feet or more in depth. The plan shall be prepared specifically for the
work by a registered civil or structural engineer who is licensed by the State of
California. The plan shall be in an original format, not a reproduced copy, and shall
include the engineer’s original signature and seal. As a part of the plan, a note shall be
included stating that the registered civil or structural engineer certifies that the plan
complies with the CAL OSHA Construction Safety Orders, or stating that the registered
civil or structural engineer certifies that the plan is not less effective than the shoring,
bracing, sloping, or other provisions of the safety orders.

All shoring submittals shall include surcharge loads from adjacent embankments,
construction loads and spoil bank. The submittal shall indicate the minimum horizontal
distance from the top of trench to the edge of all surcharge loads for all cases of shoring
and side slopes.

The detailed plan showing the design of shoring, etc., which CONTRACTOR is required to
submit to IRWD for acceptance in advance of excavation, will not be accepted if the plan
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is based on subsurface conditions which are more favorable than those revealed by the
investigations made by IRWD or the Engineer/Architect or their consultants; nor will the
plan be accepted if it is based on soils related design criteria that are less restrictive than
the criteria set forth in the report on the investigations of subsurface conditions.

Nothing contained in this paragraph shall be construed as relieving CONTRACTOR of the
full responsibility for providing shoring, bracing, sloping, or other provisions which are
adequate for worker protection.

2.03 Differing Physical Conditions. {(applicable if the public work portion involves
excavation more than four (4) feet in depth — Public Contract Code Section 7104)

CONTRACTOR shall promptly notify IRWD of the following work site conditions
(hereinafter called differing physical conditions), in writing, upon their discovery and
before they are disturbed: (1) any material that CONTRACTOR believes may be material
that is a hazardous waste, as defined in Section 25117 of the Health and Safety Code,
that is required to be removed to a Class I, Class Il, or Class Il disposal site in accordance
with provisions of existing law; (2) subsurface or latent physical conditions differing
from those indicated by information about the site made available to bidders prior to
the deadline for submitting bids; (3) unknown physical conditions of any unusual nature,
differing materially from those ordinarily encountered and generally recognized as
inherent in work of the character being performed.

IRWD will promptly investigate the conditions, and if it finds that the conditions do
materially so differ, or do involve hazardous waste, and cause a decrease or increase in
CONTRACTOR's cost of, or the time required for, performance of any part of the work,
shall issue a change order under the procedures described in the Contract.

In the event that a dispute arises between IRWD and CONTRACTOR whether the
conditions materially differ, or involve hazardous waste, or cause a decrease or increase
in CONTRACTOR's cost of, or time required for, performance of any part of the work,
CONTRACTOR shall not be excused from any scheduled completion date provided for by
the Contract, but shall proceed with all work to be performed under the Contract.
CONTRACTOR shall retain any and all rights provided either by the Contract or by law
which pertain to the resolution of disputes and protests between the contracting
parties.

CONTRACTOR shall not be required to resume work in connection with a condition
involving hazardous waste until after IRWD has obtained any required permits related
thereto and delivered to CONTRACTOR written notice specifying any special conditions
under which such work may be resumed safely.

SECTION 3. Materials. The requirements of this Section apply to the public work
portion of the Contract, pursuant to Public Contract Code §3400.
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3.01 Substitutions. Whenever materials or equipment are specified or described in
the Plans or specifications by using the name of a proprietary item or the name of a
particular supplier, the naming of the item is intended to establish the type, function
and quality required. Unless the name is followed by words indicating that no
substitution is permitted, the name shall be deemed to be followed by the words “or
approved equivalent” and materials or equipment of other suppliers may be accepted
by IRWD if sufficient information is submitted by CONTRACTOR to allow IRWD to
determine that the material or equipment proposed is equivalent to that named.
Approval of proposed equivalent materials or equipment is at the sole discretion of
IRWD. No substitute shall be ordered or installed without IRWD’s prior written
acceptance.

CONTRACTOR assumes sole responsibility for verifying the proposed substitute items
are in accordance with the requirements of the contract documents, and that the
dimensions, arrangement, design and construction details and all other features of
substitute items are suitable for their intended purpose.

In the event that a substitute item, and said difference was not expressly identified in
CONTRACTOR’s request for the substitution, or the incorporation of the substitute into
the work results in a change(s) to the work or in the function or general design of the
project, which was not expressly identified in CONTRACTOR's request for the
substitution, IRWD may require the removal and replacement of the substitute at
CONTRACTOR's sole expense.

CONTRACTOR may submit data substantiating requests for substitutions of equivalent
items at any time after notice of award. Under no circumstances shall CONTRACTOR be
entitled to an increase in Contract Time as a result of the submission or review of a
substitution request.

SECTION 4. Claims. The requirements of this Section apply to the public work portion
of the Contract, pursuant to Public Contract Code §20104.

4.01 Resolution of Construction Claims. (applicable to a claim meeting the below-
described criteria — Public Contract Code Section 20104)

This Section is intended as a summary of the provisions of Article 1.5 (commencing with
Section 20104) of Chapter 1 of Part 3 of Division 2 of the Public Contract Code (“Claims
Resolution Statute”) and is subject to the actual provisions of the Claims Resolution
Statute. This Section shall govern the resolution of any claim of $375,000 or less which
may be made by CONTRACTOR.
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“Claim” is defined as CONTRACTOR’s demand for (i) a time extension, (ii) money or
damages arising from the work, payment for which is not otherwise expressly provided
for or CONTRACTOR is not otherwise entitled to, or (iii) an amount disputed by IRWD.

CONTRACTOR shall make all claims in writing and include the necessary substantiating
documents. Any claim which is intended to invoke the procedures under the Claims
Resolution Statute shall specify that the claim is being made pursuant to the Claims
Resolution Statute. All claims by CONTRACTOR must be filed on or before the date of
final payment.

IRWD shall respond in writing, within forty-five (45) days of receipt of a claim less than
$50,000 and within sixty (60) days of receipt of a claim over $50,000 and less than
$375,000, or IRWD may request, in writing, within thirty (30) days of receipt of the
claim, any additional documentation supporting the claim or relating to defenses or
claims IRWD may have against CONTRACTOR. If additional information is thereafter
required, it shall be requested and provided upon mutual agreement of IRWD and
CONTRACTOR. If IRWD requests additional documentation, IRWD’s written response to
the claim shall be submitted to CONTRACTOR, (i) within fifteen (15) days after receipt of
the additional documentation for a claim less than $50,000 and within thirty (30) days
after receipt of the additional documentation for a claim over $50,000 and less than
$375,000, or (ii) within the same time period as used by CONTRACTOR in producing the
additional documentation, whichever is greater.

If CONTRACTOR disputes IRWD’s written response, or IRWD fails to respond within the
time prescribed, CONTRACTOR may, by giving written notice to IRWD within fifteen (15)
days of receipt of IRWD’s response (or within fifteen (15) days of IRWD’s failure to
respond), demand an informal conference to meet and confer for settlement of the
issues in dispute. Upon such demand, IRWD shall schedule a “meet and confer”
conference within thirty (30) days.

If after the “meet and confer” conference, any portion of the claim remains in dispute,
CONTRACTOR may file a claim pursuant to Government Code Section 900 et seq. If a
court action is thereafter filed to resolve the claim, the court must, within the time
specified by law, submit the matter to nonbinding mediation unless waived by mutual
stipulation of IRWD and CONTRACTOR. If after the mediation process, the matter
remains in dispute, the case must then be submitted to judicial arbitration pursuant to
the applicable law.

4.02 Third Party Claims. In accordance with Public Contract Code Section 9201, IRWD
shall timely notify CONTRACTOR if IRWD receives any third-party claim relating to the
Work. IRWD shall be entitled to recover from CONTRACTOR the reasonable costs
incurred by IRWD in providing such notification.
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SECTION 5. Payment and Retention. The requirements of this Section apply to
construction contracts.

5.01 Progress Payments.

The following is a summary of the provisions of Article 1.7 of Chapter 1 of Part 3 of
Division 2 {commencing with Section 20104.50) of the Public Contract Code, regarding
progress payments, and is subject to the actual provisions of that statute. For purposes
of this Section, a “progress payment” includes all payments due CONTRACTOR, except
that portion of the final payment designated under this Agreement as retention.

If IRWD fails to make any progress payment within thirty (30) days after receipt of an
undisputed and properly submitted progress payment request from CONTRACTOR,
IRWD shall pay interest to CONTRACTOR equivalent to the legal rate set forth in
subdivision (a) of Section 685.010 of the Civil Code of Procedure.

Upon receipt of a progress payment request, IRWD shall (i) review each payment
request as soon as practicable after receipt for the purpose of determining that the
payment request is a proper payment request, and (ii} return to CONTRACTOR, as soon
as practicable but not later than seven (7) days after receipt, any payment request
determined not to be a proper payment request suitable for payment. A request
returned pursuant to this paragraph shall be accompanied by a document setting forth
in writing why the payment request is not proper. The number of days available to
IRWD to make a payment without incurring interest shall be reduced by the number of
days by which IRWD exceeds the seven (7) day return requirement.

5.02  Progress Payment Retention. (Applies if performance retention will apply.)
IRWD shall retain five (5) percent of such estimated value as part security for fulfillment
of the Contract by CONTRACTOR and shall pay to CONTRACTOR the balance of such
estimated value after deducting all previous payments and all sums to be kept or
retained under the terms of the Contract. Nothing herein shall require payment of a
disputed amount or limit IRWD’s ability to withhold an amount in respect of a disputed
amount as provided for in Section 7107 of the Public Contract Code. The retention
payment shall not be due and payable until the expiration of thirty-five (35) days from
the date of IRWD’s recording of a notice of completion of the work in the office of the
County Recorder.

5.03 Substitution of Securities for Amounts Withheld. Pursuant to Section 22300 of
the Public Contract Code, CONTRACTOR may substitute securities for any monies
withheld by IRWD to ensure performance of the Work. At the request and expense of
CONTRACTOR, securities equivalent to the amount withheld shall be deposited with
IRWD or with a state or federally chartered bank in California as the escrow agent. Such
securities shall be released to CONTRACTOR at the same time as amounts retained
would be released upon satisfactory completion of the work, to the extent such
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securities have not previously been utilized or are not then being held by IRWD or the
escrow agent for purposes as provided in this Contract. Alternately, CONTRACTOR may
request, and IRWD shall make, payment of retention earned directly to the escrow
agent at the expense of CONTRACTOR.

If the securities are deposited with IRWD, IRWD shall determine their value. IRWD shall
also be entitled in their discretion to sell, redeem, or otherwise convert them or
portions thereof to cash in order to apply them to any of the purposes set forth in the
Contract for which amounts may be withheld from CONTRACTOR and used.
CONTRACTOR shall furnish such documents as are deemed necessary by IRWD to enable
IRWD to make such sales, redemptions, or conversions. If the securities are deposited
with an escrow agent, CONTRACTOR, escrow agent and IRWD shall execute IRWD’s form
entitled “Escrow Agreement for Security Deposits in Lieu of Retention.”

SECTION 6. Miscellaneous. The requirements of this Section apply as specified.
6.01 Audit. (applicable if the contract exceeds $10,000 — Government Code 8546.7)

Pursuant to Government Code Section 8546.7, this contract, and CONTRACTOR and
IRWD as the contracting parties, are subject to the examination and audit of the
California State Auditor, at the request of IRWD or as part of any audit of IRWD, for a
period of three years after the final payment under the contract.

6.02 Notice of Taxable Possessory Interest.

The terms of this contract may result in the creation of a possessory interest. If such a
possessory interest is vested in CONTRACTOR, CONTRACTOR may be subjected to the
payment of property taxes levied on such interest.

6.03  Antitrust Claims Assignment. (applicable if contract is awarded by competitive
bidding)

In entering into a public works contract or subcontract to supply goods, services, or
materials pursuant to a public works contract, CONTRACTOR or subcontractor offers and
agrees to assign to the awarding body all rights, title, and interest in and to all causes of
action it may have under Section 4 of the Clayton Act {15 U.S.C. Section 15) or under the
Cartwright Act (Chapter 2, commencing with Section 16700, of Part 2 of Division 7 of the
Business and Professions Code), arising from purchases of goods, services, or materials
pursuant to the public works contract or the subcontract. This assignment shall be
made and become effective at the time the awarding body tenders final payment to
CONTRACTOR, without further acknowledgment by the parties.

6.04 License.
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CONTRACTOR shall possess a State of California license for the contracting class(es)
applicable to the work.

6.05 Delays. (Applies if contract documents specify damages for failure to complete
work by applicable contract times.)

No forfeiture due to delay shall be made because of any delays in the completion of the
work due to unforeseeable causes beyond the control and without the fault or
negligence of CONTRACTOR (including but not restricted to acts of God or of the public
enemy, acts of the government, acts of IRWD, or acts of another contractor in the
performance of a contract with IRWD, fires, floods, epidemics, quarantine restrictions,
strikes, freight embargoes, and unusually severe weather or delays caused by the failure
of IRWD, or the owner of a utility to provide for removal or relocation of main or trunk
line facilities not indicated in the plans or specifications with reasonable accuracy). Any
such delays shall not entitle CONTRACTOR to any additional compensation, and the sole
remedy of CONTRACTOR shall be an extension of time obtained in accordance with the
contract; the only exception shall be if the delay has been caused solely by acts for
which IRWD is responsible and which delay is unreasonable under the circumstances
involved, is not within the contemplation of the parties, and continues after
CONTRACTOR’s notice to IRWD of such acts.
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EXHIBIT 5

SPECIAL PROVISIONS

(e.g., project schedule, form of customer participation releases and other items not
covered elsewhere)
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EXHIBIT 6

NON-CONSULTANT SERVICES VARIANCE

Purpose. This procedure shall be used to identify, estimate, and report variances to the scope of work
in non-consultant services agreements between IRWD and a contracting engineer or other type of
contractor. A variance may be initiated by either IRWD's Project Manager or by the
Engineer/Contractor.

Variance. The Variance shall be used to identify all changes to the original scope of work, budget, and
schedule for any study, design, or construction phases services.

Engineer/Contractor Initiates Variance. If a Variance is initiated by the Engineer/Contractor, the
Engineer/Contractor shall prepare the Variance including the Description of Variance, the Engineering
& Management Cost Impact, the Schedule Impact, and the Required Approval Determination sections.
The Engineer/Contractor shall then sign the Variance and submit it to the IRWD Project Manager for
action.

IRWD Initiates Variance. If a Variance is initiated by IRWD's Project Manager, the IRWD Project
Manager shall complete the Description of Variance and fill-in the Total Original Contract amount and
Previous Variances amount (if any). The Variance shall then be given to the Engineer/Contractor to
complete the Cost Impact, the Schedule Impact, and the Required Approval Determination sections.
The Engineer/Contractor shall then sign the Variance and submit it to the IRWD Project Manager for
action.

Variance Processing. Once a Variance is signed and submitted by the Engineer/Contractor, the IRWD
Project Manager shall:

1. Enterthe Variance's details onto a Variance Register for the project,
2. Review, sign, and date the Variance, and
3. Obtain appropriate approvals.

Notice to Proceed. Work covered by a Variance may proceed upon signing by the department
Director. A copy of the Variance, signed by the Director, shall be the Engineer's/Contractor’s Notice to
Proceed with the required work.

Contractual Authorization. Work covered by a Variance which has been signed by the Director may
require final approval from the General Manager, Committee, or Board based upon the requirements
of the Procurement Policy. These approvals may be obtained after the Engineer/Contractor has been
given a copy of the Variance signed by the Director (the Engineer's/Contractor’s Notice to Proceed).
The IRWD Project Manager shall promptly thereafter prepare a memo to the General Manager,
Committee and/or Board agenda items(s) for approvals as required. Once the Variance is properly
approved, it modifies the existing Engineer's/Contractor’s agreement.

Financial Authorization. An approved Variance may require any of the following:

A Capital Budget increase,

A new Expenditure Authorization,

An extension to an existing Purchase Order, and/or
A new Purchase Order.

NS

It is the IRWD Project Manager's responsibility to process the necessary paperwork to grant the
required financial authorization
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IRVINE RANCH WATER DISTRICT
NON-CONSULANT SERVICES VARIANCE

Project Title: File No.:
Date:
Variance No.:
Project No.: Project No.
Purchase Order No.:
Originator: [ 1 IRWD [ ] ENGINEER/CONTRACTOR [ 1 Other (Explain)
Description of Variance (attach any back-up material):
Engineering & Management Cost Impact:
Billing Labor Direct Subcon. Total
Classification Manhours Rate S Costs S S
Total $ =
Schedule Impact:
Task Task Original Schedule New
No. Description Schedule Variance Schedule

Required Approval Determination:

Total Original Contract S

Previous Variances $
This Variance )

Total Sum of Variances S
New Contract Amount S

Percentage of Total Variances
to QOriginal Contract %

[ ] General Manager: Single Variance less than or equal to
$30,000.

[ 1 Committee: Single Variance greater than $30,000, and
less than or equal to $60,000.

[ ] Board: Single Variance greater than $60,000.

[ 1 Board: Cumulative total of Variances greater than $60,000,
or 30% of the original contract, whichever is higher.

ENGINEER/CONTRACTOR:

Company Name

IRVINE RANCH WATER DISTRICT

Project Engineer/Manager Date

Department Director Date

Engineer’s/Contractor’'s Management Date

General Manager/Comm./Board Date

4810-6404-8231.1 29 A-29




IRVINE RANCH WATER DISTRICT
NON-CONSULTANT SERVICES VARIANCE REGISTER

Project Title:
Project No.: Project Manager:
Variance Dates Variance
No. Description Initiated Approved Amount
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June 25, 2018 W;
Submitted by: P. Weghorst p

Approved by: Paul A. Cook C<& @‘ | &‘., N
ACTION CALENDAR

PROPOSED TERMS FOR A
SHARED RELIABILITY PILOT PROGRAM

SUMMARY:

IRWD is proposing to implement a Shared Reliability Pilot Program with the Municipal Water
District of Orange County (MWDOC). This program would provide MWDOC’s member
agencies with extraordinary supply from IRWD’s Water Banking Projects during major
droughts, water supply interruptions and other emergency conditions. Draft general terms have
been prepared with input from the Supply Reliability Programs Committee that describe the
proposed program and define the roles that IRWD and MWDOC would fulfill in implementing
the pilot program. Price and payment terms were also prepared with Committee input that will
be considered by the Board of Directors under a separate item on tonight’s agenda. Staff
recommends that the Board approve the general terms that describe the program and define the
roles of IRWD and MWDOC in implementing the program, and contingent on the Board’s
approval of the price and payment terms, authorize staff and legal counsel to work with
MWDOC and its legal counsel to prepare a draft program agreement for the Board’s
consideration.

BACKGROUND:

At the Strategic Planning Workshop that was held with the Board on July 7, 2017, staff presented
options for implementing a Shared Reliability Pilot Program with MWDOC. The options would
provide MWDOC’s member agencies with extraordinary supply benefits from IRWD’s Water
Banking Projects during major droughts, water supply interruptions and other emergency
conditions. The same options were reviewed with the Supply Reliability Programs Committee
on July 20, 2017. At the Committee meeting, the Committee identified a preference for the
option where MWDOC would pay IRWD annual option payments for the right to call on up to
5,000 acre-feet water from IRWD’s Water Banking Projects.

Following the meeting, staff presented the option based program concepts to management at
MWDOC. At the meeting, staff received a favorable response and MWDOC requested that
IRWD provide proposed terms for the program.

Conceptual Draft Terms:

In response to MWDOC’s request, staff prepared conceptual draft terms and costs for the
proposed Shared Reliability Pilot Program. The conceptual terms were developed considering
input received from the Committee on July 20, 2017 and guidance provided in the Board’s policy
principles. These conceptual terms were reviewed with the Committee on October 24, 2017. At
the meeting, the Committee provided positive feedback on the proposed conceptual terms and
requested that the duration of the pilot program be increased from five to seven years.
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In January 2018, the IRWD approved policy principles in support of the option based program.
These principles provided further guidance for discussions with MWDOC on draft terms and
implementing the proposed Shared Reliability Pilot Program.

Joint Ad-Hoc Committee Meeting:

On May 3, 2018, IRWD and MWDOC held a Joint Ad Hoc Committee meeting to discuss the
opportunity of establishing a Shared Reliability Pilot Program. The focus of the meeting was to
inform the participating MWDOC Board members on the option program concepts and to
discuss how the program might be administered by MWDOC. At the meeting, IRWD committed
to submitting a draft term sheet that includes price and payment elements that could be discussed
at the next Joint Ad Hoc Committee meeting.

Draft Program Terms:

On June 21, 2018, staff reviewed with the Committee slightly revised price and payment terms
for the proposed Shared Reliability Pilot Program. These price payment terms will be
considered by the Board of Directors in a separate item on tonight’s agenda. Exhibit “A’
contains draft general terms from October 2017 that describe the program and that define the
roles that IRWD and MWDOC would perform in the Shared Reliability Pilot Program. Staff
recommends that the Board the approve the general terms contained in Exhibit “A” and
contingent on the Board’s approval of the price and payment terms, authorize staff and legal
counsel to work with MWDOC and its legal counsel to prepare a draft agreement for the Board’s
consideration that is based on the combined terms.

FISCAL IMPACTS:

The Shared Reliability Pilot Program would be implemented consistent with Board policy
requiring IRWD to recover a proportional share of its capital investments in the Water Banking
Projects as well as to recover the costs of water supply as well as appropriate operations,
maintenance, replacement and administrations costs. The recovery of these costs would ensure
that IRWD’s customers are not financially impacted.

ENVIRONMENTAL COMPLIANCE:

Final Environmental Impact Reports (EIRs) for the Strand and Stockdale Integrated Banking
Projects were prepared, certified and approved in compliance with California Environmental
Quality Act (CEQA) of 1970 as amended, codified at California Public Resources Code Sections
21000 et seq., and the State CEQA Guidelines in the Code of Regulations, Title 14, Division 6,
Chapter 3. Rosedale-Rio Bravo Water Storage District as lead agency, and IRWD as responsible
agency, filed Notices of Determinations for the Strand and Stockdale Integrated Banking
Projects with the Counties of Kern and Orange. Staff and legal counsel are evaluating the EIRs
to determine whether further environmental review is needed to implement the Shared Reliability
Pilot Program.
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COMMITTEE STATUS:

This item was reviewed with the Supply Reliability Programs Committee on October 24, 2017
and June 21, 2018.

RECOMMENDATION:

THAT THE BOARD APPROVE THE GENERAL TERMS THAT DEFINE THE ROLES OF
IRWD AND MWDOC IN IMPLEMENTING THE PROGRAM, AND CONTINGENT ON
THE BOARD’S APPROVAL OF THE PRICING AND PROGRAM DURATION TERMS,
AUTHORIZE STAFF AND LEGAL COUNSEL TO WORK WITH MWDOC AND ITS
LEGAL COUNSEL TO PREPARE A DRAFT AGREEMENT FOR THE BOARD’S
CONSIDERATION.

LIST OF EXHIBITS:

Exhibit “A” — Draft Proposed General Terms and Agency Roles for the Shared Reliability Pilot
Program with MWDOC.



Exhibit “A”

DRAFT
Proposed General Terms and Agency Roles for
Shared Reliability Pilot Program Between IRWD and MWDOC

(June 20, 2018)

Irvine Ranch Water District (IRWD) and Municipal Water District of Orange

Parties County (MWDOC).

IRWD and MWDOC seek to implement a Shared Reliability Pilot Program
(Pilot Program) for the benefit of participating MWDOC member agencies
utilizing IRWD’s Strand and Stockdale Water Banking Projects (Water Bank).
Purpose The Pilot Program will provide the participants with extraordinary water
supply during periods when Metropolitan Water District of Southern California
(Metropolitan) declares a Water Supply Allocation or during system
emergency conditions.

Over the duration of the Pilot Program, MWDOC will pay, on behalf of its
participating agencies, an annual option payment for the right to call on Pilot
Program, water during the same year, consistent with defined price and
payment terms.

Program Overview

IRWD would make up to 5,000 acre-feet (AF) of water (net of Kern County
Pilot Program Water losses) from its Water Bank for delivery to MWDOC over the Term of the
Pilot Program.

IRWD would:
e Make available Pilot Program Water from its Water Bank;
e Operate its Water Bank; and
e Coordinate the recovery and delivery of water consistent with the

IRWD’s Role
Coordinated Operating Water Storage, Exchange and Delivery
Agreement among IRWD, MWDOC and Metropolitan
(Coordinated Agreement).
MWDOC would:

e Implement the Pilot Program as a member agency “Choice
Program”;

¢ Enter into agreements with its member agencies that desire to
participate in the Pilot Program;

e Coordinate with Pilot Program participants on exercising annual
options;

MWDOC’s Roles e Communicate requests to IRWD for the recovery and delivery of

Pilot Program Water;

e Coordinate deliveries into MWDOC service area;

¢ Invoice the Pilot Program participants; and

e Pay all Metropolitan Full Service Rates pursuant to the
Coordinated Agreement.
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